
~ 
1:11:::: Tim U .S. ARMY AND THE REcoNS'IWC'I10N OF KUWAIT 

JANET A . M CDONNELl. 





Alter DESERT STORM 

The U.S. Army and the 
Reconstruction of Kuwait 

by 

janet A. McDonnell 

DEPARTMENT OF TI-lE ARMY 
WASHINGTON, D.C., 1999 



Library of Congress Cataloging-in-Publication Data 

McDonnell, janet A., 1952-
After Desert Storm : the U.S. Army and the reconstruction of 

Kuwait I by Janet A. McDonnell. 
p. em. 

Includes bibliographical references (p. ) and index. 
I . United States. Army-Civic action. 2. Persian Gulf War, 

1991-Desnuction and pillage- Kuwait. I. Title. 
UH723.U54tvt33 1999 
953.67--dc21 99-14015 

ClP 

Ctvlll Pub 70-59 

EP870-l-58 

For sale by the U.S. Government Printing Office 
Superintendent of Documents, Mail Stop: SSOP, Washington, DC 20402-9328 

ISBN 0-16-049770- 1 

ISBN 0-16-049770-1 

90000 

9 780160 497704 



Foreword 

One of the most striking feaLUres of Operation DESERT STORI\•I:S after
math was the facility with which American soldiers transitioned from 
offensive warfare to humanitarian relief. Throughout history our sol
diers-and the civilians who accompany them-have been quick to 
assist popu lations in need, whether the viclims of natural d isaster, mili
tary operations, or calcu lated oppression . The increasing number of 
noncombat military operations in recent years underscores the signifi
cance of this rehabilitative role of the American soldier. 

Not since World War ll had U.S. Army soldiers and civilians played 
as large a role in rebuildi ng a foreign nation as they did in Kuwait after 
the Gulf War. After DESERT STORM tells the compelling story of how the 
Army helped to bring a proud but battered country back to life. Our sol
diers found themselves performing such diverse roles as repairing police 
cars, rebuilding damaged power systems, restoring the water supply, and 
feeding zoo animals. ln the process they touched the lives of every 
KLI\.vaiti resident, forging bonds of trust and contributing immeasurably 
to stability in the region. 

Though immensely successful, the Km.vaiti recovery operalion was 
not perfect; After DESERT STORM highlights key lessons learned. The 
reconstruction of Kuwait clearl y demonstrated that post-hostilities activ
ities can be as imponam as conflict itsel f, and that military leaders must 
p lan carefully for such a recovery mission if they are to capitalize fully 
on battlefield success. After DESERT STORM illuminates appropriate roles 
for American soldiers and civilians in a post-hostilities environmem. We 
would be wise to take its lessons to heart. 

jOE N. BALLARD 
Lieutenant General, USA 
Chief o f Engi neers 

Washington, D.C. 
4 june 1999 
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jOHNS. BROWN 
Brigadier General, USA 
Chief of Military History 
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Pre/ace 

The effort to rebuild Kuvvait was unique, complex, and challenging. 
The reconstruction was rooted in various aULhorities and paid for from 
various pots of money. Both the funding and the work itself were diffuse 
and diverse in unprecedemed ways. My goal was to give a structure and 
sense of order to the complex story or how a small , independent coun
try recovered in record time from the devastating effects or a seven
month occupation by lraqi troops, in large part through the efforts of the 
U.S. Army. To promote greater order and clarity, l have presented the 
operation both topically and chronologically. 

This book originated in 1991 when I ¥vas documenting the US 
Army Corps of Engineers' involvement in the Persian Gulf War. 
Documenting the Corps' critical role in the Kuwait recovery operation 
after the end of the war was a natural progression. The Corps of 
Engineers, however, was not the only Army element with significant 
involvement in the recovery operalions. Recognizing this, the U.S. Army 
Cemer of Military H istory requested that 1 broaden my account Lo 
encompass the activities of the other Army elemems. 

The sLaty of how American soldiers, working alongside Kuwait's res
iclems, helped bring the country back to life within a few short months is 
truly remarkable. I feel fonunate to have witnessed some of the recovery 
process firsthand, to have talked to some of the participants, and now to 
tell their story. I made two trips to Kuwait to collect records, interview 
participants, and tour project sites such as the Parliament Building and 
Doha power plant. l made the first trip into Kuvvait a week after the Iraqi 
withdrawal when the sky was still dark with smoke from the oil fires and 
water and electrical power were in short supply. There I marveled at the 
courage and commitment of the soldiers and civilians who worked in that 
dangerous and stressful environment. vVhen 1 returned the following 
September, few visible signs o f the occupation remained. The city was 
again bustling, as residents went about their clay-to-day activities. There 
could be no better tribute to the hard work and dedication of the 
American soldiers and civilians and their Kuwaiti partners. 

As this project comes to a close, I have many to thank. Over the past 
six years, l have received continued assistance from many individuals at 
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the headquarters of the Army Corps of Engineers, the Corps' Transatlantic 
Programs Center, Task Force f reedom, Third U.S. Army, and the 
Pentagon. These individuals provided me with documents and patiently 
explained critical events or processes. I am panicularly indebted to retired 
Lt. Col. Michael Fisher, retired Lt. Col. Gordon Quesenberr>'.John jones, 
the G-3 staff at Third U.S. Army, officials in the Office of the Assistant 
Secretary of the Army for lnstallalions, Logistics and Environment, and 
the many individ uals at Transatlantic Programs Center. 

Retired Brig. Gen. Ralph Locurcio deserves special thanks. From its 
inception, he gave this project his enthusiastic support, read various 
drafts, and has waited patiently for its completion. Both Locurcio and 
retired Maj. Gen. Patrick Kelly LOOk time for interviews and gave me 
unrestricted access to their files and to their staffs. Like Locurcio, Kelly 
graciously reviewed the fina l manuscripL. 

Fonner Ambassador Edward Gnehm, Dr. Ibrahim AI-Shaheen, Maj. 
Gen. Howard Mooney, Maj. Gen. RobertS. Frix, and many other soldiers 
and civilians agreed to be interviewed and took time out of their often 
hectic schedules to share their insights, fill in factual details, or explain 
complex processes to me. Since the record of written documents was 
incomplete, their interviews became an invaluable source of information 
and perspective. 

Col. David E. Peixotto , Russell Plaisance, Wynne Fu ller, and LL. Col. 
Albert F. Kaminsky-all key participants in the recovery operations-sat 
for interviews, read draft chapters, and provided comments. Maj. Gen. 
Howard Moone}'. Col. Ed King, and Col. Anhur H. Walz, who led the 
civil affairs effort in Kuwait, were particularly helpful in reviewing the 
chapters dealing with civil affairs activities. 

Several historians and many subject matter expens reviewed parts or 
all of the manuscript. Frank Schuben with the j oint llistory Office read 
the entire manuscript and contributed his own keen perspective and 
analysis. Martin A. Reuss and Paul Walker of the Corps of Engineers 
Office of History read the entire manuscript and offered comments. joan 
Kibler at the Transatlantic Programs Center read the manuscript twice 
>vith a careful eye for detail. My friends and coworkers at the Corps of 
Engineers, Fran k Bizzoco, Harry Painton, and Jim Parker also read the 
draft manuscript. 

Jim Parker from the Corps' ofricc in Savannah, Georgia, who at the 
time was serving as General Kell}''s public affairs ofricer in Kuwait, made 
sure that l got where I needed to be during tn}' second visit. jonas 
Jordan, also from the Savannah office, provided almost all of the superb 
photographs that so vividly capture not only the damage in Kuwait but 
the strength and resilience of the Ku\.vaiti people. l am grateful to 
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Marilyn Hunter for her skilled editing and unnagging enthusiasm for this 
project. At the Center of Military History, Beth MacKenzie and John 
Birmingham designed and formatted the book. Susan Carroll compiled 
the index. 

The views expressed in this volume are mine and do not refiect official 
policy or position of the Department of Defense or the U.S. government. 

Washington , D.C. 
4 June 1999 
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lnlrlldut:lion 

In the wake of the 100-hour ground wa r against Iraq, the U.S. Army 
mounted the largest civil-mili tary reconstruction operation since World 
War ll in an effort to restore the shattered country of Kuwait. Never hav
ing faced a disaster of this magnitude, the l<uwaili governmem simply 
could not provide for all of its o•vn recovery needs. The U.S. Army 
played a critical role in rebuilding Kuwait and smooth ing the fragile 
transition from hostilities to peace. Army soldiers and civilians conduct
ed damage assessments, restored electrical power and water supplies, 
cleared tons of debris, and provided emergency medical care and other 
essential services. ln doing so, they comributecl significamly not on ly to 
the physical well-being of the Kuwaiti people but also to political and 
economic stability in the region. 

The diffuse, complex Kuwait operation included four basic phases: 
planning, emergency response, recovery, and the aftermath. But these 
phases were not always neatly separated nor easily defined. Although the 
Secretary of Defense defined the emergency response phase as the fi rst 
90 days, the distinction between the emergency response phase and the 
recovery phase quickly became blurred. Sometimes the Army and its 
contractors made emergency repairs in one area, while more substantial, 
long-term repairs were undertaken elsewhere. The goal of emergency 
construction generally was to restore faci lities and services to their pre
war condition, not to make improvements. Yet, in Kuwait, operators 
found that there was no clear defin ition of "emergency construction." 
For example, did it mean boarding up vvindows rather than replacing the 
glass or clearing rubble from a bui lding bm not cleaning it? As the recov
ery proceeded, the expectations of the l<uwaitis understandably 
increased and the definition of "emergency repairs" expanded. 

To further complicate matters, various agencies shaped and execut
ed eacb phase. The planning phase, for example, was dominated by the 
Kuwait Emergency Recovery Program made up of Kuwaiti representa
tives, the 352d Civil Affairs Command and its Kuwai t Task Force, and 
tbe U.S. Army Corps of Engineers and its I<U\vai t Emergency Recovery 
Office. The 352d Civi l Affairs Command focused on municipal functions 
such as the police and fi re departments. It ultimate ly spent nearly half a 
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billion dollars of Kuwaiti money to get and keep government agencies 
running. The Corps' Kuwait Emergency Recovery Office, by contrast, 
dealt with fac ilities and the physical infrastrucwre such as power and 
sanitation facilities and the bu ildings that housed that infrastructure. lt, 
too, spent just under half a bi llion dollars, mostly in contracts, 1.0 repair 
this physical infrastrucwrc. 

On the eve of the ground war against lraq , the Army also created 
Task Force Freedom, made up primarily of civil affairs and various 
support elements, to help execute the emergency response. 
Meanwhile, back in Washington, the Army Staff created the Kuwait 
Recovery Task Force to coordinate emergency response and later 
recovery issues within the Pentagon. 

As emergency repairs were completed and the operation gradually 
transilioned into a recovery phase, Task Force Freedom gave way to the 
newly created Defense Reconstruction Assistance Ofrice representing the 
Secretary of Defense. The Corps of Engineers, through its Kuwait 
Emergency Recovery Office and its civilian conLractors, continued to 
play a key role during both the emergency response and recovery phas
es. Finally, nearly a year after the liberation of Kuwait, most repairs to the 
civil infrastructure were complete, and the Defense Reconstruction 
Assistance Office closed. The focus then shifted to the reconstruction of 
Kuwait$ military facilities, two air bases in particular. The Corps created 
the small Kmvait Program Office to administer this effort. Although the 
role of civil affairs diminished during the recove1y phase, the role of the 
Corps of Engineers expanded. 

Although over half a million American soldiers participated in the 
Persian Gulf War, relati vely few were directly involved in the recovery 
operations. Most of the acwal recovery work was done by Corps civil
ians and contractors. There were certainly areas where U.S. troops could 
have been more involved. For example, Army engineers could have been 
used to deliver water and clear debris, but they were not. Using civilian 
contractors let the military reduce the U.S. force in Kuwait and freed up 
U.S. troops for redeployment. Military and political leaders were anxious 
LO redeploy American troops-many of whom had been stationed in the 
Persian Gulf for months-as quickly as possible. ln add ition, there was 
concern abouL how the l<uwaitis would view a prolonged presence of 
U.S. troops and how the Ame rican people would respond to televised 
images of American soldiers performing nonmilitary functions such as 
hauling trash. 

The Kuwait recover>' effort was much more than a humanitarian 
assistance mission. It was closely linked to U.S. strategic imerests in the 
region. The United States had fought the Persian Gulf War, in part, as a 
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response to a major regional security threat to the worlds oil supply. 
General Gordon R Sullivan, Chief of Staff of the Army during much of 
the reconstruction, observed, "Economically, the !Middle East) region 
will ren1ain of great imponance to other regions of the world-particu
larly the West-because of their dependence on its energy resources."! 
Defense officials resisted taking on the recovery mission until they 
acknowledged these strategic interests; until they realized that although 
they had won a military victory, they could "lose" the peace. 

The goal of the United States was to promote long-term political and 
social stability and economic recovery in Kuwait. U.S. policymakers 
were anxious to help the Kuwaiti government develop the capability to 
provide the infrastructure and institutions its citizens expected. Fulfi lling 
those expectations, it vvas argued, would ensure the legitimacy of the 
government. This was not the first time that the United States had used 
humanitarian assistance to achieve its strategic goals. Nor was it the first 
time that policymakers in Washington had used civil-military construc
tion as an instrument of foreign policy, particularly in the Middle East. 

The Kuwait operation must be viewed within the framework of 50 
years of U.S. presence in the region, specifically the Corps' large con
struction programs in Saudi Arabia and lsrael. The Corps first became 
involved in Saudi Arabia in 1951 when it began building an airfield at 
Dhahran using U.S. Air Force funds. The involvement expanded dra
matically after 1965 when the United States and Saudi Arabia signed an 
engineer assistance agreemem in vvhich the United States agreed to 
advise and assist the construction of cenain military facilities for the 
Saudi Ministry of Defense and Aviation. The Corps worked on a fully 
reimbursable basis with the government of Saudi Arabia paying for all 
design and construction. Through its Middle East Division, created in 
1976 and headquartered in Riyadh, Saudi Arabia, the Corps managed 
design and construction programs that by the 1980s totaled an estimat
ed $14 billion. The Corps built many facilities that the U.S. military 
would use during the Persian Gulf War: Shaikh Lsa Air Base in Bahrain , 
King Khalid Military City in northern Saudi Arabia, King faisal Military 
Cantonment at Khamis Mushayl, King Abdulaziz Military Cantonment, 
and other air and navy bases.2 Elsewhere in the region (as part of the 
Camp David Accords), between 1979 and 1982 the Corps constructed 
two ultramodern air bases in lsraels Negev Desen.3 

Through these programs, governments in the region had come to 
know lhe Corps' work and respected its ability and responsiveness. They 
also purchased American military equipment creating a need for 
American construction and, as a side benefit, provided infrastructure 
that the United States could use in emergencies such as the Gulf War. 
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During that connict, American planes could ny right in and use Saudi air 
bases because they had been built to U.S. specifications. The large and 
lengthy construction programs had created alliances, trust, and useable 
facilities and had given the United States valuable knowledge of the 
region and its construction needs and practices. 

The Kuwait program had sin1i larities to the Corps' previous work in 
the Middle East. As with the Israeli air base program, the l<uwait opera
tion was characterized by a tight schedule, long supply lines, and nag
ging political pressures. But major differences also set the Kuwait pro
gram apart. Although the Israelis covered some of the cost of their air 
base program, it was funded, for the most pan, b)' the United States. In 
this case, however, the Kuwaiti government paid the bills. Kuwaiti con
trol of the funding presented some special challenges. Also, unlike the 
Israeli and Saud i programs, the Kuwait program was a complex series of 
projects that involved providing se rvices as well as canst ruction for both 
civil and military facililies. When the Corps arrived, most of the coun
tl")"s civilian work force had ned , and equipment and materi als were des
perately scarce. The pace of construction was faster than with any previ
ous projects in the Middle East and certainly faster than normal military 
construction in the States. In the States, a t)1pical milita1y construction 
project takes five )'ears from programming to construction. In Kuwait, 
where the Corps had contracts already in place, a similar project LOok 
just 30 clays, though the standards and thus the final quality were some
what lower fo r emergency construction.4 

The l<u,vait operation must also be viewed not on ly in the context 
of previous construction in the Middle East, but also in the framework 
of the American military's long history of humanitarian relief operations, 
both at home and abroad. Through the years, U.S. forces have been 
employed in noncombat uses. Soldiers helped combat malaria in 
Panama and cholera, hunger, and illiteracy in Cuba, Haiti, and 
Nicaragua. They also established schools, promoted public health, orga
nized elections, and encouraged democracy in those countries. Closer to 
home, soldiers have repemeclly assisted victims of earthquakes, hurri
canes, and other natural disasters since the 19th cemury. '> 

Rooted as iL was in U.S. involvemem in the region , the complicated, 
often remarkable recovery operation wou ld have a lasLing impact on 
U.S.-I<uwai ti relations and the political sLabilily of the Middle East. 



l'lvlogue 

As Ceasar Santucci gazed out from the 16th noor of the Kuwait Plaza 
Hotel, he surveyed the ruins of dowmown KuwaiL. He \vas distressed to 
see the sparkling, modern city that he remembered now coated with oily 
soot and littered with abandoned vehicles, trash, and broken glass. The 
once noisy, bustling downtown streets were nearly deserted. Before the 
lraqi invasion in Augustl990, Samucci, a civilian engineer with the US. 
Arm.y Corps of Engineers, had spem six years in Kuwait, part of that time 
overseeing the construction of a Oight crew train ing center for Kuwait's 
Air Fo rce. L Now in early March, he was among the firs t o f hundreds of 
U.S. Anny soldiers and civil.ians who, over the ensuing months, would 
struggle to bring Kuwait back to life. 

Kuwait, an Arab state sandwiched between lraq on the nonh and west 
and Saudi Arabia on the south and west, was founded in the early 1700s 
by a nomadic tribe that migrated into the Persian Gulf. The small Gulf 
nation derived its early prosperity from pearling, fishing, and trading. 

Oil wealth later transformed Kuwait into a modern naLion with a 
high standard of living. Oil exploration in Kuwait began in the 1920s. 
When oil revenues soared in the early 1950s, Kuwaits ruling AI-Sabah 
fami ly devised a scheme to distribute the windfall. The Emir began 
transform ing the cluster of mud huts into a clean, modern metropolis 
with skyscrapers. By 1990, more than half the country's population, 
rough ly l million people, lived in Ku,vait City, the "pearl of the Gulf " 

Each neighborhood became a self-contained microcosm o r a city 
wilh its own supermarkets, schools, medical centers, and municipal ser
vices. These neighborhoods were established as cooperatives. This sys
tem of neighborhood communities became especially important after the 
Iraqi invasion. During the occupation, neighborhoods provided services 
ranging from food distribution lO rudirnentary medical assistance and 
hid scores of foreigners from lraqi authorities. 

Kuwait is 6,880 square miles of desert, slightly smaller than New 
Jersey. Bm, for the most pan, Kuwait.s desert is nor scen ic dunes and 
sand seas spri nkled with groves of palm trees. ln contrast to images from 
Lawrence of Arabia, the land varies from Cirm gravel and clay in the north 
to sandier, looser terrain in the south. The vast sea of beige is broken 
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occasionally by small shrubs and plants. Only 3 percent of the land is 
marginally arable and only l percent is under cultivation. llowever, 
Kuwait exports over I billion barrels of oil each year. 

Kuwait$ wealth, coupled with the small size of its armed forces, 
made the country an auractive target for neighboring Iraq. Iraq was hav
ing financial difficulties because of its military buildup and irs exhaust
ing eight-)'ear war with Iran. The war had left Iraq heavily in debt and 
had impaired its ability to export oil. The annexation of oil-rich Kuwait 
would ease the financia l strain. Iraqi leaders maintained that Kuwait 
overproduced oi l in violation of the OPEC (Organ ization of Petroleum 
Exporting Countries) guidelines and thus drove down the price of oil. 
They estimated that the lower price cost Iraq billions of dollars. Iraqi 
leaders later demanded $2.4 billion in compensation for oil Kuwait 
pumped from the disputed Rumaila nelds. They also insisted that Kuwait 
forgive $10 billion to $20 billion in loans that helped fund the war 
against Iran. Finally, Iraq saw in l(uwait a vvay to overcome the disad
vantages of being virtually landlocked. For years, Iraq had been trying to 
annex or lease two of Kuwait$ islands, Bubiyan and Warbah, but Kuwait 
had ref usecl.2 

On 18 july 1990, lraq's President Saddam Hussein accused Kuwait 
of driving down the price of crude oil and reasserted Iraq$ claim to oil 
in a disputed border area inside Kuwait. During negotiations, Kuwait 
indicated that it would pay a sizeable sum for peace. The Iraqis, howev
er, demanded total capitulation on all counts, and discussions between 
the two nations broke down. 

The United States, with growing concern, watched events unfold in 
the Middle Easl. The United States had a long-standing interest in sup
porting its allies in the region and ensuring conlinued access to the 
region's rich oil supply. In 1980, President jimmy Carter announced, in 
what became the Caner doctrine, that the United States would regard 
any auempt by an outside force to gain control of the Persian Gulf region 
as a threat to its vital interests and would repulse that threat by military 
force if necessary. The U.S. Liaison Office, Kuwait, an arm of the Defense 
Securit)' Assistance Agency, had been administering a foreign military 
sales case to provide Kuwait with certain military equipment. A foreign 
military sales case, administered by the Secretary of Defense, is a process 
through which eligible foreign governments purchase defense equip
ment and services from the U.S. government. 

In the summer of L990, U.S. Central Command (CENTCOM), the 
joint command responsible for military operations in the Middle East, 
began planning for a possible Iraqi invasion. On 31 july and 1 August, the 
commander of CENTCOM, General H. Norman Schwarzkopf, presented 
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Kuwaiti child stands in the 
ruins of the Sei/ Palace, 

March 1991. 

9 

deployment options to Chairman 
of the joint Chiefs of Staff General 
Colin Powell, Secretary of Defense 
Richard Cheney, President George 
Bush, and the National Security 
Council. 

Before dawn on 2 August, 
three divisions from Iraq's elite 
Republican Guard forces-some 
140,000 soldiers-pushed across 
the Kuwaiti border. Within hours 
they gained control of Kuwait 
City and drove Kuwait's royal 
family into exile in Saudi Arabia. 

The United Nations Security 
Council quickly passed a resolu
Lion condemning lraqs actions 
and demanding the uncondition
al withdrawal of Iraqi troops from 
Kuwait. When Saddam Hussein 
refused to comply, Lhe council 
imposed economic sanctions on 
lraq. President Bush invoked the 

Carter doctrine and decided thaL, if invj.ted, Lhe United Stales would 
deploy a force large enough to defend Saudi Arabia and deter further 
Iraqi aggression. 

General Schwarzkopf already commanded all U.S. forces in the theater 
and Lt. Gen. john Yeosock, commander of Third U.S. Army, would com
mand ARCENT, the Army compo
nent of CENTCOM. After discus
sion with Secretary Cheney on 6 
August, Saudi Arabia$ King Fahcl 
bin Abdul Al-Aziz AI Saud agreed 
to let U.S. forces enter his country. 
Two days tater, President Bush 
announced Lhe deployment of U.S. 
troops Lo Saudi Arabia as part of a 
coalition force in what was desig
nated Operation DESERT SHIELD. 

The first soldiers from the 
82d Airborne Division, XVll l 
Airborne Corps, deployed on 8 

Kuwaiti children celebrate the 
liberation of their country. 



10 

Defaced monument to 
Saddam Hussein at the 

Kuwait Ministries CompleX; 
March 1991 

AFTER DESERT STORM 

August. During the next few 
months, over half a million U.S. 
soldiers poured into Saudi 
Arabia. This massive deployment 
of U.S. forces culminated in 
Operation DESERT STORI\1: a five
week ai r campaign ( 17 
j anuary-24 f-ebruary 1991) and 
a brief ground operation (24-28 
February l99l). As a result of 
these militat")' operations, the 
United States and its allies liber
ated Kuwait. By 1 March, the 
combat situation stabilized 
enough that the emergency relief 
and reconstruction of Kuwait 
could begin. 3 

Senior U.S. officials deter
mined that the United States 
would help Kuwait recover. If the 
problems of the postwar period 
were not adequately addressed, 
they reasoned, the people of 

Kuwait would suiTer tremendous physical and economic hardship that 
could lead to further unrest and instability in the region. The U.S. officials 
realized that winning the war was not enough; they must also secure the 
peace. The Department of Defense would have the primary responsibility 
for the recovery operations, and the Army would act as its executive agent. 

Several key factors shaped the recovery effort. First, the rapid com
pletion of the ground war meant that the transition from a rnilitary offen
sive to an active restoration effort had to occur much faster than antici
pated. Military leaders had not planned nearly as well for the recovery 
operations as the)' had planned for the war. As a result, the)' quickly had 
to develop various ad hoc organizations to administer the recovery oper
ations: the imeragency steering group committee, the Kuwait Task Force, 
the Combined Civil Affairs Task Force, Task Force Freedom, and the 
Defense Reconsnuction Assistance Office. 

In addition, damage caused by the month-long air campaign, espe
cially to roads and power lines, made the recovery work particularly 
challenging. Political factors, such as the pressure to limit the role of the 
U.S. Army and to use smal l and small disadvantaged American firms, 
also complicated the recovery operation. 
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Elemems of the U.S. Army Corps of Engineers' culture also shaped 
the operation. Al though during the Persian Gulf vVar the Corps had per
formed a number o( construclion projects in Saudi Arabia on a com
pressed time schedule, for the most pan, the Corps was not used to fast
track construction overseas. Nor was it used to operating without being 
able to describe the scope of the work in advance. Unlike in Saudi 
Arabia, no labor force or equipment \vas available in Kuwait. The exist
ing procurement regulations became cumbersome. Oecisionmakers in 
\t\lashington often did not operate with the same sense of urgency as did 
Corps personnel in Kuwait and granted few exemptions from the feder
al acquisition regulallons.4 

Finally, the operation was shaped by the extensive, day-to-clay 
involvemem of the Kuwaitis in making decisions and executing the 
"vork. As both the bill payer and the customer, the Kuwaitis established 
priorities and shaped recovery operations. 

Military planners ultimately found that damage LO l<uwait was less 
extensive than anticipated. With the invaluable assistance of soldiers and 
civilians from the 352d Civil Affairs Con1mand, the U.S. Army Corps of 
Engineers, and other Army units, Kuwait came back to life faster than 
anyone could have envisioned. ln the process, the people of the United 
States and l<uwait forged a bond that would continue long after the 
recovery work was completed. 





Chapter 1 

Planning lor Emergency 
Response 

Within weeks of the Iraqi invasion of Kuwait, as U.S. forces in Saudi 
Arabia reinforced Operation DESERT SHIELD, some U.S. and Kuwaiti offi
cials were already turning their attention to the period after Kuwait$ lib
eration. They recognized early that careful planning would be crucial to 
the recovery of that nation and the restoration of its government. 
AILhough the United States had a long history of providing humanitari
an assistance to other countries, this siLUation was unique: Kuwait had 
many well-educated, qualified individuals to direct the effort and the 
financial resources to pay for what it needed and wanted. Although U.S. 
military leaders were initially relucram to take on major responsibility 
for the Kuwait recovery effort, they ultimately recognized that the 
Department of Defense was the on ly agency that could provide the level 
of assistance th.m the Kuwaitis required. Army civil affairs personnel and 
the U.S. Army Corps of Engineers, in particular. provided the Kuwaitis 
with invaluable assistance in planning the emergency response effort and 
helping ensure its success. 

Origins of the Kuwait Emergency Recovery Program 

The Emir of Kuvvait, Sheikh Jaber AI-Ahmed Al-Sabah, who was in 
the United States to appear before the United Nations General Assembly, 
traveled to Washington, D.C. on 27 September 1990 to visit Presidem 
George Bush. During a series of meetings with the President and his 
advisors, the Emir and his Minister of Foreign Affairs asked the United 
States to help their government plan for the reconstruction and recovery 
of Kuwait. (Map .1) Some of the ministers also talked to the newly desig
nated U.S. Ambassador to Kuwait, Edward W "Skip" Gnehm,j r. (a well
respected and experienced diplomat who was in Washington awaiting 
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confirmation), about geuing assistance from the U.S. governmenl. 
Kuwaiti officials realized all that the United States had done to restore 
occupied Germany after Vlorld War II. They believed that the Uni ted 
States was probably the only country in the modern world that ever 
helped put a devastated, occupied country back on its feeL 

Kuwait$ Minister of Foreign Affairs asked his traveling companions, 
the Minister o f Finance and the Minister of Planning, to bring a group o f 
senior Kuwaiti officials back to Washington the following vveek. He want
eel them to auend a briefing at the Pentagon on the U.S. Department of 
Defense's capabilities to respond, specifically its civil affairs capability. ' 

tvleanwh ile, exiled l<uwaili officials who had set up operations in the 
Sheraton Hotel in Tail', Saudi Arabia, 40 miles southeast of Mecca, gath
ered to p lan the reconstrucli.on of their nalion. They dispatched a team 
of 20 specialists to Washington to plan for the emergency response after 
Kuwait was liberated and to enlist U.S. government assistance in the 
planning. The mix o f Kuwaiti planners, oil officials, and health care 
experts set up operations in 24 glass-paneled offices on K Street in north
west Washington, five blocks from the White House. This group, called 
the Kuwait Emergency Recovery Program, was headed by Fawzi AI
Sultan, Kuwait$ dynamic represemative to the Worlcll3ank. He was anx
ious to en lis t panners from the U.S. government as quickl)' as possible. 

Most of the Kuwaiti representatives were English-speaking, U.S.
eclucated government officials. Fawzi Al-Sultan himself attended Yale 
University. Another team member, Bader Al-Qabancli, who had been the 
deputy chief engineer of the Ministry of Public Works, graduated from 
Arizona State University and had a masters degree in civil engineering 
from the University of California, Los f\ngeles. He had been directly 
involved in designing and constructing all the hospitals in Kuwait, as 
well as schools, ports, and airports. Bader AI-Qabandi and other 
1vtinistry of Public Works personnel each had 15 to 20 years of experi
ence in Lheir fields. 

By the end of December, the Kuwait Emergency Recovery Program 
would grow w 40 members with a broad range of expertise, working 
long hours, seven days a week. AILhough very capable, Bader AI
Qabancli observed, Lhese leaders had been stunned by nevvs of the inva
sion and sometimes fe lt disoriemed and overwhelmed. They worried 
constantly about family members left beh ind, some o r whom had been 
arrested by the lraq is. 2 

The Kuwait Emergency Response Program quickly organized itself 
into 10 teams or work groups: communication, transportation, educa
Lion , health and food, airports and ports, elect ricity and water, o il, pub
lic works, in format ion, and the legal and political system. Members 
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focused on the damage the Iraqis might leave behind. The)' compiled 
information on which buildings the Iraqis were using, the condition of 
the roads, the status of the sanitation and electrical S)'Stems, and the 
amount of maLerial stolen from the hospitals. They used this informa
tion, collected from Kuwaitis who had remained behind and from other 
sources, to plan the reconstruction. 

The Kuwait Emergency Recovery Program then coordinated with 
federal officials and American businessmen to replace the infrastructure 
and equipment that the Lraqis had destroyed such as sewer pipes, lamp 
posts, telephone li nes, public buses, and police cars. The Kuwai ti plan
ners assumed that Kuwait would be left without power and water after 
the Iraqis retreated. The)' projected that even if the Iraqis left peacefully, 
the restoration of services could take up to two years. The)' developed 
computerized lists of potential suppliers and contractors interested in 
contributing to the recovery progran1.3 

The huge cost, estimated fi·om $80 billion to $100 billion, would be 
paid from Kuwait$ extensive investment portfolio. The Kuwaiti govern
ment had large accounts in foreign banks to fund the recovery effort. 
According to Time magazine, Kuwait$ foreign-asset portfolio approached 
$100 billion, invested in stocks, bonds, and entire companies around the 
world. lts investments reportedly brought in $20 million a day.4 

The Pentagon Response 

Although the Kuwaiti representatives had conside rable business acu
men, they had no experience responding to natural disasters or other 
catastrophes and were uncertain how to proceed. Kuwaiti officials quick
ly realized that they would need assistance from the United States. 

ln late September, the Kuwaitis discovered the civil affairs capability 
in the U.S. Army. The link might have occurred, in part, through the ini
tiative of an Army Reserve colonel-Randall Elliott. As a civilian, Elliou, 
a career foreign service officer, headed the State Department's Middle 
East Division. As a reservist, he served as the deputy chief of staff, 
Capstone Operations (G-5), for the 352d Civil Affairs Command. 
Recognizing that the Kuwaiti element needed some planning assistance, 
Ellion raised the issue with State Department orficials, including 
Ambassador designate Gnehm. Gnehm discussed the malter with 
Kuwaiti Ambassador Saud Nasir AI-Sabah and the Kuwaiti delegation, 
who were immediately receptive to the idea of using civil affairs person
nel. Some members of the Army Starr-such as Anthony J. Auletta and 
Col. Allen W Keener with the Operations, Readiness and Mobilization 
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DirecLOrate, who were very familiar with the Army's civil affairs capabil
ity-might have already been considering a possible civil affairs role. 

Ambassador Gnehm asked Pentagon officials to tell the Kuwaiti rep
resematives about the military's civil affairs capabilities. Having served in 
the Pentagon just two years earlier as Deputy Assistant Secretary of 
Defense for Near Eastern and South Asian Affairs, Gnehm knew some 
key Pentagon officials and understood the procedures for insening such 
a request into the military system. The State Department passed the 
request to the Assistant Secretary of Defense for International Security 
Affairs, Henry S. Rowen. Rowen, a tall , lean man, professional in bear
ing, had held a number of senior government posts and academic posi
tions. He had come to the Pentagon from the Stanford University 
Graduate School of Business. Fortunately Rowen and Assistant Secretar)' 
of Defense for Special Operations and Low Intensity ConOict james R. 
Locher Ul, men of vision and action, overrode the Army Staff's tepid 
response and arranged a briefing for the l<uwaitis.5 

On 3 October, Rowen asked the Director of the joint Staff, LL Gen. 
Michael P C. Carns, to arrange a briefing on civil affairs capabilities for 
the Kuwaitis. Lt. Col. Dennis C. Barlow from the Psychological 
Operations/Civil Affairs Branch of the Directorate for Currem 
Operations 0-33) of 1 he joint Staff delivered the briding the next clay. 
Barlow had invited Army officials to present the brief"ing because the 
Army acted as the executive agem for civi l affairs on the joint Staff, but 
they declined. In attendance \vere Fawzi AI-Sultan, Minister of Planning 
Sulayman Abdul Razaq AI-Mutawa, Minister of Finance Sheikh Ali AI
Khalifa Al-Sabah, Ambassador Gnehm, and the joint Staff Director of 
Operations 0-3) Lt. Gen. Thomas W Kelly, along with representatives 
from the Assistant Secretary of Defense for Special Operations and Low 
Intensity ConOict, the Assistam Secrewry of Defense for International 
Security Affairs, the General Counsel, and the Army Staff. 

The Kuwaiti representatives apparently liked what they heard. After 
the briefing, they inquired about the proper procedures for requesting 
assistance from Artn)' civil affairs. Sam Routson, director of mission activ
ities for the Assistant Secretary of Defense for Special Operations and Low 
Intensity Con!1ict, suggested that they submit a formal request to President 
Bush.o ln a letter dated 9 October 1990, Ambassador AI-Sabah formally 
requested U.S. assis1ance in the restoration o[ Kuwait. Specifically, he 
asked for expertise resident in the U.S. Department of Dcfense.7 Although 
Secretaty of State james A. Baker Ill did not formally respond to the letter 
until mid-December, the Deputy Assistant Secretary of Defense for Near 
East and South Asian Affairs received verbal confirmation from the White 
House staff that President Bush would support the effonH 
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Meanwhile, plans to assist the Kuwaitis continued to unfold. General 
Carns wrote back to Assistant Secretary Rowen that the Joim Staff agreed 
with the idea of provid ing adv ice to the Kuwaiti gove rnment. 
Representatives of the Assistant Secretary of Defense for International 
Security Arfairs, the Assistant Secreta I")' of Defense for Special Operations 
and Low lmensity ConOict, the Joint Staff Director for Operations 0-3), 
the Joint Starr Director of Strmegic Plans and Policy 0-5), and the Army 
Staff met three limes during the week after the 4 October briefing to dis
cuss a response to the Kuwaiti request.9 The joint Staff and Army Staff 
continued to discuss the Kuwaiti request for weeks. 

The Directorate of Strategic Plans and Policy was instructed to devel
op a course of action for a Department of Defense response Lo the 
Kuwaiti request. On l 7 October, the directorate's Middle Eastern Affairs 
Division hosted a meeting with represematives from lmernational 
Security Arfai rs, Special Operations and Low Intensity ConOicl, the 
Army Staff, and the State Depanmcnt. Panicipanrs agreed that if the 
State Deparunem specificall)' requested civil affairs suppon, the joint 
Staff would develop guidelines for using Defense Department resources. 
They discussed the relationship between the Defense and State depart
ments, which agency should take the lead with in the Defense 
Department, and what agreemems should be made with the Kuwaiti 
government. 

Two clays later, a committee of the President's National Security 
Council, consisting or the deputy secretaries of selected cabinet clepan
mems, met to consider the Kuwaiti request. The committee members 
agreed that the United States would assist Kuwait in its planning. To 
make the process more timely and efficient, they recommended that the 
State Department and the Defense Department, including thejoint Staff, 
establish a steering comminee to make the necessary arrangements. The)' 
also recommended that the Assisrant Secretary for International Security 
Affairs take the lead for the Defense Department. 

Rowen's staff prepared a draft "Terms of Reference for U.S. Civil 
Arfairs Assistance to the StaLe of Kuwait" and submitted it to the joim 
Staff for review. Rowen also asked that a military service be designated 
the executive agem for the operations and that qualified personnel be 
assigned to the various working commiuees outlined in the draft. 

The draft specified that the goal of the United States would be to 
help the legitimate government of Kuwait plan the post-liberation 
restoration efforts. Although the proposed terms of reference provided 
ror the involvement of a num ber of federal agencies, the State 
Department and the Defense Department would have the primary 
responsibilit)' for developing the restoration program. 
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The draft also proposed the creation of a U.S. steering group com
mittee, chaired by the State Department, \.Vith represematives from the 
State Department and the Defense Department to oversee the plan
ning effon. It also prov ided for the fo rmation of a U.S.- Kuwaiti 
Committee on Emergency and Recovery Programs, consisting of the 
U.S. steering group committee and Kuwaiti government officials in 
exile. Working groups ·wou ld undertake planning in 20 traditional 
civil affairs functional areas . (Table 1) 

TAI3LE 1-CIVIL AFFAIRS F UNCTIONAL AREAS 

Arts and Monuments 
Civil Defense 
Civil lnformation 
Civilian Supply 
Cultural Affairs 
Dislocated Civilians 
Economics and Commerce 
Food and Agriculture 
Labor 
Legal 

Property Control 
Public Admi nistration 
Public Communications 
Public Education 
Public Finance 
Public Health 
Public Safety 
Public Welfare 
Public Works and Utilities 
Transportation 

The Kuwaiti government would execute all contracts for services 
and equipmelll with civilian firms. The U.S. government cou ld request 
reimbursement fo r the cost of various services rendered. 10 

On 22 October, Assistant Secretary Locher met with representatives 
from the Stale Department, Defense General Counsel, Joint Staff, and 
Army Staff to develop a memorandum of understanding between the U.S. 
and Kuwaiti governments that wo1.1ld provide for Depanmem of Defense 
assistance. The State Department agreed to draft the memorandum. 11 

On l November, the deputy secretaries committee of the National 
Security Council formally created the steering group committee described 
in the terms of reference to ensure that Kuwait received assistance and to 
coordinate State Department and Defense Department efforts. (Cha rt 1) 
The steering group committee consisted of Ambassador Gnehm; Arthur 
H. Hughes, Deputy Assistant Secretary of Defense for Near Eastern and 
South Asian Affairs (or his alternate Frederick C. Smith); Rear Aclm. J. R. 
Fitzgerald, Deputy Director for Current Operations 0-33); Rear Aclm. 
Merrill W Ruck, Assistant Deputy DirectOr of Politico-Military Affairs 
0-5); and Brig. Gen. Charles E. Wilhelm, Deputy Assistant Secretary of 
Defense for Missions and Applications. On 2 November, they met for the 
first Lime to review the proposed terms of reference and sent the draft for
vvarcl for final approval.'2 
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The draft circulated throughout the 
Defense Deparunent in early November. 
The responses rcnected difTerem opin
ions on the required level of civil affairs 
support and the appropriate mechanism 
for managing the effort. Final comments 
on the terms of reference contained a 
mmrix that showed responsibilities spl it 
among 27 cli fferem U.S. governmcm 
agencies. The comments also renectecl a 
growing sense that some civil affairs 
support would be needed. 

Rowen approved the terms of refer
ence on 5 November, and working 
groups were establ ished under the steer
ing group commiuee to oversee the exe
cution of the projecl. A U.S.-Kuwaiti 
civil affairs working group consisted of 
representatives from the Office of the 
Secretary of Defense, the joint Staff, and 
the Army Staff and Kuwaiti officials.u 
f- rederick Smith assumed the day-to-clay 
leadership of the vvorking group. 

Ambassador Gnehm took the 
lead for the State Depanmem and 
auenclecl many Pentagon briefings. 
He later recounted that there were 

Chart 1- National Security some awkward moments when the 
Council Defense Depanmen.L lawyers ques-

tioned whether the committees activi
ties violated existing regulations. The 

joint Staff posed many questions about the number of people to be 
called up and the length of service. The constam "bureaucratic tussle," 
he observed, continued throughout january and f-ebruary. 

Gnehm envisioned civil affairs soldiers moving into Kuwait along
side the exiled Kuwaitis to run a command ccmer for civi l-m ilitary 
operations. The Ambassador denied hav ing any desi re to comrol the 
civil affairs group but insisted that these soldiers be collocated with 
him and work beside him. Gnehm knew that he would be working 
closely with Kuwaiti governmem officials and that they would issue the 
taskings and requirements. The relationship between the State 
Department and the Defense Department would improve over time as 
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the clay-to-day act ivities funher deli neated the responsibilities between 
the two agencies. H 

While the terms of reference ci rculated, the Joint Staff had drafted a 
message directing the Army Staff to create a task force of civil affairs and 
other quali fied personnel to assist Kuwait in the 20 designated function
al areas. General Kelly approved the basic concept for using civil affairs 
sold iers, bULthe activation of a Reserve unit required final approval from 
the Chairman of the Joint Chiefs of Staff and coordination w ith the O ffi ce 
of the Secretary of Defense. When the message circulated within the 
JoinL Staff, some rnembers questioned whether assisting the Kuwaiti gov
ernment ·was more appropriately a role for the State Department. They 
decided to delay activating a civil affairs uniL. 15 

Civil affairs units o riginated during World War II to meet the need 
for military personnel with the appropriate education and training to 
administer areas liberated from German and j apanese occupation and to 
govern areas in Germany and Japan occupied by the U.S. Army during 
and after the war. In the decade after the 'var, the mission of these newly 
formed units, now called civil affairs units. became less obvious. Most 
civil affairs capability was placed in the Army Reserve. 

ln the l960s. as interest in counterinsurgency grew, the value of the 
special skills and abilities of civil affairs soldiers to improve the living 
conditions of local populations became more apparenL. During the 
Vietnam War. the Army relied heavily on civil affairs methods to counter 
the Viet Cong. After the war, uni ts were focused primarily on the sup
port of convemional operations in a European banlefield. But civil affairs 
became a low priority within the Arm)'· ln 1987. the Secretary of the 
Army decided to include civi l affairs units in special operations forces. 

Civil affairs units typically conduct missio ns for theater commanders 
in support of U.S. nation-building activities, regional planning, and intel
ligence collection. They provide civil assistance to local populations and 
help host nations maintain stable, viable civil governments. They support 
tactical commanders at the corps. division. brigade. or regiment level. 
Tl1ey identify local resources, facilities. and supponthat could be useful to 
those commanders, minimize civilian interference with U.S. mil itary oper
ations. and act as the staff representative for consideration o f civi lian and 
cultural factors that could affect military operations. At the time of the Gulf 
War, Army civil affairs units included 172 Active and 4,650 Reserve per
sonnel. The force structure at the time consisted of four kinds o f civil 
affairs units: commands. brigades. groups. and companies. 16 

The 352d Civil Mfairs Command, headquartered in Riverdale, 
Maryland, •vas the Reserve unit designated for CENTCOM:S area of oper
ations. lt had been working with Third U.S. Army and ARCENT since 
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1982 under the Armys Capstone program, which had been designed to 
beuer integrate Reserve components into the Active force by letting them 
train and plan during peacetime with their designated wartime com
mands. As an added benent, members of the 352d Civil Affairs 
Command could begin work immediately without relocating because 
their home base was just outside Washington, D.C. 

Assistam Secretary Locher maintained that planning for the recon
struction of l<uwait was a doctrinally correct civi l affairs mission. As long 
as the possibility of hostilities as pan of the liberation of Kuwait existed, 
he argued, the Defense Departmem, and specincally civil affairs, had to 
be involved in the planning. Locher and his staff saw civil affairs as a 
medium for bringing the resources of government and private industry 
to bear on the problem and ensuring that these resources were fully 
coordinated with military plans. After meeting with Locher, General 
Carns and Assistant Secretary Rowen agreed to call up the 352d Civil 
Affairs CommanciY 

Meanwhile, the State Department and the Defense Department con
tinued their effort to involve other federal agencies in the mission. Both 
departments agreed to use civil affairs soldiers initially to assist the 
Kuwaitis, but after the liberation, when the military's role changed, they 
wanted to involve other federal agencies. They could not, however, agree 
on when and bow quickly to bring in those other agencies. They focused 
primarily on the Federal Emergency Management Agency, created in 
1972 to coordinated the federal response to national emergencies and 
natural disasters, and the State Departments Office of Foreign Disaster 
Assistance. The Federal Emergency Management Agency, however, only 
conducted domestic emergency response work. The Office of Foreign 
Disaster Assistance performed assistance missions outside the Un ited 
States, but on ly in developing nations. 1s 

Because of 1 he general reluctance of Defense Department officials 
to take on the mission, the Pentagon made little progress between 5 
November when Rowen signed the terms of reference and 19 
November when the Office of the Secretary of Defense began actively 
pushing the effort. 

During those nrst weeks in November, sen ior ofricials on the Army 
Staff and the joint Staff continued to debate the appropriateness of the 
military providing such assislancc to the Kuwaiti government. They also 
debated whether the Army was the appropriate agency to lead the effort. 
These officials were reluctant to involve themselves in a long-term non
military project that might diven critical resources from ongoing opera
tions. They believed the State Department was the proper agency to lead 
the effort. 
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Pemagon officials, particularly the Army Staff, feared they would be 
saddled with a mission that could last for months or even years. They 
recalled that during Operation j us·1 CAUSE, a military operation to 
remove Panamanian dictator Manuel Noriega from power, the Defense 
Department had found itself serving as "lead" agency long after the fight
ing stopped. Pentagon officials did not believe they had ever received 
adequate support from the State Department and other federal agencies 
that should have assumed a greater role in restoring basic services in 
Panama. General Carns and other Pemagon orTicials wanted to ensure 
that this time other government offices, panicularly the State 
Department, would participate fully. Army leaders did not want to be left 
again with the bulk of the responsibility for a recover)' operation, espe
cially if problems developed. 

In addition, Army leaders emphasized the importance of integrating 
the civil affairs effon into other Army S1aiT activities. They favored the 
creation of a composite task force with representatives from various 
Army elements (medical, military police, communications, engineers, 
quartermaster) augmented by civil affairs, with the overall structure 
commanded by an Active Arm)' general officer.19 

Gnehm and other State Department officials emphasized the impor
tant differences between the situations in Panama and I<uwait. Unlike 
Panama, Kuwai t had requested technical expertise and \>vas willing to pay 
lor it. Moreover, the U.S. governmem needed to support the elTon because 
restoring the legitimate government had important political implications. 

Pentagon orficials reluctantly acknowledged the importance of the 
mission. Assistant Secretary Locher and others argued that no other 
agency could handle the emergency phase. The Executive Branch could 
not mobilize other government agencies in the early period when hostil
ities were still underway. The Assistan t. Secretaries of Defense for 
International Security Affairs, Special Operations and Low Intensity 
Connict, and Reserve Affairs continued to push for the usc of Army civil 
affairs assets. 2o 

Formation of the Kuwait Task Force 

The 352d Civi l Affairs Command had been preparing for its Capstone 
role in support of ARCENT since 2 August. Brig. Gen. l Iowarcl Mooney, a 
high school administraLOr who had assumed command in May 1989, had 
placed 15 soldiers on volumary active duty to coordinate civil affairs issues 
with his higher headquarters, the U.S. Army Civi l Affairs and 
Psychological Operations Command at Fon Bragg, North Carolina. 
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On l November, the Civil Affairs and Psychological Operations 
Command notified the 352d and some of its subordinate units that they 
might be called up to support Operation DESER'I $1t1ELD. After a series of 
alen orders and cancellations, Mooney's superiors, on 15 November, 
informed him that pan of his unit would be activated. On 17 November, 
the ch ief of staff for the Army Special Operations Command indicated 
that the unit -.vas on alen , but the next day the Civil Affairs and 
Psychological Operations Command canceled the alen order. 

On 19 November, the commander of the Special Operations 
Command, Lt. Gen. Michael F. Spigelmire, and the commander of the 
Civil Affairs and Psychological Operations Command , Brig. Gen. 
joseph C. Hurteau, arrived at the 352cl 's headquarters to follow up on 
the Defense Department initiative to activate that command. During 
the hour-long meeting, General Mooney and his staff outlined their 
concept of civi l affairs operations for the themer. Genera l Spigelmire 
wanted assurance that the command could find individuals with the 
qualifications the Kuwaitis requested. After gathering the information 
they needed, the two men departed. Spigelmire's staff awakened 
Mooney at 4 1\.M. the next morning with the news that pan of his unit 
had once again been activated.21 

When the mauer of the activation finally reached General Carns, he 
again insisted that assisting the Kuwaiti governmem was more appropri
ately a role for the State Department. He directed his staff Lo cancel the 
a len of the 352cl Civil Affairs Command. Hearing this, General Wilhelm 
armed Assistant Secretar)' Locher with background information for a 
meeting with General Carns. That evening Locher convinced General 
Carns and Rowen that this was a doctrinally correct civil affairs mission. 
They agreed to restore the call up or the 352d. 

On 21 November, General Carns reluctantly approved the formation 
of a task force made up of civil affairs soldiers. The next day, Chairman 
of the joint Chiefs of Staff General Colin Powell sent a message lO the 
Chief of Staff of the Army and to General Spigelmire requesting that the 
Chief of Staff activate elements of the 352d Civil Affairs Command des
ignated as the 352d Civil Affairs Command HHC (Augmented), a deriv
ative unit. This small unit would be called the Kuwait Task rorce.l2 Later 
that clay, General Hurteau informed General Mooney that 50 or 60 of his 
soldiers would be called up. Unfortunately, by this Lime the on-again, 
off-again alerts had caused considerable confusion within the unit. 

At a working group committee meeting on 26 November 1991, 
Frederick Smith , General Mooney, General Wilhelm, and other partici
pants discussed who would command the civil affairs soldiers. Two days 
later, Moone)' briefed the comminee on his units capabilities, and 



PLANNING FOR EMERGENCY RESPONSE 25 

Pentagon officials at the meeting established guidelines for the proposed 
Kuwail Task Force23 

The oiTicial notification to mobilize 57 civil affairs soldiers came on 
29 November. On 1 December, the reservists, who had been selected 
from the 352d Civil Affairs Command and the 354th Civil Affairs Brigade, 
gathered at the Army Reserve Center in Riverdale and drove to nearby 
Fon Meade, M.aryland, for processing. The same day, General Mooney 
and Colonel Elliou visited the Director of Civil Works, M~. Gen. Patrick 
j. Kelly, at the Corps of Engineers headquarters in Washington to enlist 
the Corps' help in locating office space for the task force . 2~ 

General Mooney was activated along with his command on l 
December, but Lwo days later General Huneau informed him that the 
Army Staff had disapproved his activation. The reason for the reversal is 
unclear. Officials on the Army Staff might have been upset that Mooney 
had been called up without advanced approval from the Chief of Staff of 
the Army, General Carl E. Vuono. General Schwarzkopf bad not been 
informed about Mooneys activation either. Another factor might have been 
the Armys characteristic reluctance to activate Army Reserve generals.25 

Although General Mooney was directed to remain at the 352d head
quarters, he retained an active interest in the task forces activities and pro
vided guidance. Colonel Elliott was placed in charge of the task force. 
Elliotts extensive experience vvith the State Department and the Midd le East 
proved valuable. Yet the fai lure to activate t-.1looney would create significant 
problems for the task force. Without a general orficer, the task force would 
have greater dirficulty coordinating with ARCENT and CENTCOM.26 

On 3 December, Mooney and members of the newly fonned Kuwait 
Task Force traveled to the Pentagon to receive briefings from Frederick 
Smith , Capt. Pete Bolton, Admi ral Ruck, and other members of the Joint 
Staff. No Army Staff representatives attended, perhaps another indicator of 
the Annys reluctance to take on the mission. later that afternoon, the tasl< 
force crossed the Potomac River to meet with their Kuwaiti counterparts on 
K StreeL.27 The tasl< force members quickly set up operations in leased 
office space that the U.S. Army Corps of Engineers bad located three blocks 
from the Kuwaiti headquarters. They acquired Curniture from a General 
Services Administration facility in Alexandria, Virginia. By 5 December, 
they had attended all the requisite briefings, met their Kuwaiti counter
pans, gathered the resources they needed, and were hard at work.lS 

The creation of the Kuwail Task Force caused some friction between 
the 352d members who were selected and those who were not. Given 
the origins and circumstances of the task force, some of its members 
might have felt closer ties to the Office of the Assistant Secretary of 
Defense for International Security Affairs than to their parent unit. 
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The relationship between the task rorce and the Army Staff was also 
strained. "A lot of people did not want us !the Kuwait Task Forccj to exist," 
Elliotts deput}', Col. C. H. Sadek, observecl.2" Army officials were con
cerned that task force members came from high-level civilian jobs and had 
direct access to powerful senior leadership in Washington. Also, at the 
request of their Kuwaiti counterparts, who did not want to sec American 
soldiers in uniform in their K Street headquarters, the reservists sometimes 
wore civilian clothes. Mooney briefed the Director of Operations, 
Readiness and Mobilization, M~j. Gen. Glynn C. Mallory, Jr., about the 
task forces missions and activities, but some on the Army Staff continue to 
believe that the task force was an elite group. Mooney observed that there 
was a perception that reservists brought added complications to the mobi
lization effort. He also candidly noted that some of the task force members 
had an elitist attitude that conuibuteclto the friction. At least one task force 
member confirmed this perception, conceding that his group might have 
been somewhat "prideful." He maintained that the friction would impede 
the mission once the 352cl Civil Affairs Command arrived in Saudi Arabia. 
The friction continued until the task force proved its worth.30 

Army leaders worried that no clear lines of authority existed for the 
Kuwait Task Force. lt was created as a plann ing staff, without an opera
tional function. CENTCOM was not its parent organization. Rather, it took 
its directions from the steering group committee and the working group, 
which met often to monitor the task forces progress and provide guidance. 
Task force members gave weekly briefings on their activities to the steer
ing group committee, which was responsible for sharing information with 
the Army Staff. lt evalumed the plans that the task force developed and 
shared them with the State Department and the Ambassador, who 
approved the plans and made decisions about implementation. The Army 
Staff criticized the task force for not sharing information, but the task force 
members maintained that the steering group committee, not the task force, 
was responsible for sharing the infonnation.31 

The friction reflected two opposing perspectives on the role of civil 
affairs. Historically, civil affairs soldiers have coordinated closely with the 
State Department. They occasionally dressed in civilian attire and phys
ically located themselves with the State Department. In the 1980s, how
ever, a new perspective evolved. Mili tary leaders began to argue that civil 
affairs units were part of the mili tary structure and should be treated as 
such. Civil affairs soldiers, they insisted, should dress in uniforms, be 
physically located with Army units, and take their direction through the 
military chain of command. 

Colonel Ell iott and some of the l<uvvait Task f-o rce members upheld 
the traditional view. They believed they should collocate with 
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Ambassador Gnehm and the Kuwaitis and work as pan of the 
Ambassadors staff. Some on the Army Staff and other task force mem
bers, however, believed the task force should remain within the military 
chain of command. 

The message that activated the task force had directed that it work 
in support of and report to the Assistant Secretary for International 
Security Affairs. Yet Anthony Auleua speculated that members of the 
international Security Affairs staff did not fully recognize their responsi
bility to exercise control over the task force. The task force members, he 
observed, ended up working too much in isolation, either because Army 
Staff elements did not accept them or because they wanted it that way. 
Moreover, Auleua added, the task force did not have an Active Army 
general orficer in charge who could coordinate with the Army Staff. 

Because of the Army's obvious reluctance to use civil affai rs 
reservists, the Secretary of Defense staff initially decided not to designate 
the Army as the executive agent for the operation, as wou ld normally 
have been the case. They did not bel ieve the Army would vigorously exe
cute the operation. Auletta indicated that if the Army had been the exec
utive agent, there would have been a smoother process and greater 
supervision of the task force. The Army Staff, Auletta noted, could have 
provided invaluable support to the task forces activities. Also, as the 
executive agent, the Army Staff would have become more involved in 
directing the recovery operation. The Army's operations and mobiliza
tion directorate provided office space, furniture, and computer equip
ment, but the reservists functioned as an extension of the Jntcrnalional 
Security Assistance Middle East officeY The Secretary of Defense did not 
designate the Army as the executive agent for the Kuwait recovery mis
sion until 30 April 1991, after the recovery work had already begun. 

Kuwait Task Force Activities 

The l<uwait Task Force helped the Kuwaitis understand and coordi
nate with various federal agencies. The reservists immediately organ ized 
a series of training briefings and visits. Arthur Walz, who as a civilian 
vvorked for the Army Corps of Engineers, arranged for Corps represen
tatives to talk lo the Kuwaitis about rebui lding infrastructure. Corps rep
resematives also presented a two-hour disaster management class. Walz 
also arranged for the Federal Emergency Management Agency to give a 
two-clay seminar on disaster response. The Office of Foreign Disaster 
Assistance gave the Kuwaitis a tour and a class.33 Since no one could pre
dict the level of fighting and destruction, the reservists developed plans 
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for varying degrees of conl1ict. lnitially, they based their plans on the 
belief that Saddam Hussein \vould leave Kuwait volumaril)' on 15 
January 1991 in accordance with the United Nations' provisions and that 
few repairs would be needed. BUL as the dead line approached, intelli 
gence sources indicated that the Iraq i dictator would not leave voluntar
ily and military actions probably would be required, so the planning sce
nario shifted from best case (minor damage) to worst case (great devas
tation). Planning for the worst case left the task force better prepared to 
handle the shortages it eventually found in Kuwait, especially in food, 
medical supplies, and water. Mooney d irected the reservists to convince 
the Kuwaitis to stockpile large amounts of those supplies. 34 

The Kuwaitis emphasized seven areas in their early planning: public 
safety, public health, public works and utilities, transportation, public 
administration, public communication, and public ·welfare. ln response, 
the Kuwait Task Force organized itself into five teams that LOgcther cov
ered the 20 ci,ril affairs functional areas.35 (Table 2) The activit ies of the 
five teams sometimes overlapped. 

TABLE 2-KU\VAIT TASK FORCE Tt::AI\·IS 

Public Security and Safety 
Legal 
Public Safety 
Property Control 
Civil Defense 

I Iuman Services 
Public Health 
Public Education 
Dislocated Civi lians 

Infrastructure 
Public Works and Utilities 
Transportation 

Public Services 
Public Administration 
Ans and Monumems 
Civil Information 
Cultural Affairs 
Public Communications 

Commerce 
Labor 
Public Finance 
Food and Agriculture 
Civilian Supply 
Economics and Commerce 
Public Welfare 

Initiall y the task force consisted of 56 people-a command manage
ment clement with 3 and a planning element with 7 plus the five teams: 
public security and safety with 7, human services with 9, infrastructure 
with 8, public services with 10, and commerce with 12. 

t-.1lost of the people were identified through a computerized 
"Civili an Skills Data Base" that the 352d Civil Affairs Command had 
developed a[Le r Operat ion j UST CAUSE. The comp ilation listed each 
member of the command, along with individual skills, work experi-
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ence, and even hobbies. lt allowed planners to search for specific 
civilian skills to complement the military skills of the civil affairs per
sonnel. Planners used the database to identify many potemial task 
force members. 

As task force members became more involved in the planning, they 
found that the Kuwaitis needed help in additional functional areas. I r no 
352d members had that particular expertise, Mooney requested it from the 
Special Operations Command. For example, the task force needed military 
police, psychological operations experts, and medical personnel. Using the 
database, planners identified the appropriate individuals within the Civil 
AITairs and Psychological Operations Command and then transferred them 
LO the 352d. They arrived in Riverdale on 20 january, in time to deploy 
with the main force. The task force also had to bring in additional skills 
not originally planned for, including explosive ordnance disposal special
ists and a petroleum. engineer (to deal with the oil fires).J<> 

Some team members such as Maj. Tom Wilson, a vice president with 
Hum Oi l in civilian life, brought a weaiLI1 of experience. Maj. George 
Thomas specialized in international banking, a specialty rarely found in 
the militar>'· and had helped restore the Panamanian financial system 
after Operation jUST CAUSE. Having someone who could deal with such 
questions as how to prim a new currency proved very helpfuiY 

As pan of the planning elTon, task force members helped their 
Kuwaiti partners contract for the supplies and services they would need 
after their country was liberated. The Kuwaitis \vere knowledgeable 
about contracting and had already initiaLed a few contracts on their own. 
The task force immediately joined the contracting process. 

When the Kuwaili government identified a need, various U.S. gov
ernment agencies provided the task force with the names or potemial 
U.S. contractors, and the reservists presented the list to their Kuwaiti 
counterparts. The task force helped the Kuwaitis review the bids that the 
firms submiued, but the Kuwaitis made the final decisions about con
tract awards. The reservists helped the Kuwaitis define the requirements 
and locate contractors and also provided advice about contracts. Legal 
restrictions prohibited them from participating in any comract negotia
tions or arranging meetings betvvecn the Kuwaitis and interested con
tractors. It was clear from the beginning that the Kuwait is would sign 
and pay for all contracts, not the Kuwai t Task Force. Task force members 
had no authority to sign contracts or obligate U.S. or Kuwaiti funcls. 38 

Most of these early contracts were for food, water, medical supplies, 
power generation, emergenC>' communications, uniforms, and vehicles. 
The U.S. Treasury Department agreed to release part of the Kuwaiti gov
ernments assets to pay for the contracts. The U.S. government had 
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frozen all of Kuwait's assets when Iraq entered the country to prevent 
Iraq from approprialing them. 

The effort to contract for the emergency items proceeded slowly. 
Kuwaiti officials tended to delay contract awards. Some speculated that 
the Kuwaitis did not fully comprehend the urgency of the silllation. ln 
one glaring example, despite urging from the task force, the Kuwaitis 
failed to hire any oil firefighters until late February, after Iraq had blown 
or set fire to hundreds of Kuwait's oil wells. The Kuwaitis were con
cerned about the $22,000 per-team per-day cost and were only willing 
to pay $20,000. The difference amounted to about $16,000 a clay Yet 
they were losing millions of barrels of oil a clay. Elliou demonstrated that 
they would lose close to $ L billion over 30 clays. By the time they final
ly signed contracts with the firefighting companies, the Kuwaitis were in 
the worst possible bargaining position. Having a fi rm on retainer would 
have allowed fire fighters to move into [(U\.vait much sooner than they 
did, since firms needed a six-week lead time to move in heavy equip
ment to suppon their operations. The Kuwai tis ullimately had to airlift 
fircfighting equipment, which increased their costs. Each trip between 
llouston and Kuwait Cit)' cost the Kuwaiti government $500,000. 

Kuwait EmergenC)' Response Program members also delayed signing 
the contract for truck drivers to deliver water. Moreover, despite urging 
from task force members, the Kuwaitis made no provision to support the 
truck drivers logisticall y. 

As with the Israeli air base program, strong cultural innuences also 
affected the contracting process. One Kuwaiti orficial later explai ned that 
for the Kuwaiti represematives forcing a contractor to pay auention to 

them and reduce his price was more important than the actual dollar 
savings. The reservists learned to accommodate this way or thinking and, 
according to Elliott, ultimately established a close relationship with their 
Kuwaiti partners. 39 

American relief organizations quickly offered to help with refugee 
problems, food distribution, and other requirements. Yet the Kuwaitis 
balked at signing contracts with these organizations and reimbursing 
them [or their services. lt was enough, they maintained, to stockpile the 
provisions. Why did they need an agency such as the Red Cross to han
dle cl istribution? 

The Kuwaiti representatives in Washington struggled with logistics 
details. Ambassador Gnehm observed that these planners had difficulty 
understanding that the U.S. military was not going to take complete 
responsibilil)' for the recover)' operation. Both Gnehm and the Kuwait 
Task Force tried to persuade them to hire a single contractor as program 
manager to administer the entire recovery effort. The Kuwaitis knew 
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they needed help planning and managing the recovery. Initially, they 
thought of hiring a private firm to perform this function and solicited 
proposals from some large construction firms such as Brown and Root, 
Bechtel Group, Inc., and Parsons. Although at one point the Kuwaitis 
considered hiring Parsons, a construction and engineering firm that had 
operated in Kuwait for 30 years, they were never comfortable with the 
concept of having a private company serve as the project manager and 
ultimately decided not to do so.40 

By ll j anuary, just four clays before the United Nations' deadline for 
a peaceful iraqi withdrawal, Kuwaiti officials had signed only ll con
tracts. By 16 january, the Kuwait Task Force had developed over $30 
million in contracts for computer equipment, communications equip
ment, medical supplies, and other necessities with Motorola, lnc., IBM, 
Martin Marietta, and other firms. The task force ul timately developed 
$528 million in contracts, and 75 percent o f that money went back to 
the U.S. businesses that provided services or commodities.41 

Another part of the task force effort focused on human rights. The 
reservists recognized, all too well , the potential for massive human rights 
abuses after liberation . In mid-December their Kuwaiti counterparts 
began making threatening remarks about Kuwait$ Palestinian residents, 
whom they apparently viewed as lraqi collaborators. Palestinians made 
up 25 percent o f the prewar population in Kuwait, dominating whole 
business sectors such as the construction industry, the governmem 
bureaucracy, and the lega l profession. The Palestinian Liberation 
Organization had open ly supponed the Iraqi invasion, and stories of 
Palestinians colluding '''ith the Iraqis filte red out of the country, much to 
the distress of Kuwait$ representatives in Washington. 

Some Kuwait Emergency Recovery Program members indicated that 
they planned to exact retribution. For example, when Colonel Elliott 
asked how many people in Kuwait "voulcl have to be feel after the liber
ation, Fatima Al-Sabah, a [orceful, outspoken member or the royal fam
ily, responded 200,000. Elliott questioned this figure because he had 
heard that over 500,000 people remained in the city. She informed him 
that the Palestinians would not have to be feel. Another o ffi cial quickly 
explained that the Kuwaiti government planned to deport half o f the 
remaining Palestinians because the Kuvvailis had become too dependent 
on foreign labor. 

After this meeting, the reservists expressed their concerns about 
treatment of the Palestin ians to the Kuwaiti Ambassador. The 
Ambassador denied that his government was deliberately excluding the 
Palestinians from its planning for food distribution and assured that all 
Palestinians would be fed. 
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The reservists received strong support from Ambassador Gnehm, 
who was also concerned about the potential for human rights abuses. 
Early on, the Ambassador had discussions with Kuwaiti officials about 
the importance of protecting human rights after Kuwait's liberation. He 
emphatically warned that if the Kuwaitis shot any Palestinian residents 
U.S. forces \.vould pull out and the international communi ty "vould con
clude that the Kuwaitis were worse than the Iraq is. 

Civil Affairs doctrine on preventing human rights abuses was not 
well developed. Providing water, electricity, food, medical care, and san
itation seemed more immediate. Yet M~ . Andrew Natsios, DirecLOr of 
the Office of Foreign Disaster Assistance in civilian li fc; Col. Raben 
Ward, chief of the politico-military division in the CENTCOM j-5; and 
other CENTCOM j-5 officers recognized the potential for abuses. 

NaLsios drafted a phased operations plan based on the kind of behav
ior expected in the three weeks following liberation. The final plan rec
ommended that during the first 72 hours no residems be allowed to leave 
their homes, that during the following two weeks (when the bulk of the 
abuses were amicipated) there be a dusk-to-dawn curfew, and that the mil
itary patrol Paleslin ian neighborhoods. The CENTCOM j-5 staff showed 
little interest in implementing the recommendations at the time, so Natsios 
put away the document. The clay the ground invasion began, however, 
Natsios resurrected the plan and presented it to Rear Adm. Grant Sharp, 
the CENTCOM j-5. At the admirals request, General Schwarzkopf adopl
edthis plan as commanders guidance for all the coalition forces and asked 
the Saudi Arabian commander of all the Arab forces to issue the plan as 
commanders guidance. But the Arab forces clidliulc LO implement the plan 
until the Kuwait Task Force arrived in KuwaiL.4 2 

Civil Affairs Operations Plan 

Pan of the Kuwait Task Force's mission was to prepare a civil affairs 
annex to ARCENT's operations plan. Members of the 352cl had begun 
drafting annexes to the CENTCOM and ARCENT operations plans 
after a joint exercise in the summer of 1990 called INTERNAL LOOK. 
Moone)' wamed the task force to develop and execute a plan that 
would incorporate and elaborate on the Kuwait EmergenC)' Response 
Program's plan. 

Elliou directed M~jor Natsios to write a civil affairs annex to the 
operations plans, a reconstruction plan for Kuwait. This plan became 
Annex G (Civil Action Plan) LO the CENTCOM and the ARCENT opera
tions plans. The reservists completed the draft of Annex G in january 
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and formally presented it to the Kuwaitis before the task force deployed. 
They also sem copies to CENTCOM and ARCENT.~3 The reservists had 
difficulty gathering all the information they needed for their planning. 
"We couldn't function properly for lack of relatively simple intelligence," 
one member complained. CENTCOM planners possessed detailed infor
mation about the situation in Kuwait Cit)', such as which buildings had 
been rigged with explosives, that could have been useful to the task 
force. The reservists needed to know how many structures remained 
standi ng and where. The military intell igence community, except for the 
military medical imelligence service at Fon Detrick, Maryland, refused 
to share information even though the reservists had the appropriate 
security clearances.H 

The reluctance to share information may have been due to the place
ment of the task force under the steering group commiuees command 
and control. The task force had no formal relationship with CENTCOM, 
and Schwarzkopf$ staff provided almost no information concerning its 
plans until members of the 352d arrived in Saudi Arabia to work for the 
CENTCOM j-5 and the ARCENT G-5 (Plans and Policy Directorate). 

CENTCOMs j-5 planning cell in Riyadh apparently made no effort 
to keep the Kuwait Task Force in Washington informed of its plans for 
civil-military operations. CENTCOM personnel, in turn, knew nothing 
about the task forces mission and activities until after Elliou came to 
Riyadh to brief them. From CENTCOMs perspective, the reservists who 
worked closely with the Kuwaitis were not authorized access lO classified 
information about the mission. There was much sensitivity about shar
ing information with the Saudis and Kuwaitis. CENTCOM had, in fact, 
tried to prevent coalition members from having access to the operations 
plans being developed for fear that the Arabs might compromise the 
operation before its execution. 

Operational security, combined with the Kuwait Task Force's posi
tion outside the CENTCOM and the ARCENT command chains, pre
vcmcclthe degree of coordination needed to prepare an cfkctive plan for 
employing civil affairs. The CENTCOM J-5 asked the task force w send 
a representative to Riyadh, but the task force cleclinecl. The task force 
asked CENTCOM to send a representative to Washington, but that made 
liule sense to CENTCOtvl orfi.cials because the plans were being drafted 
in Riyadh. With liule inl'ormation l'rom ARCENT or CENTCOM in the 
first months, the reservists relied heavily on informalion that 352d mem
bers who worked in the Defense Intelligence Agency and the Central 
Intelligence Agency provided.-+5 

The Kuwait Task Force had clifferem priorities than ARCENT and 
CENTCOM had. Task force members focused on the long-term restora-
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tion of Kuwait$ infrastructure, while ARCENT and CENTCOM planners 
focused on short-term emergency services. Unfortunately, no one would 
compare the plans unti l the task force arrived in Saudi Arabia. At that 
lime, ARCENT and CENTCOM officials found the reservists' early plan
ning efforts inappropriate and of little value. The reservists had devel
oped an elaborate plan that had little relationship to the plans CENT
COM developed in Riyadh. Some officials later speculated that the lack 
of coordination could have caused serious problems if there had been 
great loss of life in Kuwait City.46 

In response to the charge that ARCENT withheld information from 
the task force, the ARCENT G-5, Col. james T. l<err, Jr. , observed that 
ARCENTs own staff knew liule about the plan for offensive operations 
umil December. Moreover, the staff would have been reluctant to share 
such sensitive information with the task force. The ARCENT comman
der, Lt. Gen. j ohn Yeosock, with characteristic bluntness, observed that 
he saw no need to keep the civil affairs planners in Washington inforn1ed 
about the planning in theater. "Washington had nothing to do with the 
plan," he insisted. He did, however, believe that the reservists should 
have been mobilized to Saudi Arabia early on to keep ARCENT informed 
of their activities.47 

During the planning process, Kuwait Task Force members presem
ecl a series of briefings to the Kuwaiti Ambassador. Ambassador AI-Sabah 
became convinced that the Kuwait Emergency Recovery Program had 
not prepared adequately or quickly enough for the liberation of Kuwait 
and the restoration of civil services, so he temporarily discontinued the 
briefings while he attended to internal problems."8 

As the director of the Kuwait Emergency Recovery Program, Fawzi 
Al -Sultan reported directly to the Crown Prince and the Emir and \.vas 
not accountable to Ambassador Al-Sabah. Tensions between those two 
strong personalities intensiried. In mid-December, Fawzi AI-Sultan was 
called back to Taif to repon on his group's progress. Despile his posi
tive report, Kuwaiti officials, who were perhaps concerned that Fawzi 
AI-Sultan was operating too independemly, removed him from his 
position. They replaced him with the U.S.-eclucatecl Dr. Ibrahim AI
Shaheen, a director in Kuwait's National Housing Authorily at the time 
of the invasion. The t\vo men had eli fferent personalities and styles. At
Sultan was an energetic worker who displayed tremendous initiative. 
Dr. Shaheen, by contrast, was less dynamic and perhaps more cau
tious. vVhile at the housing ministry, Dr. Shaheen, a deeply religious 
man with high principles, had demonstrated his adeptness handling 
contentious issues and had inspi red the confidence and trust or the 
royal family He demonstrated this same abilit}' throughout the recov-
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ery operation. Dr. Shaheen's calming manner, gentle appearance, and 
low-key rnanagement style belied the authority and responsibility he 
carried. He was pulled many different directions and felt a deep per
sonal responsibility for the success of the recovery operation:19 

U.S Army Corps of Engineers Involvement 

Along with the Kuvvait Task Force, the U.S. Army Corps of Engineers 
became more deeply entrenched in planning for the reconstruction . 
Some task force members were already very familiar with the Corps' 
unique capabilities, especially james Evans, Arthur Walz, and James P 
Huber, who worked for the Corps as civilians. Kuwaiti leaders knew of 
the work the Corps had done for Saudi Arabia's Min istry of Defense and 
Aviation in the previous two decades and the Corps' extensive experi
ence responding Lo natural disasters. Dr. Shaheen and his advisors cor
reclly assumed that tbe Corps could apply its disaster response expenise 
as successfully in Kuwait. 

In addition, the Corps had been constructing faci li ties in l<uwait 
long before the Iraqi invasion. Corps involvement in Kuwait actually 
dated back to the end of World War 11 when three Corps employees 
arrived to supervise contracts for the assembly of prefabricated barges 
used to carry "var materials up the Tigris and Euphrates rivers. During 
the late 1970s and early 1980s Corps personnel evaluated several build
ings used by the American International School in Kuwait. 

ln the early 1980s, the Corps' Middle East Division worked with 
Kuwait's Air Force to house a Ha•vk missi le system that it had purchased 
from the United States. The division established a small resident office in 
Kuwait headed by Ceasar San tucci. Meanwhile, the Kuwaitis hired an 
American firm to expand their computer system as a database manage
ment system for their personnel records, logistics, and other items. They 
asked the Corps to review the proposed design. The Corps modified the 
contract and opened it to competitive bidding, saving Kuwait an esti
mated $500,000. Over the next six years, the small Corps office in 
Kuwait became involved in nltmitions storage and helped design and 
develop a night simulator and training center at Ahmed Al-jaber Air 
Base. 5° At the time of the invasion, the Corps' Middle East/Africa Projects 
Office abandoned two main projects in Kuwait: the construction of the 
nearly complete training center and the construction o [ a hal[ complete 
maintenance shop [or Hawk antiaircraft missiles. 

On 12 December, Corps members met informally with representa
tives from the KuwaiL Task Force and the Kuwait Emergency Recovery 
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Program to provide an overview of the Corps' emergency response to 

catastrophic disasters and its application to the restoration of Kuwait. 
!:;or the next few weeks, the Corps took liule action. The Kuwaitis were 
considering hiring a private firm to act as the con tract manager, and 
Corps officials did not want to interfere. The Corps traditionally avoids 
pulling itself in the position of competing with a private firm. 

At the request of the Kuwaitis, on :3 January the Corps provided an 
informal briefing on its ability to provide emergency and long-term 
recovery assistance, particularly the capabilities of its Middle East/Africa 
Projects O ffice, located in Winchester, Virginia, 80 miles west of 
Washington. This office was a successor organization to a long line of 
Corps elements that had worked for decades in the Middle East. 
Recognizing the importance of the mission, the Ch ief of Engineers, Lt. 
Gen. Henry J Hatch, personally briefed Dr. Shaheen. The director of 
military programs, Maj. Gen. james 'vV Ray, and the commander of the 
South Atlantic Division, M.aj. Gen . John Sobke, also attended. The 
Kuwaiti government was represented by its director of public works and 
members of his staff. 

At the 3 January meeting, Dr. Shaheen indicated that he wanted the 
Corps immediately lO begin providing reimbursable technical assistance 
and design and construction management services in accordance witl1 
the agreement in the 15 December letter from Secretary Baker Lo the 
Kuwaiti Ambassador. The Kuwaitis promised to give the Corps their spe
cific requirements the following day.:;1 

The next day, Dr. Shaheen formally requested that rhe Corps provide 
assistance in the follo\:ving areas: the Ministry of Public Works- roads and 
bridges, sanita1y collection, pumps and treatment, all public bui ldings, 
ports (civil aspects), and airports (civilian airport)- and the ~vlinistry of 
Elecnicity and 'vVater-water desali nat ion and distribution (ground 
water), power distribution and generation, and National Guard facilities 
repairs. Dr. Shaheen asked General Ray r.o propose a draft agreement.:;2 

B)' now U.S. military officials and the Kuwaitis recognized that the 
effort would be primarily construction, not civil affairs. Dr. Shaheen 
requested another meeting on 7 january to discuss the details of the 
Kuwaiti requirements and the nature of the Corps' emergency assistance . 
He also wanted to discuss the development of an agreement between the 
Un ited States and Kuwait. on emergency assistance and related matters 
that vvould govern the Corps' activities. 

On 7 January~ the Corps forwarded its response to the I<uwair.i gov
ernment's request to the steering group committee for approvaL The 
same day, at a meeting in the Kuwaitis K Street office, General Sobke and 
Richard \Niles from the 1vliddle East/Africa Prl~jects Office described the 
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Corps' past experience in Hurricane Hugo (Sep tember 1989), the Loma 
Prieta earthquake (October 1989), and Operation jusT CAlSf-: (December 
1989) and its current involvement in Operation DESERT SHtt::w. They 
then presented a proposal for how the Corps would organize, prepare 
for, and execute the recovery work. They outlined the terms of a pro
posed letter of agreement. 53 

The Kuwaiti representatives realized that 1 he Corps had more expe
rience in recovery and response work than any of the priv<:lte companies 
that they had been considering for project manager. They became con
vinced that the Corps had a level of expertise in emergency response not 
available elsewhere and was the only agency that could respond imme
diately. Working with a private firm, they had discovered , would require 
two to three months of planning and paperwork. Also, as a federal 
agency. the Corps would be bound by federal requirements and have 
greater legitimacy The Kuwaiti government would not have to pay the 
Corps any profit margin. Moreover, Kuwaiti government agencies would 
have the security of working with a U.S. government agency.~4 

After meeting with Dr. Shaheen, General Sobke asked Ceasar Santucci 
and Wayne Henry from the Middle East/Africa Pr~jects Office to draft a 
scope of work Since they did not know the extent or the damage, their 
est irnates were very rough . One great advantage was that Santucci knew 
some of the Kuwaiti representatives personally and understood how the 
ministries functioned. He was very familiar with the in frastructure of 
Kuwait City. Santucci and other Corps members talked with the Kuwaitis 
at length over the ne.,xt few weeks. The Corps enlisred some of its most 
experienced emergency managers to work on the project. :S~ 

The Kuwaitis decided to work witb the Anny Corps of Engineers not 
only because o r tl1e Corps' unparalleled emergency response ex perience 
and capability but also because the Corps planned to incorporate Kuwaiti 
volurlleers in it-; efron. At the suggestion of Dr. Shaheen, Bader AI
Qabandi, and other Kuwaiti officials, the Corps agreed to integrate Kuwaiti 
nationals into its organization. The Kuwaitis wanted their engineers to 
learn about and contribute to the reconstruction process by working 
alongside the Corps' engineers. lncorporal ing local nationals was very 
important, Dr. Shaheen later observed, because it allowed them to fee l that 
they were contributing to their country. It also fo rged strong personal rela
tionships between the Americans and the Kuwaitis. The Kuwaiti volun
teers received invaluable firsthand experience and training.'6 

On 20 November, the Army Sraff directed the Chief of Engineers 
to serve as the subject matter expert and lead agent for dealing with the 
Kuwai.ti represe ntat ives on all publi c works and utilities issues. The 
Army Staff also directed that working groups established for function-
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al areas report their findings and recommendations to the steering 
group committee for interagency coordination , validation, and 
approval. Hatch now in formed the 352d Civil Affairs Command that 
the Kuwaiti government had requested the Corps' help in planning and 
initiating emergency and long-term recovery efforts related to public 
works and utilities. The Km.vaitis, he reported , were requesting reim.
bursable planning and technical assistance and design and construc
tion management services. 
. Harch explained that the Kuwaiti government's priorities were to 

determine the condition of the water system and the qualit y of the 
water itself, evaluate the condit ion of the electrical distribution system, 
and provide for temporary e lectrical supply needs. The quickest and 
best way to obtain funding was to use foreign military sales proce
dures . Hatch enclosed a proposed foreign military sales agreement and 
a letter of offer and acceptance for the steering group commiuee's 
approval. The 352d, in mm, informed the steering group committee 
about the Kuwait i request. H 

On 8 january the steering group committee approved the Corps' 
proposal. The next day, the Defense Security Assistance Agency 
approved the 546.35 mil lion foreign mili tary sales case ($45 mill ion plus 
$1.35 million as a 3 percent surcharge for the Defense Security 
Assistance Agency to cover administrative expenses). Kuwaiti officials 
signed the agreement on 14 january and quickly transferred a $20 mil
lion acceptance payment to the U.S. Treasury 

Meanwhile, General Hatch directed CoL Ralph V. Locurcio, com
mander of the Corps' Savannah District, to establish an area office in 
Kmvait ro oversee public works restoration . Locu rcios energetic and 
even-handed leadership would contribute greatly to the success of the 
operation . Locurcio traveled to the Middle East/Africa Projects Office 
headquarters on 13 january On 16 j anuary he met for the first Lime with 
the Kuwaiti representatives in Washington. At the meeting, representa
tives from the Corps, the 352cl Civil Affairs Command, and the Kuwait 
Emergency Recovery Program began developing a detailed scope of 
work. As he hurried back to Winchester later that day, Locurcio heard on 
the car radio that the air war against Iraq had begun.51l 

Representatives from the Corps, the Kuwait Task force, and the 
Kuwait Emergency Recovery Program began developing a detailed scope 
of work. On 19 January, Locurcio met with Fatima Al-Sabah and 
Kuwaits ·Minister of Electricity and Water to discuss various contracting 
options. They agreed vvith Hatchs plan to expedite the recovery effort hy 
initially awarding letter contracts to prequali fied contractors. Later con
tracts would be opened to competition . .:;9 A few days later, General Ray 



PLANNING FOR EMERGENCY RESPONSE 39 

met with Dr. Shaheen to clarify the contracting procedures that the 
Corps planned to follow. 

Meanwhile, Hatch sent out a call for volunteers to go to l<uwait, 
specifically to perform damage surve)1S and assessments, contracting, 
and other services. The response was tremendous. Over 2,000 Corps 
members, mosLiy civilians, volunteered.60 

While the volunteer effort was being organized, Corps leaders made 
key decisions about mobilizing for the operation. They had decided to 
draw on personnel throughout the Corps who had emergency experi
ence. The Corps did not have a read)1-made district office it could deplo)'. 
Locurcio decided to create a structure similar to a Corps district office so 
these volunteers could quickly orient themselves and to move an 
advance pany into Saudi Arabia as quickly as possible. The advance 
pany was panicularly imponant because the Corps would find it nearly 
impossible to transport items purchased in the United States into a war 
theater. The advance team would be able to buy these items locally and 
obtain logistics support.61 An eight-person advance team left for Saudi 
Arabia on 28 januar)'. 

As Corps leaders launched their effort, they continued trying to 
involve other federal agencies in the reconstruction process. As early as late 
October, Col. Thomas j. Sheehy, from the Assistant Chief of Engineers' 
office, had recommended that "the full Federal emergency response appa
ratus should be used as a starting point for organizing this effort. " Based 
on the likely requirements, he added, the U.S. response would involve var
ious government agencies as well as the private sector. Sheehy recom
mended that Pentagon ofricials consider using the Federal Emergency 
Managcmem Agency model for responding to nawral disasters in the 
United States and that the State Department coordinate the entire effort. 

Corps officials questioned whether the 352d Civil Affairs Command 
could provide the necessat)' coordination. Hatch, a man of perception and 
insight, expressed concern to the Deputy Chief of Staff for Operations, Lt. 
Gen. Dennis j. Reimer, that the Corps' emergency assistance activities be 
an "integral pan" of a broader war-to-peace transition in the region. "l 
believe that such a transition to peacetime support will set the LOne for 
regional stability into the next century," Hatch explained. Although a steer
ing commiuee had been created, Hatch did not believe the CLIITCnL doc
trines and plans dealt with this situation. The State Department and the 
Defense Department had not yet adequately coordinated the execution of 
the war-to-peace transition. The theater commanders hand-off to the U.S. 
Ambassador, Hatch noted, should not mark the end of the Defense 
Departments involvement. The Defense Department had to establish the 
necessar)' mechanisms to provide these nation assistance capabilities, ini-
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tially in support of the theater commander and later for the Ambassador 
to support recovery and reconstruction. 

No single depanment or agency controlled all the capabilities and 
resources that might be needed in the recovery and postwar period, he 
continued. Hatch recommenclecl that an interagency group linked to the 
National Security Council policy group be established to coordinate and 
implement the operation. He also recommended an executive order or 
national security decision memorandum directing and clarifying U.S. 
government assistance in Kuwaiti civil restoration and the relations 
between the Defense Department and the State Department. As much 
planning should go into coordinating and executing the recovery as went 
into fighting the war, he insisted. The Defense Department, and particu
larly the Army, had much to lose if efforts at managing the peace failed. 
"Our governments actions," Hatch warned, "will be judged in the years 
ahead more on how we promoted the conditions for lasting peace than 
how we waged the war." In closing, he urged Defense Department offi
cials to ensure a successful transition from war to reconstruction by hav
ing the theater commander execute the initial civil affairs actions and 
then support the State Department after the transition.62 

Kuwaiti and Kuwait Task Force Deployment to Saudi Arabia 

As planning progressed, Kuwaiti officials decided to move most of 
the Kuvvait Emergency Recovery Program members from Washington to 

eastern Saudi Arabia where they could prepare for their return to 

Kuwait. The members would go home with their government and 
become the focus of emergency operations. 

In early Januat)', Secretary Baker had lengthy discussions with senior 
Kuwaiti ofricials about restoring civil services. After a Kuwaiti cabinet 
session on 12 january, which endorsed the civil affairs efforts, Deputy 
Prime tvlinister Sheikh Sabah AI-Ahmed Al-jaber AI-Sabah formally 
requested that Ambassador Gnehm ask the U.S. government to permit 
the Kuwait Task Force to continue working with the Kuwaitis to com
plete their planning and procurement. He also asked that the task force 
be allo'vved to deploy immediately vvith the Kuwai ti team-first into 
Saudi Arabia:S Eastern Province and then into Kuwait, where 1 hey could 
continue to provide guidance and act as a link between the Kuwaiti team 
and the U.S. military. "The close association of team members," Gnehm 
explained, "has built confidence and relationships that can now be 
invaluably used during the crisis." Close cooperation between the two 
teams, Gnehm argued, was "absolutely essential" to ensure that the 
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Kuwaiti government could provide cri tical services to the civilian popu
lation and thus relieve the U.S. military from these tasks. The primary 
goal of the United States was to restore the legitimate government of 
Kuwait quickly and effectively, the Ambassador added. The Kuwaiti gov
ernment had to provide basic services to its population quickly to 
clernonstrate its legitimacy and to relieve U.S. troops of this requirement. 
Gnehm indicated that he needed the experience and expertise of the civil 
affairs unit to help him monitor and guide the Kuwaiti governmem dur
ing the crisis period. Secretary Baker, who recognized the need for con
tinued close coordination in reconstruction planning, concurred with 
the Kuwaiti request.63 

The Kuwaitis invited the reservists to travel with them from 
Washington in their chartered aircraft on 16 january. State Depanment 
officials asked the Director of the joint Staff to secure the appropriate 
orders. General Powell supported Ambassador Gnehm 's plan to have the 
reservists work closely with the Kuwaiti government, Ambassador 
Gnehm, and General Schwarzkopf. Both Powell and Gnehm believed 
that the civil affairs team would be the appropriate mechanism for 
involving other federal agenciesM Although senior State Department and 
Defense Department o!Ticials favored accepting the Kuwaiti offer to ny 
the Kuwait Task Force to Saudi Arabia, the Army Staff insisted that the 
reservists ny on military aircraft. The Army Staff was perhaps anxious to 
reaffirm its control over the task force . Liability and policy issues were 
also involved. As U.S. soldiers. the task force members were required to 

be processed at a designated mobilization station and deploy in gove rn
ment aircraft. Also, as Mooney explained to Gnehm, the military could 
not accept gifts over a cenain dollar amoum, and the Oight could be con
sidered a "gift. " 

On 26 januar)', 48 of the original task force members climbed aboard 
a military aircraft at Dover Air Force Base in Delavvarc and headed for 
Saudi Arabia. Four members remained in Washington a rew days longer 
to continue working with the Kuwaitis. Despite the uproar, the separate 
travel arrangements had no impact on the task force 's mission.65 

Upon their arrival, the Kuwait Task Force members rejoined their 
Kuwaiti counterparts in Dammam, Saudi Arabia, just outside Dhahran. 
The Kuwaitis invited the reservists to join them at the Oberoi Hotel, but 
the hotel did not provide adequate security, so the reservists set up oper
ations at the huge Khobar Towers housing complex in Dammam. But the 
facility had no telephones, work space, furniture, or transportation and 
was off-limits to Arabs, which would hinder coordination with their 
Kuwaiti partners. The l<uwaitis lobbied hard to get the reservists out of 
that facility. When that fai led , they paid the Saudis to provide addition-
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al security at the Oberoi Hotel. They even offered to acquire a facility 
behind the hotel where another Army unit was housed to keep all sensi
tive information and computers. After four clays at the Khobar Towers, 
the task force members moved to the Oberoi Hotel.b6 

By the time the Kuwait Task Force deployed to Saudi Arabia, the 
roles of the State Depanment and the Defense Department had become 
better defined, and Pentagon officials had reluctantly agreed to assume 
major responsibility for assisting the government of Kuwait. The early 
planning and contracting effons of the Kmvait Task Force proved to be 
very valuable, though the lack of early coord ination between the task 
force and both ARCENT and CENTCOM would create problems once 
the task force arrived in theater. 



Chapter 2 

Planning in Theater 

In late january, as the fi rst members o f the Kuwait Task Force and the 
Kuwait Emergency Recovery Office arrived in Saudi Arabia, the center of 
Kuwait reconstruction plann ing activit ies shifted from Washington to the 
theater of operalions. Military leaders in theater slowly real ized that 
when the hostilities ended the people of Kuwait would urgently need 
emergency supplies and services. 

Not un til the eve of the air war in mid-january, ho ... vever, d id CENT
COM and ARCENT ofricials position themselves to play a significant role 
in the immediate postcombat phase. Only then did they begin to craft 
the organizations-specifically the Combined Civil Affairs Task Force 
and Task Force Freedom-that would enable them to d irect a large-scale 
recovery operation in Kuwait. 

The Kuwait Task Force in Theater 

After the Ku>vait Task Force arrived in Saudi Arabia, a controversy 
ensued about command and control. The basic question was wou ld the 
task force continue to exist and, if so, to whom would it report? The task 
force was a stepchild o f the Army Staff, yet its personnel remained mem
bers of the 352d Civil Affairs Command attached to ARCENT through 
the Army$ Capstone program. As in Washington, 1nilitary leaders in the
ater held d ifferent views on the appropriate role fo r civil affairs-specif
ically the Kuwait Task Force. 

The task force members had assumed that when they arrived in 
Saudi Arabia they would continue to work alongside Kuwaiti officials, 
helping them prepare for long-term restoration and reconstruct ion. But 
some CENTCOM and ARCENT officials had a differem plan. They want
eel to integrate the reservists into the existing chain of command and 
en'lploy them in emergency reswralion missions. These o!Ticials wanted 
to pull individual reservists from the task force to augment their own 
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staffs. Reservists have often been used in this manner. Rumors that the 
CENTCOM J-5 planned to dismantle the task force alarmed the newly 
arriving members. I 

El liott vvas anxious to keep the group imact and focused on its 
long-term planning mission. CENTCOM staff members, however, 
argued that they were fighLing a war, and every soldier had to focus on 
the present events. The task force, they insisted, was no longer an inde
pendent planning emity but a CENTCOM asset to be used as the the
ater commander saw fit. The theater commander, they added, was in 
charge until the end of the hostilities when Ambassador Gnehm and 
the Kuwaitis assumed responsibility. Some staff members later com
plained that initially Gnchm and the task force members had difficul
ty understanding this relationship.2 

The task force members, in turn, reported that CENTCOM and 
ARCENT staff were "suspicious" of and even "hostile" towards them. 
Neither command had been involved in the task force's acLi vation nor in 
its shift from a planning cell to an operational, in theater asset, and nei
ther knew exactly what to do with this asset. The task force had been 
operating in Washington under the direction of the high-level steering 
group committee. It had developed and maintained close ties to 
Ambassador Gnehm and to the Kuwaiti government, but not to U.S. 
forces in Saudi Arabia. 

ARCENT and CENTCOM had never requested the task force and 
knew little about it. Colonel Kerr indicated that ARCENT and the 
CENTCOM commander "never fe lt sufficiently plugged into" the process 
of establishing the task force. Kerr had not been kept well informed of 
the task forces activilies in the States. Kerr observed that many ARCENT 
ofricials believed that the task force mission was self-generated, that 
Elliou had initiated the mission using his civilian connections at the 
State Department. They were concerned that the reservists were "getting 
themselves in an area where they didn't belong."J At one point, Kerr 
blunt!)' informed Elliott that he worked for ARCENT. 

Rcnecting the level of ARCENT's skepticism about the task force, 
General Yeosock later complained that he had "no earthly idea of what 
this Kuwait Task Force was doing in Washington or what it 'vvas they 
thought they were doi ng or what utility i l had to me once it got there." 
I lc suggested that a task force representative should have briefed him 
because the civil work function could not be performed independently 
in a vacuum. Moreover, General Yeosock initially questioned whether 
this relatively small group of reservists could make a significam contri
bution. The ARCENT and CENTCOM staffs viewed the Kuwait Task 
Force as an "orphan" thrust upon them, with no sponsor in theater. The 
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task force, they insisted, was not their responsibility and would have to 
provide its own logistics suppon.4 

While CENTCOt--t! and ARCENT questioned the usefulness of the 
task force, Ambassador Gnehm, vvho had moved to Taif in the firs t \.veek 
of january, had a different view. He was delighted to have the reservis ts 
aL hand because they gave him capabilities that he would not otherwise 
have had with his small five-person staff. Gnebm was understandably 
anxious to keep the task force intact. When the time came to m.ove imo 
Kuwait, he wanted the reservists nearby where they could consul t with 
him and apprise him of any problems and, more important, where they 
would be close to the Kuwaiti planners. 

Ambassador Gnehm joined in the s truggle to preserve the integrity 
of the task force, but quickly met resistance from General Schwarzkopf, 
Admiral Sharp (the CENTCOM J-5), and General Yeosock. Gnehm did 
not believe General Yeosock understood the importance of the task force 
nor the concept that this group would collocate in Dhahran and prepare 
itself to go imo Kuwait and establish a civil-military operations center. 
Yeosock, in turn, mainLained that Gnehm had the '\vhole Army" to help 
him restore l<uwait, not just the Kuwait Task Force.5 

Ambassador Gnehm had a CENTCOM representative on his staff, Maj. 
Teny Pouer, who provided regular updates on the military operations. 
Potter 'vvas Gnehm's liaison on reconstruction issues with General 
Schwarzkopf's staff. However, the Ambassador often dealt directly with 
Admiral Sharp and occasionally with General Schwarzkopf. During his 
discussions at CENTCOM headquarters, Gnehm detected little interest in 
preparing for post-liberation in Kuwait. General Schwarzkopf's staff was 
understandably preoccupied wi.lh executing the offensive operations. 

The Ambassador later noted that after failing to find a senior CENT
COM official who would argue the case for reconstruction, he assumed 
that mission himself. Gnehm was particularly anxious to avoid massive 
deaths caused by shortages of food and water. like General Hatch, he 
found himself reminding military officers that the success of the operation 
after liberation, not the ground war, would determine whether victory 
"was sweet or sour." The military victory and liberation of Kuwait would 
be clouded if people were dying in the street. He argued that the goal of 
the President and the theater commander was to restore the legitimate gov
ernmem of Kuwait as quickly as possible so the U.S. forces vvere not 
viewed as an occupying army The Kuwait Task Force, he explained, was 
designed to help meet this goal. The Ambassador pleaded with General 
Schwarzkopf to leave the task force intact so it could continue its work.6 

As a result of private discussions, General Schwarzkopf and the 
Ambassador agreed that some task force members wouldjoin the CENT-
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COM and ARCENT staffs to help vv1th planning, but they would later 
rejoin their unit to execute the plans. Meanwhile, other task force mem
bers would continue their own planning effort.7 

The Ambassador's vision of the task force working alongside himself 
and the Kuwaitis never materialized. Although the State Department 
encouraged Kuwait's exiled government officials Lo return to their coun
try as quickly as possible, they were reluctant to do so. As a result, 
Gnehm would enter Kuwait City on l March, before a single exiled 
Kuwaiti government official arrived. The Crown Prince arrived a few 
days later, followed in time by other ministers and their staffs. The Emir 
would not follow umil much later, after suitable accommodations had 
been prepared and safety concerns had been adequately addressed.S 

With the Ambassador's help, Kuwait Task Force members success
fully fended off those who would dismember their organization. Their 
work took on a new urgency. The members had not planned to enter 
Kuwait until at least a month after hostilities ceased, but both they and 
the CENTCOM staff began to see a need to get the task force and emer
gency supplies into Kuwait as soon as possible. lL became increasingly 
clear to CENTCOM and to General Mooney that no one had planned 
adequately for the initial emergency phase in Kuwait. General Yeosock 
and Lt. Gen. William "Gus" Pagonis, commander of the 22cl Suppon 
Command, directed Mooney to expand the focus of the task force to 
include short-term recovery, concentrating on food, water, medical sup
plies, transportation, telecommunications, sanitation, and electrical 
povver. The reservists encouraged their Kuwaiti counterparts to step up 
efl'on to assemble supplies and trucks, and the number of l<uwaili con
tracts climbed dramaticall y in February. 

Task force members in Dammam worked feverishly to obtain food, 
water, and medical supplies; prepackage supplies for distribution; stage 
supplies for loading; and arrange for trucks and drivers to deliver these 
items into Kuwait immediately after liberation. General Mooney; Brig. 
Gen. Kenneth Guest, the deputy commander of the 22d Support 
Command; and Col. William Mercurio, the commander of the 30lst 
Area Support Group, planned to deliver so-called "push packages"
flatbed trucks loaded with food, water, and medical supplies. The 
rese rvists put together these packages, sometimes with help li·om the 
U.S. Navy. t'-ilooney wanted three-day packages that could go into spe
cific areas so the U.S. military would not have to replen ish supplies every 
day. The packages would be trucked up the coast road because the air
port was heavily damaged.<> 

Although the task force originally planned for each truck in the initial 
convoy to carry the same proportion of food, water, and medical supplies, 
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in case of an accident or mechanical failure, they found that medical sup
plies had to be distributed differently than the other items. Ultimately they 
created separate truckloads of food, water, and medical supplies, and these 
trucks went forward to do partial distribution. The medical supplies were 
delivered directly to the hospitals. The "push packages" allowed civil affairs 
personnel LO provide critical items on site faster. JO 

As the ground war approached, the task force not only massed sup
plies, it also increased pressure on the Kuwaitis to make beuer prepara
tions for medical assistance. During one tense exchange, task force mem
ber Maj. John W Harbell asked Dr. Shaheen how many dead Kuwaitis 
the Emir would tolerate, because without adequate preparalion, the 
number would climb with each passing day. If the deaths were unac
ceptable, Harbell \.varned, the Kuwailis had to take certain measures. The 
reservists and the Kuwaitis began to stage medical supplies on Arm>' pal
lets in a small warehouse in Dammam owned by a Saudi trash collection 
service. The first truck that pulled up with emergency medical supplies 
was fi lled with antacid, which the Kuwailis had purchased in bulk 
because stomach ulcers were a common afniction in Kuwait. II 

Despite the task forces efforts, ARCENT planners remained con
cerned that the Kuwaiti government would not be able to deliver enough 
supplies. The task force had reponed onl>' the food purchased by the 
Kuwaiti government that was already loaded on flatbeds ready tO move 
north on short notice. lt had not reponed the additional emergency sup
plies stored in a Dhahran warehouse that had not yet been loaded on 
trucks. Receiving the task forces understated reports, on 26 February the 
ARCENT staff ordered nearly $10 million in emergency food and water 
to be delivered in U.S. Army trucks by the 30lst Area Support Group. 
When they discovered the reporting problem, they reduced this amount 
to $1.4 million. 

The trucks that the task force loaded with the Kuwaiti purchases 
reached Kuwait Cit}' several days before the area support group. Thus, 
the Kuwaiti government, rather than ARCENT, provided the bulk of the 
relief supplies in the emergency response period. Although the supplies 
that the reservists had encouraged the l<uwaiti government to buy were 
not originall y intended for emergency relief, they turned out to be the 
only supplies available im mediately after the liberation.I2 

CENTCOM Planning for Civil-Military Operations 

Before mid-January, CENTCOM gave little attention to planning for 
civil- military operations in Kuwait after the liberation. CENTCOMs 
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operations plan for DESERT STORI\·1 basically stopped with eliminating the 
threat of I raqs Republican Guard and did not add ress the post -connict 
phase. Under the plan, the coalition forces. particularly Arab members, 
would liberate Kuwait Cit}', rather than American soldiers. joim Forces 
Command-East, made up of Saudi and other Arab forces, would move 
nonh along the Persian Gulf coast imo Iraq. 

The Marines, situated to the west of joint Forces Command-East, 
vvould also push north , but they would stop at the outskirts of Kuwait City 
and secure the area around Kuwait lmernational Airport. Arab forces from 
joint Forces Command-North , situated on the Marines' western nank, 
would sweep north and enter Kuwait from the west. U.S., British, and 
French troops would push north and west of Kuwait City to seal Iraqi 
units inside, but would not be directly involved in retaking the city. 13 

Although neither CENTCOM nor ARCENT originally envisioned 
playing a large role in the immediate response phase, they had asked sev
eral officers from the 352d Civil Affairs Command to plan civil-military 
operations. Col. Lawrence C. Blount had arrived in Riyadh, Saudi Arabia, 
on 18 December with a team of seven soldiers from the civil affairs com
mand to form the Civil Affairs Branch of Colonel Wards politico-military 
division in CENTCOMs Plans and Policy Directorate. Blounts group now 
became CENTCOMs principal link with the Kuwait Task Force. The task 
force coordinated with Blount as much as possible as he struggled to inte
grate the emergency services and reconstruction into the war plan , send
ing him copies of its repons and plans by registered mail. 

When the Kuwait Task Force arrived in Saudi Arabia in january, 
Colonel Elliou went to Riyadh to brief the ARCENT and CENTCOM 
Plans and Policy direcLOrates. Three task force members remained in 
Riyadh for about two weeks until the task force moved into Kuwait. 
They completed contracts for food , water, and other essentials. At that 
time, ARCENT remained focused exclusively on attacking Iraqi forces, so 
the CENTCOM Plans and Policy DirecLOrate, particular!}' Blounts group, 
did most of the planning for emergency relief in Kuwait. Admiral Sharp 
remained keenly interested in the task forces plans for restoring emer
gency services and received daily briefings.I4 

The civil affairs specialists who worked in the directorate provided 
civil- military operations planning and policy guidance for the theater 
and coordinated the deployment of the remaining civil affairs units to the 
theater. Their planning focused on five areas: minimizing hazards to the 
civilian population in Saudi Arabia, establishing temporary civil author
ity in occupied areas of southern Iraq, handling large numbers of dislo
cated civilians in Kuwait, restoring emergency services in Kuwait , and 
repatriat ing enemy prisoners or war. 
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The planners drew on information provided by members of the 
resistance operating in Kuwait. Reports indicated that food and water 
were generally available. llowever, the lraqis had stripped most of the 
sophisticated equipment and supplies from hospitals and shipped them 
to lraq. The)' had looted communications equipment, radios, tele
phones, and computers; confiscated commercial and privately owned 
vehicles; and placed mines around the oil wells, roads, and bridges.l 5 

Ward and Blount occasionally drove to the Kuwaiti EmbaSS)' in 
Saudi Arabia to gather information from Kuwaitis who had recently 
escaped. Blount had on his planning staff a battalion commander for one 
of Kuwait$ armo red brigades who had stayed in Ku•vait unti l mid
November as pan of the resistance. He worked with the staff until a week 
before the ground campaign started, when he rejoined his unit. Blount 
indicated that he and others on the J-5 staff had "remarkably good" 
information about the siLUation in Kuwai t. The planning effort went 
extremely well , he observed. They bad anticipated virtually all of the 
problems they later encoumered.t6 

ARCENT Planning for Civil-Military Operations 

lnitiall)', Admiral Sharps staff had favored retaining responsibility for 
civil affairs at the CENT COM level. But on 4 januar)' 1991, Admiral Sharp 
designated ARCENT as the executive agent for civil-militar)' operations for 
Operation DESERT STORt-I. As the executive agem, ARCENT exercised com
mand and control over all echelons above corps civil a!Tairs units in the
mer. 1l was also responsible for restoring civil order and emergency services 
to Kuwait. CENTCOM directed ARCENT to provide all necessaty emer
gency food, water, medical care and supplies, temporal')' shelter, and pub
lic services after the liberation of Kuwait. General Schwarzkopf placed 
General Yeosock in charge of restori ng Kuwait$ essential services and 
infrastrucwre, and Yeosock delegated this task to his subordinate com
mander, Brig. Gen. (later Maj. Gen.) Robert S. Frix.t7 

Back in December, the same da)' that Blount and his team joined the 
CENTCOlvl staff, six members of the 352d Civil Arfairs Command 
joined ARCENT's Plans and Polic)' Directorate (G-5), which assumed the 
lead for civil-rnilitar)' operations. The staff worked hard to convince 
ARCENT or the need to purchase emergency relief supplies for dislocat
ed civilians in southern Iraq , but they encountered opposition. Other 
civil affairs members in the directorate focused almost exclusive!)' on the 
final version of the operations plan for DL:SERT STOR~·I. But, as indicated, 
in late December nei ther ARCENT nor CENTCOtvl were overl)' con-
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cerned about requirements in the period after the liberation of l<uwail. 
Their operations plan for "defense and reconstruction of Kuwai t" envis
aged a peaceful withdrawal leaving U.S. forces with liLLie to do. The 
ARCENT G-5 began planning for Kuwait only after Admiral Sharp 
ordered him to do so.JS 

By mid-January, the realization grew that the Iraqis were not going 
to leave l<uwait City peacefully. Elliolls early briefing for the ARCENT 
G-5 and CENTCOM j-5 highlighted the gap between the time when 
coalition forces liberated the city and Kuwaiti officials could safely 
return. No one knew how long that gap would last, and no one had 
planned for providing emergency relief during that period.l9 

ARCENT officials recommended the immediate activation of the 
entire 352d Civil Affairs Command to oversee the Kuwait reconstruction 
effort and to provide command and control for nearly 2,220 civil affairs 
personnel. Planning for the post-liberation period, they explained, was a 
"potentially enormous undertaking" li kely to consume a substantial 
number of civil affairs companies. This reconfirmed the need for a civil 
affairs command and control element.20 

As the massive air war progressed, officials became even more con
vinced that Kuwait City would be heavily damaged. Reports indicated 
that as many as 600,000 people could be left in need of food and water 
and without communication and electrical power. Thus, the Army 
would have to build up its civil affairs capability to respond effeclively.2l 

Meanwhile, General Schwarzkopf warned General Powell and 
Secretary of Defense Cheney that the period after Iraqi forces left Kuwait 
'vvould be critical. Until l<uwait:S legi timate govern ment was reestab
lished, he explained, coalition forces must be prepared to help that gov
ernment pro,ride for its people. As the largest force in the coalition and 
the predominate leader in the liberaLion, the Un ited States vvou ld be 
expected to provide the necessary services. 

General Schwarzkopf asked that his command be given the missions 
of conducting disaster relief operations and administering civil affairs 
operations in l<uwail. Without such authority, CENTCOM could noL 
legally use U.S. manpower, equipment, or materials to provide relief to 
the civilian population. The next day, General Schwarzkopf issued guid
ance on U.S. involvement in l<uwai t City, wh ich stipulated that he would 
be responsible for emergenc)' relief until the Crown Prince and his cab
inet returned. 

The draft operations plan for the defense and restoration of 
Kuwait governed planning fo r the theater commander's emergency 
relief mission. Within the ARCENT Plans and Policy Directorate this 
planning effort gave birth to the Civil Affairs Task Force Planning Cell, 
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headed by Col. Richard C. Brackney from the 352d Civil Affairs 
Command. The directorate closely coordinated its planning dfon 
with its CENTCOM counterparts. 

Toward the end of January, hovvever, a separate group was organized 
within the ARCENT Plans and Policy Directorate to consider both the 
organization and staffing of the Kuwait relief effort. Only within the con
text of planning for the emergency relief of Kuwait City did ARCENT 
consent to mobilize General tVlooney and the rest of his command.22 

Formation of the Combined Civil Affairs Task Force 

General Mooney arrived in Riyadh on 2 February. The rest of his 
command, under his chief of s taff, Col. Edward A. King, fo ll owed on 
15 February. As soon as the general arrived at his hotel, he call ed 
ARCENT headquarters to arrange for a meeting with General Yeosock 
At this initial meeting, Yeosock emphasized that Mooney:S mission 
was to turn management of the reconstruction over to the Kuwaitis as 
quickly as possible.23 

After the meeting, a member of the ARCENT staff politely informed 
Mooney that, contrary to Army doctrine, he would not serve as the 
ARCENT G-5, commanding all the civil affairs troops in theater. Rather 
he would command a newly formed Civil Affairs Task Force (CATF), 
vvhile Colonel Kerr continued to serve as the G-5 . Yeosock later 
explained that he placed Mooney as commander of the task force, rather 
than as G-5, to make the best use o f his skill and experience. Moreover, 
because of the imponance of the Kuwait mission and the shorL execution 
period, Yeosock wanted Mooney in a position where he could use his 
authority and his general officer rank to put together the task force. He 
needed Mooney w command troops and direct the clay-to-day recon
struction, rather than serve as a staff advisor and get involved in policy 
issues. Mooney later conceded that he did not need the additional bur
den of being responsible for all civi l affairs. 

Yeosock:S decision refiectecl certain political sensi tivities. Plans before 
Operations DESERT SHIELD and DESERT STORM called [or the commander of 
the 352d to be both a staff advisor to the ARCENT commander and the 
commander of a major subordinate command. Early on, however, Yeosock 
had attached tbe various civil afrairs companies to the corps and divisions. 
lf 11looney became the G-5, the whole attachment versus operational con
trol issue would resurface, something Yeosock did nol want.24 

On 14 February 1991, ARCENT formally established the Civil 
Affairs Task Force, a group of 550 soldiers, mostly reservists, with a 
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broad range of skills in the public service areas. The Civil Affairs Task 
Force consisted of the Kuwait Task Force; the 352d Civil Affairs 
Command (-); the 43lst Civil Affairs Company out of LiLLie Rock, 
Arkansas; the 432d Civil Affairs Company out of Green Bay, Wisconsin; 
and the 96th Civil Affairs Battalion (-) out of Fort Bragg, North Carolina. 
The 96th Civil Affairs Battalion (-), though assigned to the task force, 
remained under ARCENTs operational control. 

Stafring the Civil Affairs Task Force proved challenging. The new 
task fo rce needed civi l affairs companies to conduct civil- mil itary 
operations in Kuwait City, but these were hard to find. Twelve Army 
Reserve civil affairs companies were in the theater. Existing Army civi l 
affairs doctrine dictated that these units be auached to the 352d Civil 
Affairs Command for further auachn1ent to combat units. As noted , 
hovvever, ARCENT had already auachedthese un its to divisions and 
corps. Division and corps commanders, uncertain about what they 
would face as hostilities ended, were understandably reluctant to sur
render those civil affairs units. Ultimately, the ARCENT G-5 persuad
ed the XV!ll Airborne Corps and the Vll Corps each to release a sin
gle civil affairs company, the 43lst and 432d respectively, to join the 
task force. 

Planners quickly recognized the need to coord inate the activities of 
the task force with the civil affairs activities of the coalition partners. The 
Civil Affairs Task Force became a Combined Civi l Affairs Task Force 
(CCATF) with the addition of civil affai rs elements from France, Canada, 
Britain, Saudi Arabia, and KuwaiL. The task force was also a de facto joint 
task force, embracing elements from the Army, Air Force, Navy, and 
Marine Corps. It even included representatives from the International 
Commiuee of the Red Cross, the Kuwaiti Red Crescent, and a team from 
the Office of Foreign Disaster Assistance.25 

The task force incorporated some unusual organizational concepts. 
First, it had a deputy ch ief of staff for security, plans, and operations who 
oversaw both the task forces intelligence (G-2) and operations (G-3) 
funclions. The deputy was considered the centerpiece of the operation, 
gathering information on the status of Kuwait City, setting priori ties, and 
assigning relief tasks. 

Second , the task force formed a coalition warfare branch to provide 
a much-needed link to the Arab forces, specifically the Easlern and 
Northern Area Commands. At an earlier meeting in AI Khobar, Maj. Gen. 
Jaber l<halid AI-Sabah, commander of Kuwails Land Forces, had indi
cated that his fo rces needed civil affairs suppon. Afler thal, G-5 planner 
Maj. Chuck Trombcua trieciLo provide General Jaber with a civil affairs 
liaison team, an effort that did not bear fruit until just before the task 
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force deployed to Kuwait City. Trombeua worked to crystallize the con
cept of civil affairs support to coalition forces by creating and leading the 
coalition warfare branch. 

In itially, the relationship of the new task force to ARCENT vvas 
unclear. Early planning placed the task force firmly at the center of the 
emergency relief effon, with ARCENT medical, engineer, military police, 
and supply assets attached to it as needed. Yeosock strongly opposed this 
concept. Rather, he decided lO place the task force under a smal l 
ARCENT (Forward) control element and provided that element with all 
the support it required. 

The Combined Civil Affairs Task Force wou ld coordinate the deliv
ery of emergency relief to Kuwait City, but would control no assets 
except its people. Food, water, trucks, medical supplies, and other essen
tials would belong to the government of Kuwait or the 301st Area 
Support Group.26 

Most of the task force members assembled at Camp #l near Jubail, 
50 miles north of Dhahran on the Saudi Arabian coast, on 14 February 
to begin planning and training for Kuwait reconstruction. The head
quarters element of the 352d Civil Affairs Command, which had just 
arrived in Dhahran, moved to Camp #1 on 15 February. Mooney arrived 
the next day after a series of meelings with Generals Frix, Yeosock, and 
Pagonis. Formal training began on 18 February. 

By the end of the first week of training, Mooney had divided Kuwait 
City into sectors and given each company responsibility for various sec
tors. Training increasingly focused on detailed analysis of each sector. By 
the time task force personnel entered the city, they would be very fami l
iar with the locations of key facilities such as hospitals and power plants. 
Their training ultimately contributed to their success.27 

The 96th Civil Affairs Baualion (-) moved from Riyadh to join the 
Combined Civil Affairs Task Force at Camp #l on 17 February. h trained 
the Reserve companies on communication and mi litary operations in 
preparation for combat in Kuwait City. It placed representatives in the 
headquarters of the joint Forces Command-East and the Joint Forces 
Command-North to serve as critical links between U.S civil affairs 
forces and coalition forces preparing to enter Kuwait City. The battalion 
provided the coalition troops with some initial civll affairs training. The 
baLtalion's support to the planned coalition assault was critical because 
no coalition forces were dedicated to tactical civil affairs.28 

Mooney apportioned the 70 l<uwaiti interpreters assigned to rhe 352cl 
tO the civil affairs companies. Their knowledge of the language and the city 
made these interpreters "a tremendous asset," he observed. They wou ld 
make the task of damage assessmem easier for the civil affairs personnel.29 
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Creation of Task Force Freedom 

In January, amid growing concern about the immediate post-libera
lion period, General Schwarzkopf directed ARCENT to provide a com
mand and control headquarters for civil-military operations in Kuwait. 
On 12 January, General Yeosock dispatched General Frix and a small 
staff to the vicinity of King Khalid Military City in northern Saudi Arabia 
\Vith a mobile command post called LUCKY TAC (after General Patton$ 
fon.vard headquarters) . 

Frix's command post \ovould monitor the movement of U.S. forces 
into western Saudi Arabia and direct the echelons above corps elements 
in the forward areas. ARCENT established a forward headquarters at 
King Khalid Military City, a self-contained command and control ele
ment that would operate forward during the ground campaign and 
ensu re communication with ARCENT headquarters in Riyadh .30 As the 
ground war approached, Frix and his staff solidified their operations. A 
special cell in ARCENT (Forward) planned the restoration of Kuwait, 
while other elemems crafted the ground campaign.3' 

ARCENT officials concluded that they needed a command and con
trol element that would combine the assessment capabilities of the civil 
affairs command with the logistics support capabilities of an Army area 
support group. Planners recognized that the Combined Civil Affairs Task 
Force could not accomplish the recovery mission without support from 
other Army elemems. The civi l affairs element, though a key player, 
would need Army vehicles, communications capability, and other types 
of logistics support. The task force they envisioned was not a doctrinal 
organization but a small version of a corps support command tailored to 
the specific mission. It was designed to provide area suppon, not to sup
port combat. Planners began with an area support group, then added 
military police, engineer, med ical, and other clements. 

The ARCENT (Forward) staff and General Guest put together the 
organization during January. lt consisted of military personnel who were 
not fully occupied with the combat operations. Since these units had never 
had to perform their intended missions during the combat phase, they 
were able to turn their auention more quickly to the post-combat phase.32. 

ln mid-February, after the planning had been undervvay for some 
weeks, General Frix requested a briefing by all the elements involved in 
restoring emergency services and rebuilding Kuwait. On 20 February, 
Frix held a meeting at I<ing Khalid Militaty City to review the operations 
plan for the defense and restoration of Kuwait. General Guest attended 
along with more than 40 representatives from CENTCOM, ARCENT, the 
special operations element of CENTCOM, and key echelons above corps 
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units such as signal, engineer, and medical commands. ln his opening 
remarks, Frix expressed concern that tl1e United States might win the 
war, but lose the peace. 

CENTCOM had advocated forming a task force with Army civil 
affairs and Marine Corps representatives, but hazardous weather pre
vented the Marines from traveling to King Khalid Military City for the 
meeting. The Marines had already indicated they had limited resources 
and would have lO defer to the Army for the bulk of the recovery effort. 

Arter presenting their concepts for operations, CENTCOM, 
ARCENT, and Special Operations representatives discussed issues relat
ed to command and comrol, operations, and civil affairs. Genera l Frix 
realized that even if Arab rather than U.S. forces liberated Kuwait, U.S. 
military assets would be needed quickly. He stressed the importance of 
establishing clear missions, responsibilities, and timelines33 

The meeting highlighted the need for much closer coordination than 
any operations plan could provide. At the meetings end, Frix announced 
the establishment of Task Force Freedom to bring together the Combined 
Civil Affairs Task Force and other elements. (Chart 2) He indicated that 
General Guest would be his main support, particularly for transportation, 
engineers, and military police. He also announced that once inside 
Kuwait City, he vvould operate out of Kuwait International Airport34 

initially, Frix would use the n10bile command post as Task Force 
Freedom headquarters, and staff elements would report to him each 
evening on the progress in their particular areas. Using the command 
post was a good decision because it could perform a variety of missions. 
Task Force Freedom would function as an umbrella organ ization for all 
U.S. military relief and reconstruction activities in Kuwait. lL would 
resolve outstanding issues and coordinate the activities of the various 
Army elements.3S 

Task force freedom was not a standard military organization. ln 
deciding which elements would go into the task force, fr ix and others 
looked at the anticipated requirements. The organization, which g rew t.o 
over 3,500 soldiers and civilians at one point, included the Combined 
Civil Affairs Task force; an element of the 22d Support Command 
l30lst Area Support Group and 7th Transportation Group (-)] under 
General Guest that provided all the logistics, transponation, and food; 
the 416th Engineer Command (Forward), an Army Reserve unit out of 
Chicago under its deputy commander Brig. Gen . Max L. Schardein ; the 
2d Aviation Brigade (-);an element of the ARCENT Medical Command; 
elemems from the 11th Signal Brigade; military police from the 720th 
Military Police Battalion; the 8th Psychological Operations Battalion; the 
513th Military intelligence Brigade(-); and the lst Explosive Ordnance 
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Disposal Group. As the senior commander in Kuwait, Fri x would also 
oversee and coordinate the activities of the Corps' Kuwait Emergency 
Recovery Office. The beauty of Task Force Freedom, Frix's executive offi
cer Lt. Col. Mark Yates observed, was that it allowed the civil affairs units 
to concentrate on uniquely civil affairs missions, while other clements in 
the task force handled all the support missions. ARCENT (Forward) pro
vided Frix with a small staff for command, control, and communication. 
Col. Glenn Lackey from ARCENT directed that a ponion of ARCENT's 
mobile command post provide an operations element for the task force, 
and he became Frix's operations officer.36 

The task force's mission, Yeosock indicated, was "LO ensure unity of 
effort in the restoration and reconstruction of Kuwait and provide for the 
transition of responsibility to the Secretary of the Army." The mission 
was short-term-to provide emergency support only. Task Force 
Freedom was to accomplish certain tasks specified by CENTCOM: help 
reswre emergency services in Kuwait, serve as CENTCOM's executive 
agent for civil affairs, and serve as coordinating authority for CENTCOM 
tactical military psychological operations. lt was designed to conduct 
damage assessments and provide interim emergency services during the 
initial phase of restoring Kuwait.37 The task force "vas similar to the orga
nization that had been created to execute civil-military operations in 
Panama a few years earlier. Both the task force and the U.S. Military 
Support Group in Panama contained civil affairs, combat support, and 
combat service suppon elements. Both integrated Reserve and Active 
Army components.38 

Kuwait Emergency Recovery Office Organization 

As ARCENT stepped up its planning for the post-liberation period, 
the Corps of Engineers did the same. However, as the ground war 
approached, many key questions remained. Who would the Corps' 
Kuwait Emergency Recovery Office work for in theater? How much 
would U.S. troops do to repair the pons and airport , and how much 
would be left to Corps contractors? Who would tell the Corps when to 
initiate the recovery operations? How soon after hosti lities ended would 
Corps members be able to enter Kuwai t and begin work?W 

At a 6 February meeting, General Hatch reminded Colonel Locurcio 
and others that the theater commander's policy was to "provide maxi
mum opportunity fo r U.S. private sector involvement in Kuwait recov
ery." He reiterated the Corps' longstanding policy of hiring contractors 
rather than competing with private industry. 
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A few days lmer, Locurcio met with Dr. Shaheen's representative, 
Fatima AI-Sabah, and representatives from the ministries served b)' the 
Corps' foreign military sales agreement. Locurcio provided copies of the 
memorandum of understanding that the Corps had signed with Dr. 
Shaheen on 24 january and then presented the Corps' plan for comract
ing operations for emergency recovery in Kuwail. 

Arter Locurcios presentation,julius "Bo" Bounds, an experienced con
tracting specialist from the Middle East/Africa Projects Ofnce, outli ned the 
contracting procedures the Corps planned to follow. He explained that the 
Corps would obtain competitive proposals before I<uwaits liberation. If 
time did not allow for full competition, the Corps would use letter con
tracts as an emergency measure. Later, the Corps would convert the letter 
contracts into definitive documents. Locurcio emphasized that the Corps 
intended to obtain as much competition as possible.40 

Each Kuwaiti ministry and the Corps would formally agree on a con
tracts scope of work. Before solicitations went out, the Kuwaiti ofricials 
would decide whether they or the Corps \ovould award the final contract. 
Together, the Kuwaiti ministries and the Corps would develop a list of 
prequalified contractors, solicit proposals from them, and form a joint 
U.S.-Kuwaiti committee to review the proposals and select the most 
quali fied firm. 

If the Corps was to award the contract, the Kuwaiti ministry would 
provide a written request to award the contract to the firm the commit
tee had selected. lf the Ku'.vaitis planned to award the contract, the 
Corps would help prepare the contract documems for signature by the 
appropriate ministry.4t 

Locurcio and his deputy, Ben Wood, met with Ambassador Gnehm 
and his sta[T in Taif on l2 f-ebruary 1991 to d iscuss the Corps' mission 
in Kuwait. They explained the Kuwait Emergency Recovery ornces orga
nization and deployment plans, the damage assessmem and damage sur
vey repon process, and the budget and contracting plans. ln laying out 
the Corps' extensive capabil ities for the Ambassador, Locurcio drew on 
his own experience as a district engineer and a facilities engineer, as well 
as his experience responding to natural disasters, where the Corps often 
handled debris removal, water supply, and other missions. Gnehm indi
cated his support for all plans, especially the plan to contract with eight 
different firms to handle various sectors of the city. He also favored giv
ing preference to U.S. firms when awarding comracts, as long as the mis
sion did not suffer. 

After the formal briefings, however, the Ambassador pulled Locurcio 
and Wood aside. During this private two-hour meeting, Gnehm com
plained that he had not been adequately informed about the Kuwait 
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Ambassador Gnehm confers with Colonel Locurcio, March 1991. 

Emergency Recovery Offices mission and activities. The breakdown in 
communications, Locurcio quickly explained, resulted from the absence 
of nnn information with which to plan and the physical separation of the 
Ambassador and Kuwaiti ministers. Gnehm stressed the importance of 
coordinaling with him and the Kuwait Task Force bdore and after enter
ing Kuwait.42 

Gnehm had apparently interpreted Locurcios discussion of the 
Corps' capabilities as an effort by the Corps to expand its role. He 
emphasized that the Kuwait Task Force was the primary agent for U.S. 
involvement in planning and implementing the recovery program. The 
role of the U.S. Army Corps of Engineers would be limited. "While the 
Corps of Engineers has a significan t role to play in the emergency recov
ery program," he emphasized, "they are on ly one part of a much larger 
picture." Gnehm made it clear that the Corps was responsible only for 
damage assessment and contracting for infrastruclUre repair and that he 
would oppose any Corps involvement in life support activities such as 
providing food, medical supplies, and transportation. He directed 
Loeurcio to refer missions beyond his scope to the task force. 

After the meeting, Gnehm reponed to the Secretary of State that he 
strenuously objected to any expansion of the Corps' role beyond its orig-



60 AFTER DESERT STORM 

ina! scope, especially the role of a management services contracLOr. 
Gnehm insisted that 1 he Kuwait Task Force remain in the forefront. The 
absence of an overall project manager, he added, was causing serious 
coordination problems. '13 

When General Hatch heard of Gnehm~ concerns, he quickly reas
sured the Ambassador that he supported the Ambassadors concept for the 
Corps' role in the recovery elTon. Hatch agreed that the Corps' greatest 
contribution would be repairing the infrastructure and supported the 
Ambassadors idea of hiring a civilian contractor as the project manager.H 

At Hmch's insistence, locurcio tried to shape an organizational struc
ture that would be responsive to the needs of the Kuwaitis without push
ing the Kuwaiti government in a particular direction or taking over the 
recovery elTon. Locurcio wanted a self-sufficient organization that would 
resemble a small district ofri ce so individuals from throughout the Corps 
would already be familiar with the organization when they arrivecl.45 

Locurcio could finclliule information about similar Arm)' operations 
in the past from which to dra-..v. In shaping his organization, he relied 
heavily on some of the Corps' most. experienced emergency management 
specialists. for example, he recruited Wynne Fuller from the Mobile 
District and Ronald Moore from the South Atlantic Division, both of 
whom had helped reconstruct the Virgin Islands after Hurricane Hugo 
struck in 1989. 

fuller and others helped the Middle East/Africa Prqjects Office 
develop an organizational structure. Planners drew on their knowledge 
of the types of damage they had seen after nalUral disasters such as lack 
of water and power. They also used information that Kuwait Emergency 
Recovery Program members and the Central Intelligence Agency provid
ed to get a picture of what the)' would be facing. Before leaving the 
United States, the Kuwaiti members gave the Corps a prioritized list of 
public buildings that would have to be inspected, along with informa
tion about the status of the water and power distribution systems. They 
had indicated that restoring power, sanitation, and other emergency ser
vices and cleaning and repairing cenain ministry buildings were the 
highest priorities. This provided the framework for shaping the mission 
and organizing the Kuwait Emergency Recovery Office. 

After determining the areas to be addressed, the planners defined the 
skills that would be needed and began recruiting personnel-primaril)' 
those with previous disaster experience. Planners took into considera
tion the type of organization they could support logistically in Kuwait. 
Fuller emphasized the need for a nexible organ ization, one that could 
expand as needed and shift from emergency response to restoration. 
locurcio, too, wanted a nexible organization with an emergency man-
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agement office that could later convert into a resident engineer or area 
office to manage construction.46 

Determining the proper size of the organization was difficult because 
planners were unsure of what they would be facing in Kuwait. They ini
tially planned to have 275 Corps members, but the decision to integrate 
Kuwaiti nationals let Locurcio reduce this number. Later, as planners 
received reports that the damage was less than anticipated, they reduced 
the number still further. All Corps members who deployed to Kuwait 
would be processed through the Midd le EastJAfrica Projects Office in 
Winchester. This ofrice had successfully deployed hundreds of Corps 
members to Saudi Arabia in support o f Operations DESERT Sl-llELD and 
DESERT STORM.47 

While Locurcio crafted his o rganization , Corps leaders struggled to 
sort out thorny command and control issues. They did not knovv at the 
time what kind of command structure U.S. military leaders would estab
lish for the post-liberation period. For the present, Hatch directed the 
Kuwait Emergency Recovery Office to work for the U.S. Ambassador 
through the 352d Civil Affairs Command. He also d irected Locurcio to 
coordinate with the 352d and the Ambassador to ensure that the Corps 
could accept taskings directly from Kuwaiti ministries as long as it kept 
the 352d and the Ambassador informed. 

Initially, Locurcio and his staff were not to enter Kuwait until the 
Ambassador had established himself, and they would work under the 
Ambassador in support of the Kuwaiti governmenl. Gnehm did not want 
to be left without a work force or the resources to respond tO the 
l<uwaitis. He wanted the Corps' office to imeract direclly with Kuwaiti 
ministers, and he wanted direct access to that office without going 
through the civil affairs command.48 

ln addition to addressing command and control issues, Corps planners 
also had to provide for critical logistics support. They recognized that engi
neers could not perform their mission if they did not eat and sleep proper
ly and have the necessary materials and suppl i.es. "ln short," Locurcio aptly 
observed, "the success of an operation of this magnitude and duration 
revolves around the efficiency and effectiveness of its logistics operation."49 

ln mid-january, planners in Winchester spent three days compiling 
a list of all the items that Corps personnel might need in Kuwait: from 
food , vvater, and vehicles to rubber bands, file folders, paper, pencils, 
cameras, tooLhpaste, detergent, sunscreen, and shampoo. Much to their 
credit, they anticipated everything Corps members wou ld need-except, 
as they later discovered, saline solution for contact lens wearers. 

Corps planners had to assume that absolutely no resources would be 
available in Kuwait, except perhaps a structure for shelter. Since the 
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Kuwait Emergency Recovery Office was a newly formed ad hoc organi
zalion, it had no organic equipmem and no property book. Also, since 
the l<uwaiti governmem had agreed to cover the costs, new equipmem 
would have to be purchased on shon notice with Kuwaiti funds and 
turned over to the Kuwaitis at the end of the operation. 

Corps personnel in Saudi Arabia had just 10 days to purchase every
thing they needed to sustain ope rat ions for 30 clays-food, water, vehi
cles, copiers, and other items-and load those supplies on semitrailers 
for the journey to Kuwait. Locurcio later recalled the stan led expression 
on a local automobile dealers race when a Corps representative strolled 
imo his showroom and purchased 62 four-wheel-drive vehicles for 
immediate delivery. 

Planners tried to buy as many items as they could in the Middle East 
because transporting goods from the States on military nights could take 
three to four weeks. Transporting soldiers and supplies in suppon or 
Operations DESERT SHIELD and DESERT STORlll took priority. What the Corps 
could not buy locally, it shipped imo Saudi Arabia, often as carry-on bag
gage. Each Corps member who deployed carried as many as 20 bags.so 

The Kuwait Emergency Recovery Office had difficu lty procuring 
equipment. After the money provided in the foreign military sales agree
ment came to the U.S. government, it became subject to federal pro
curement regulations. The regu lations provided no exemptions for emer
gency situations, which resulted in l"rustrating delays. For example, the 
Kuwaiti government asked the Corps to purchase computers, but feder
al regulations required General Services Administration approval. A 
General Services Administration official challenged the request, delaying 
the purchase for several days. Locurcio later insisted that when the Corps 
responds to a disaster, it should not be encumbered by the regulations of 
the General Services Administration and other federal agencies. He rec
ommended that the acqu isition process be strcamlined.51 

The Push Into Kuwait 

The coalition forces launched their ground campaign against the 
lraqis on 24 l;;ebruary 1991. According to General Schwarzkopf, in his 
book It Doesn't Take a llero, the reports arriving late morning on 24 
February of the Iraqis blowing up tbe Kuwaiti desalinization plant con
vinced him that the lraq is were leaving l<u·wait. ln consultation wi th 
Saudi Lt. Gen. l<halicl bin Sultan, commander of the multinational j oint 
Forces Command, he decided to accelerate the timetable to 24 February 
for the Arab forces to begin their assault. 
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The XVlll Airborne Corps quickly sealed the western flank of the 
theater of operations while the Vtl Corps surrounded and began its 
assault on the Republican Guard. joint Forces Command-North, with its 
Egyptian corps, composite Saudi-Kuwaiti division, and Syrian division, 
auacked through the obstacle belt and moved east to liberate Kuwait 
City. The 1st Marine Expeditionary Force moved north toward Kuwait 
City, and joint Forces Command-East auacked along the coastal plain 
and also moved toward the city. As CENTCOM had planned, Arab 
forces, not American, liberated Kuwait City.52 

On 28 February, just two hours after the coalition forces suspended 
offensive operations, a Black Hawk helicopter carrying the advance com
mand and control element of Task Force Freedom landed at Kuwail 
International Airport. Frix described the dramatic scene they encountered: 
"Even though it was early afternoon, it was so dark because of billowing 
smoke from burning oil wells .. . we had to use flashlights to read the maps 
and journals we were keeping. The atmosphere that we went in was dra
matic, like Dames Inferno, the dark billowing smoke, there was still a rat
tle of gunfire, towering flames from oil fields, damage at the airport."53 

The soldiers quickly set up operations in one of the damaged sup
port buildings under the tower of the airport. They later discovered Iraqi 
soldiers hiding in the tower and underneath Lhe bunkers surrounding 
the airfield. This first group established communications with ARCENT 
headquarters using an Emerson Marconi satellite telephone. The satellite 
telephone also let them talk direclly to CENTCOM headquarters and to 
General Mallory back in the Army Operations Center in the Pentagon. 

General Frix searched for a suitable location for his headquarters. 
The extensive damage at the airport prompted him to move the forward 
command post to the Subhan lndustrial Complex, a large warehouse 
compound used by the Ministry of Education to store books and sup
plies. The heavy equipment needed to suppon Lhe task force began mov
ing in. Hours after offensive operations were suspended. the Kuwait Task 
Force's forward command post and "L UCKY TAc" were fully operational at 
the Subhan complex-now designated Camp Freedom. The rest of Task 
Force Freedom arrived over the next two days.54 

When the ground war began, the Combined Civil Affairs Task Force 
had been alerted to go into Kuwait City as soon as the city was reasonably 
secure. At midnight on 27 February, General Frix directed General 
Mooney to have the entire task force at the Kuwaiti airport within 24 
hours. A convoy with the 43lst and 432d Civil Affairs companies and the 
main body of the 352d left Camp #l at 2:30 P.M. on 28 February. Seven 
members of the Kuwait Task Force who worked in the critical areas of 
food, water, medical supplies, transportation, telecommunications, san ita-
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tion, and power joined the convoy. The convoy included 76 flatbed trucks 
loaded with emergency food, water, and medical supplies that the Kuwait 
Task Force bad helped the Kuwaiti government purchase.55 

As the convoy crawled northward toward Kuwait, troops encoun
tered a "black fog" of smoke from the oil fires so dense that drivers had 
to use their headlights in the middle of the afternoon. The soldiers soon 
found their faces and clothing coated with a clark, oily film. Driving up 
the coastal road, the soldiers witnessed firsthand the chilling destruction 
of the ground war. As they passed through the town of Kha(ji, despite 
the smoke-darkened sky, they saw signs of the recent baule-the shat
tered windows and bullet-riddled buildings. 

Inside Kuwait, the convoy passed the small bunkers that Iraqis had 
erected to guard the roads and btidges. Wrecked vehicles littered the high
way. Oil [ires glowed in the distance. Soldiers later reported that the fires 
reminded them of Dantes description of the journey into the "ninth circle 
of hell." Around 2:00A.M. on 1 March, after an arduous 12-hour journey, 
the convoy entered the suburbs of Kuwait City and pulled into the Sub han 
complex. After a few hours of sleep, the ordnance experts examined the 
building for booby traps. The soldiers would eventually carve one of the 
warehouses into small cubicles that served as their living space.s6 

Representatives of other agencies and organizations also arrived that 
first night-to include an ARCENT teleconnnunications team and a 
Navy preventative medicine team. The first damage assessment survey 
team left the Subhan complex atl0:30 A.M. on l March, only eight hours 
after the 352d arrived. By that afternoon, British medical, ordnance, and 
engineering teams had arrived, as well as U.S. soldiers from the medical 
command and the engineer command. Distribution of food, water, and 
medical supplies began the next day.57 

Meanwhile, Colonel Locurcio sent four search parties into l<uwait to 
locate the key power plants and determine their status. He also sent Maj. 
james Brooks, a self-reliant Army engineer, to Kmvait to locate the Army 
engineers, serve as a liaison with Task Force Freedom, and oversee clam
age assessments by the 416th Engineer Command. Brooks left Dhahran 
on 27 February with elements of the 416th Engineer Command and met 
up with elements of the 352d Civil Affairs Command, some British engi
neers, and an Air Force engineer at Jubail. The next morning, he moved 
forward in the darkness, through KhaQi and into Kuwait where he joined 
elements of Task Force Freedom at the Subhan complex . 

Brooks jo ined two Corps civilians, Ken Grey and Jim Cobb, whom 
Locurcio had sent ahead to find a place where his staff could set up oper
ations. Brooks drove through the city to survey the damage. Then, using 
a tactical telephone aL Task Force Freedom, he reported back to the 
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Corps staff in Dhahran that although vandalism and Hre damage was 
extensive, the structural damage was less than anticipated.58 

At 10:30 A.M. on Monday, 4 March, just three clays after the cease-fire, 
37 members of the Kuwait Emergency Recovery Office, mostly civilians, 
left for Kuwait City vvith 66 Kuwaiti volunteers. No one at ARCENT had 
been able or vvilling to provide Locurcios staff with the necessary identifi
cation cards and convoy clearances, so they designed their own using the 
Kuwait Emergency Recovery Office symbol and Arabic Wliting, and fabri
cated them using Harvard Graphics, a laminating machine, and a camera. 
The convoy changed up to the last minute as elements were added and 
subtracted. 1L included approximately 60 newly purchased four-wheel
drive vehicles, several late model sedans, two tour buses, and seven Oatbed 
trucks. The convoy was an unusual mix of American soldiers and civi lians, 
Kuwaitis, and Syrian truck drivers. It included Kuwaiti ministry represen
tatives and an advance electrical power team from Blount International. 

Many of the Kuwaitis had never seen a convoy before and were unfa
miliar with the concept. lt took Locurcios logistics officer, Maj. Larry 
Jinkins, nearly an hour to get everyone out of the hotel and into their 
vehicles. Finally, the vehicles vvere lined up and began to pull ouL. 

Although Corps officials tried to have a professional, well-organized 
convoy, it became what Locurcio described as "a 115-vehicle circus 
parade full of buses, trucks, and civilian vehicles." The trucks, which 
moved very slowly, soon fell behind. The odd- looking convoy crawled 
through Khafji and on toward the Kuwaiti border. Shortly before reach
ing the border, a Kuwaiti contingent left the convoy abruptly and pulled 
into a gas station for prayer call and last-minute shopping. Locurcio 
stopped the entire convoy and regrouped. 

At the border, the convoy encountered a long line of vehicles waiting 
to pass though the Saudi and Kuwaiti checkpoints. The convoy vehicles 
had clearance numbers posted and passed through without difficulty. 
Jinkins waited al lhe border crossing for the seven rather rough-looking 
Syrian truck drivers to make sure that the Saudi guards let them through. 

Once inside Kuwait, all traffic had to use the southbound lane of the 
highway for the first 15 to 20 kilometers because the Iraq is had ripped 
up the northbound lane. The convoy, now stretching out over 24 kilo
meters, crept past the charred hulks of military and civilian vehicles and 
other mili tary equipment. The convoy stopped at a rest area about 10 
kilometers from the city. The l<uwaiti volunteers could no longer contain 
their excitement about reLUrning home and reuniting with their fam ilies 
and friends. Recognizing this, Locurcio released them from the convoy 
Lo locate their loved ones and directed them to rejoin the group early the 
next morning. The Kuwaitis sped off into the night. 
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While at the rest area, Locurcio established radio contact with his 
advance pany. Cobb and Grey in formed him that the Kuwait Plaza Hotel 
had the best facilities in the city and the only elevalOrs that worked and 
provided directions through the city to a designated parking lot. Locurcio 
reorgani zed the convoy with the remaining vehicles. 

As the convoy neared Kuwait City, one of the trucks hit a bomb crater 
so the trucks fell further behind. A small team from the convoy waited 
for Jinkins and the trucks at an intersection in l<uwait City to warn them 
about the various checkpoims that were manned by nervous Kuwaiti 
resistance fighters. Jinkins and others decided to have all the vehicles 
turn on their Oashing lights. Nearly 60 vehicles, driving bumper to 
bumper with blinkers Oashing, moved through the checkpoints. 

As the weary Corps members entered Kuwait City after their stren
uous 1 0-hour journey, they discovered the remnants of a living night
mare. Thousands of burnt-out Iraqi tanks and abandoned vehicles lit
tered the streets. Everywhere were the physical reminders of the Iraqi 
occupation. The city was totally dark except for the glow from the oil 
fires in the distance. The streets were desened . The Corps civilians eas
ily traveled the final distance into the business district, despite the 
darkness. They pulled into the parking lot and walked two blocks to 
the hotel. 

The Corps members discovered that some of the Kuwaitis had head
eel directly to the hotel after leaving the convoy and checked in. The 
lower Ooors were uninhabitable and many of the remaining rooms were 
already taken, so the Corps members had to double up. They also found 
that the elevators were not operating after all. They had to climb 18 
Oights of stairs to their rooms. 

The Kuwait Emergency Recovery Office established its base of oper
ations on the 16th Ooor. Dr. Shaheen and his Kuwait Emergency 
Recovery Program later set up operations directly above them. Locurcios 
staff was cramped for space but , after they connected one of the genera
tors they had brought, they had electricity. They initially had no running 
water and relied on bottled water for drink ing and bath ing. Locurcios 
staff also augmented the hotels food supply and repaired its air condi
tioning system. A second group of Corps members arrived on 12 March, 
bringing the total in Kuwait to 86.59 These first Corps members were 
apparemly unfazed by the physical hazards and discomforts. The)' 
arrived with a spirit of adventure and a deep commitment to the mission, 
jokingly dubbing themselves "KERO heroes." 

ARCENT and CENTCOM officials in the theater had begun planning 
relatively late for the immediate post-li beration period. Army leaders cre
ated the Combined Civil Affairs Task Force and Task Force Freedom on 
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short notice in response Lo immediate requirements. Neither ARCENT 
nor CENTCOM had envisioned playing a sign ificant role in the recovery 
effon, and they had not effectively coordinated with the civil affairs 
reservists who were developing plans back in the States. Yet, through the 
determined efforts of civil affairs planners and operators, Army Corps of 
Engineers soldiers and civilians, and others, the United States and its 
partners had hundreds of troops and dozens of tmckloads of supplies on 
site ready to provide emergency assistance to Kuwait$ residents within 
48 hours of the end of the ground war. The abrupt end to the 100-hour 
ground war meant that the Iraqis did not have time to carry out all the 
destruction they had planned. Thus, Task Force Freedoms mission to 
provide emergency services would not be as great as anticipated. 





Chapter 3 

Emergency Response Phase 
Task Force Freedom 

Task Force Freedom's primary mission was to provide the legitimate 
government of Kuwait with military and civ ilian assistance and to plan 
and implement a program to restore as quickly as possible the func
Lions and services of that government after the Iraqi forces withdrew. 
The New York Times highlighted the varied nature of this assistance, 
reponing: "It is the American Army that has turned the electricity back 
on here, gotten the water running, cleared the highways of shrapnel 
and wrecked cars, hooked up those telephones that worked, dredged 
the main port of Shuaiba and unloaded the sh ips, brought the drink
ing water and food, fixed the police cars, and fed the animals in the 
zoo."l Task Force Freedom procured and distributed large quantities of 
medical supplies, food, and water until the Kuwaitis could mobilize 
their own resources. 

Upon their arrival, Ambassador Gnehm and U.S. military leaders 
quickly discovered that Kuwait City was in better shape than anticipat
ed. The once gleaming city had been damaged, but not destroyed. Closer 
inspection revealed that the Iraqis had prepared to fight house-to-house. 
They had stockpiled huge amounts of weapons and ammunition, placed 
mines throughout the city and especially along the beaches, erected bar
riers, and bricked up windows to make firing ports. The major road sys
tem consisted of a series of east-west ring roads around the city and 
nonh-south radial roads leading to the center. Damage to these roads 
reflected a pattern of attempting to stop coalition forces from entering 
the heart of Kuwait City. 

ln contrast to post-World War ll Germany, little structural damage 
existed. However, hundreds of schools and other public buildings had 
been looted and vandalized, heaped with debris, and ravaged by fire. 
Iraqi soldiers had burned encyclopedias to heat their tea. Some of the 
hardest hit structures included the Seif Palace, the Bayan Palace com-
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plex, the National Assembly building, Kuwait International Airport, and 
the four-lane highway from Dhahran. 

Since its construction in 1903, the elegant Seif Palace, silting on the 
waterfront from which it Lakes its name, had been the center of power, 
where the Crown Prince and many of the ministers had their offices. lL 
was the equivalent of the White House and executive offices in the 
United Stales. Iraqi soldiers had burned the building and then fired tank 
rounds that dropped the l1oor slabs 3 to 4 inches. The fire exposed tra
ditional construction techniques, revealing that the Hoors were made 
from reeds woven together and matted wilh mud. Initially it was unclear 
whether the historic building could be repaired.2 

Kuwaits residents had been spared severe shortages of food and 
water. They had managed to store some water in rounded rooftop tanks 
and hoard enough food to last until the city's food distribution system 
operated again. They had also stockpiled medical supplies. No serious 
medical crisis, such as cholera or malaria, existed. Yet Kuwaits residents 
had no running water, electricity, or functioning sanitation system.3 

In the first 48 hours after the liberation of the city, the U.S. Army 
delivered 18 truckloads of medical supplies to two hospitals and sent out 
four teams to assess existing medical, food, sanitation, and water sup
plies. Convoys began delivering food to two designated distribution cen
ters. Soldiers placed seven large generators at hospitals and other sites to 
provide power. The psychological operations radio transmissions pro
vided public service announcements. The situation looked so promising 
that one civil affairs officer optimistically reported, "There is no real 
emergency phase to restoration ."4 

Task Force Freedom Elements 

Task Force Freedom consisted of engineer, signal corps, military 
police, explosive ordnance disposal, logistics support, medical, aviation, 
and civil affairs elements. Army engineer missions were Lo help assess the 
damage, identify the engineer effon required to repair the roads in 
Kuwait, supply the construction materials needed to provide interim 
emergency services, coordinate with the Kuwait Task Force and the 
Kuwait Emergency Recovery Office, and perform emergency repairs to 
vital Kuwaiti facilities.s 

Shortly past midnight on l March, a Chinook helicopter carrying the 
first Lwo soldiers from the 416th Engineer Command (Forward) liJted off 
from King Khalid Military City bound for Kuwait City. landing at Kuwait 
International Airport, the soldiers found that the terminal building, 
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Task Force Freedom headquarters in Kuwait 

hotel, maintenance facilities, and aprons had been vandalized, though 
the airfield itself was not badly damaged. Moving through the city, they 
discovered that the bridges, roadways, and public buildings were, for the 
most pan, intact. Based on the initial assessment of these engineers, 
General Schardein canceled a planned firefighting detachment and 
added a reinforced vertical construction platoon with electrical, plumb
ing, and carpentry capability. 

Over the next two days, others from the engineer command drove 
north from King Khalid Military City and seuled into a Ministry of 
Education building a few miles north of Camp Freedom.6 By the end of 
the first week, the engineer command reached 31 members, most from 
the 864tb Engineer Battalion (Combat Heavy), the 43d Engineer 
Battalion (Combat Heavy), a team from the 535th Engineer Detachment 
(Prime Power), and the 259th Engineer Company (Combat Support). 

Two vertical platoons from the 864th Engineer Battalion (Combat 
Heavy) conducted damage surveys; performed electrical, plumbing, and 
carpentry missions at various sites; and provided initial emergency 
plumbing and water service to the U.S. Embassy in Kuwait and several 
hospitals in tbe city A particularly challenging mission involved using 
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two miles of petroleum distribution pipeline to connect the fuel pump 
house of one of the desalinization/electrical power plants at Doha to the 
boilers of another, basically combining elements of two heavily damaged 
plants to make one operational plant. 7 

A team from the 43d Engineer Battalion (Combat Heavy) followed 
the maneuver units into Kuwait to repair roads damaged or destroyed by 
retreating Iraqis. One of the battalion's earthmoving plaLOons repaired 
the main roads between Saudi Arabia and Kuwait, filling bomb craters 
and clearing burnt-out vehides, while Company B cleared debris from 
Kuwait International Airport and other sites. 

The 535th Engineer Detachment provided power for the headquar
ters building and the medical building at Camp f reedom. The team did 
not bring in its own power generation equipment, but it repaired dozens 
of existing generators at hospitals, fire stations, police stations, and bak
eries. The main problem was a shortage of batteries because lraqi sol
diers had stolen the batteries from most cars and generators in the city 
Engineers provided electrical generators to illuminate the airport run
ways and installed 16 generators to provide security lighting in tense 
areas of the city.s Although the Army engineers had the equipment, 
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training, and expertise to provide even greater assistance, Army leaders 
limited their role, possibly to redeploy soldiers who had supported 
Operations 013SERT SHIELD and DESERT STORIII quickly and to limit the 
presence of American soldiers in Kuwait. 

Another task force element, the 44th Signal Baualion of the 1 J th 
Signal Brigade, extended the echelons above corps tactical command 
and control network for the task force. These soldiers extended this net
work through UHF and satellite transmission systems, tactical voice and 
record switching, and telephone installation. Within days, they installed 
more than a hundred telephones and successfully connected Camp 
Freedom to the theaterwide communications network.9 

The task force also included military police and explosive ord
nance disposal specialists. ln the first week of March, the 720th 
Military Police Battalion and its subordinate units escorted convoys 
carrying food and supplies th rough the city and provided security for 
visiting dignitaries. They patrolled the main roads and joint check
points and secured the airfield. tO 

The Iraqis had rigged various facilities for demolition. The l st 
Explosive Ordnance Disposal Group cleared ammunition and mines 
from city buildings, giving residents a renewed sense of security. It 
cleared the ports and billeting areas used by the U.S. military and helped 
Army engineers demolish lraqi bunkers. ln the first 10 clays, the unit 
destroyed 3,500 pounds of captured ammunition. It operated an explo
sive ordnance disposal center incorporating resources from the U.S. Air 
Force, Army, and Navy, plus the French and British armies. The ord
nance disposal experts coordinated with the 352d Civil Affairs 
Command and contractors who cleared power line rights of way. 
However, clearing the extensive minefields in 1 he countryside was 
beyond the units capabilities.'' 

A "jump cell" from the 22d Support Command deployed to the 
Kuwaiti airport on l March 1991 as part of Task Force Freedom. The 
command used forward area support coordination offices, ranging 
from three people to a company-sized element, as points of contact for 
all logistics and service suppon. The command provided logistics sup
port not only to Lhe task force but also to the U.S. and allied embassies. 
It negotiaLed and contracted for approximately two hundred civilians 
to clean Camp Freedom and provide sanitation services; helped local 
businesses resume operations; and provided temporary shower, din
ing, and sleeping facilities for convoys and allied troops moving 
through Kuwait City. The 30lst Area Support Group arrived in Kuwait 
City on 3 March and established its headquarters at the port of AI 
Shuaiba, several mi les southeast of the city. 
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The logistics support requirements gradually shifted from bringing 
forward materiel and equipment to distributing and maintaining those 
items. Supplies and services flowed without interruption, and the com
mand provided food, water, showers, and laundry for 3,000 people. lt 
also provided generators, fork! i fts, transportation assets, water bladders, 
and an emergency hospital. Soldiers removed all pork products from the 
militarys prepackaged "meals ready Lo cat" for distribution to Kuwait's 
Islamic residents and provided modified versions of the prepackaged 
meals for )'Oung children.l2 Soldiers from the ARCENT Medical 
Command (Forward) served on damage assessment teams, implement
ed a livestock feeding program, instituted a program to treat enemy pris
oners of war, examined the city's reservoirs, inspected the soldiers' food , 
and provided them with health care.• > 

Special operations forces with Task Force Freedom served as advi
sors to the Kuwaiti soldiers who took over police stations and manned 
roadblocks. They soon expanded their role. With the help of Kuwaiti 
resistance fighters who had remained in the city during the occupation, 
the special operations forces cleared booby traps and minefields. Kuwaiti 
resistance fighters guided special forces teams to key lraqi headquarters 
buildings and torture sites where they collected five truckloads of lraqi 
documents. Many of these documents indicated possible violations of 
the Geneva Convention.14 Another small but important element of Task 
Force Freedom, the 2d Aviation Brigade, flew hundreds of missions, 
transporting hundreds of sold iers and tons of supplies. 

At the core of Task Force Freedom was its largest e lement, General 
Mooney's Combined Civil Affairs Task Force. As previously deter
mined, the 43lst Civil Affairs Company assumed respons ibility for 
the downtown and western areas of the city; the 432d for the eastern 
area. Each company had detailed maps of its assigned sectors showing 
the locations of designated food and water distribution poims and 
hospitals. Throughout March, the civil affairs companies coordinated 
the delivery of food and water, performed damage assessments, 
worked with hospitals and clinics, and even cared for injured zoo ani
mals. The 96th Civil Affairs Battali on (Airborne) monitored food and 
water distribution sites and patrolled the city. These civil affai rs troops 
drafted a plan for Kuwait's Army to remove tons of Iraqi munitions 
and mon itored this effort.lS 

The Kuwait Task Force had deployed to Kuwait City with the other 
task force elements on l March. Their Kuwaiti counterparts remained 
behind in Dhahran two weeks longer for security reasons. When these 
Kuwaitis finally arrived, their individual ministries quick!)' claimed them. 
They found that they had to surrender their power to returning Kuwaitis 
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who had greater social stalUs or political stature. Although the Kuwait 
Task Force was never relieved from its fundamental planning mission, the 
352d Civil Affairs Command often pulled members to prepare briefings, 
perform damage assessments, or deliver emergency relief. (Chart 3) 

Colonel Elliott became concerned that the Kuwait Task Force~ mis
sion was being disrupted and worried that it might be absorbed into the 
broader civil affairs mission. l ie wanted to move his unit from Camp 
Freedom on the outskirts of the city to the dowmown area where, he 
believed, it could better maintain its integrity, have more freedom to con
tinue planning, and coordinate more closely with the various ministries. 
He emphasized the importance of maintaining strong ties with the 
Kuwaiti representatives as they reestablished their 111inistries. Elliott sem 
Colonel Walz to find a suitable hotel. General Frix initially opposed the 
move, primarily because of concern about providing adequate security 
for the reservists, but General Mooney convinced him that the task force 
members needed to locate near their Kuwaiti partners. 

Not all task force members agreed that relocation was as critical as 
Elliott maintained. lts fundamental planning mission, they insist, was 
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Power cable repair south of Kuwait City 

never in jeopardy, and, in fact, after moving into a downtown hotel, task 
force members found themselves often traveling back and forth to Camp 
Freedom to do their work.l6 

Elliott, however, was correct in that the relationship each member 
had developed with his Kuwaiti counterpart became the solidifying fac
tor driving the program forward. For example, the health experts on the 
task force knew the Ministry of Health officials well and toured medical 
facilities with them. During the first weeks, problems were often resolved 
through the cooperative relationships forged between the task force 
members and the Kuwaitis. 

Gnehm saw the Kuwait Task Force as operating, in large pan, under 
his supervision and maintained the dose relationship that he had estab
lished in the States. He remained keenly interested in and supportive of 
the task force's activities. 17 

Task Force Freedom Missions 

Based on General Frixs priorities and the results of preliminary dam
age assessments, soldiers quickly repaired essential facilities and func-
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tions such as food distribution centers, hospitals, electricity, water, and 
transportation corridors (sea, land, and air) to meet the immediate 
health, safety, and security needs of the Kuwaiti people. They left the 
repair of less critical facilities for later. 

Task Force Freedoms first priority was to assess damage in the areas 
of l'oocl , water, electric power, communication lines, public buildings, 
transportation, telecommunications, disease/vector contro l, police pro
tection and security, and medical facilities and supplies. The task force 
created damage assessment survey teams to determine how long it would 
take to get facilities and services functioning again. The teams evaluated 
essential facilities to determine the extent of the damage and whether or 
not emergency repairs would restore minimal operations. The teams pre
pared formal reports and recommended and coordinated short-term 
remedial action. 

The Combined Civil Affairs Task Force quickly established a stan
dard civil-military operations center to coordinate the various assess
ment teams and other support elements. On arrival day, l March, the 
operations center dispatched three damage assessment survey teams; 
four clays later, it dispatched 72 teams, each with four to eight members. 
Over the next six weeks, team members conducted over 1,400 damage 
surveys. Many teams included representatives from other services or 
other nations. For example, a British preventative medicine team sur
veyed two of the hospitals, a Navy team surveyed another two, and an 
ARCENT Medical Command team surveyed the rest. IS 

Civil affairs troops complcLed the last of the planned high-priority 
assessments on 8 March , eight days into the mission . These damage 
assessments, however, were preliminary inspections and did not provide 
all the detail the Corps' Kuwait EmergenC)' Recovery Office required to 
let contracts for the repairs. 

Also on 8 March, the civil affairs damage assessment teams began 
conducting joint surveys with Kuwait Emergency Recovery Office teams 
and continued to transfer engineer requirements to that office. After the 
Combined Civil Affairs Task Force turned its assessment over to the 
Kuwait Emergency Recove ry Office, that office conducted its own 
inspection and made its recommendations to the appropriate minister. 
Civil affairs soldiers had established cooperative relationships with cer
tain ministries, such as electricity and water, that would make the Corps' 
survey work easier. The civil affairs teams smoothed the transfer of the 
damage survey work to the Corps, not only by conducting joint facilities 
inspections, but also by conducting a workshop and providing their 
damage reports and database to Locurcio's emergency operations chief, 
Wynne Fuller, on 8 March. 
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The invo lvement of Army 
engineers, civil affairs troops, and 
Corps members in damage assess
ments created some duplication of 
effort. At times, there was poor 
coordination within the civil 
affairs community itself. As a 
result, civil affairs damage assess
ment teams visited some sites five 
or six limes. In perhaps the most 
extreme exan1ple of failure to 
coordinate, one food cooperative 
was inspected 27 times.19 

Infrastructure 

Beyond the damage surveys, .,.,.. 
restoration activities occurred pri
marily in the five categories into 
which the Kuwait Task Force had 
originally d ivided its teams: infra
structure, commerce, public secu-
rity and safety, public services, and 
human services. Task Force 
Freedom focused its attenlion on 
repairing Kuwait$ infrastructure, 

Electrical contractors remove 
a spacer from damaged 

power cables. 

81 

panicularly its electrical grid. Ground and aerial observations of Kuwait 
and early reports from the damage survey teams indicated that restoring 
electric power was the most critical element for the success of the total 
civil-military mission. No utilities and critical infrastructure could func
tion without electricity. The large desalinization plants needed power to 
produce fresh water; normal food distribution through supermarkets 
and shops required lighting and refrigeration. 

Restoring power had a profound psychological, as well as physical, 
impact on the well-being of the Kuwaiti people. Smoke from oil fires had 
transformed clay into night and feel the despair that gripped the city. The 
lack of electricity and consequent darkness and the sound of gunfi re at 
night contributed to the perception of danger. 

For months, Kuwait's residents had lived with lraqi terror. Lighted 
stt·eets symbol ized an end to that ten·or and provided the sense of 
security residents needed to start rebui ld ing their lives and their 
country. For Bader AI-Qabandi and probably many other Kuwaiti res
idents, the restoration of electricity was the most tangible and gratify-
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ing sign of recovery. AI-Qabandi described the ci ty as a "ghost town." 
The perpetual darkness, he explained, had left residents feeling lone
ly and frightened. 

To a great extent, restoring electrical power signaled the return to 
normal life and became a measure of how successfully the government 
responded to the needs of its people. Task force member Col. jack 
Lichtenstein agreed that restoring electric service would significantly 
boost public confidence in the government of Kuwait. "l believe that the 
restoration of municipal water and electric services is the key to return
ing l<uwait City to normalcy," he reponed.20 

The civil affairs infrastructure team directed the shipment and place
ment of Army and contractor generators at critical intersections and 
facilities, helped locate sources of temporary power for key facilities, and 
supervised installation. The Kuwaiti government had awarded a $19.5 
million contract to Caterpillar, lnc., to provide roughly 250 generators 
ranging in size from 8 to 1,275 kilowatts and a team to install them. The 
first Caterpillar generators arrived without their operators, so the 416th 
Engineer Command provided 40 additional 5-10 kilowatt generators 
from its own stock. 

Working with the Ministry of Electricity, the U.S. Army map ped 
out the power grid . Engineers from the 416th Engineer Command and 
the 535th Engineer Detachment (Prime Power) strategically placed 
generators next to panel boxes to light city streets. Once the generators 
were in place, Army leaders encouraged the Kuwaitis to maintain and 
refuel them. 

Damage to the electrical power infrastructure was much worse than 
amicipatecl. Electricity had 11owed through the city until the first day the 
of the ground war, but task force members now found power lines down 
and power plants needing major repairs. The main obstacle to delivering 
power to the city was the damage to transmission lines and distribution 
centers. Transmission cables between two plants and the communities 
they served were out in 4 7 places over a distance of 22 kilometers- the 
result of deliberate sabotage by retreating Iraqis. The Iraqis had cut the 
transmission cables, sometimes removing entire five-foot sections, and 
had destroyed over 40 distribution towers. 

Kuwait had four very large power plants: Doha (east and west 
plants) nonh of Kuwait City; Shuwaikh near the downtown area; 
Shuaiba (north and south plants) at the pon of Shuaiba; and Al-Zour 
near the Saudi Arabian border. All except Al-Zour were badly dam
aged. Shuaiba and Doha sustained moderate to heavy damage to boil
ers, turbines, cooling pumps, transformers, and control rooms. Doha 
also suffered heavy damage Lo its fue l storage and pumping facilities. 
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The antiquated Shuwaikh plant, though heavily damaged, had been 
out of service before the invasion and was not schedu led to be 
repaired. Soldiers from the 416th and the 352d worked 24 hours a 
day at the Doha and Shuaiba power plants. Army engineers convinced 
the Kuwaitis to focus their resources and effort on Doha because its 
transmission lines were in better shape and most of the substations 
leading from Doha had escaped damage.21 

ln addition to electrical power, the ci ty needed enough potable water 
to restore a reasonable quality of life and maintain viable health stan
dards. The water system, with its fresh and brackish (nonpotable water 
pumped from below ground) water components, had no production 
capability, and the reservoirs were badly depleted. The depleted reserves, 
low water pressure, and broken pipes left most sections of the city with
out water. Plant operators blended the brackish water drawn from wells 
in the central region of the country with potable, distilled water to pro
vide navor. The brackish water system, however, could not funclion 
because of damage to the pumping stations and associated distribution 
lines. Also, deadly mines and munitions linered the water well fields. 
The loss of these brackish wells caused shonages in the drinking water 
supply and left no water for irrigalion, an essential element in the ariel 
desen environment. 

After the Navy Preventative Medicine Detachment detennined that 
the water left in the reservoirs was safe for consumption, Mooney direct
eel operators to open the main valves to feed water into northern Kuwait. 
But water still had to be trucked into southern Kuwait. The 22d Support 
Command transported the water, and civil affairs troops distributed it at 
predesignated sites.22 

The Kuwaitis had a very efficient system that combined power pro
duction and water desalinization. They pumped crude oil directly out of 
the ground into oi l-n red boilers creating super-heated steam to run the tur
bines. After the steam degraded partially, they used it to generate water, 
roughly 250 million gallons a day. Three desalinization plants, collocated 
with the Doha, Shuaiba, and Al-low· power plants, normally provided the 
distilled water for Kuwait. But without electricity, these plants could not 
resupply the reservoirs. Also, the pumping stations and distribution lines 
had been damaged or destroyed. The water shortage prompted the 
Kuwaiti government to curtail house service to four days a week. 

Based on their initial planning estimate that 1 million people in 
Kuwait City would require 40 million gallons of water a clay, the Ku•.vait 
Emergency Recovery Program staff, before leaving Washington, had 
hired three tanker ships to transport water to the city. Two of these ships 
provided roughly 16 million gallons to the reservoir system. They had 
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also contracted for the delivery of more than 3 million gallons of bulk 
water from Turke)'· The Turkish contractor brought over 500 water 
tanker trucks into Kuwait City. Finally, the Kuwaitis had purchased bot
tled water for delivery to Kuwait. ln the first few days after liberation, 31 
Oatbed trucks carrying bottled water arrived in the city.23 

The Civil Affairs Task Force oversaw the delivery and distribution 
of the water, a job sometimes complicated by violence. During the 
second week of March, a Saudi eomractor was reportedly shot and 
killed 'vvhile delivering water in llawall i, a Palestinian neighborhood. 
Two other drivers and their vehicles were unaccounted for. The task 
force also received reports that Kuwaiti police and military personnel 
forced truck drivers to make special water deliveries to the homes of 
certain officials. 

The water shortage soon eased. By late April, Kuwait's power plants 
were producing 82 million gallons of fresh, desalinated water a day.24 

Repairing the sewage collection and disposal system was also a high 
priority for Task Force Freedom. The sanitary system, one of the oldest 
components of Kuwait$ infrastructure, had been serviced by three 
major treatment plants-Ardiya, Jahra, and Rikka. An extended period 
of disuse of the san itary system during the occupation caused major 
blockages, stagnation, and mechanical failures. Moreover, the Iraqis had 
looted and destroyed all the water treatment offices, laboratories, and 
workshops and stolen all the portable equipment. The Rikka plant was 
totally inoperable. Both the Ardiya and the jahra treatment plants 
required major maintenance before operations cou ld resume. Not only 
were the mechanical systems damaged, the collection and distribution 
lines had numerous breaks. As a result of war damage, millions of gal
lons of raw sewage bypassed the treatment facilities each day and 
poured directly into the Gulf of Arabia. Repair of the sewage system 
would continue long past the emergency phase. 

Repairing the pons, roads, and ai rport was critical to executing the 
recovery dfon and restoring the country$ economic life. Shuwaikh port, 
Kuwait$ largest, in the northern pan of the city, consisted of four harbors 
with berths for small craft and comainer/breakbulk operations, as well as 
drydock and shipyard racilities. The port suffered damage lO its cargo
handling facilities, buildings, fenders, and cranes, while s unken ships 
clogged the channel. Shuaiba port, south of the city, consisted of three 
harbors with 20 berths and containcr/breakbulk operations. It also suf
fered damaged to buildings, pavements, and cranes, though its shipping 
channels were clear. Although neither port had a central backup power 
system, the piers remained structurally sound so ships with their own 
cargo-handling capability could use the pons. 
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Facilities at Shuwaikh port were badly damaged. 

An unimpaired llow of air n·amc was also critical. Located 15 miles 
from the dowmovvn area, Kuwait International Airpon served over 3,500 
people on more than 20 llights per day before the Iraqi occupation. It was 
a major center of commerce and primary gateway for passenger traffic. 
The airport, site of a major battle between the lst Marine Division and 
lraqi forces, had suffered extensive strucLUral, mechanical, and electrical 
damage. Battle damage and iraqi sabotage left the two major runways 
inoperable. The charred hulk of a British 74 7 sat prominendy on the run
way The ground control tower had been destroyed. Artillery fire had left 
one terminal so badly damaged that it had to be demolished. The second 
terminal, though also badly damaged, remained structurally sound. 
Other damage ranged from severe vandalism throughout the airport com
plex to crater damage from cluster bombs, numerous barriers (abandoned 
vehicles and demolished commercial aircraft), and destruction of runway 
lighting and instrument landing systems.25 

The lraqi occupation and the ground and air wars had left aU major 
roads leading imo Kuwait badly damaged. Coalition bombing had 
cratered AI-Abclaly Road, the main route running north into Iraq. 
Damage to the roads caused by obstacle preparation \.vas significant at 
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places along the Saudi border where Iraqis had concentrated their 
defense. Eleven miles of the nonhbound Nuwaisib Road, a six-lane 
expressway connecling Saudi Arabia and Kuwait City, had been com
pletely destroyed. Iraqi soldiers had ripped up 12.4 miles of the south
bound lane to impede traffic. Six tank barrier trenches (2.5 meters wide 
and lO meters deep), nanked by minefields, cut through the lanes in 
both directions. AI-Salmi Road, leading southwest to Saudi Arabia, was 
also badly damaged. 

Mines and bombs had carved craters in the major roads within 
Kuwait City. At major intersections Iraqi sold iers had erected barriers 
and guard houses that obstructed traffic. They had set up crude mason
ry bunkers on major overpasses to prevent coalition partners from mov
ing into the center of the city.26 

Commerce 

The civil affairs commerce team helped Kuwaiti officials purchase 
and deliver emergency supplies and helped them contract for over $500 
million of emergency supplies including electrical generators. Largely as 
a result of the team's activities, 68,000 tons of emergency food, water, 
and medical supplies were shipped into Kuwait in the first three weeks 
of March. The team also helped the Kuwaitis rebui ld their labor force, 
bring in commercial vendors who had been stuck at the border, and 
reestablish the banking and currency system.27 

Public Security ancl SafeLy 

Task Force Freedom also promoted public security and safety. 
Sprinkled throughout the city were checkpoints manned first by Kuwaiti 
resistance, then by Kuwaiti soldiers, and finally by Kuwaili police. 
Military police from the task force manned the various checkpoims 
alongside Kuwaiti soldiers and police to smooth this last transition . 

Civil alTairs personnel helped the Kuwaiti police repair their vehi
cles, communications systems, and buildings. Ten automotive 
mechanics from an Army Reserve maimenance company and two 
from the Tennessee Army National Guard cannibalized parts from 
nearly 500 wrecked po lice cars to piece lOgether 50 vehicles. They 
gathered all the abandoned police cars at one place and performed 
"automotive triage."28 

Two members of the 308th Civil Affairs Group, S. Sgt. Roben 
Haglund and lst Lt. Michael Wanta, both police officers from Green 
Bay, Wisconsin, were dispatched to the police academy. They grappled 
with the problem of a huge number of guns left behind by lraqis in a 
city that had one of the world's lowest crime rates. The Kuwaiti police, 
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who had never carried guns before, worried about possible violence as 
they took control of the city from Kuwait~ Army. Haglund and Wama 
trained them in weapons use and taught basic SWAT team tactics. They 
also developed a police manual for translation into Arabic . Civil affairs 
soldiers helped bui ld the police force up to 6,100 and reopen the police 
stations. On 25 March 199 J, the Ministry of Interior took over the oper
alion of all police stations in the city, and Kuwaiti soldiers returned to 
their barracks.29 

Public Services 

The civil affairs public service team worked with Kuwait 's Ministry 
of Information to establish a media support center and reestablish gov
ernment radio and television stations. Soldiers installed Motorola radios 
in police vehicles and distributed hundreds of portable radios in Kuwait~ 
neighborhoods. Task Force Freedom's rad io broadcasts and leafiets pro
vided residents with vital information about food distribution, medical 
care, and othe r public service announcements. The task force ultimately 
provided two truckloads of telecommunications equipment)O 

During the occupation, the Kuwaitis had burned trash once a week, 
but this response was inadequate. Officials worried that the mounting 
trash could create serious health problems. Civil affairs personnel encour
aged the Kuwaitis to award a contract for trash collection. After weeks of 
delay, the 'Kuwaiti government signed a $750,000 contract with Waste 
Management, lnc., to remove garbage, debris, and junked vehicles from 
Kuwait City. Waste Managemem, Inc. , had already moved into Kuwait in 
hopes of receiving a lucrative contract and was picking up garbage, tear
ing down Iraqi "pill-box" fortifications, and filling foxholes. Kuwaiti offi
cials eventually signed a 12-month, $13.8 million contract with that firm. 
When task force members later d iscovered that trash removal was not 
being conducted equitably in all neighborhoods, they complained to the 
Minister of Health. Civil affairs personnel also gave the Kuwailis the sup
plies and training needed to control insects and rodents.3t 

Civil affairs soldiers even arranged the printing and distribution of 
new postage stamps and encouraged the Minisuy of justice to reestab
lish the court system quickly. 

Hu ma11 Services 

The civil affairs human services team struggled to ensure that the 
food supply was adequate and distributed equitably. lmmecliately after 
the liberation, the 22d Support Command brought in food that the 
Kuwaiti government had purchased. Transporting food by truck from 
the staging areas in Saudi Arabia "vas difficult. Early on, the push pack-
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ages that Mooneys command had put together proved to be critical. In 
the first three clays, dozens of truckloads of food arrived and were turned 
over to the Kuwaiti authorities for distribution. The truck drivers and 
food distributors were reservists and guardsmen who worked in ship
ping and receiving in civilian life. 

Sadly, food distribution fell victim to partisan politics. The Kuwaiti 
government ultimately owned most of the available food supplies, and 
the ministers who had recently returned wanted to participate in the dis
tribution. Emergency food relief thus became a Kuwaiti operation with 
civil affairs personnel acting as advisors. 

At a meeting between civil affairs and Kuwaiti representatives on 3 
March, the Kuwaitis revealed that their government was divided on the 
most politically acceptable way to distribute food. The easiest method 
would have been to usc the existing neighborhood cooperatives. Ho..,vever, 
during the occupation, these cooperatives had been run by members of the 
Kuwaiti resistance, and the rewrning ministers preferred lO take credit for 
food purchases by establishing separate distribution cemers. Officials 
debated for 10 days, during which time little food was d istributed. The 
government ultimately used the existing cooperatives. After the coopera
tives had been fully stocked, the remaining food went into a central ware
house from which the cooperatives could be resupplied.J2 

Kuwaiti politics affected not only the location of food distribution 
sites, but also the equity of food distribution. Many foreign nationals
such as Palestinians, Filipinos, Sri Lankans, and lraqis-livcd in Kuwait 
at the lime of the invasion. Some Kuwaiti orficials were anxious that the 
governments resources nm be used to benefit the foreign nationals, par
ticularly Palestinians, whom they perceived as Iraqi collaborators. 
Initially, some long-time Iraqi and Palestinian residents were denied food 
at the distribution sites in certain neighborhoods such as El-Achmady, 
llawalli, and Salymia. ln the first weeks, at some distribution sites, the 
Kuwaitis received more food and water than the Palestinian residents or 
other foreign nationals.J3 

Civil affairs personnel who preferred a more equitable distribution of 
food and water became frustrated. They investigated reponed inconsis
tencies in the operation of the cooperatives and worked with the 
IV!inistry of Commerce to improve food distribution. They monitored the 
distribution of food, water, and cooking gas in neighborhoods with 
many foreign nalionals and reponed that the discrimination in food and 
water deliveries caused increased tension in those neighborhoods. 
Ambassador Gnehm, characteristically outspoken, charged that the 
cooperatives operated under confusing, overly bureaucratic restrictions 
that resulted in unfair food distribution. He insisted that all residents be 
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treated equally. With his supporL, Task Force Freedom recommended to 
Kuwaiti officials that they adopt more uniform and equitable procedures. 

By late March, Kuwaiti officials had resolved many of the distribu
tion problems, and tensions eased. By early Apri l, vendors were selling 
fresh chickens, fruits, vegetables, sugar, and other commodities on the 
street (though at twice the preinvasion prices), and more products 
reached the shelves of food stores around the city each clay.J4 

Civil affairs officers and enlisted personnel also documented human 
rights abuses. They made hundreds of visits to Hawalli and many other 
Palestinian neighborhoods to interview residents and gather informa
tion. Looking for emerging patterns, they carefully recorded the extent 
and types of abuses, the geographic location, and the perpetrators. Civil 
affairs personnel visited some neighborhoods unannounced in the mid
dle of the night.35 

Based on discussions with Palestinians and other sources of infor
mation, task force members estimated that 400 to 500 Palestinians were 
arrested and roughly 40 to 50 were executed by the Kuwaiti resistance 
or died while being tortured. Although the figures were alarming, task 
force member Maj. And re\N Natsios observed, they could have been 
much higher, given the fact that Kuwait City had 250,000 Palestinian 
residems.J6 The efforts of the civil affairs soldiers and others from Task 
Force Freedom reduced the number of violent incidents, particularly 
during the first critical clays following the cease-fire. There were no large
scale systematic human rights abuses. 

Task Force Freedom quickly organized medical teams to assess 
Kuwait$ health care systems. They concluded that the Kuwaiti health 
care systems were capable of providing emergency services to the resi
dents. There were enough medical supplies for three to six months. Iraqi 
soldiers had completely Looted some of the specialty hospitals for cancer 
treatmem, kidney transplant, and maternity care. Although the soldiers 
had stolen most of the equipment and supplies from the city's medical 
facilities, the buildings remained structurally sound. The Iraq is had 
allowed the general hospitals to function because they needed them. 
These hospitals had emergency generators for povver but no water for 
cooling or any other purpose. 

The ARCENT medical command helped resolve the problem or evacu
ating Iraqi prisoners of war from the civilian hospitals. The l05th Medical 
Detachment provided outpatient clinics, three medical evacuation heli
copters, and six ambulances fo r troops and conducted a daily medical evac
uation Oight between KU\vait City and King Khalid Militaty City.J7 

ln the first weeks, soldiers delivered dozens of truckloads of donated 
medical supplies to hospitals and a central medical supply point and 
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A soldier from Camp Freedom 
leeds an injured elephant. 
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steered them to the locations 
where the need was greatest. 
Medical personnel received an 
unexpected bonus when civil 
affairs soldiers working with VII 
Corps units in southern lraq made 
an imponant discovery. First Lt. 
William Burke of the 418th Civi l 
Affairs Company, a police officer in 
civilian life, had led a small team 
imo abandoned bunkers near 
Safwan , Iraq. The team had stum
bled onto an underground field 
hospital, only recently vacated by 
the Republican Guard, complete 
with beds and equipment for 
about sixty patients. They found 
several bunkers loaded 'vvith all 
types of medical supplies
crutches, X-ray machines, wheel
chairs, and literally tons of ban

dages. Having spent 12 years in Saudi Arabia as a child, Burke was able to 
read the Arabic markings on the equipment and supply containers. He 
realized that most of the supplies and equipment had been looted from 
Kuwaiti hospitals. Over the next four da)'S, he and his team made over 20 
round trips trucking the supplies to the Ministry of Health building in 
Kuwait City.1ll 

The human services team also coordinated the activities of the U.S. 
Agency for International Development, the International Commiuec of 
the Red Cross, and other relief organizations, as well as the activities of 
civil affairs volunteers. For example, on 1 March l991 , U.S. soldiers dis
covered 300 severely handicapped and retarded patients at a social hos
pital, starving and cold , helpless in their barred cribs, crying and lying 
in the dark in their own waste. Amhills dotted the Ooor of the filthy 
room. Over the following weeks, a dozen volumeers from the 432d Civil 
Affairs Company diligernly scrubbed noors, washed windows, fixed gen
erators, bathed and spoon-fed the patients, changed their sheets, and 
pushed their wheelchairs. 39 

Civil affairs personnel assisted both people and animals. During the 
occupation, large dairy herds had been brought frorn farms imo the city 
and hidden in backyards and garages. After over a week witholll food 
and water, the animals were dying. A U.S. Army veterinarian warned 
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Mooney that hundreds more would soon die without water. To save 
them, Mooney temporarily divened the water that soldiers at Camp 
Freedom had planned to use for long overdue showers. Col. Phil Aim, 
ch ief of food services assessment , organized a program to feed and water 
the animals. During the rirst two clays of the program, he personally 
brought water trucks to the herds. So ldiers delivered 30,000 gallons of 
water a day to more than 1,000 cows and expanded their feeding pro
gram to include zoo animals."~O 

Task Force Freedom Command; Contra~ and Coordination 

Senior Task Force freedom officials developed a close, cooperative 
working relationship that enabled the task force to function dfeclively. 
General Frix handled the day-to-clay administration of the task force and 
dealt with Ambassador Gnehm, General Yeosock, and the maneuver 
commanders. General Guest focused on logistics support, and General 
Mooney oversaw civil affairs. Frix, Guest, and Mooney were in constant 
communication. They shared their office space, their housing, and often 
their meals. They held daily staff meetings to discuss priorities and often 
tried to resolve the pressing issues of the day over dinner. Each evening, 
Mooney provided Frix with a simple account of current civil affairs activ
ities and highlighted the civil affairs issues requiring Frixs attention. 
Mooney described the relationship between his command and the task 
force as "superb ." His command, he later recalled, quickly established 
credibility within Task Force Freedom and was left to perform its mis
sion wi th li LLie interference.4 l 

The close working relationship that Frix and his staff established 
with the U.S. Embassy also contributed to the success of the recovery 
operation. Both Frix and Mooney developed cordial, cooperative rela
tionships with Ambassador Gnehm. Frix had received explicit instruc
tions to cooperate and coordinate with the U.S. EmbaSS)' but not to take 
direction from the Ambassador. Frix became an integral pan of the 
Ambassadors "country team ," but took his direction from General 
Ycosock at ARCENT headquarters. Mooney and Gnehm met frequently, 
even daily during one period, traveled together to meetings with the 
Crown Prince, and forged a bond of mutual respect. To enhance the 
coordination, Mooney kept civil affairs representatives on Gnehms staff. 

Ambassador Gnehm understood and enthusiastically supported 
Task Force Freedoms mission; in turn, the task force assisted the 
embassy. For example, civil affairs troops repaired the embassy$ roof, 
purged its water tanks, repaired its plumbing, and ran communication 
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wires. The cooperative spirit among team members, Gnehm noted, uiLi
mately made the operation succeed. He praised the U.S. military in 
l(uwait [or being "highly responsive" and bri nging to bear resources not 
available elsewhere. A few military ofricials from CENTCOM and the 
Army Staff, however, expressed concern that the Arm}'S relationship 
with the Ambassador was becoming too close.-12 

Coordination between Task Force Freedom and CENTCOM proved 
more challenging. The CENTCOM J-5 staff complained that they did 
not receive the task forces daily reports directly. The reports went to the 
Army Staff in the Pemagon, but CENTCOM did not receive its copy until 
24 hours later, through the U.S. Embassy. These repons provided the 
J-55 only communication link with Kuwait. When the joint Staff called 
Colonel Bloum on the CENTCOM J-5 staff for information, Blount had 
to call Mooney$ task force directly or rely on the wriuen reports received 
through the embassy. Blount rarely spoke to the embassy by te lephone.~3 

Task Force Freedom/Kuwaiti Relations 

The relationship between the task force and the Kll'vvaiti govern
ment, though generally good, had occasional strains resulting from cul
tural differences. Barbara Leaf, a Kuwait specialist with the State 
Department's Bureau of Near East and South Asian Affairs, aptly 
observed that the Kuwait is, though a gentle, sociable people, did not 
often make decisions quickly or work with the same sense of urgency as 
U.S. officials. Moreover, the}' had suffered a great trauma, which affect
ed their abilit y to respond to and resolve problems, panicularly during 
the nrst six wecks."-t General Frix occasionally became frustrated by the 
lack of direction from Kuwaiti officials. He sometimes found their prac
tices to be slow and inefficient and conceded that his troops were not 
well prepared to deal vvith the Arab culture."'> 

The civil affairs troops, experienced in disaster relid, brought an 
understanding of emergency response that the Kuwaitis lacked. Without 
their help, the Kuwaitis would have had greater difficulty coping with 
the situation, and the government's critics might have raised questions 
about its effectiveness and legitimacy.46 

The more relaxed work ethic of the Kuwaitis, who had relied heavil y 
on a labor pool of foreign nationals before the war, sometimes disap
pointed and frustrated Army officials. Mooney conceded that he had dif
ficul ty getting the Kuvvaitis to administer tbe water distribution, food sup
ply, and other systems that his soldiers had established. For example, 
Mooney visited a telecommunications site that was out of service. He 



EMERGENCY RESPONSE PHASE: TASK FORCE FREEDOM 93 

found that a lithe system needed was a new battery and gas in the gener
ator, but no one had refueled the generator. Gnehm and Mooney repeat
edly urged the Crown Prince and other Kuwaitis to assume more respon
sibility for maintaining the systems that were in place. The Kuwaitis had 
traditionally hired foreign nationals to manage these systems but now 
were reluctant to usc those workers. The government wanted to control 
the number of foreign nationals who lived and worked in the country, but 
it also needed these people to operate elements of the infrastructure.47 

Task Force Freedom Closeout 

Planning for the closeout of Task Force Freedom began soon after its 
creation. In early March, General Yeosock and his senior staff briefed 
General Schwarzkopf on the suppon that the Army was provided in 
Kuwait. They also discussed when and how to transfer responsibility for 
the effort to other Department of Defense agencies. 

The damage assessment teams had completed their final reports, and 
emergency services in the areas of food, water, medical supplies, and 
transportation were complete. ARCENT proposed that Task Force 
Freedom be disestablished as soon as Iraq signed the cease-fire agree
ment and a Department of Defense representative could assume the mis
sion. General Schwarzkopf directed that the task force remain in place 
until ARCENT forces left Kuwait. At the same time, he authorized 
ARCENT to phase out task force elements that were no longer needed.48 

On 15 March, Secretary of the Army Michael P. W Stone and General 
Kelly met in Kuwait with General Mooney, General Frix, Colonel 
Locurcio, and Ambassador Gnehm. Secretary Stone, apparently anxious 
to move the operation to its conclusion, asked Kelly and Frix to indicate 
the conditions that would have to be met before the theater commander 
transferred authority through the Secretary of Defense to the Secretary of 
the Army.49 

As critical supplies were distributed and more essential services 
restored in Kuwait, military leaders found that they could reduce the 
number of soldiers involved. They could release the tactical civil affairs 
companies to ARCENT for redeployment or other missions. The 
ARCENT operations staff drafted a plan to reduce the Las!< force and pull 
oul nonessential personnel. 

At General Yeosock's direction, the 96th Civil Affairs Battalion (-) 
was released to ARCENT on 30 March and returned lO Saudi Arabia 
for redeployment. ARCENT released the 431st Civil Affairs Company 
to the XVIll Airborne Corps for redeployment on 31 March and the 
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432d to the VU Corps on 6 April. General Yeosock ordered the 22d 
Support Command to reduce its operations to the minimum level 
required to support the remaining task force units by 6 April. By that 
time, ARCENT planned to reduce the task force from over 2,000 to 
1,4 70 people. so 

After receiving a very positive report from General f'rix:S representa
tive on 8 April, General Schwarzkopf recommended to Secretary of 
Defense Cheney that he declare 30 April as the official end of the emer
gency phase of the Kuwait operation and shift the executive agency from 
the theater commander to the Secretary of the Army. The Secretary of 
Defense adopted the recommendation.51 

lts mission complete, Task Force Freedom was formally disestab
lished on 30 April. By that time, there had been significant improve
ments in the country's infrastructure. The task force had sought to pro
vide sufficient electrical power to support food and water distribution, 
medical services, and minimum essential communications requirements 
for public information- an estimated 3,200 megawatts. Now, 91 percent 
of Kuwait City was serviced by central station power and 9 percent by 
portable generators. Electrical production (2,100 megawatts) out
stripped demand (1,020 megawaus) by 2 to 1. The city had more than 
enough water. The goal had been to produce 120 million gallons a day, 
and Doha, AI-Zour, and Shuaiba now produced 82 million gallons a day. 

Corps contractors had nearly completed emergency repairs to the 
major highway connecting Saudi Arabia and Kuwait and had begun 
repairing other roads and bridges. The Shuaiba port had reopened. 
Kuwait International Airport, where civilian and military aircraft Oowed 
freely, returned to Kuwaiti control on 30 April. All bunkers, abandoned 
combat vehicles, and impediments had been cleared from the highways. 
The last "derelict" tank in Kuwait City had been removed on 15 March, 
a key event in the return to normalcy. Telephone service had been 
restored to Kuwait City's downtown commercial center. 

Kuwaiti ministries had assumed responsibility for public security. 
Kuwait established mobile units (military or other law enforcemem) to 
patrol and secure points of departure and the border, as well as key food 
and water distribution points. The police force numbered 6,100 with 
250 police cars and 16 police stations in operation. or the existing 15 
fire stations, 10 had reopened. All six general hospitals were open, but 
not all of the specialty hospitals. Most of the needed medical supplies 
were in stock. The public health system operated effectively with solid 
waste removal and treatment systems in place. 

Critical information could be disseminated over two FM radio and 
two television stations. About 90 percenL of the city had local telephone 
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service, and 35 percem of Lhe prewar internaLional telephone line capa
bility had been restored . Public bus service had begun on 18 April. Final 
distribution of essential food items had been completed on 15 April. 
Commercial facilities and cooperatives operated smooLhly.s2 

Frixs staff submiued its final status report on 1 May, marking the 
official end of the Lask force. The closeout of Task Force Freedom also 
marked the end of Lhe restoration of emergency services in KuwaiL and 
the beginning of Depanment of Defense recovery activities. 53 

Despite the remarkable improvements in the city, by May few of the 
Kuwaitis who had sat out the occupation in exile in neighboring coun
Lries or in London and Paris had returned. Roughly 150,000 KuwaiLis 
and 170,000 Palestinians (out of I<uwaits prewar population of 2.2 mil
lion) had [led Lhe country. MosL of the Sri Lankans, Indians, and other 
nationalities who fonned the bulk of Kuwaits labor force were gone. 
Despite urging from the Kuwaiti government, only 5 percenl of the 
countr/s laborers had returned to their jobs. The population of Lhe 
counll')' was roughly half what iL bad been before the invasion. Some 
hesiLated to return Lo the city until it had been fu lly restored. The power 
plants produced so much electricity that residems were encou raged Lo 
leave their lights on day and nighL to keep the turbines running smooth
ly, but the eleCLrical distribution system had yet to be rebuilL. Without 
schools and air conditioning for the hot months approaching, mosL of 
Lhe exiles were expected Lo sLay away awh ile longer. 54 

General Yeosock's decision Lo use ARCENT (Forward) headquarters 
as the core for operaLions in Kuwait proved to be a good one. lt effec
tively represented ARCENT and CENTCOM in the area, besides func
tioning as Task Force Freedom. The task force coordinated the Army's 
civil and military operations. lt held daily meetings with Lhe Kuwaiti mil
itary, all coordinated with the U.S. Embassy. Task Force Freedom was a 
versatile, nexible organization capable of responding to the broad range 
of needs in Kuwait. The Lask force continually reshaped itself to meet the 
mission. It cou ld grow or shrink by as many as 300 people a day 
depending on its missions. Frix brought forward the resources and capa
bilities such as engineering that he needed aLa given time. The task force 
could effectively execute a number of missions simultaneously. The orga
nization allovved civil affairs troops to concentrate on uniquely civil 
affairs missions, while another element handled the logistics support 
missions. The task force could help set up the cease-fire talks al Safwan, 
lraq, or assist displaced persons, while leaving its civil affairs elemem 
free to restore the city.Ss 

The Combined Civil Affairs Task Force was also uniquely suited to 

the Kuwait mission. The civilian expertise of the civil affairs soldiers was 
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invaluable. Mooney confidently observed that the 352d demonstrated to 
the Active Army that civil affairs was an "untapped resource. "56 Secretary 
Cheney later congrawlated the civil affairs command for its key role in 
restoring basic services in Kuwait. "Your outstanding performance," he 
wrote, "proved that a vital link exists between military service in our 
country and the civilian sector. "57 

The Kuwait operation also highlighted the contributions of the Army 
Reserves. More than 80 percent of the soldiers in the operation came 
from the Reserve components. These soldiers, vvho in civilian li fe were 
doctors, lawyers, city planners, bankers, and even a veterinarian, 
brought to the operation unique experience and skills that did not exist 
in the Active Army. 

Twenty-seven civil affai rs reservists who had served in Panama 
avoided problems they had experienced during Operation jUST CAUSE. 
For that operation, Army officials bad patched wgether a civil affairs 
structure. They requested individual volunteers, rather than activating 
entire units, so these volumeers had to spend lime becoming familiar 
with each other. For the Kuwait operation, by contrast, Army officials 
activated entire units. Mooney noted, "lthink we did it [the mission! in 
a far quicker fashion than people suspected we would do it. l tend to 
believe that our planning and the relationship that we established with 
Kuwait was pan of that process."5B 

The experience left General Frix with a favorable impression of 
civil-military operations in the Reserve components. It was, he conclud
ed, "a great example of the total Army in action." The Reserve compo
nents, particularly civil affairs, Frix noted, was "ideally suited" for oper
ations such as the Kuwait recovery. The general, who had little previous 
experience with civil affairs, was apparently so impressed with the civil 
affairs soldiers that he asked to be their senior rater so he could sign their 
performance evaluations and recommend them for awards.s9 

Although the civil affairs soldiers performed their tasks extremely 
well, they would have been even more effective if they had been includ
ed in the early planning. Mooney later complained that his command 
and the Kuwait Task Force planned their operations in a vacuum. They 
did not know how CENTCOM was shaping the war plan and were not 
familiar with CENTCOMs timetable. "l think we would have done a lit
tle better job, made some improvements," Mooney conceded, "if we 
would have known what the war fighters were thinking."60 

The civil affairs units and the other elemems of Task Force Freedom 
contributed significantly to the nation-building process. Army leaders 
remained keenly aware of the need to make Kuwait self-sufficien t as 
qu ickly as possible. The task force provided administrative support and 
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logistics capabilities, but the Kuwaili government purchased most of the 
food, water, and other assets. ln its after action report, the Combined 
Civil Mfairs Task Force noted, "the Command always saw its mission as 
that of working itself out of its job, by advising the Kuwailis on how to 

do something rather than simply doing that something itself."61 Mooney 
and others feared that if U.S. troops stayed very long, the Ku\>vaitis would 
become dependent on them. 

Equally important was the sense of good will that these soldiers left 
beh ind. Many of them experienced firsthand the warmth and gratitude 
of Kuwait$ residents. For example, when soldiers brought their water 
trucks into local communities, residents poured out to greet them and 
brought them tea. Children asked them for autographs. "What regis
tered," explained one Army captain, "was the experience of being with 
the people-seeing the k ids smili ng."62 

The soldiers advised the Kuwaiti governmen t about receiving con
tract proposals, awarding contracts, and delivering services necessary to 
support the postwar population. Under th is contracting program, which 
totaled over $550 rnill ion, the Kuwai tis procured 746 vehicles for police, 
san itation, public transportation, and other govern ment ministries. 

Task Force Freedom provided 12,500 metric tons of food, 12.8 mil
lion liters o[ water, 2.8 milli.on li ters of fuel, 25 truckloads of compressed 
gas, 64 generators, 200 batteries, 1,250 tons of medical supplies, and 2 
truckloads of telecommunications equipment. The Combined Civil 
Mfairs Task Force coordinated 35 supply convoys (over 1,700 vehicles) 
and 48 aircraft missions to deliver firefighting and other essential equip
ment. "Nowhere in modern history," observed General Frix, "has any 
fie ld army made the rapid transition from an aggressive ground o ffensive 
to an active restoration effort in the manner that ARCENT/Third Army 
did in the wake of DESERT STORivl." Colonel Elliott perhaps best summed 
up the task forces work when he observed that through its effon s not a 
single Kuwaiti died from lack of vvater, food, or med ical care.6J 

As Task force Freedom executed the emergency response phase, 
another Army element, the Kuwait Emergency Recovery Office, did 
the same. 





Emergency Response Phase 
The Pentagon 

As the Army Corps of Engineers and Task Force Freedom personnel in 
Kuwait execULed the emergency response, Pentagon officials continued 
their effons. Discussions among senior officia ls at the Defense 
Department, State Department, and White House aboUl the scope and 
administration of the projected recovery efforL resulted in a more defin
itive policy statement on l March, immediately fo llowing the liberation. 
Secretary of Defense Cheney informed the chairman of the j oint Chiefs 
of Staff, General Colin Powell , and the three service secretaries that U.S. 
defense agencies would provide recovery assistance to Kuwait in two 
phases. During the initial "emergency phase" the theater commander, 
General Schwarzkopf, wou ld have operational control over all 
Depanmem of Defense elements in Southwest Asia that were involved in 
planning or executing Kuwait reconstruction. Further, such assistance 
would be done on ly \.Vith the approval of "the President's sen ior repre
sentative to Kuwait," Ambassador Gnehm. The initial emergency work 
would remain a CENTCOM responsibility. The emergency phase, 
Secretary Cheney indicated, would focus on restoring emergency life 
support services. 

lt would be fo ll owed by a second phase called "reconstruction," the 
date of vvbich he would detennine later. During the reconstruction 
phase, the Secreta ry of the Army would serve as the executive agent for 
all Department of Defense assistance to Kuwait reconstruction . Lt vvas 
understood that the Army would have the largest role in reconstruction. 
The Secretary of the Army's authority would encompass all elements and 
o ffkes previously controlled by the theater commander and would be 
exercised through a Department of Defense representative from the 
Army assigned directly to Kuwait.' 

t Secretary Richard Cheney, Memorandum for Secretaries of the Mili tary Departments, 
Chairman of the joint Chiers of Staff, Under Secrewry of Defense fo r Policy, 1 Mar 1991, 
Subj: Organization of the Department of Defense for Assistance in the Reconstruction of 
Kuwait , Kuwait Reconstruction: General, ASA(ILE) Files. 
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Army leaders debated whether the Assistant Secretary of the Army 
for Civil Works or the Assistant Secretary of the J\rmy for Installations, 
Logistics and Environment should have primary responsibility for the 
recovery effort. They determined that although the work involved recon
struction of civil infrastrucLUre, which normally came under the 
Assistant Secretary for Ci\ril Works, it would be clone in a military envi
ronment. Therefore, the Assistant Secretary for Installations, Logistics 
and Environmem, Susan Livingstone, who had responsibility for the 
Army$ military construction, should have the lead. The Secretary of the 
Army had already given Livingstone's office responsibility for overseeing 
all Army actions associated with emergency and reconstruction assis
tance to Kuwait, in coordination with the Assistant Secretary for Civil 
Works and the Army General Counsel.2 

On 14 March, Assistant Secretary Livingstone created the Kuwait 
Reconstruction Task Force (l<RTF) within the Army operations staff to 
act as focal point for all Kuwait recovery issues and information passing 
to or through the Army Staff and the Army Secretarial. The task force 
monitored the recover)' effort and regularly reponed directly to 
Livingstone$ office. More specifically, its primary responsibility was to 
maintain daily communication between the Corps' Kuwait Emergency 
Recovery Ofrice and Livingstone$ staff. The task force coord inated 
importanL recovery issues and prepared detailed briefings for the Army 
Chief of Staff. 

Livingstone also chaired an oversight group called the "KRTF 
General Officer Steering Comminee," with senior leaders representing 
the Assistant Secretary of the Army for Civil Works; the Assistant 
Secretary of the Army for Financial Management; the Army Corps of 
Engineers; the General Counsel and the Auditor General; and Army 
Staff members involved with operations, logistics, plans, congression
al liaison, public information , research and development, and legal 
services. The committee functioned as a forum for sharing infonna
tion, not as a decisionmaking body. It enabled Livingstone to develop 
a unified Army position on key issues. The committee met monthly; 
representatives from the same offices met more informally as a 
"Council of Colonels." 

The Kuwait Reconstruction Task force and the sLeering commillee 
gave the Kuwait mission heightened visibility wilhin the Army Staff. They 

2Susan Livingstone, interv b}' author, Washington, D.C., 18 jun 1992, pp. 2-3; Kell}', 
inter.• b}' author, 7 Scp 1991, p. 13; john 'vV Shannon, Under Secretary or the Arm}', 
Memorandum ror Principal OrHcials or IIQDA, 24 jan 1991, Kuwait Reconstruction: 
Command and Control, Orrice or llistory Files. 



EMERGENCY R ESPONSE PHASE: THE PENTAGON 101 

also provided a mechanism for staff coordination and for identifying and 
resolving problems.J 

Involving the Army Staff and specifically Assistant Secretary 
Livingstone was important for several reasons. The effon to reconstruct 
Kuwait was politically sensitive. Army leaders and others were con
cerned about the Dood of media reports predicting bi llions of dollars 
worth of construction work in Kuwait. They hoped that Assistant 
Secretary Livingstone could help lo,ver unrealistic expectations. 
Members of Congress asked her to attend public meetings to publicize 
the fact that the Defense Department had a relatively small role in con
tracLing for Kuwait reconstruction work.4 This effort, however, had only 
limited success because the widely publicized, exaggerated media 
reports continued. Hundreds of anxious contractors and individuals 
rtooded Corps offices in Washington and Winchester with calls seeking 
work. New telephone lines installed to handle the calls were quickly 
clogged. Another reason for Livingstones involvement was that some 
Army officials believed the Army Corps of Engineers operated too inde
pendently and was trying to carve out a large, long-term role for itself in 
Kuwait. They did not want to see a repeat of the massive Saudi con
struction program or the 1980s. Army officials wanted to exert greater 
control over the Corps, especially since the Army did not yet have a well
defined role. They wanted to focus on the immediate requirements in 
Kuwait and minimize any discussion of follow-on roles for Army agen
cies, including the Corps. 

From Livingstones perspective, civil affairs soldiers and Corps per
sonnel in Kuwait initially had a "tremendous degree of power with very 
liule oversight," in pan because the theater commander was hundreds of 
miles away in Riyadh, Saudi Arabia. She charged that the Corps had 
issued public statem.ents about its involvement in Kuwait before they 
had been approved in the Pentagon. lt was her responsibility, she 
explained, to ensure that public statements made by Army agencies 
accurately reflected U.S. government policy.5 

The Army Staff had, in fact, directed the Corps to coordinate media 
announcements 'vvith its public affairs office, and the Corps made a 
determined effort to comply. But the coordination process ofLen became 
complicated and frustrating. At one point, Pentagon officials directed the 

3Kuwait Reconstruction Task Force (KRTF) HistOI) ' (d rart), n.d., Kuwait 
Reconstruction: KRTF History, Orfice or History Files; LL Col. joseph Alexander, interv 
b)' author, Washington, D.C., 27 Apr 1992, pp. 6, 13. 

" Livingstone interv, p. 28. 
5ibid. , pp. 5- 7, 16, 19. 
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Corps to refer reponers to a State Department official, but the State 
Department official referred the reporters back to the Corps. On anoth
er occasion, Army officials vacillated, first approving and then disap
proving a Corps public statement.6 

After his initial meeting with Locurcio, Gnchrn had written a blis
tering memo reminding the Corps that its role was limited to technical 
support such as repairing buildings, roads, and utilities. The memo 
made its way back to the Pentagon and seemed to confirm fears about 
the Corps' involvement. Army officials recognized that the Ambassador 
had the lead in foreign affairs. lt would have been "unseemly," 
Livingstone explained, for Army officials to tell the KU\-vaiti government 
what it could do or what the U.S. government could or would do. 
Rather, Army officials had to wait for the State Department and the 
Kuwaiti government lO develop a policy. Livingstone and the other offi
cials wanted to ensure that the Corps' activities were coordinated with 
Gnehm and fit within the framework of official U.S. policy_7 

Assistant Secretat')' Livingstone recognized that the Defense 
Department planned to assist the Kuwaitis only until they could get back 
on their feet. Its role would be that of a support organization whose 
actions were defined by national command authorities.s 

LivingsLOne also believed part of her job involved insulating the 
Corps from U.S. businesses looking for work and from congressional 
queries. She indicated that she wanted to free the Corps from the poli
tics of the situation so it could focus on the actllal recovery operations. 
She and her staff reviewed acquisition and contracting strategies, evalu
ated small business opponunities and policy, and ensured that those 
policies were coordinated with the Assistant Secretary of the Army for 
Research, Development, and Acquisition. She served as the link between 
the Army Staff, U.S. businesses, and Congress to ensure that the proper 
authorities and funding were in place. Reconstruction also required 
much coordination with other federal agencies, especially with the 
Commerce and State departments. Livingstone also coordinated with the 
Kuwaiti Embassy. She provided Ambassador Al-Sabah with information 
about the situation in his country and discussed with him mauers relat
ed to U.S. business concerns9 

In his 1 March memo, Secretar)' Cheney also provided for a 
Secretary of Defense representative to the reconstruction effort, per-

0 Memo, joan F. Kibler to author, 24 Feb 1997. 
7Uvingstonc interv, pp. 8, 2 t-23. 
81bid., p. 27. 
<l lbid., pp. 8, 13. 
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haps panty om of concern that he was not adequately represented in 
KuwaiL. Special assistant to the Secretary of Defense David S. 
Addington drafted a charter for a Secretary of Defense representative to 
put the recovery operat ion under one person and take some of the bur
den ofT the theater commander. Generals Po·well and Schwarzkopf 
approved the charter. But Addington failed to coordinate with the State 
Department, which did not receive the charter until after Secretary 
Cheney signed it. Ambassador Gnehm was understandably upset that 
he had not been consultedW 

Secretary of the Army Stone debated whether to fill the newly created 
position with a political appoimee, retired civilian, or active duty officer. 
He ultimately decided to appoint a general officer, preferably an engineer 
because the mission involved construclion. The political environment 
required high-level, general officer leadership. At Secretary Stones request, 
Hatch submitted the names of both a two-star and a one-star general: Maj. 
Gen. Patrick j. Kelly, Director of Civil Works, and Brig. Gen. Eugene 
Witherspoon, commander of the Middle East/Africa Projects Office. The 
Secretary selected Kelly, in pan because of his expetience building air bases 
in Israel and responding to natural disasters. Certainly, a strong case can 
be made that the scope of the project and the critical interactions with 
high-level Kuwaiti, State Department, and Defense Department officials 
dictated the need for a general officer. 'vVhether the mission required a gen
eral with two stars can be debated. AddinglOn, who had worked with Kelly 
a fevv years earlier on the cleanup of the Exxon Valdez oil spill in Alaska, 
approved the selection. II Secretary Cheney formally designated General 
Kelly as his representative on 7 March.l2 

Secretary Stone later outlined General Kelly$ duties and responsi
bilities. During the emergency phase, Kelly would coordinate recon
struction assistance planning, through the joim Staff, with the CENT
COM commander or his designated representative to ensure a smooth 
transition from the emergenC)' to the reconstruction phase. lie would 
also identify and request staffing requirements for one year, identify and 
request all Department of Defense assets required to execute recon
struction activities, and coordinate with the U.S Ambassador and other 
federa l agencies. 

I OM<~. Gen. Pmrick J. Kelly, imcrv b>• Lt. Col. Douglas Coffq, Kuwait Cit>'· n.d ., p. 5; 
Locher intcrv, p. 3 1. 

111-. l<lJ . Gen. Pmrick j. Kelly, inten• by author, Kuwait City, 7 Apr 1991, pp 1-3; Kelly, 
mten• by Coffey, pp. 7-10. 

1 2~lemo, Cheney for the Secretary of the Ann>'• 7 ~tar J 991, Kuwan Reconstruction: 
Command and Control, Office of I hstory Files 
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When the reconstruction phase began, Stone cominued, Kelly 
would assume control of the planning and execution of the Defense 
Departments assistance to the Kuwaiti government. He would also over
see the Corps and civil affairs elements in Kuwait and other clements 
directed by the Secretary of Defense. He would coordinate vvith the U.S. 
Ambassador and the CENTCOM commander. He would submit a 
biweekly report on Defense Depanmem assistance through Livingstone 
to the Secretary of the Army, pass taskings on to the l<uwait 
Reconstruction Task Force in the Pentagon for action, and pass policy 
questions through the task force to Livingstone for resolution.13 

Soon after his appointment, Kelly visited the State Depanmem, the 
Office of the Secretary of Defense, and members of the Army Staff. He 
traveled to Kuwait with the Secretary of the Army the second week of 
March. They met brieny with Ambassador Gnehm, who made it clear 
that he was unhappy that he had not been consulted about Kelly$ posi
tion. However, he favored having one person in charge to coordinate all 
Defense Department activities. At the end of the meeting, Gnehm asked 
who his point or contact for security assistance would be. Normally 
CENTCOMs Director of Logistics hand led security assistance. Secretary 
Stone promised to study the matter. 

Secretary Stone returned to the States, but General Kelly stayed on 
for two weeks to gather more infonnalion. When Kell y visited Riyadh, 
General Schwarzkopf indicated that he opposed giving Kelly responsi
bi lity for security assistance. Kelly, he observed, would have enough to 
do. After the meeting, Sch'vvarzkopf issued a statement that Kelly would 
be the overall coordinator but would not be in charge of security assis
tance. Security assistance would ultimately be handled by a reestablished 
U.S. Liaison Office, Kuwait (USLOK). 14 

Recognizing that Kelly would be the senior military officer in 
Kuwait, Schwarzkopf appointed him the U.S. Defense representative and 
U.S. Central Command representative for military coordination mat
ters.l5 Kelly considered this action particularly significant because that 
responsibility was not pan of his original charter. Before leaving the 
Middle East, General Kelly also visited Lt. Gen. William G. Pagonis, the 
dynamic commander of the ARCENT SupporL Command. General 
Yeosock had directed this talented logistician to assist Kelly and his orga
nization. Specifically, Kelly asked Pagonis for support in the areas of 

UMemo, Secret:U')' Stone for SECDEFREI~ 16 Apr 1991, Reading File l, Dlv\0 Files. 
HKelly, mterv by Co!Te}'. pp. 13- 14, 17- 18. 
15Msg, USCINCCF.NT to American Embassy, Kuwait, 21 Mar 1991, Kuwait 

Reconstruction: Miscellaneous Messages, #6, OACE Reference Files. 
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medical care, military police, explosive ordnance disposal, and air trans
ponation, and found him "extreme!)' supponive."t6 

During his trip, Kelly had concluded that he would need at least 50 
people, but wanted to minimize overhead expenses. He kne ... v he did not 
need engineering and contracting in his organization because the Kuwait 
Emergency Recovery Office had that expertise. But he did need budget 
specialists, auditors, and a lawyer to prevent fraud and abuse. Because 
Kelly would be operating in a military environment, he wanted his staff 
to include soldiers as well as civilians.17 

The designation of a Secretary of Defense represemalive further 
strained the already tense relationship between the Corps and the Army 
Staff. Corps leaders had a very different perspective than the Pentagon 
had. Hatch insisted that the Corps keep Pentagon officials informed of 
its early interactions with the Kuwaitis, but they failed to pay adequate 
auemion. Pent agon officials, he observed, showed liulc imerest until 
mid-january when the Corps signed the foreign military sales agreement 
with the Kuwaitis. At that point, the Department of Defense and the 
Army Secretariat decided to become more involved. Rather than use 
existing authorities and procedures, Hatch explained, Pentagon officials 
concluded that they needed a Depanmem of Defense representative in 
charge. Yet they had not developed plans for this. To compensate for 
their own lack of auention, he added, Pentagon officials charged that the 
Corps had been doing its planning surreptitiously. They insisted that 
they had to exert more control over the Corps. Although Hatch received 
repeated requests for information from media represcmatives, at one 
point Pentagon officials prohibited him from having any direct contact 
with the media. Soon after, Corps and Pentagon officials worked out a 
compromise that permitted Corps officials in Kuwait to talk to reporters 
there, while Corps officials in Washington remained si lent. Later, an 
elaborate clearance procedure for information released to the media was 
instituted at Hatch$ urging, wi th approval from Livingstone's office. t8 

Locurcios perspective was the same. Not until the war began winding 
down, he observed, did officials begin to sec the extent of the Department 
of Defense involvement in postwar Kuwait. They created Kelly$ organiza
tion, loeurcio rcmarl<ed, because they feared that, if left to its own devices, 
the Corps would continue operating in Kuwai t inclefinitely.lCJ 

t<>Kcll)•, interv by Coffey, p. 19. 
17 Kclly, interv by author, 7 Apr 1991, pp. 3-5; Kcll )•, interview by muhor, 7 Scp 1991, 

pp. 2-3. 
IS Lt. Gen. llcnry J. Hatch, intcrv b)' author, Washington, D.C., IS Feb 1991, pp. 51-53. 
t9Locurcio, imcrv by author, 7 April 1991, pp. 14- 15. 
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General llmch later contended that Pentagon oiTicials created Kell)"s 
organization to exercise greater control over the Corps because they 
believed the Corps was operating too inclependemly. He did not believe 
such a high-level organization was necessary. The Corps, he explained, 
had taken on more expensive and sensitive emergency operations in the 
StaLes with authority delegated through the Defense Depanment.20 The 
strains between the Corps and the /\rmy Starr and bet"veen the Kuwait 
Emergency Recovery Office and the Defense Reconstruction Assistance 
Office continued throughout the operation. 

lOffmch imcn·. pp. H , 45. 



Chapter4 

Emergency Response Phase 
Kuwait Emergency ReciiJIBI7 

Of/ice At:tivities 
The members of the Corps' Kuwait Emergency Recovery Office arrived 
in Kuwait City shortly after Task Force Freedom. They immediately 
began conducting damage assessments and implementing their emer
gency contracting strategy. At the same time, they put in place a Oexible, 
responsive organization to oversee the emergency repai rs. During the 90-
clay emergency phase, the Corps, li ke Task Force Freedom, focused on 
restoring essential serv ices to the Kuwaiti people. The Kuvvait 
Emergency Recovery Office and its con tractors would successfully bring 
much of Kuwaits crippled infrastructure back to life. 

Coordination and Communication 

For the Corps me1nbers, the rirst few weeks in Kuwait were confus
ing, frustrating, and challenging. They had coordinated their early plan
ning with the Kuwaiti representatives who were in Washington. At that 
time, these officials did not have a full understanding of the situation in 
their homeland thousands of miles away. As a result, when Locurcio and 
his staff arrived in l<uwait, they found that Kuwaiti officials who had 
remained there during the occupation had taken d ifferent actions than 
those for which the Corps had planned and committed funds. For 
example, at rhe request of the Kuwait Emergency Recovery Program, 
arriving Corps members mobilized a contractor to resLOre electrical 
transmission lines only to find that ministry officials in Kuwait had let 
their own contract. 

Coordination with the ministries was supposed to be done through 
Dr. Shaheens Kuwait Emergency Recovery Program. Each ministry had 
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JfERO holds its first press brielinUt March 1991. 

a representative with that organi zation who determined the require
ments and established prio ri ties. Locurcio:S sta ff sometimes had to 
push the ministries to get lists of priorities. Locureio d id not believe 
the ministries full y understood the function and purpose of his orga
nization. He found that they tended to view the Corps as a contractor 
raLher than a partner and would not give his staff access LO all the infor
mation needed for planning. Occasionally, the Kuwaitis appointed 
inspectors to review the Corps' management of the contractors. This 
caused some duplication of the Corps' effon and interfe red with the 
progress of the work. 

The Kuwaitis rarely integrated outsiders in their planning and were 
not accustomed to a participatory process. Also, because of their deplet
ed staffs and damaged equipment and facilities, the ministries functioned 
at only 20 to 30 percent effectiveness. Locurcio and his staff uiLimately 
lOok it upon themselves to develop some of the priorities and broad 
plans needed to coordinate repairs such as project lists and various plan
ning systems maps for electricity. They then obtained approval of these 
plans from ministry representatives. 

The Kuwaitis' failure to coordinate effectively with the Corps was par
ticularly striking in the area of damage assessment. Locurcio had assumed 
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the Kuwaitis would rely on the Corps for all damage assessment and limit 
their role to policymaking. But occasionally the Kuwaitis created their own 
damage assessment teams, and ministries began operating their own 
recovery systems. The Corps and the ministries sometimes discovered that 
they had conducted damage surveys at the same facilities. 

Initially, Corps members had difficulty getting access to planning 
and decisionmaking by senior ministry officials, so they worked through 
their subordinates. The situation improved as Corps members gradually 
learned more about ministry operations and the Kuwaitis developed 
greater confidence in Locurcio and his staff.L 

Securing an adequate communications capability also proved diffi
cult. lnitially, the Corps relied on the Kuvvaiti government's promise to 
provide communicati011s capabil ity, but nearly a month passed before 
the necessary equipment materialized. Communications capability dur
ing those first weeks was limited. Locurcio could not telephone either 
the U.S. Embassy in Kuwait or his higher headquarters in Winchester. 

Locurcios staff also had difficulty communicating with other Corps 
personnel in Dhahran. They could not telephone them until the 
Dhahran office sent a tactical satellite telephone to Kuwait, but even 
these communications were unreliable because sotnetimes the signals 
could not penetrate the thick clouds of oil and smoke. 

Corps members were equipped with Motorola radios, repeaters, and 
small generators to power the repeaters. The single sideband radios were 
one of the few available forms of communication in Kuwait City. 
Locurcio relied on hand-held radios to communicate with his damage 
assessment teams and other field personnel. 

In late March, American Telephone and Telegraph (AT&T) set up a 
36-foot earth station satellite dish in Kuwait. Locurcio arranged to use 
the facsimile transmission capability to send daily reports to the 
Transatlantic Division. He later purchased from AT&T five dedicated 
telephone lines, vvhich the Kuwaitis funded. As a result, communications 
and coordination with the Transatlantic Division and with the Army Staff 
in Washington improved dramatically. Some of the misconceptions 
about the Corps' intentions diminished. By late lvlarch, the offices com
munications were, Maj. la'vvrence Jinkins concluded, "as good or beuer 
than anybody elses in town at the time."2 

Corps members and contractors found themselves in an unhealthy 
and dangerous environment. Not only was the air quality poor due to 
smoke from the oil fires and the political environment unstable, but vast 
quantilies of unexploded munitions lay everyvvhere-on the streets, 
around key infrastructure, and stockpiled in schools, ministry buildings, 
police stations, and other sites throughout the city. Coalition forces had 
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dropped large quantities of cluster bombs around work sites; some 
bombs had sunk into the soft sandy ground without detonating. 

Corps members and comractors constantly worked around the 
unexploded ordnance. Many of the facilities they entered had been 
rigged for demolition, bm because of the rapid execution of the ground 
war, Iraqi soldiers had not had time to detonate the explosives. Working 
in such an environment was dangerous and sometimes fataL One con
tractor was killed when he left the road and stepped on a mine. A truck 
driver for Blount lost his right arm when a cluster bomb exploded as he 
brushed sand awa)' from a Oat tire. A subcontractor for Blount fell to his 
death while working on a tower, possibly after receiving an electrical 
shock. Overall, there were surprisingly few accidents given the amount 
of unexploded ordnance littering the desert. 

Driving in Kuwait became very dangerous clue to damaged roads, 
inoperative or missing traffic signals. and, later, after residents returned. 
heavy traffic. Despite the Corps' emphasis on safety, one member, Allen 
Kimbrell, was accidentally struck by a tractor-nailer as he left his work 
site and later died from his injuries) 

Organizational Structure 

Planners had little time to organi ze, staff, and train the initial Corps 
organization. The office \.vould be staffed by volumeers from the various 
Corps districts and divisions who rotated in and out of Kuwait on a 
three-month C)'cle. Locurcio decided to use the Corps' traditional orga
nization for a small district office, which included offices for project 
managemem, emergency operations, engineering services, contracting, 
and support. He '..Vanted a fam iliar structure where new personnel could 
orient themselves quickly. 

Since planners envisioned that the Kuwait Emergency Recovery 
Office would have a damage recovery mission , they set up an emergenC)' 
management structure similar to those used in responding to natural dis
asters. (Chart 4) The organization was made up predominantly of struc
tural engineers wl1o could conduct damage surveys and provide detailed 
estimates for repairs, rather than contract management and quality 
assurance specialists. 

Locurcio established field offices called damage assessment groups and 
an emergency management division to provide direction. There was a 
damage assessment group for each functional area-such as buildings, 
roads, and sanitation-that the Kuwait Emergency Recovery Program 
members had idemified. The groups assessed damage to ports, the airpon, 
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fresh and waste vvater treatment 
systems, power production facili
ties, roads, public buildings, and 
defense installations. Each group 
was aligned with a specific min
isuy public and state buildings, 
roads, sanitary, electricity and 
water, defense, airport, and pons. 

The damage assessment 
groups were subdiv ided into 
damage assessment teams. For 
example, the pub lic buildings 
damage assessment group was 
responsible for seven geographic 
areas, so it had seven teams. The 
roads damage assessment group 
divided the country into four 
areas, so it had four teams. The 
ports damage assessment group 
required only one team. Each 
team consisted of a U.S. engineer, 
a Kuwaiti engineer, and a con
tractor representative . Having all 

three on the team expedited the process of developing a scope of work, 
negotiating an appropriate price, and issuing a notice to proceed. 

Locurcio wanted his organization to be Oexible enough that he could 
sh ift personnel among the various damage assessment groups as the 
workload shifted . Later, as the operation progressed, the damage assess
ment groups convened into resident offices staffed with engineers expe
rienced in contract administration. 

In addition to damage assessment groups and teams, the Corps' 
organization included suppon elements such as logistics and resource 
management that were similar to those found in a small district office. lt 
could perform a limited design function, project management, resource 
management, and contracting. One of the greatest advantages was that 
the organization could effectively carry the work through the entire con
struction process, after the damage assessment groups were fully con
vened to resident engineer offices.4 

A final key element of the organization was its Kuwaiti volunteers. 
Corps members held a week-long series o r \vorksbops and pannering 
exercises in Dhahran to familiarize the Kuwaitis with their Am.erican coun
terparts, instruct them in pr~ject management, and foster teamwork.5 
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A Kuwaiti volunteer outside the Amiri Hospital 

Locurcio used the damage assessment group and team structure for 
the first 45 days to develop a complete assessment of the damage, while 
other staff members mobilized comractors. During this period, the teams 
developed and prioritized over 1,000 individual "work orders," which 
included detailed scopes of work and cost estimates. Meanwhile, emer
gency repair teams removed debris and rubble. 

During the subsequent recovery phase, the emergency management 
division with its damage assessmen t groups shifted to a more traditional 
project management strucLUre with four resident offices to oversee con
tractors in the field. This strucLUre ensured that the Corps members 
could administer their contracts and complete the projects according to 
Corps and Department of the Army quality standards. The four resident 
ofrices were not linked to a specific site such as an Army air base as tra
ditional Corps operations were. Rather they vvere organized by [unc
tion-buildings, transportation, uti li ties, and defense-and reponed 
directly to Locurcio. The emergence of the resident offices marked a shift 
in emphasis from damage assessment to construction. (Chart 5) 

At this point, pri mary responsibility for the opermion transferred 
from the emergenC)' managemem division to the project management 
division. The project managers served as the primary link with inclivid-
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Chart 5- Kuwait Emergency Recovery Office, Recovery Phase 

ual Kuwaiti ministries. Each project manager handled the full range of 
projects associated with a panicular ministry across all functional areas. 

The project managers were assigned to each ministry sector to coor
dinate with the appropriate Kuwaiti officials responsible for that sector. 
They developed a program to administer all projects for that sector, from 
conception to completion when the Kuwait Emergency Recovery Office 
turned the project over to the ministry. The project managers established 
priorities, developed budgets, and determined project f'eawres and qual
ity standards. They also monitored and reported progress th rough the 
design, contracting, and construction phases and supervised LUrnover of 
the project to the Kuwaitis. 

This was the first time that an entire Corps operation "vas rooted in 
the relatively new concept of project management. In the late 1980s, the 
Corps had taken steps to improve its procedures for planning, designing, 
constructing, and managing its civil works projects. The Corps had tra
dilionally used a "stovepipe approach" in which plann ing documents 
pass back and forth among the engineering, planning, and construction 
divisions. In J 988, at the urging of the Assistant Secretary of the Army 
for Civil Works, Robert Page, the Corps adopted a new methodology 
called project management that involved coordinating engineering, con
struction, contracting, and other orfices. A project management team, 
rather than an individual, remained responsible for a project from its 
inception to its completion. In this instance, the project management 
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system provided a single contact for each ministry and complete "cradle 
to grave" management of that ministry$ entire program. 

The transition from emergency management to project management 
and from damage assessment groups to resident offices created a few 
problems as Corps members sonecl out their new roles and responsibil
ities. Some friction resulted when project managers found that even 
though they were responsible for particular engineering programs and 
were supposed to be the focal point for information, they still had to turn 
to the emergenC)' management branch and the damage assessment 
groups for information. 

The transition to project management began in late March, earlier than 
amicipated, and perhaps before the Corps was fully prepared. The first 
CoqJs members had been brought in for 90 days, but the transition to pro
ject management occurred only 45 clays into the operation because the 
damage assessmems were complete and construction was underway. The 
Kuwait Emergency Recovery Office d id not bring in contracting specialists 
early enough and had fevv experienced quality assurance specialists on site. 
When firms began submitting contract proposals, Locurcio found that he 
did not have enough contracting personnel to administer those contracts. 
Planners had assumed that the engineers conducting the damage surveys 
would also perform the quality assurance for the contracts, but these engi
neers were still tied up with surveys. Moreover, they were primarily design 
engineers who had not been trained for quality assurance. 

Locurcio conceded that the Corps did not have all the necessary 
people in place for the shift to project managemenL. He needed civil 
engineers who specialized in comract administration, not design engi
neers, to staff the resident engineer offices. The Corps quickly recruited 
and deployed additional contract administration specialists. 

As the role of the project managemem division expanded, the role of 
the emergency managemem division decreased. Eventually, the emer
gency management division was dismantled and the emergency man
agement function was placed within the project management division. 
The organization ultimately included a project management division, an 
engineering division, a contracting division, and a support division but 
no construction division since the resident offices reponed directly to 
the commander.6 ln the first three weeks, the Corps' office in Kuwait 
grew to include 14 military officers, 112 Corps civilians, over 60 Kuwaiti 
engineers, and nearly 1,000 contract workers.7 

The Kuwaiti volunteers made significant contributions. They were well 
educated, some with degrees from universities in the United States, well 
qualified, and fluent in English. They had access to important information 
and documents that the Corps required and helped Corps members locale 
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A Corps contractor and Kuwaiti volunteer discuss road repair. 

desperately needed plans and specifications for government and public 
buildings. lVlore importanL, they were familiar v.rith existing systems and the 
engineering philosophy behind those systems. The volunteers saved Corps 
personnel many hours and much frustration by steering them to the key 
decisionmakers in the various minisuies. The Kuwaiti volunteers were, 
Bader AI-Qabandi observed, initially fmst rated by what they perceived to 
be the slowness of Corps procedures, but they soon came to understand 
that the Corps was moving as quicl<ly as it could, considering the need to 
control over 1,000 projects and several hundred million dollars. A bond of 
muLUal respect and friendship developed betvveen KuwaiLi and American 
engineers. The Corps personnel formed a particular!)' close bond with 
Bader Al-Qabandi and Fatima AI-Sabah. AI-Sabah held a degree in archi
tecture from Catholic University in Washington, D.C., which perhaps 
accounted for some of her western assertiveness, and had served in the 
Ministry of Public vVorks for nine years. 

The Kuwaiti volunteers, in turn, benefiuecl great ly from the experi
ence of their U.S. counterparts. The female engineers vvho worked with 
the Corps received valuable field experience normally not available to 
them. Locurcio viewed training local nationals as pan of the overall US. 
effort to promote stability in the Middle East.B Commenting on this spe-
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cia! relationship, Dr. Shaheen noted, "From the time we left Dammam tO 

return to Kuwait, I have watched the Corps people as they do their 
work-not just as the responsible thing to do, but they were pushed by 
their own beliefs. Everyone (Corps and Kuvvaiti) worked together any
Lime day or nighL Our relationship has been very successful."9 

Locurcio commanded an organization made up of Corps civi lians 
and soldiers from throughout the Un ited States >vho had never worked 
LOgether and were accustomed to different ways of doing business. He 
administered a new life cycle project management organization with an 
unusual variety of contracting mechanisms. The organization of the 
Kuwait Emergency Recovery O[[ice provided enough flexibility for the 
transition from damage assessment to construction and from emergency 
response Lo recovery. The concept of life cycle project managemem, 
implemented for the first time on a large scale, proved effective. Some 
project managers were involved in the entire process from surveying 
damage through the completion of the projects. 

By contrast, the rotation of key leaders, such as deputies, division 
chiefs, resident engineers, the chief of project management, the resource 
manager, and the propeny book manager, every three rnonths was very 
disruptive. When a senior official rotated out, the organization lost a 
degree of continuity and accoumability for his or her decisions. 

ln addition tO the disruptions caused by the 90-day tour of duty, 
Locurcio had difficulty recruiting enough contracting specialists and 
electrical engineers. Sometimes supervisors refused to release them from 
their home ornces because of their critical expertise. The early Corps 
organization also lacked auditors who could help minimize costs and 
establish an adequate paper trail.IO 

Despite some organizational weaknesses, Corps members and their 
Kuwaiti partners worked diligently to fill the gaps and accomplished a 
great deal in a very short time. They maintained a high level of profes
sionalism and commitment and were justifiably proud of their accom
plishments. Julius "Bo" Bounds, Locurcios director of contracting, recalled 
the satisfaction of having children ask for his autograph or fami lies stop
ping in the road to thank him. Ben Wood, Locurcios deputy, later 
observed, "I learned thal wiLhin the Corps there$ a trern.endous ... capabil
ity l never knew existed . ... lt makes me proud to be a pan ofit."ll 

Command and Control 

Corps headquaners provided the Kuwait Emergency Recovery Office 
with personnel, logistics support, and technical direction through the 



118 AlTER DESERT STORM 

South Atlantic Division and the Transatlantic Division. The SoULh Atlantic 
Division had provided such suppon to Corps personnel during 
Operations DESERT SHIELD and Dt:SERT STORM and had served as the higher 
headquaners to the Middle East/Arrica Projects Office until late February 
199 1 when that office became the Transatlantic Division. Corps head
quaners maintained command but had less operational control. 

During the recovery planning stage, the Ambassador gave direction 
through the Ku·wait Task Force on the type and extent of the mission that 
the Kuwait Emergency Recovery Office would undertake. llowever, as 
the operation developed, the Kuwait Emergency Recovery Office and the 
352cl Civil Affairs Command worked as parallel organizations, each 
reporting directly to the Ambassador and receiving taskings and priori
Lies from him. Those taskings and priorities had lO be within the para
meters of the original foreign milita ry sales case authority. For the first 
month, Locurcio and other representatives gathered daily in the 
Ambassador's kitchen at 7:00 A.M. to eat C-rations. At 7:30 A.M. they 
moved into the dining room where they sat around the dining room 
table as they briefed the Ambassador. Armed with this current informa
tion, the Ambassador would then leave for his daily meeting with Dr. 
Shaheen, some of the Kuwaiti ministers, and the Emir.t2 

When ARCENT created Task Force Freedom, the Kuwait Emergency 
Recovery Office~ relationship to the task force was unclear, especially 
since the office operated on Kuwaiti funds. Locurcio was instructed to 
place his organization under the operational control of Task Force 
freedom umil responsibility for the Kuwait recovery transferred from 
the theater commander, General Schwarzkopf, to the Ambassador. The 
formal cease-fire agreement ending the war, and consequently this tran
sition, took longer than anticipated. The lraqis did not aeceptthe United 
Nation~ terms for a permanent cease-fire until 7 April. After some dis
cussion, General Frix instructed Locurcio to take operational direction 
from the Ambassador but to coordinate all actions and report regularly 
to Task Force Freedom. Locurcio or his representative attended Frix~ 
daily staff meetings. Without a close relationship with Task Force 
Freedom, Locurcio's group might have stayed out of Kuwait until author
ity passed to the Ambassador, when the Ku\.vait Emergency Recovery 
Office would have come under the "official" control of the Ambassador. 
The confusing transition period stretched out for over a month. 

Although Locurcio and his staff technically were not pan of Task 
Force Freedom, they were placed under the operational control of 
General Frix. Three times a week, Locurcio provided Frix with detailed 
status reports and occasional supplements. These reports circulated 
through CENTCOM headquarters to the Army Staff. Meanwhile, 
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Locurcio maintained his direct link with the Ambassador, attending daily 
staff meetings, receiving taskings, and providing updates. Locurcio later 
observed that he reported to "everybody" on a daily basis- to the 
Ambassador, to Task Force Freedom, and to the Transatlantic Division. 
His patience and management skills were surely tested by the delicate 
reporting structure. Yet he apparently vvas able to satisfy all the demands 
for information.lJ 

Damage Assessment 

As with Task Force Freedom, the Corps' first task after setting up 
operations in Kuwait was to assess the damage. To ensure that the 
assessments were well documented, Locurcios staff developed report 
forms much like the ones the Corps nonnally used in responding to 
natural disasters in the States. The damage assessment teams consisted 
of one or two Corps employees (usually one was a military officer who 
could provide security and explosive ordnance d isposal assistance), 
one or two Kuwaiti engineers, and a contractor representative. The 
assessment would determine the feasibility of making expeditious 
repairs. The plan was for team members to agree on the scope of work 
while visiting the site and write the damage survey report so repairs 
could begin within days.l4 

Some problems quickly developed. Because of delays mobilizing 
contractors, some teams initially had no contractor representative. Also, 
the lists of structures and fac ilities requiring surveys that Kuwaiti repre
sentatives in Dammam had given the Cor ps were incomplete. To further 
complicate matters, Kuwaiti priorities changed after the Corps members 
arrived in Kuwait. Finally, some duplication occurred in the assessment 
process. The 416th Engineer Command and civil affairs troops per
formed some damage assessments and shared their survey information 
with the Corps, but Locurcios teams had to go back to the same struc
tures to conduct the more detailed assessments needed for scopes of 
work and cost estimates. Occasionally, representatives from all three 
Army elements showed up at meetings with the Kuwaitis and peppered 
them with questions about in frastructure.15 

Corps members performed over a thousand damage surveys. Their 
reports included the scopes of work and the government estimates for the 
projects. AfLer the damage assessment groups reviewed the reports and 
approved the estimates, Dr. Shaheen approved the projects and authorized 
construction. Thus, emergency work orders became task orders that the 
Corps issued to its contractors. If a facility could not be easily repaired, the 
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damage assessmem team noted this on its survey report and filed the 
report with the damage assessment group for future action. 

Before the task orders were issued, representatives from the various 
ministries had the opportunity to revie·w the reports The ministries pro
vided continuous input into the Corps' priorities and commitment oF 
funds. Dr. Shaheen ensured that the expenditure was within the priori
ties that the Kuwaiti government had established fo r the Corps. The con
tracting o[[icer then issued a notice tO proceed tO the COntracLOr. 
Locurcio:S resource rnanager ensured that the Corps did not overobligate 
funds and provided accountability in the process.l6 

Corps Contracting Strategy 

As the Kuwait Emergency Recovery O lTice assessed damage and 
mobilized its contractors, iL drew on a contracting strategy that it had 
developed in the United States before deploying. A key element of that 
strategy vvas to ensure that U.S. firms received pre ference. 

Before the August invasion, Kuwait had not been inclined to give 
U.S. firms access to its markets. Germany and japan bad been the dom
inant t rad ing partners. Moreover, for most business opportunities, 
t<uwait required that the fo reign contractor form a joint vemure contract 
with a Kuwaiti firm. 

After the invasion, the situation changed dramatically. t<uwaiti offi
cials pledged to award the contracts proportionately to firms from the 
countries that had sent troops to help liberate Kuwait. The United States 
would have the largest share of work, followed by Britain, France, and 
Saudi Arabia. Countries that did not send troops to join the coalition 
forces and quibbled about thei r financial contributions, such as 
Germany and Japan, found themselves effectively cut out. 

Early estimates projected that reconstruction in Kuwait (a country 
the size of New jersey) would total $100 billion over the following five 
years. Media reports predicted that the reconstruction of Kuwait would 
be "one of the biggest and most rapid construction programs in history," 
and firms began scrambling for comracts. 

By late February, 70 percent of the nearly 200 contracts that the 
Kuwaiti government had awarded to restore basic services and repair oil 
wells had gone to U.S. firms; contracts worth more than $800 million 
according to Kuwaiti officials. Caterpillar, lnc., for example, sold the 
Kuwaitis hundreds of diesel po"verecl electric generator sets. Motorola, 
lnc., supplied thousands of portable telephones. AT&T installed a satel
lite station in Kuwait Cit)' for emergency long-distance service. General 
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Motors Corporation, Ford Motor Company, and Chrysler Corporation 
provided vehicles. 17 

Some Americans believed that U.S. contractors should receive the 
bulk of the reconstruction work as a revvard for the U.S. role in success
fully liberating Kuwait. As early as 3 January 1991, Representative Helen 
Delich Bentley had introduced a resolution calling on the President to 
instruct the State Department to inform Kuwaiti officials that their con
tracts for the reconstruction work should reflect the troop commitment 
or the coalition forces. "Because of the United States unequivocal suppon 
for Kuwait," she explained, "1 strongly believe it appropriate that U.S. 
industries, including U.S. dredging firms, be afforded the first opportu
nity to panicipate in all reconstruction efforts when they ultimately are 
initiated." More specifically, Representative Bentley urged Secretary 
Stone to help ensu re that American companies received a large portion 
of the work restoring navigation and reopening harbors in l<uwaiL. 
Assistant Secretary Livingstone assured Representative Bentley that the 
Army was "making every effon to give interested American firms appro
priate consideration" for potential Kuwait recovery work. IS 

American firms of all types and sizes deluged government agencies, 
industry organizations, and private placement firms with inquiries about 
opportunities in Kuwait. The Department of Commerce established a 
Gulf Reconstruction Center to coordinate efforts to help American busi
nesses obtain contracts. Commerce Secretary Robert A. Mosbacher, 
Ambassador Al-Sabah, and General Hatch formally opened the center 
The centers 16-line telephone bank started gett ing inquiries the clay the 
ground war started and was soon receiving 2,000 calls a clay from large 
contractors, small companies, and individuals seeking work.19 

Prospective contractors and eager job seekers flooded Corps offices 
with calls. The Transatlantic Division had to install 20 additional tele
phone lines, which were quickly jammed. Corps headquarters in 
Washington also set up special telephone lines to handle hundreds of 
calls from job seekers. Meanwhile, by mid-March the Kuwaiti represen
tatives in Washington rece ived 2,000 pieces of mail a day from individ
uals, firms, and industry associations seeking work20 

As the letters and calls poured in , the Corps and the l<uwait.is strug
gled to resolve Lhe sensitive issue of giving preference to U.S. contractors. 
The Federal Acquisition Regulations prohibited the Corps from limiting 
contractor participation unless the Kuwaiti govemment so requested. 
General Ray asked Ambassador Gnehm to encourage Kuwaiti officials to 
give preference to U.S. firms. 

htleanwhile, Locurcio and Dr. Shaheen held lengthy discussions on the 
issue. For example, how would they define U.S. preference? Did it mean 
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51 percent of construction "vent to U.S. firms or 99 percem? Ultimately, 
the)' agreed that U.S. preference meant that if all the bidders had roughly 
the same technical merits, the contract should go to the U.S. firm. 

ln a 21 February memo, Dr. Shaheen authori zed the Corps to give 
maximum preference to U.S. firms in award ing contracts for Kuwait 
reconstruction. A few days later, Dr. Shaheen explained to Locurcio that 
the Kuwaiti government wanted the Corps to give preference to U.S. 
firms in a ... varding the emergency recovery contracts provided they could 
respond and perform within the required time frames. In fact, he had no 
objection if all of the contracts went to U.S. firms as long as they could 
perform the work expeditiously. 21 

Another key element of the contracting strategy was to limit the 
Corps' contracting effort to design and construction during the emer
gency response phase. The Corps' Kuwait office would decline any 
work that involved services or maintenance operations. At a 16 
February meeting with Dr. Shaheen, Locurcio had explained that 
under the current foreign military sales case, the Corps could only 
accept taskings for design and construction work for the repair and 
recovery of Kuwait's infrastructure. Gnehm had insisted on this stipu
lation so the Corps wou ld not become overwhelmed with providing 
services, which wou ld detract from its primary mission and area of 
expertise-construction. Services such as purchasing furniture, col
lecting garbage, operating warehouses and depots, maintaining build
ings and equipmem, and operating facilities or equipment were con
sidered beyond the intended scope of the Corps' fo reign mi litary sales 
case. Locurcio informed Dr. Shabeen that the Kuwaiti government 
should contract directly for these things.22 

The Corps' initial contracting strategy for repairing Kuwaits infra
structure and restoring emergency services was based on two key 
assumptions: that there would be enough time to solicit bids from poten
tial contractors and that there would be no well-defined scope of work. 
Therefore, they decided to use competitive, indefinite delivery type con
tracts (1 DTC), with work issued to contractors through a series of deliv
ery orders. Contracts would list the estimated types and quantities of 
various of labor, equipment, and supplies. The Corps would compete 
these contracts among potential vendors who had been prequalified on 
the basis of low unit prices for a typical scope of work. 

The Corps used a "prequalification" process for all interested con
tractors, a process outlined in the Department of Defenses Federal 
Acquisition Regulations, to obtain a list of those firms that exhibited the 
best capabi lities and skills for the mission in Kuwait. Prequalifying the 
contractors let the Corps screen out firms that probably could not sue-
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cessfully complete a project in Kuwait, sparing those firms the large 
expense of preparing a proposal. 

When the first members of the Kuwait Emergency Recover)' Office 
went to Dhahran in early february, contracting specialists in Winchester 
believed they wou ld have over 60 days to award contracts for emergency 
work in Kuwait. In mid-February, they initiated the normal steps for 
awarding competitive contracts by publishing three notices in the 
Commerce Business Daily, the normal government vehicle for informing 
industry of available contracts. The notices invited firms or joint ven
tures that wanted to prequalify for future contracts to submit what were 
called expressions of interest. The announcements, one for construction 
contracts, one for architect-engineering contracts, and one for supplies 
and services, were to be open for 30 days. 

The announcements described the general scope and approximate 
cost of the contracts as well as the evaluation factors to be used in the 
prequalification process. Firms were asked to complete and submit a 
specific form by the closing date of the Commerce Business Daily 
announcement. The announcement sparked the interest of thousands of 
design, construction, and supply firms around the world. Contracting 
specialists in Winchester quickly excluded hundreds of finns that had no 
experience working overseas and rated the remaining l86 firms. The 
Corps planned to use the responses in conjunction with the bidders list 
that the Middle East/Africa Projects Office had established to develop its 
prequahfied list. 

Each firm 's submittal was evaluated indepenclemly by three engi
neering and construction specialists. Contracting specialists at the 
Middle East/Africa Projects Office averaged the three scores and gave the 
averaged ratings to a prequalification board along with the firm 's original 
submiual. The board, made up of representatives from various direc
torates and a lawyer, first heard a presentation on the location, sco pe, 
schedule, and cost of a potential project and then established minimum 
scores for specific rated factors. The board then examined each firm to 
determine if it met Lhe established criteria for prequalification and sent 
requests for proposals to the firms that met the minimum criteria.23 

On 17 February, while the announcements were still on the street, 
Ambassador Gnehm arrived at the l<uwait Emergency Recovery Office 
headquarters in Dhahran to inform Locurcio and his staff that they had 
only 10 to 14 days to award all the contracts for the emergency work. 
The Corps would have to compress its original 60-day contracting 
process into less than two weeks, he explained, because the ground war 
was likely to begin sooner and be much shorter than originally thought. 
lt also appeared that the Corps members and other noncombatants 
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would be allowed into Kuwait City within days, rather than weeks, of the 
liberation . Gnehm emphasized that the United States would need to 
secure the peace in the region after it won the war by restoring Kuwaits 
infrastructure as rapidly as possible. 

The compressed schedule forced contracLing speciali sts in 
Winchester to ignore the responses to the Commerce Business Daily 
announcemenl. Locurcios staff could not wait for them to receive and 
assemble the responses and transmit them to Saudi Arabia. They need
eel to accclcraLe the award of contracts to the contractors in whom the 
Corps had a high degree of confidence and "vho could mobilize quickly. 

Locurcio and his contracting specialists decided to use a list of con
struction contractors that the Corps had compiled for Operations DESERT 
SIIICLD and DESERl STOR~I. plus a list of qualified companies that Kuwaiti 
officials and engineers requested. They would rely on firms all·ead)' oper
aLing in Saudi Arabia who had the required resources, capability, credit , 
experience, tenacit)', and integrity The Corps asked these firms to report 
on both their past experience and their currem capabi lities (since many 
firms had moved their assets out of Saudi Arabia to safer areas). 

Because of the compressed schedule, Corps leadership concluded 
that they would have to use noncompetitive letter contracts instead of 
competitive, indefinite delivery type comracts. These leuer contracts 
became the foundation for the Corps' contracting strategy Locurcios 
comracling specialists requested authority to award up to eight letter 
contracts, citing Section 2304(c)(2), Title 10, United States Code, 
"Unusual and Compell ing Urgency," as the basis for limiting competi
tion. While the request for Section 2304 authority worked its way up to 
Corps headquaners, the Kuwai t Emergency Recovery Office proceeded 
with its prequalification process. On 18 February, the staff sent facsimi
le letters to over 100 major international construction firms that had 
either been prequalified for work for Operation DESERT SHIELD or that the 
Corps knew from experience to be qualified. They gave interested firms 
72 hours to respond. Although Locurcios staff semthe letter to only 100 
firms, it received more than 300 replies. tvluch LO their surprise, staff 
members even received proposals from bicycle companies and umbrella 
companies, as well as proposals for beach and playground equipmem, 
because some agencies passed the lcuer on to other firms regardless of 
their expertise. Only 85 of the responses, less than a third, came from 
what Locurcio and his starr considered to be qualified general construc
tion firms.-H 

On 22 February, a combined Kuwaiti-Kuwait Emergency Recovery 
Office prequalification and selection board evaluated the proposals of 
each of the 85 firms and determined that 36 met the boards minimum 
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qualifications for building, paving, sanitation, and marine survey and 
dredging operations in Ku\vait. Another nine firms were qualified to per
form electrical work. The Kuwait office then gave each of these prequal
ified l"irms just 48 hours lO submit by facsimi le more detailed data on 
their technical capabilities, specific mobilization p lans, subcontracts, 
equipment, and general costs pursuant to a broad-based scope of work. 

Locurcio and his staff received the addi tional information from the 
contractors by 28 February, the day the ground war ended. Using that 
new informalion, they ranked the contractors on the basis of their esti
mated costs and ability LO meet the emergency needs in Kuwait. 

Although Corps officials had not yet received the required waiver 
for "other than ful.l and open competition," they decided to proceed 
with noncompetitive letter conuacts. or the funds provided in the ini
tial $46.35 mil lion foreign military sales case, the Corps had $22.5 
million available to spread among eight contracts. Pan of the money 
had been used to pay for a $5.7 million contract avvarclecl to Raytheon 
Services Co. of BurlingLOn, t-.11assachuseus, back in january, to provide 
a temporary air traffic control tower and lighting system for Kuwait 
International Airport. This contract was intended as an emergency 
measure if the original tower could not be repaired. Much of the 
remaining money had been set aside to cover the cost of mobilizing 
and deploying Corps members.25 

On 2 March, Locurcios senior staff and Kuwaiti officials held a final 
prequahlkation meeting to determine which contractors would receive 
letter contracts in the following areas: expedient building repairs in 
Sectors C, E, and G of Kuwait City; expedient building repairs in Sectors 
B, D. and F; expedient building repairs in Sector A; expedient survey and 
clearing of the Shuaiba port; road and runway repair throughout L<uwaiL; 
expedient electrical repair throughout Kuwait; expedient water and san
itary systems repairs throughout Kuwait; and expedient repairs Lo the 
Bayan Palace complex. 

Kuwaiti officials oversaw the contract award process through their 
representat ives on the prequalification and selection board. The board, 
chaired by Locurcio, included three U.S. and two l<uwaiti representa
tives, giving the Corps the final say. 

The Kuwaitis vvanted Lo divide the work among the coalition part
ners, and as chairman of the selection board, Locurcio came under pres
sure to make sure that some of the initial contracts wem to contractors 
from other coalition countries. The two l<uwaiti representatives who saL 
on the board lobbied to award contracts to two Saudi Arabian firms. The 
board ultimately selected three American firms, two Saudi Arabian firms, 
one Kuwaiti firm, and one British firm. 
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On 3 March, just one day before the Kuwait Emergency Recovery 
Orfice moved into Kuwait, it awarded eight unpriced letter contracts 
totaling $22.5 million, using Section 2304 as juslification. Brown and 
Root International based in Houston , Texas, received a $3 million con
tract to repair public buildings in Sectors C, E, and G. Blount 
Construction International of Montgomery, Alabama, received a $3 mil
lion comract lO do expediem electrical repairs and a $3 million comract 
lO make temporary repairs to public buildings in Sectors B, D, and [: 
Ametican Dredging Company of Camden, New j ersey, received a 
$400,000 contract for expedient survey work at the Shuaiba porL. 
Khudair Group, a Saudi firm, signed a $1 million contract for repairs to 
the Bayan Palace complex, while another Saudi firm, AI-Harbi Trading&: 
Contracting Co., Ltd., signed a $4.5 million contract for expediem road 
and runway repairs. Mohammed A. Kharafi, a Kuwaiti firm, received a 
$5 million contract for emergency repairs to public buildings in Sector 
A, while Shand Construction Ltd., a British firm , received a $2.6 million 
contract to repair Kuwait$ sanitar)' and water systems. Corps orficials 
then asked each contractor to develop a mobilization plan specifically 
tailored to the scope of work and to place their best estimated price on 
the total mobilization plan.26 

The decision to use the "compelling urgency" justification would 
have a profound effect later on. It created an environment that was ripe 
for future aud its. If a comract "vas advertised for fewer than 30 days, 
Congress considered it less than "full and open compelition," no matter 
how many firms were contacted. Contracts over $500,000 that had no 
evidence of competition required a formal audit by the Defense Contract 
Audit Agency, so that agency would have some oversight responsibility 
for the life o[ the contract. 

The Kuwait Emergency Recovery Orfice did not have a large enough 
pool of contractors in Saudi Arabia to provide the required price and 
technical competition. Also, since Locurcios contracting specialists did 
not know the extent of the damage in Kuwait, they could not develop a 
scope of work that adequately reflected conditions there. By contrast, 
during Operations DESERT St-IIELD and DESERT STORM, Corps contracting 
specialists knew that troops wanted certain supplies or projects and had 
a chance to discuss the requiremems with the users in advance. Thus, 
they were able to develop a scope of work that accurately renected the 
needs of the customer. ln Kuwait, they could only develop a very gener
al scope of work such as "repair buildings in Sector A."27 

Corps representatives met with Commerce Department officials 
several times in mid-March to explain their contracting strategies and 
activities. They assured the Commerce Departmem that if they identi-
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fied additional requirements for engineering and design assistance 
beyond the 90-day emergency period, they would use the previously 
issued Commerce Business Daily announcements to select firms. lf they 
identified addilional requirements fo r construction comractors beyond 
the 90-day emergency period, they would issue a new announcement 
for each project.28 

Despite the Corps' assurances, the basic acquisition strategy did not 
change significantly after the initial contract awards. Although Corps 
officials always planned to increase the number of contractors in Kuwait 
by going back to the original Commerce Business Daily list, during the 
emergency response phase they found that the scope of the additional 
contract work was too small to justify the cost of mobilizing additional 
contractors. Also during those first months, given the urgency of the 
work, they never felt that they had enough Lime to go back to the list. 
Corps officials concluded that the most responsive thing to do was sim
ply to mod ify the original contracts. The original scopes of work for each 
contract were extremely broad because Locurcio and his staff had no 
good information about the actual conditions in Kuwait. Also, a com
petitive business environment would not be truly reestablished in 
Kuwait until long after its liberation. Thus, even if the Corps had want
ed to solicit competitive bids for new emergency response work, there 
were no viable contractors on site except the ones that originally accom
panied Co rps members into Kuwait.29 The broad scopes of work allowed 
the Co rps to award additional work LO the same contractors through 
unpriced change orders or comract modifications. 

Contracting Activities 

Electricity 

The focus of the U.S. effort during the emergency response phase 
was on Kuwait$ essential services and structures. The key to this effort 
was restoring electrical power. Therefore, this became the Corps' highest 
priority. Before the invasion, Kuwait$ three operating power plants had 
over 7,000 megawatts of instal led electrical generation capacity, even 
though l he peak prewar electrical generation requirement was only 
4,500 megawaus. Using an elaborate grid system, Kuwaiti officials had 
been able to route the power supply in any direction from one corner of 
the country to another. 

The chief of Locurcios electricity damage assessmem group, Kesh 
Vadlamani, and his staff found that the redundancy in the citys electrical 
system made the repair effort easier. It let the Corps and its contractors 
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Jim Wong; US. Army Corps of Engineer~ and Suhalla Mara!~ a 
Kuwaiti enginee~; inspect electrical damage at Ali Al-Salem. 

cannibalize one plam for the sake of another or completely bypass a par
ticular plam and use its distribution system LO supply power to an electri
cal function elsewhere in the grid. Corps members could move a trans
former from one damaged electrical substation to another and make the 
second substation functional. In several instances, they/bypassed a partic
ular substation altogether, converting it to a switching station, and accom
plished the povver transformation at a nearby substation.JO (Figure 1) 

Damage to overhead power lines was much greater than anticipated, 
and contractors had difficulty getting to repair sites because of large 
quamiti.es of unexploded ordnance on the ground. Although Corps per
sonnel had been warned aboUL the hazards of booby traps and land 
mines, they were not prepared for the vast amount of ordnance that they 
encountered. Coalition forces had dropped a large quamity of cluster 
bombs around the high tension power lines and other work sites. lraqi 
forces had thought they 'vvould be safe from air auacks under these lines. 
but coalition planes bombed and strafed them , causing heavy damage. 

A large percentage of the bombs lodged without cletonati.ng in the 
soft, sanely desert terrain. Cluster bombs inju red and killed a number of 
contractor personnel who inadvertently disturbed those sensitive muni-
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tions while working or moving under power lines. For example, two 
linemen were injured when a bomb exploded while they were coiling up 
damaged cable.Jt 

The initial survey of damage to the transmission lines had been done 
with binoculars from the nearest roads, some distance away. When 
workers began actually walking mile after mile under the lines and 
inspecling them more closely, they found the damage greater than origi
nally thought. The cables had been frayed or completely severed by bul
lets. Fonunately, most of the poles suspending the lines were intact, as 
were most of the towers. Replacing these custom-made towers would 
have taken months. 

Of the roughly 4,000 substations in Kuwait, more than 235 were 
seve rely damaged. The Kuwai t Emergency Recovery Office and its con-
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Kuwaiti volunteer Eman Al-Ourba and Corps Capt. Bob Jrby 
assess damage to power lines. 

tractors identif'ied 29 key substations requiring immediate repair. They 
repaired them using parts cannibalized from other substations. By the 
end of 1991, the Corps and its contractors had repaired roughly 10,000 
kilometers of transmission lines and the most critical substations.32 

The Kuwait Emergency Recovery Office and its contractors also 
immediately began making emergency repairs to the least damaged 
power plants. The heroic acts of Kuwaiti o[[icials during the occupation 
simplified the repair effon s. The director of the Al-Zour plam remained 
on site throughout the occupation and end ured repeated beatings by the 
lraqi soldiers to save this 2,400-megawatt plant from destruction. 

The bravery of the director and chief engineer at the Doha East and 
West plants also saved that 2,400-megawau facility. Doha West had a 
master control cen ter where the plants eight turbine/generator units 
were coordinated and balanced. The Kuwaiti officials were shrewd. They 
co1winced the Iraqis that the control room. was the key element in the 
operations of the plant so the Iraqis would focus their destruction on the 
comrol room and spare other more critical parts of the plant that would 
be more difficult to repair. They also secretly replaced canisters of hyd ro
gen with oxygen to keep the Iraqis from destroying the hydrogen 
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Ambassador Gnehm, left, with Kuwaiti oHicials at a press conference 
at the Doha power plant 

required to operate the generators. This switch also reduced the risk of 
an explosion. 

With these precautions, the plams remained ope rational until the 
vet')' end . A large clock on the wall in the control room at Doha West 
remained frozen at 4:30A.M. on 23 February, the exact moment when 
the Iraqis detonated explosives that turned the master control panel 
into a useless heap of mangled metal and wire. The Iraqis also damaged 
two turbines and a master pump house at the Doha East plant. 
However, all eight turbines at Doha West remained intact and essen
tially undamaged. 

The power plants staff managed to salvage a few control switches 
and other pans and later turned them over to engineers from British 
Electrici ty lnternational, the London-based firm that had operated the 
facility before the war under a 12-year contract with the Ministry of 
Electricity and Water. Working 18-hour clays, the British engineers 
painstakingly sorted through thousands of wires from the original con
trol panel to isolate key control strands. The)' carefully threaded these 
key wires into a small, crude-looking box-a handmade control panel 
that would let operators manually synchronize the power generating 
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units. Normally, the eight generators were synchronized in the control 
panel before the power could come on line. Only two of the eight could 
be synchronized with the box, but that would provide enough power for 
Kuvvait.s population. 

While the British and Ku\ovaiti Learns struggled to repair the genera
tor controls, the Kuwait Emergency Recovery Ofnces electrical team 
worked around-the-clock to repair the transmission lines and substa
tions required to distribute the power once the generators came back on. 
The Ministry of Electricity conducted nightly meetings at its headquar
ters to coordinate these activities and prioritize the numerous requests 
for electrical service. At a meeting on 24 March, the Minister of 
Electricity gave the order to throw the power switch connecting the gen
eraLOrs to the power grid. The order was transmillecl by radio to the 
Doha power plant. 

When the engineers at Doha turned on the synchronizer for the first 
time, the dials on the control panel jumped up and down at different 
speeds, indicating that 1 he generators were out of sync. Suddenly, as if 
on cue, the needles on each dial shifted into the same position, 3,000 
revolutions per minute. Expressions of relief and jO)' crept across the 
faces of many of the 20 or so anxious spectators. Others wiped tears from 
their eyes. With the repair of the panel and previous repairs to transmis
sion lines, the plant sent the first power to the city. At precisely 8:20P.M. 
Locurcio and the others back at the tvlinistry of Electricity headquarters 
peered out the nimh-noor window to watch the waves of lights illumi
nate the city-a very emotional moment fo r many.33 

The Corps of Engineers and its contraclOr had helped restore the 
electrical power just 20 clays after they signed the initial contract for the 
repairs. By late March, the)' had restored enough capacity to produce 
over 150 megawatts. Residents began once again to leave their homes 
and move about freely after clark. Work continued on the rest of the elec
trical grid system. To many, restoration of electrical power marked the 
end of the "emergency" phase of the recovery operations)'~ 

Transportation 

The Corps' immediate goa l was to clear debris and make emer
gency repairs to major roads and highways south of' l<uwaiL City to 
expedite the 11ow of supplies from Saudi Arabia. (Figure 2) Setting pri
orities for clearing vehicles and bunkers from the highways was diffi
cult because initially it was not obvious which roads needed to be 
cleared first. Corps contractors rebuilt 12 kilometers of the Nuwaisib 
Road from subgracle to a surface course of asphalt within 45 days. The 
road was open to returning citizens on 11 May 1991. Similar work was 
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Figure 2- Main Roads 

also completed on 30 kilometers of AI-Salmi Road, which led south
west to Saudi Arabia. 

On AI-Abdaly Road, a main route leading north from Kuwait City to 
Basrah in Iraq, Corps contractors removed 166 vehicles, repaired over 
170 craters, and removed roughly 600 bunkers that were blocking trav
el routes. In Al-Abdaly Roads Mutla Pass, known as the "Valley of 
Death," where Iraqi soldiers had tried to nee the coalition air assault, 
debris removal was particularly challenging because of the huge volume 
of unexploded ordnance and hundreds of damaged trucks, cars, and 
buses looted from the Kuwaitis. 

Paving these roads required some ingenuity. Corps contractors had 
to haul asphalt over 322 kilometers from Saudi Arabia. Despite the chal
lenges, by late November 1991, contractors had repaired over 90 percent 



Iraqis used this roa~ heading north out of Kuwait toward Al-Abdal}l 
as an escape routei below, road repair south of Kuwait City. 
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Contractors repair roads in Kuwait. 

of the bomb craters on Kuvvaits major roadways and had removed 
roughly 2,800 wrecked vehicles, 600 Jersey barriers, and 200 Iraqi 
defensive bunkers from over 200 kilometers of roadway. 

The Kuwaitis decided to handle repairs to the pons with their ovvn 
contractors, except for resLoring a ferry terminal and clearing the channel 
aL Sl1uaiba. A Corps contractor, American Dredging, used side scan sonar 
to locate sunken vessels in the channel. Much to the Corps' dismay, either 
Lhe comractor or its consultant misinterpreted the survey results and over
looked a tugboat, 38 meters long, at the bottom of the channel, wedged 
under the north pier- a major Lhreat to marine traffic. The port auLhority 
discovered the tug when it tried to berth a ship in the same slot. 
Fortunately, the ship was not damaged.3S The U.S. Navy agreed to clear all 
the mines from the channel Lo create a safe shipping lane. 

The Kuwait Emergency Recovery Office was also responsible for 
emergency repairs aL Kuwait International Airport, the main port of 
entry for KuwaiL's citizens and businesses. Its operaLions were essential 
to the recovery. The airports two main terminals had sustained m~jor 
artillery damage and arson. With help from a civi.l affairs officer with 
experience in civil airport operations, the office im plemented a repair 
strategy aimed at restoring electricity so the airports radar and commu-
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nication systems could funclion. Corps contractors removed over 1,200 
obstacles from the runways and taxi\.vays; 36 major structures and fac il
ities required damage assessment and repair. 

Before the liberation, the Corps had contracted with Raytheon to 
fabricate and test an emergency airport control tower in the United States 
and then sh ip it to Kuwait. Delivering the 14-story control tower, bro
ken clown into shipping containers no taller than J 6 feet, proved partic
ularly chal lenging. The containers were too large for 747s, so the com
pany had to contract for military C-5 aircraft. 

When Corps personnel d iscovered that the airport was not as badly 
damaged as anticipated, they revised Raytheon's work order. The control 
tower was given to the Kuwait Air Force and installed at Ali Al-Salem Air 
Base, 30 tniles northwest of Kuwait City. The change in venue made the 
task of erecting the to•ver more difficult and added $600,000 to 
Raytheons $5.7 million contract. Locurcios staff oversaw the emergency 
repairs to the central tower and receplion area in the main terminal so 
passenger traffic could resume. Emergency repairs proceeded so smooth
ly that on l May the Kuwaiti government reopened the air lanes during 
daylight hours.36 

Water/Sanitation 

In acldilion to the transportation infrastrucLUre, Kuwaits water and 
sanitation systems required immediate repair. The Kuwaitis had given 
the Corps a preliminary list of the water mains they knew were broken 
during the occupation so the Kuwait Emergency Recovery Office could 
begin planning for tbe repairs. (Figure 3) 

The sanitary and water damage assessmenL group headed by Mar)' 
'vVeber, a young environmental engineer from Corps headquarters, coor
dinated closel)' with Kuwaits 1vlinistry of Electricity and Water for water 
S)'Stem repairs and the Ministry of Public Works ror sanitar)' system 
issues. Upon arrival. Weber and her staff quickly had to familiar ize 
themselves with two emire systems. The Iraqis had stolen or destro)'ecl 
all of the drawings for the S)'Stems, so the group had to rely on Kuwaiti 
volunteers ramiliar vvith the systems. For example, the chief of Kuwaits 
san itary system contributed his expenise. With the help of the volun
teers, \vVeber's group pieced together information from various sources 
and then repaired the damaged pipes. ln some instances breaks in the 
water mains were detected b)' observation from helicopters. Major 
breaks often produced noticeable wet areas in the desert. The Kuwait 
Emergency Recover)' Office then sen t repair crews to those sites. 

The situation Weber found d id not always correspond to her expec
tations. For example, wartime media reports had claimed that the lraqis 
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Figure 3- Water System 

had stolen all the manhole covers in the city. Upon her arrival, Weber 
quickly discovered that the reports were false and canceled the order for 
over 1,200 manhole covers. 

Two of l<uwait:S main water pumping stations were Oooded. Corps 
contractors pumped the water out of one station, dried the pump 
motors, and put the station back in operation. As with the power plants, 
the Iraqis had destroyed the electronic control systems, so the pumping 
stations had to be operated manually. Kuvvait had 2 bi llion gallons of 
storage capacity in water towers and reservoirs. Fortunately most of th is 
storage system escaped damage. 

Six emergenC)' crews from the Corps office repaired major pipeline 
breaks throughout the city. Shand had the contract to repair the water 
system. With over 40 breaks to be repaired, water rationing continued in 
the early days. Fortunate!)', as with the electrical system, the water sys-
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Figure 4- Sanitary System 

tcm had much redundancy. The Kuwaitis could send water anywhere in 
the city through many clifferem pumping stations by simply opening and 
closing a series of valves. This made the resLOration easier because the 
Kuwaiti government and the damage assessmem group could direct the 
water through one line at a time rather than having lO rebuild all the 
pumping stations before distributing any water, which would have taken 
more than six months. The)' could establish priorities and funnel the 
water to the most heavily populated areas first.37 

After officials began pumping water through the network on 20 
Apri l, the damage assessment teams identified additional leaks. By 
ea rly May, they had complctccl 26 assessments tota ling $1 million, 
repaired six major breaks in the Al-Zour to Mina Abdulla pipeline, 
and converted three brackish water lines to fresh water lines to dou
ble the flow to the West Finatees reservoir, which provided most of 
the water to the residential and main business districts. Daily water 
service resumed in early june 1991 , and on 31 july the Ministry of 
Electricity and Water assumed responsibility for all water production, 
storage, and distribution. 38 
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Kuwait's sanitation system consisted of 4,700 kilometers of gravity 
sewers, 160 kil ometers of pressurized water mains, 17 major and 57 
secondary pumping stations, and l46 odor control stations. (figure 4) 
Kuwait had three very modern treatment plants. When the Iraqis invad
ed, the Kuwaitis began systematically shutting down the entire system. 
They knew the lraqis would not be able to operate the system, and with
out constant supervision and maintenance the whole system would have 
been destroyed. 

Shuuing down the system proved to be a smart decision. By doing 
so, the Kuwaitis ultimately saved themselves some expensive repairs. But 
after siuing idle for seven months, the electrical and mechanical systems 
required major repair. While the system was shut clown, raw sewage 
poured directly into the Gulf, bypassing all pumping stations and treat
ment plants. 

Also, the Iraqis had extensively vandalized the treatment plants and 
destroyed their electrical panels. At the Rikka treatment plant, for exam
ple, Iraqi troops had ripped all fixtures from the bathrooms and used the 
rooms for cooking, eating, and sleeping. They stole all the laboratory 
equipment and air conditioners andlcft large piles of trash. The facilities 
had to be cleared and cleaned before the teams could even begin assess
ing the damage. 

The pumps and control valves in the sanitary system could not oper
me without electricity. Corps members could not test the system until the 
112 pumping stations had power. They used some mobile generators to 
test individual pumps, but they could not check the whole system unless 
they brought in a generator for each station .39 

The Corps' role in repairing the sanitation system was limited. It pre
pared 24 damage survey reports on 77 sanitary facilities as well as a com
prehensive assessment of the sanitary system. The Kuwait Emergency 
Recovery Office provided government officials with technical support 
and helped them purchase equipment. After that, its contracLOr, Shand, 
repaired six major pipeline breaks. Repair of each break in the huge, 
ducti le iron pipe, 1,200 millimeters in d iameter, took the contractor 
three days. The remaining repairs were turned over to the Ministry of 
Public 'vVorks. 

The Kuwaiti governmem ultimately awarded a two-year contract to 
Operations Management International Corporation from l(ingwood, 
Texas, to repair and maintain the entire sanitat")' system, including repair 
of the treatment plants, pumping stations, and sewer lines.-10 Before the 
invasion, there had been about thirty pipe Oushing crews who regularly 
vacuumed out the sewers. By the end of the occupation, the sewer sys
tem could have easily kept l 00 crews busy. The backup was so severe 
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that raw sewage popped the manhole covers and poured across the 
lawns of l<uwait's residents. 

The sanitary and water damage assessment group had only one crew 
initial!)'· Early each morning the crew chief received his assignment for 
the day and wem to the specified location. When residents heard that he 
was operating in the area, they brought him drinks and candy bars and 
encouraged him to bring his crew to their neighborhood next. Each day, 
at the end of his L2-hour shift, the crew chief returned to the office with 
a large supply of treats, much to his supervisor's surprise. 

The repair work sometimes brought danger rather than rewards. 
When one crew removed a manhole cover to clean the debris, the startled 
\.vorkers discovered a group of lraqi soldiers hiding below. After some ini
tial resistance, the soldiers were arrested. Although Operations 
Management International implemented safet)' precautions, three of its 
workers became trapped below a grating while repairing a sewer line. The 
workers were overcome by hydrogen sulfide and drowned in the sewage.41 

Governme11t and Public Buildings 

The Corps' mission also incl uded emergency repair of public and gov
ernment or state buildings. Almost all of the buildings had been looted and 
vandalized, and some had sustained minor fire damage. Often they were 
littered with unexploded ordnance and stockpiled Iraqi munitions. 

The emergency restoration of government and public bu ildings 
became the largest effort of the Kuwait Emergency Recovery Office and 
its contractors. Initially, Kuwaiti officials had identified more than 700 
damaged public bui ldings and establi shed priorities for their repair. The 
Kuwait Emergency Recovery Office hired three contractors for building 
repair (Brown and Root, Kharafi, and Blount) and divided the cit)' into 
Sectors A th rough G. The repairs would stretch well beyond the in itial 
90-day emergency period. 

Public service suppon buildings damaged during the lraqi occupa
tion included hospitals; food distribution centers; fire and security, com
munication, and transponalion faci lities; and schools. Damaged state 
buildings included the Bayan Conference Center, the National Assembly 
building, and most ministry headquarters. 

With the Seif Palace badly damaged, Kuwaiti officials decided to use 
the vacant Sayan Conference Center as a temporary residence for the 
rulers and seat of government. The sprawling Bayan center, with its 
meeting rooms and din ing area, had originally been built to hold the 
Islamic Conference in 1987. Later, the Emir had relocated to the Bayan 
Conference Center, and it was renamed the Bayan Palace. The term 
"palace" in Kuwait is used to describe any residence of a member of the 
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Damage to the conference center at the Bayan Palace 

royal family or the administrative offices for the Emir and the Crown 
Prince. The Ba)ran "palace" was really a complex of government offices. 

ll consisted of six clusters of three-bu ilding o!Tice and re..c; idential 
complexes. Each cluster bore the name of one of the islands off Kuwait$ 
coast and contained a number of separate suites-one for each head of 
state who came to the Islamic Conference. Bayan also included a securi
ty command building, an energy plant, and a conference center with a 
large auditorium. Thus, the 13ayan center was ideally suited for govern
n'lent operations. 

Hovvever, during the occupation, Iraqi soldiers had vandalized and 
looted the office and residential buildings in the complex and then 
sprayed the exteriors with artillery fire. They had set fire to the giant 
auditorium, nearly destroying iL 

The Kuwaiti government gave the Corps $1.5 mi lli on for repairs. 
Specifically, the Corps' task was to convert a building in the Bubiyan 
cluster into orfices and administrative areas for the Crown Prince and the 
Emir. The Kuwaitis also asked the Corps to fix up the rest of the build
ing as a temporary residence for the rulers. Until these bui ldings were 
repaired, the Crnir and the Crown Prince had to stay at a wealthy Kuwaiti 
businessman$ home, which had no facilities for conducting government 
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business. The Corps awarded a fixed-price comractto Khudair to repair all 
three buildings in the Bubiyan cluster. In the first two weeks, Khudair con
vened two wings into office space, allowing government offices to begin 
operations. Nearly 400 workers installed fixtures, doors, and furniture sal
vaged from the most severely damaged buildings. They carefully cleaned 
and repaired the impressive ltalian marble Ooors and Moroccan tiles and 
patched and rehung the delicate silk brocade on the walls. 

The renovation attracted much media attention and sparked sharp Ciit
icism, especially when Corps members were observed installing gold-plat
ed bathroom flxlUres and doorknobs. The opulence of the restored palace 
was presented in sharp contrast to the hardship of most Kuwaiti citizens 
three weeks after the liberation. Responding to media criticism, Corps offi
cials insisted that they were putting no more emphasis on the palace than 
on their other missions in Kuwail. The marble and wood-paneled offices 
and apartments being renovated, they added, had actuall y been construct
ed long before the invasion and were appropriate for a head of slate and his 
cabinel. Moreover, the work was pan of a larger emergency repair effort. 
The Corps made basic repairs and had nothing to do with "gold-plated fix
tures," except those salvaged from other buildings.42 There had been a sim
ilar uproar in 1977 when the Corps had purchased furniture, china, and sil
ver for the Saudi Naval Expansion Program. Although no U.S. funds were 
spent, there was heavy criticism in the media and in the U.S. House of 
Representalives. Many of the luxurious furnishings that the Saudis bought 
were intended for special occasions and celebrations.43 

The Corps and its contractor fin ished renovating the Bubiyan com
plex and the energy plam in just 30 clays. They later began repairing the 
Warbah complex and the security building for an additional $2 million. 

The National Assembly or Parliament building, a facility equivalent to 
the U.S. Capitol, had been completely gutted by fire and artillery and tank 
rounds. The large assembly hall suffered the greatest damage. The Corps 
and its contractor, Kharafi, performed the reconstruction work. 
Transatlantic Division awarded a contract for the reconstruction work to 
l<harafi on 4 july 1991 with an original completion date of 29 April1992. 

Corps contractors also repaired the heavily damaged Ministry of 
Planning headquarters. Projects critical to the return of law and order 
included the Police Special Forces Camp, the Police Academy, and the 
National Guard complex. Repairs to each of these facilities involved 
extensive architectural and electrical work and the installation of new 
mechanical systems. 

The Kuwait Emergency Recovery Office also undertook a program to 
remove debris, clean structures, and install new mechanical systems in 
roughly 8 hospitals and 49 medical clinics. By early May, the Kuwait 
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office bad completed nearly 200 damage assessments and conducted 
emergency repairs to 22 government faciliLies.44 

Finally, the Ku .. vait Emergency Recovery Office was responsible for 
damage assessment and expedient repair to Defense and National Guard 
facilities including six major staff-headquarters office complexes, one 
hospital, two air bases, three brigade-size camps, one air defense camp, 
one engineering depanment office bui lding, one supply and storage 
camp, one navy base, two National Guard training camps, a National 
Guard headquarters buil ding, and severall<uwaiti Coast Guard faci lities. 
By early May it had completed damage surveys on Ras AI-Qalayah Navy 
Base, Ali Al-Salem Air Base, Ahmed Al-jaber Air Base, three brigade 
camps, and 40 other facilities.-15 

Problems for Contractors 

Corps contractors encountered serious problems. Initially, they had 
difriculty mobilizing because the Kuwaiti and Saudi Arabian govern
ments changed the procedures for crossing their common border. In late 
january 1991, U.S. officials infonnec\ the Kuwaitis that access for con
tractors was a critical issue but failed to address any specific measures. 
When the Corps' Kuwait office awarded the emergency repair contracts 
on 3 March 1991, it gave each contractor a paper that listed a point of 
contact with the Kuwaiti government and explained the procedure for 
mobilizing their workers and equipment in Kuwait. 

Under this procedure, contractors provided a list of names and 
copies of work permits directly to a representalive from Kuwait$ 
Ministry of lmerior, Abdul Aziz AI Kulaz, at the Oberoi Hotel in 
Dammam. Kuwaili orficials approved the list by attach ing a signature 
document. Upon receipt of the approved list, the contractor took the sig
nature document to the AI Gosaibi Hotel in Khobar to obtain another 
Kuwaiti officials signature. Next, the contractor had to obtain a signature 
from a Saudi official in Dammam, but this official was available for only 
a few hours each clay. After secUting all three signatures, the contractor 
presented the document to the border officials in KhaQi to secure pas
sage into Kuwait. 

Throughout March, government ofncials repeatedly modified the 
procedures, further hampering the contractors' efforts to mobilize. On 9 
March, a Brown and RoOL representative complained that officials had 
changed the procedures and the signature document so comractors had 
to redo all the paperwork. A rew clays later, officials again revised the 
procedures to require additional copies or documents with original pho-
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tographs. This caused more delay. Lacking specific instructions, one con
tractor complained, "the process remains unsure." Corps officials warned 
that imprecise procedures for moving contractors and their equipment 
from Saud i Arabia to Kuwait would delay mobilizing contractors and 
might result in claims from the contractors. Yet, within 15 days, con
tractors overcame security problems at the Saudi border and mobilized 
roughly 900 workers in Kuwait.46 

To complicate mauers, businesses operating out of Saudi Arabia 
could not get multiple entry visas, which would allow them to travel in 
and out of Kuwail freely as they did business. This was a special prob
lem because of limited housing and transportation in Kuwait. Most 
hotels were uninhabitable. Supervisors, who no doubt were accustomed 
to more comfortable accommodations, sometimes ended up sleeping on 
the noor in power stations. Blount later transformed several abandoned 
build ings into a work camp and mess hall where the company$ nearly 
400-person team could cat, sleep, and rest.47 

Contractors also had difficulty getting their machinery and equip
ment into Kuwait. Sea access was limited because the Iraqis had mined 
Kuwait's ports. Commercial airlift was impossible because initially air 
traffic was limited to military and tactical requirements. The only feasi
ble access was by land through Saudi Arabia, but all ground traffic in 
and out of Kuwait traveled on the same north-south, two-lane road. 
Convoys of heavy equipment loaded on trailers moved slowly. ln addi
tion , for 8 .5 kilometers north of the Saudi border, all traffic was restrict
eel to the west lane and had to snake around torn up sections of the 
road. Traffic boulenecks at the Saucli-Kuwaiti border slowed the ship
ment of building materials. Once in Kuwait City, contractor convoys 
cncoumered huge traffic jams because the traffic lights did not work. 
The obstacles to moving equipment had a particularly great impact on 
the ability of the Corps' electrical repair contractor to restore critical 
overhead electrical lines and towers. 

Corps contractors and other U.S. businesses operating in Kuwait 
faced other significant challenges as well. Communications with U.S. 
hcadquaners or with suppliers in the Middle East during the first three 
weeks was nearly nonexistenL. There was no electrical povver except that 
provided by portable generators and no operable local telephone system. 
In early March, AT&T set up an earth station satellite and established 
120 lines for free public use at the request of the Ministry of Public 
Service, but the waiting lines were long. This was not suitable for busi
ness communication, so contractors had to rely on cellular telephones in 
vehicles and individual satellite telephones. Blount purchased a car 
equipped with a cellular telephone, but supervisors had to drive within 
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30 miles of the Saudi border to communicate with their office in the 
States or their local suppliers. ContracLOrs had no mail service.48 

Despite the thousands of hours that companies and individuals 
spent pursuing business opportunities in Kuwait, most found informa
tion to be scarce and job opportunities limited. The Kuwaitis channeled 
most 'vvork through the U.S. Army Corps of Engineers or through a 
handful of large corporations that had long-standing ties in the Gulf. 
Even companies experienced in doing business in Kuwait found that 
they could easily spend large sums of money to develop proposals and 
end up without contracts.<~9 The Kuwaitis might require companies to 
expend some effort with no guarantee of reimbursement.50 

Funding Authorities 

As the Corps began emergency response work, it relied on its initial 
foreign military sales funding authority under the terms of a 19 February 
199 L memorandum of understanding bet ween the U .$. and Kuwaiti gov
ernments. On 21 February, after determining that the original $46.35 mil
lion foreign military sales agreement would be inadequate to complete the 
emergency recovery cffon, Kuwaiti officials requested permission to send 
an acldilional $53.65 mi llion to the Department of Defense for use by the 
Corps under an expanded foreign mi litary sales case. They added Kuwaits 
Ministry of Defence to the list of ministries receiving support. 

The Army General Counsel, however, determined that although the 
Corps had initially used foreign military sales funds to expedite the initial 
recovery work, at this point, Section 607 A of the Foreign Assistance Act of 
1961 (Public Law 87-195, as amended) was a more appropriate funding 
mechanism because the work requested was for civil reconstrucLion not 
military security. By 25 February, Kuwaiti officials had already asked the 
Corps to expand its letter contracts by $53.65 million. 51 

General Hatch argued that the current foreign military sales agree
ment did not provide enough funding to restore the countrys electtical 
distribution system, and without electricity the rest of the recovery pro
gram would be "severely crippled." If the Corps did not rapidly restore 
the electrical power grid and other essential infrastntcture, Hatch 
warned, "we shall appear to have visibly failed in our mission, with 
attendant embarrassment of the U.S. Government." Funding for the for
eign military sales case was nearly exhausted, he added, and unless the 
U.S. government agreed to the Kuwaiti request for additional assistance 
through Section 607 A, the Corps would have no legal aULhority to per
form additional work.52 
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The 607 A procedures required that the United States and Kuwait 
first negotiate a leuer of exchange specify ing the scope and nature of the 
work and the financia l reimbursement procedures. The imponant letter 
of exchange wou ld serve as the implementing agreemem for Section 
607 A. Defense officials developed a detailed 10-page legal document for 
coordination with the State Depanmenl. Recognizing that the $46.35 
mill ion was nearly gone and vvork would soon come to a halt, General 
Kelly asked David Addington in the Pentagon to help expedite the 
approval. When Addington read the draft agreement, however, he decid
ed to change the wording, much to Kelly$ dismay. The revised agreement 
would have to go through the whole review and approval process again. 
The State Department objected to some of the new language. Despi te the 
urgent need for a completed agreement so operations could continue in 
Kuvvait, the two agencies haggled over the wording for three weeks 
before approving the document. 

During negotiations with Colonel Locurcio, Dr. Shaheen requested 
changes in some of the wording. Specifically, Dr. Shaheen objected to the 
clause giving preference to U.S. contractors. Rather, he wanted Kuwaiti 
Finns to have preference. Locurcio, however, recognizing that Congress 
and the Depanment of Defense would never agree to this, held fi rm. 

Dr. Shaheen also objected to the clause stipulating the use of U.S. 
law for all contracts. He preferred to use Kuwaiti laws and procedures. 
Locurcio explained to him that the Corps had to abide by U.S. law and 
contracting procedures. Locurcio added that he could not write a 
Ku•vaiti contract because he did not have enough expertise in their legal 
system. The two men ultimately agreed that if the Kuwaiti government 
asked the Corps to prepare and award a contract, the Corps would use 
U.S. law. lf Kuwaiti officials prepared and awarded a comract with the 
Corps' assistance, they could use Kuwaiti laws and procedures and 
would serve as the contracting officer. Finally, Dr. Shaheen wanted his 
government to have the authority to select the contractors. Locurcio con
vinced him that if the Kuwaiti government wanted the United States to 
be its contracting officer and use U.S . law and contracting procedures, 
the Corps would have to make the selection.53 

On 4 April, General Kell y and Colonel Locurcio discussed the draft 
leuer of exchange with Dr. Shaheen. Over the next 24 hours, they nego
tiated to get Kuwaiti acceptance of the Defense Depanmem and State 
Department revisions. The draft allowed Kuwait Lo let its own contracts 
in addition to those being performed under Lhe letter o f exchange. The 
negotiators now added a sentence specifying that contracts let by the 
Kuwaiti government would be governed by Kuwaiti law. Any comracts 
let by the United StaLes would be governed by U.S. law. 
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The draft lwer of exchange required the Defense Department to 
report to the Kuwaiti government on the "resulting costs" of the supplies 
and equipment it procured for its administrative functions. Negotiators 
now replaced the words "resulting costs" with "estimated costs" to give 
the Defense Department greater nexibil ity in reponing its administrative 
expenses. 

General Kelly and Dr. Shaheen signed the final agreement on 5 April. 
The agreement served as the vehicle for all civil restoration assistance 
provided by the Defense Dcpanmem, including damage surveys and 
assessments; design and construction services; equipment , supplies, and 
materials procurement; ordering procedures; finance arrangements and 
financial management; and contracting and procuremem. Under the 
agreement, the contracting procedures would adhere to U.S. laws and 
follow standard Federal Acquisition Regulation procedures with which 
most firms had some familiarity. 5-t The agreement helped mark the move 
from the emergency response phase to the recovery phase. 

The Corps' nexible organization in Kuwait and its emergency con
tracting strategy both proved to be well suited to the pressing require
ments in Kuwait. The Corps and its comractors restored pans of Kuwaits 
infrastructure in record time. Within the first 30 days, they restored 
power to Kuwait City, opened the airport to international traffic, and 
made the major roads functional. Soon after that, they brought the water 
S)'Stem into operation. 

Slowly Kuwait$ ministries began to let their own contracts directly. 
The Ministry of Electricity and Water gradually assumed responsibility 
for major repairs and rebui lding of electrical substations. The Ministry of 
Public \Norks assumed responsibility for final repairs to the Bayan 
Conference Center, the telecommunications tower, and Kuwait 
University. The minisuy also awarded its own contract for the interior 
design to refurbish the National Assembly building. The Ministry of 
lligher Education named jones Group Incorporated from Charlotte, 
North Carolina, as the construction manager on a $120 million project 
to restore technical training schools and faci lilies for the Public Authority 
of Applied Education and Training. The project involved renovation and 
some new construction of over 100 bui ldings on 17 campuses, plus 
some admi nistrative offices.s~ Although some of the Corps' emergency 
repair work extended into the summer months, through the dedication 
and hard work of Task Force Freedom and the Kuwait EmergenC)' 
Recovery Office, the designated 90-day emergency response phase effec
tively came to a close on 30 April 1991. 





Support to Explosive 
Orrlnance Disposal 

After the liberation, the U.S. Army provided valuable suppon to explo
sive ordnance disposal. Kuwait was liuered with mines, bombs, and bul
lets, creating major obstacles for farmers and city dwellers. Throughout 
the city, tons of lraqi ammunition , hand grenades, rocket-propelled 
grenades, tank rounds, and monar shells sat in boxes or lay open along 
streets and highways. Scatte red throughout the countryside were lens of 
thousands of baseball-shaped cluster bombs dropped by allied forces. An 
estimated 5 million mines sat on top of the ground , three or four feet 
apart, for as far as one could see. Over time, blowing sand would con
ceal some of the mines, creating an even greater threat. I 

The effort to remove the mines and munitions was one of the 
most extensive ever undertaken. ll began soon after the I iberation of 
Kuwait when French, Canadian, British, and American divers head
eel by the U.S. Navy swam Kuwait 's two harbors looking for mines. 
They cleared the loading docks and channels so vessels could safely 
deliver their cargo. 

The U.S . Army conducted only limited mine-clearing opera
Li ons, only those actions necessary to support current U.S. military 
aclions and protect the troops. Army officials maintained that the 
host nation was responsible for the extensive long-term clea rance 
operati ons. Army explosive ordnance disposal (EOD) units rede
ployed when the war ended, and ordnance specialists with Task 
Force Freedom left when the task force closed out. By contrast , a 
French explosive ordnance disposal company launched a highly vis
ibl e effort to clear a popular beach recreation area as a favor to the 
Kuwaiti government. The British Roya l Ordnance Corps cleared the 
coast where the French left off and performed limited c learance e lse
where in the city. Bangladeshi troops, whose equipmen t and tech-

I John Arundel, "The Baulc to Make Kuwait Safe," Washington Post, 20 May 1991, 
Washington Business Section, p. 14. 
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Unexploded ordnance could be found throughout the desert in Kuwait. 

niques were primitive by comparison , went door-to-door working 
west to east clearing the cit)'.2 

Kuwaiti officials indicated they would award their own contracts to 
clear the ordnance within Kuwait 's borders. They decided to carve the 
country into six large sectors and divide the work among coalition 
forces, specifically Britain , Egypt, Bangladesh, Pakistan, the United 
States, and France. The countries approached the problem differently. 
Egypt, Bangladesh, and Pakistan used their engineer troops to clear ord
nance. Britain used a British contractor who hired British soldiers to 
clear its sector. The Unit ed States and France planned to use contractors. 

The arrangements for ordnance disposal greatly affected the opera
tions of the Kuwait Emergency Recovery Office. The staff and its contrac
tors could not enter buildings to conduct damage assessments or make 
repairs until munitions and mines were cleared. Initially, a five-person 
Army explosive ordnance disposal team cleared the areas where the Corps' 
damage survey teams would be working. The Corps office had no con
tractor to perform this work. Kuwaiti officials feared that a Corps contrac
tor would fail to coord inate closely with the contractor that they had hired 

21-. laj. Kirk ~1. Bergner, imerv br author. Kuwait Cit)', 12 Scp 1991, pp. 2-3, 11-12, 
15; Lt. Col. Gordon Quescnberr)'. Information Pnper, 9 Apr 1991, Kuwait 
Reconstruction: ~liscellnneous ~ l essages, #7, OACE Reference Files; memo, Bergner to 
Col. jesse Gmlin. 13 Oct 1991, Opcrauons-EOO, Geneml Correspondence: DRAO Files. 



French marines remove mines from a Kuwait City beachi below, French 
marines clear beach obstacles in Kuwait Ci(Yt March 1991. 
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to remove ordnance in the secLOr where the Corps was working. lf a Corps 
contractor and one of the Kuwaiti governments contractors were remov
ing ordnance in the same area, the oiTicials feared they would have diffi
culty evaluating their contractor's perrormance. This situalion could also 
pose a safety risk. The best way to meet the needs of Locurcios staff 
seemed to be to use the Kuwaiti governments contractors who vvere 
responsible for specific geographic sectors. 

The Defense Reconstruction Assistance Office decided to request 
that the Kuwaiti government insen a contract clause requiring each con
tractor to coordinate with the Kuwait Emergency Recovery Office and 
respond quickly to clearance requests within their specific sectors. When 
delays in signing the explosive ordnance disposal contracts began to 
hamper the Corps' emergency work, Kelly directed the Kuwait 
Emergency Recovery Office to award small contracts to clear specific 
areas where its personnel and contractors were working.J Removing ord
nance from the areas where the Corps and its cont ractors worked con
tinued to be very challenging. 

A separate issue involved the United States' handling of ordnance 
removal in its geographic sector. General Kelly and Maj. Gen. Abdul Aziz 
AI-Sayegh, director of supply in the Ministry of Defence, who was respon
sible for ordnance clearing operations in Kuwait, met on 25 May to discuss 
ordnance removal in the U.S. sector, which included southwest Kuwait 
(minus the oil fields), Ali Al-Salem Air Base, Ahmed Al-jaber Air Base, and 
the Texaco oil fields (joint Saudi-Kuwaiti oil fields on the border). Even 
though the United States trad itionally uses soldiers to clear mines, in this 
instance officials decided to use contractors. The soldiers who specialized 
in mine clearing had already redeployed. 

General AI-Sayegh indicated that the U.S. firm se lected for ord
nance clearing would have 18 months to complete operations, with a 
3-momh grace period. After that time, the Kuwaili government would 
assess a penalty of $75,000 per clay. Many firms bid for the contract for 
the U.S. sector. 

In july, the Kuwaili government awarded a $134 million contract to 
Conventional Munitions Systems of Tampa, Florida, to clear the 1,200-
square-mile U.S. sector. The contractor cleared a third of the sector with
in a year. During 1992, it dismamlecl and filled 65,000 lraqi defensive 
earthworks, cleared almost 200,000 mines, and removed nearly 10,000 
tons of unexploded ordnance. 

3 Bergner inten•, pp.6-9; memo, Bergner for DRAO Director of Plans & Operations, 
Subj: Unexploded Ordnance, 8 May 1991, FMS MOD: DRAO Files; LL Col. Alben F. 
Kaminsk)', imen• b)' author, Kuwait Cil)'. 12 Sep 1991, p. 9. 
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By October 1991, the British and Egyptians were the furthest along 
in clearing their sectors. Contracts for the French and Pakistani areas had 
not yet been let. Limited clearance had been clone along selected sites at 
the 6th Brigade Camp, where U.S. fo rces were locatecL4 

Ordnance removal innicted a heavy price, both in dollars and in 
human lives. Over 100 people d ied in the cleanup operations, including 
two U.S. Army explosive ordnance disposal specialists. Despite the mas
sive effort, operators found it impossible to detect all of the mines strewn 
in the sand. The mines and small bombs would conlinue to threaten the 
safety and well-being of Kmvait's residents, particularly the children . 

~Lt. Col. Alben F. Kaminsky, Memorandum For Record, 25 May 1991, Oper<~tions
EOD, Gcner<~l Correspondence: DRAO Files; "Kuwaiti Cleanup," 1\lli/itary Engineer, 
jan- Feb 1993, v. 85, no 554, p. 17; memo, Bergner to Gatlin, 13 Oct 1.991. 





Chapter 5 

RecDifBIY Phase: The Defense 
Reconsl:rut:tion Assistance 

0/lke and Kuwait 
Emergency Recovery 0/lice 

At Secretary Cheneys direction, the Defense Departments Kuwait effort 
moved from the emergency response phase to the recovery phase on 30 
April. Authority for that dfort transferred from the theater commander 
to the Secretary of the Army, the executive agent for the Secretary of 
Defense. Responsibility for the recovery shifted from Task Force 
Freedom to the Defense Reconstruction Assistance Office headed by the 
Secretary of Defenses representative, Maj. Gen. Patrickj. Kelly. Over the 
next eight months, the Kuwait Emergency Recovery Office and the 
Defense Reconstruction Assistance Office successfully completed the 
repair of Kuwait's civil infrastructure. 

The Defense Reconstruction Assistance Ofllce, a 48-person organi
zation crafted by General Kelly, was almost equally split between soldiers 
and civilians. Kelly personall y interviewed and selected nearly all civil
ians on his staff to ensure that they could function well as part of a team. 
To ensure continuity, he required a 6- to 12-month commitment from 
his staff rather than the 90-day commitment that the Corps required . 
Much like a standard military organization, the office included branches 
for personnel, security and in telligence, plans and ope rat ions, logistics, 
and resource management to oversee and coordinate the Kuwait 
Emergency Recovery Offices program and contracts. Kell)' also absorbed 
the Kuwait Emergency Recovery Offices public affairs function and the 
remaining civil affairs effort. 

Kelly had tO satisfy Defense Depanmcnt, State Department, and 
Kuwaiti requirements to account for all expcndiwres. I I is experience 
with the Israeli air base work convinced him to have auditors on his 
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Colonel Locurcio with General KellYt August 1991 

team to ensure that the Army's execution of its contracts was above 
reproach. Assistant Secretary Livingstone concurred. She encouraged 
him to bring in representatives from the U.S. Army Audit Agency from 
the beginning to help develop the overall management plan and ulti
mately audit the activities. Livingstone did not warn to find the Army 
performing work without sufficien t Kuwaiti deposits on hand or without 
the appropriate controls in place.l Integrating the auditors from the 
beginning helped Kelly avoid confusion and criticism later on. 

The Defense Reconstruction Assistance Office assumed responsi
bility for the Army civil affai rs mission in Kuwait and retained a small 
civil affairs clement with 19 soldiers from the 352d Civil Affairs 
Command to provide expertise in public services, public assistance, 
and commerce. (Chart 6) lnitially, Kelly relied on Task Force Freedom 
for logistics and administrative support. Later, when the task force 
withdrew, Locurcio's office provided that suppon. As Kelly's staff grew, 
Locurcio's staff had to double the existing office space, office equip
ment, food service, apartments, and furniture to accommodate them. 
Kelly's staff moved into apartments in the Arab Fund building where 
most of the Corps personnel then lived. 
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By 7 May, the number of people assigned to the Defense 
Reconstruction Assistance Orrice reached 272, including Kelly$ immedi
ate staff, Kuwait Emergency Recovery Orfice personnel, civil affairs sol
diers, an explosive ordnance disposal detachment, and military police 
personnel. The Corps of Engineers' element alone included 15 military, 
114 civi lians, and 68 Kuwaiti civilian volunteers.2 

Kelly's stated goals were to centralize policies, budgeting, and 
procurement strategies at his headquarters, while leaving the actual 
execution to Locurcio's staff; to establish and maintain strong finan
cial controls to ensure that the Arm)' complied with U.S. law and 
policies and the procedures agreed to in the letter of exchange; and 
to provide for sound management of the 607 A Foreign Assistance Act 
program. He also wanted to ensure that major decisions were coor
dinated with and approved by the appropriate Kuwaiti officials and 
he lp Kuwaiti min istries resume their management responsib ilities as 
quickly as possible. 

Secretary Stone had directed Kelly to evaluate the possibi lity of a 
long-term role for the Corps in Kuwait. Kelly's inilial visit to Kuwait 
had convinced him that the damage was less extensive than Pentagon 
officials had anticipated. He found extensive damage from vandalism 
but, he concluded, not enough to qualify as "a disaster. " Kell)' report
ed to Secretary Stane that the repair work would take only 6 to 12 
months and that he would work himself out of a job as quickly as pos
sible. Kelly did not believe the U.S. Army should have a long-term 
role in repairing Kuwait's civi l infrastructure. He recommended that 
the Corps complete the emergency repairs as quickly as possible and 
not involve itself in the long-term reconstruction phase, except for 
work supporting the Ministry of Defence. Secretary Stone concurred.3 

Command; Contra~ and Communications 

General Kelly requested succinct guidelines to define both his role 
and his relationship to the U.S. Ambassador. In response, Secretary 
Stone provided a "letter of instruction" outlining Kelly$ specific respon
sibilities and relationships with the theater commander, Ambassador 
Gnehm, the Army Secretariat, the Army Staff, and the parent headquar
ters of the units and personnel auached to the Defense Reconstruction 
Assistance Office. The instructions gave Kelly an independent mission 
and command in the field under the oversight of Assistant Secretary 
Livingstone.4 Kelly was to coordinate directly with Ambassador Gnehm 
and the CENTCOM commander. 
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The scope and uniqueness of the Kuwait recovery operation sparked 
intense media interest Stone directed Livingstone to establish a proce
dure to keep senior Army and Defense Departmem officials well 
informed and ensure that Kellys organization complied with Army guid
ance. Livingstone, a forceful personality, required that Kelly and his staff 
provide what she described as a "fairly minute" level of detail. 
Livingstone wanted to maintain a single line of authority between Kellys 
office and the Secretary of the Army. Kelly reported to the Secretary of 
the Army through Livingstone. 

initially, communication with the Defense Reconstruction Assistance 
Office was difficult because fevv telephone lines worked in Kuvvait, but 
with the restoration of more normal communication services, Kelly and 
Livingstone spoke daily. Kelly often sought gu idance from Livingstone 
and faxed draft memorandums for her review. "We kept a fairly tight 
oversight control on the process," Livingstone explained. She conceded 
that she and other Army officials placed many regulations on Kelly that 
were technically not required to "insure that our process . .. would never 
be questioned, land was]totally full of imegrity. "5 Although Kelly appre
ciated being able to go directly to Livingstone or to General Mallory for 
quick decisions, he sometimes found the level of detail they required to 
be excessive.6 

Kellys relationship with Locurcios orfice was more complex and per
haps more sensitive. The Corps headquarters in Washington command
ed the Kuwait Emergency Recovery OrTice through its Transatlantic 
Division. Kelly, however, had operational control over that office and 
served as its link to Assistant Secretary Livingstone. The Transatlantic 
Division provided administrative and contracting support to the Kuwait 
ofnce. It often communicated with that office direcLiy, without going 
through Livingstone. Although Kelly clearly controlled the Defense 
Departments reconsLruction effort, the division retained some autonomy 
For example, the Kuwait Emergency Recovery Office and the 
Transatlantic Division handled all of Kelly's contracting because he had 
no warram-the authority to sign contracts on behalf of the U.S. gov
ernment. Also, the Transatlantic Division provided the funding mecha
nism and performed the official accounting and financial services for the 
Defense Reconstruction Assistance Office. 7 

Kelly explained to the Army Staff that he provided all programmmic 
guidance and direction to the recovery effort and insisted that the Corps 
office remain under his operational control to ensure that his guidance was 
convened into project execution. "In other words," he continued, "l have 
program responsibility while KERO [the Kuwait Emergency Recovery 
OfficeJ has the responsibility for project execution." Kelly conceded that 
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the command channel for the Kuwait Emergency Recovery Office fiowed 
through the Transatlantic Division to Corps headquarters but insisted that 
he had a uni.que authori.ty and position. From his perspective, he \vas the 
person ultimately responsible for the success of the reconstruction mis
sion-to include Kuwait Emergency Recovery Office activities.s 

Kelly and his staff assumed a larger role than some Corps officials 
had anticipated. Locurcio had thought that the Defense Reconstruction 
Assistance Office would [unction as a command and control and policy 
headquarters but leave the day-to-day planning and execution to his staff 
and the Transatlantic Division. Kelly, however, was a trained engineer 
officer with a broad range of experience in Corps districts, divisions, and 
headquarters. He was very fam iliar with the Corps' procedures and felt 
comfortable delving into the decisions and actions of the Kuwait 
Emergency Recovery Office. He soon involved himself in that offices 
programming and budgeting, even though the Transatlantic Division had 
previously performed these functions. He did this, he explained, because 
those activities involved coordination with the U.S. Embassy, the KLI\·vaili 
government, and Pentagon officials. He also wanted to free Locurcio 
from the burden of coordinating with the embassy and the Kuwaitis so 
he could concentrate on execution.9 This rationale had meril. Unlike 
most district engineers, Locurcio was deeply absorbed in the clay-to-day 
management of a single project-the l<uvvait recovery Kelly successfully 
freed him from some of the coordinating, reporting, media interactions, 
and other requ irements to focus more on project execution. Yet, at times, 
frict ion developed between the two organizations as Kelly and his staff 
executed their oversight role. 

Financial Management/607 A Process 

The Defense Reconstruction Assistance Office assumed a major 
financial management role. It controlled its own overhead money and 
had approval authority over the Kuwait Emergency Recovery Office's 
expenses. The Kuwaiti funds deposited in the U.S. Treasury were allo
cated, in turn, to the Department of Defense, the Army Corps of 
Engineers, and the Transatlamic Division for Locurcios organization to 
execute in accordance with the previously approved program. The 
Transatlantic Division provided the overall accounting support for the 
entire Section 607 A Kuwait reconstruction assistance program. Although 
f<elly's staff monitored its own operating expenses as well as Kuwait 
Emergency Recovery Office costs, Locurcio's staff kept track of the actu
al costs of the projects. to 
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One of Kelly$ major responsibilities was financial management of the 
program to repair the civil infrastructure under Section 607 A of the 
Foreign Assistance Act. The financial management sysLem was shaped, in 
large part, by the fact that the 607 A program required that the United 
States provide Kuwaiti officials with a detailed account of how i.L had spent 
their money. The letter of exchange, Lhe implementing agreemem for the 
607 A program, required the Kuwaiti government to fund all Defense 
Departmem assistance in advance, to include operating costs and contrac
tual obligations. Because of the size and scope of the program and the high 
level of accountability required, Pentagon officials soon found that existing 
procedures for accounling and reimbursement were inadequate. 

As with the Israeli air base work, an effective information manage
ment system was critical. During that operation, the construction con
tracts required information systems that tracked the progress of the work 
and expenditures. The Corps initially relied on existing contractor sys
tems until they proved inadequate. lL lacked realistic and usable man
agemenL data. II 

Developing an effective financia l management process for the work 
in Kuwait presented challenges. The Defense Department had never 
managed such a large 607 A program. The Corps was the only Defense 
agency that had previous experience with a 607 A program, and the pro
ject that the Corps had executed undel· this program was small (under 
$100,000). The large, complex Kuwaiti program required a financial 
management process that satisfied both U.S. and Kuwaiti requirements 
for fiscal accountability.l2 (Chart 7) 

Before deploying, Kelly had met with representatives from the Office 
of the Assistant Secretary of the Army for Financial Management and the 
Army Audit Agency. The Assistant Secretary's staff agreed to develop 
proper fiscal procedures. One experienced staff member, Russell C. 
Plaisance, continued to provide Kelly with financial policy guidance and 
eventually became his chief of resource management. 

The staff considered various t\rmy systems for tracking 607 A expen
ditures, including th.e Army Standard Finance System, but none encom
passed project accounting, the most im.ponant aspect of the Defense 
Reconstruction Assistance Office~ effon. At the recommendation of the 
Assistam Secretary, that office turned to the Corps for finance and 
accounting suppon. 1L adopted the Corps of Engineers Management 
information System (COEM!S), a project-oriented accounting system 
that the Corps had developed for its civil and military construction pro
grams, to track the obligation and expenditures of 607 A funds. Although 
the system met U.S. reporting requirements, it did not provide all the 
information that the Kuwaitis needed. Kelly$ and Locurcio's staffs had to 
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develop a manual process to maintain additional information that the 
cusLOmer required.l3 

Initially, the Ku•vait Emergency Recovery Office had manually main
tained its financial records, but it became increasingly difficult to provide 
timely and accurate fund balances using this method. In August 1991. 
Kelly directed his auditors to help locurcio's staff develop an automated 
funds control system. Within weeks, the two offices had developed a 
computer program to track obligations and expenditures, along wi th a 
users manual. The Kuwait Emergency Recovery Office Funds Control 
System provided an autOmated way to periodically reconcile miscella
neous commitment documents, obligations, and disbursements with the 
official accounting records-the Corps of Engineers Management 
lnformation System.l4 

Army Audit Agency officials favored the use of project cost accounting 
for Defense Reconstruction Assistance Office activities. Project cost 
accounting, the auditors insisted, was the appropriate way to allocate all 
direct and indirect costs to speci lk projects to provide full d isclosure of the 
total coslS. This mechanism would enable Kelly to provide project cost 
estimates to the Kuwaitis and budget effectively for the direct and indirect 
costs of each project. Direct costs included payments to contractOrs or in
house costs of providing services and materials. Indirect costs included the 
costs of administering and awarding contracts, movemem of personnel in 
and out of Kuwait and their support, and program oversight. 

Project cost accounting would also let Kelly's staff quick!>' identify 
problems and potential or actual cost overruns and better account to 
both governments for their expenditures. His staff would be able to pro
duce accurate reports on the status of their programs. At Kelly's request, 
the Army auditors reviewed the Corps' cost accounting process and con
cluded that the Corps had sufficient internal controls to ensure that costs 
were charged to the proper projects.t5 

At the heart of the financial management system was the need to 
monitor the process fo r approving and funding projects under the 607 A 
program. Plaisance and the Transatlantic Division staff established pro
cedures for transferring funds from the Kuwaiti government to the U.S. 
Treasury in accordance with the letter of exchange. 

The letter of exchange required the United States to operate on a 
quarterly budget and give the Kuwaitis a 90-clay obligation plan at least 
15 days in advance. The initial Kuwaiti deposits into the U.S. Treasury 
had to equal the Defense Department's estimated costs and financial 
obligations during the fi rst 90 days. U.S. regulations required that the 
Corps have the money in hand before signing a contract. lt could not 
obligate the U.S. government beyond the funds available. Moreover, 
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Army officials refused Lo go into a 90-day program unless it was fully 
funded and they had access to the money. Subsequent deposits to the 
U.S. Treasury had to equal the Defense Departments anticipated costs 
and financial obligations during each successive 90-day period. Defense 
officials would withdraw funds as necessary to fund the authorized civil 
restoration activities. t6 

Locurcios staff developed a database with the status and budget of 
each projecl. It prepared a weekly report, and Locurcio met with Dr. 
Shaheen each Thursday. Dr. Shaheen presented the package to the coun
cil of ministers each Friday. The staff m.et with the commiuee (Ministers 
of Finance and Public Works, Dr. Shaheen, Bader Al-Qabandi, and 
Fatima Al-Sabah who represented the royal family). Under the 607 A 
process Locurcios staff developed and prioritized lists of projects for 
each ministry using damage survey reports. Staff members then dis
cussed these priorities with the ministries and consolidated those final 
lists of projects into a work agreement-a formal agreement between the 
Ku·wait and U.S. governments that the U.S. government would perform 
certain work at an estimated cost. l7 

After Ambassador Gnehm approved the draft work agreement, the 
Ddense Reconstruction Assistance Office and Kuwaiti officials gave it 
final form. A policy commiuee headed by Dr. Shaheen with representa
tives from the Ministries of Public Works, Electricity and Water, and 
Finance approved the budget for the work agreement. The Kuwait 
Investment Office in London then made the money available through a 
letter of credit established at the Chemical Bank of New York. The 
Kuwaiti government transferred the funds electronically from the letter 
of credit to a nevvly established account in the U.S. Treasury called the 
Kuwaiti Civil Reconstruction Trust Fund. From there the money was 
transferred to the Department of Defense and through the Corps of 
Engineers to the Transatlantic Division. To avoid an unnecessary cash 
drain on the Kuwaitis, Kelly$ staff divided the first 90-clay program into 
three parts and planned to draw out the money in 30-day increments. 

Using information that Locurcio's staff had provided and program 
guidance from Kelly, the Transatlantic Division then prepared the work 
directives. These directives provided the internal allocation of the 
Kuwaiti funds to support the Corps' costs and contract actions. 

There were three separately funded work agreements under 607 A. 
ln April , Locurcio and Bader Al-Qabandi, representing the Kuwait 
Emergency Recovery Program, visited each minister to find out what 
work he needed. Locurcio used this information to develop a scope for 
the next quarter. Meanwhile, his stall consolidated the damage survey 
reports and coordinated with the Kuwaitis on priorities. Together with 
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Dr. Shaheen, they outlined a $30 million, 30-day budget for April that 
became the Orst work agreement. On 26 April, the Kuwaiti government 
transferred the initial $30 million via the leuer of credit into the Treasury 
accounl. 13y that time, the Corps had committed almost all of the funds 
from the original $46.35 million foreign military sales case. The funding 
shortage was so severe that , for a brief time, the Corps had to stop giv
ing its contractors work. When the l<uwaitis transmiLLed the first $30 
million installment, the money was quickly spent. IS 

In May, Locurcio again met with representatives from each ministry 
to determine their requirements. lie obtained from each a short list of 
priority projects that could be used as the basis for the next 607 A fund
ing request. He took the resulting list to Kelly and Shaheen and then to 
the Ambassador for approval. Using the list, they developed a budget for 
May and June, the second work agreement. On 13 May 199 1, Dr. 
Shaheen approved the revised obligation plan for May and june, wh ich 
required an additional $141.8 million. The Assistant Secretary of the 
Army for rinancial Management, Douglas A. Brook, asked the Kuwaiti 
government to deposit that amount immediately so Kelly's and Locurcios 
operations would not be disrupted. The letter of credit was subsequent
ly increased b)' $141.8 million.19 

To complicate matters, the l<uwait Emergency Recovery Program 
had only been created for 90 days and its functions officially ended on 
26 May. The members returned to their ministries. Duringjune and july, 
the United States would have to transition from working with the l<uwait 
Emergency Recovery Program to dealing direclly with the individual 
l<uwaiti ministries. During the Kuwait EmergenC)' Recovery Program's 
short tenure, both project authorization and funding authority had been 
consolidated with the program's chairman, Dr. Shaheen. Project autho
rization authority would remain with Kuwait$ new Minister for Public 
Works, Abdulla AI-Qatami, but funding authority transferred to the 
Minisuy of Finance. 

ln late june, Dr. Shaheen prepared to take up a new position as 
Minister of Municipalities. He informed the Crown Prince that he would 
be lUrning over his responsibilities as the director of the Kuwait 
Emergency Recovery Program to AI-Qatami. The Crown Prince, howev
er, recognized that the current system was operating smoothly and 
responsively, and his ministers were pleased with it. The Crown Prince 
did not want to upset the program by changing leadership. He directed 
Dr. Shaheen to cominue as the l<uwaiti governments point of comact for 
the Armys reconstruction effon. Kelly and Locurcio continued to meet 
with Dr. Shaheen each week, give him progress reports, and sometimes 
negotiate additional work agreements.20 
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Dr. Shaheen convinced the Minister of Finance not to change the 
existing funding procedures and processes. At Dr. Shaheen's request, in 
june Locurcios staff drafted the basic work agreements for the next l'..VO 

quarters, July-September and October- December. During a meeting on 
15 june, Dr. Shaheen, Kelly, and Locurcio finalized the cost estimate l'or 
the remainder of the 607 A program for inclusion in Kuwait's 1992 bud
get. Dr. Shaheen indicated that he wanted all the funds for the 607 A pro
gram obligated by 31 December 1991, including the cost of eventually 
closing the Defense Reconstruction Assistance Office. Kelly and Locurcio 
vvere to include enough funds in these obligation plans to cover any 
costs incurred after that date. Kuwaiti officials wanted to budget for the 
entire six-month period from july to December because they were in the 
midst of finalizing their budget ror the 1992 fiscal year, which would 
begin on 1 July, and they wanted to integrate the budget for the recov
ery operations into the national budget. 

Rather than develop another 90-day program, Kelly and Locurcio 
devised a six-month program ending 31 December 1991, with the 
understanding that the actual work wou ld extend to April 1992. The 
'tvlinister of Finance approved the $212 million budget that the Kuwait 
Emergency Recovery Office proposed. Kelly and Locurcio now knew the 
scope of work for the rest of the calendar year. On 26 july, the Kuwaiti 
government deposited $150.1 million for July-September plus $62.75 
rnillion for October-December program obligation and the Defense 
Reconstruction Assistance Office's close-out costs21 

Contracting Strategy 

The Defense Reconstruction Assistance Office also assumed a major 
role in shaping the basic contracting strategy for the civil infrastructure 
work. Locurcio:S staff, however, continued to develop the specific 
approaches for individual projects. ln developing these strategies, the 
staff considered several factors: opportunities !'or employing small busi
nesses, potential for U.S. firms, possibilities for increasing competition, 
and schedule and technical constraints. Kelly reviewed these strategies, 
modified them as necessary, and submitted them to Assistant Secretaty 
LivingsLone. Only after both Kelly and Livingstone had approved the 
strategies could the Corps begin the work. 

ln evaluating the contracting and acquisition plans, Livingstone and 
her staff considered Congress' desire to provide opportunities for U.S. 
businesses, particularly small businesses. They also kept in mind the 
goal of developing joint ventures between U.S. and Kuwaiti businesses 
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"that would ensure a longer lasting business relationship, well past the 
era of reconstruction."22 

One key clement of the contracting snategy for civi l infrastructure 
repair was using original contracts where possible, rather than awarding 
new ones, because of the urgency of the work. No one could accurately 
estimate the extent of the damage, so modifying the original contracts 
seemed to be the only quick way to meet the requirements. During the 
summer of 1991, the Corps assigned additional work to the original con
tractors through unpriced contract modifications. For example, it mod
ified the original $2 million contract with Blount umil it reached approx
imate!)' $100 million. The initial foreign military sales contracts, in 
effect, became 607 A contracts. 

As the urgency diminished, the Transatlantic Division and the 
Kuwait Emergency Recovery Office awarded several contracts on a lim
ited competitive basis. lt screened firms that had responded to the 
February Commerce BLtsiness Daily announcements to create a list of pre
qualified firms. Then Locurcio's staff asked those firms to submit pro
posals. lt had more time to solicit and evaluate those proposals. For 
example, the Corps awarded contracts on a competitive basis to pre
qualified firms for repairs to the 707 and 747 hangars and the flight crew 
training center at Kuwait International Airport, repair of the Failaka 
Island Ferry Terminal, and channel dredging.23 

The Corps, however, handled most new work by simply modifying 
existing contracts. By 20 November 1991, contract modifications 
brought the total amount obligated on those contracts to $2 11 million. 
Although the use of unpriced contract modifications allowed work to 
begin immediately, it also increased the need for effective internal con
trols. The Federal Acquisition Regulations required more adrninistrative 
controls over undefinitized contracts than over competitive contracts. 
During the ensuing months, auditors spent many hours ensuring that 
proper controls were in place. 

Another key element of the Defense Departments contracting strat
egy was to limit the duration of the contracts. The Pentagons and 
General l<ellys goal had always been to assist the Kmvaiti government for 
a fevv months and then leave. Pentagon officials worried that., in time, Lhc 
l<uwaitis would come to resent the presence of the U.S. military. 

As the government ministries resumed normal operations, Army 
leaders recognized that the Kuwaiti government was ready to minimize 
foreign involvement in its internal affairs and manage its own contracts. 
Livingstone made it clear that the Defense Department would not be 
involved in long-term contracts to repair Kuwait's civil infrastructure. As 
one member of her staff explained, "We did not want to have DRAO 
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[Defense Reconstruction Assistance Office] or any U.S. Army organiza
tion perceived to be staying beyond that absolute minimum time 
required to reestablish civilian control in Kuwait."24 

LivingsLOne and Kelly refused to let the Corps accept any civil 
•vork that extended beyond December 1991. By that time, Kelly pre
dicted, most ministries would be fully operational with enough staff to 
handle the remaining recovery work, except for repairs at the National 
Assembly building, Kuwait International Airport, and Ministry of 
Planning heaclquarters.25 

The Army continued giving preference £O U.S. firms and worked to 
increase the involvement of small and small disadvantaged American 
businesses. The issue of using small and small disadvantaged businesses 
had nothing to do with the actual needs of the recovery program; it was 
rooted in politics. Media reports had fed expectations of lucrative con
tracts for American firms. As U.S. small businesses struggled to get a 
piece of the amicipated multibillion dollar rebuilding of Kuvvait, they 
became increasingly frustrated. Small businesses could not travel to 
Kuwait initially because the airpon was closed to civil air traffic. They 
could not get through to Kuwaiti representatives by telephone or often 
did not know whom to contact. Moreover, they often lacked the experi
ence and resources to mobilize and operate efficiently overseas. Kuwaiti 
officials, in turn, were overwhelmed with the volume of requests for 
information about contracts. The senior vice presidem of one small 
Atlanta firm, joseph Middleton, articulated the frustration of many small 
businesses when he complained, "We're out in left field, we're on the 
sidelines and the game is moving on."26 

So great were the obstacles that unless the U.S. government paved 
the way, small businesses would not be able to participate in the Kuwait 
work. Small businesses turned to Congress and the Army for assistance. 
Congress pressured the Army and the Department of Commerce to do 
more to help U.S. businesses, particularly small and small disadvantaged 
businesses. In response, Livingstone directed Kelly to devise innovative 
ways to do this such as establishing small business subcontracting goals 
or setting aside specific work for small firms. Some of these mechanisms, 
however, were of questionable legality. Also, most small firms lacked the 
capabi lily to mobilize quickly and handle the work.27 

The House Appropriations Committee directed the Secretary of the 
Army to make every effort to use-and encourage the Kuwaiti govern
ment to use-small and small disadvantaged businesses in any contracts 
or subcontracts awarded for the reconstruction of Kuwait$ infrastruc
ture. Committee members noled lhal, at a minimum, the Army should 
provide such businesses with fair and equal access to information about 
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any contracts or subcontracts that might be awarded and include them 
on the list of prequalified companies that the Corps provided to the 
Kuwaiti government.2S 

In early March, Principal Deputy Assistant Secretary of the Army for 
Installations, Housing, and Environment Michael W Owen testified 
before the House Subcommittee on Exports, Tax Policy, and Special 
Problems and the Senate Committee on Small Business about the Army!> 
efforts to promote small business interests. Owen explained that the 
emergency nature of the initial assistance funded by foreign military 
sales, the limited solicitation period because of the rapid collapse or Iraqi 
forces, and the d ifficulties of transporting supplies, equipment, and per
sonnel to Southwest Asia had made incorporating small businesses more 
difficult. But, he assured the committees, the 607 A program would pro
vide more opportunities for such businesses29 

Many in Congress were particularly alarmed by the small number of 
minority-owned businesses involved in the reconstruction of Kuwait, 
especially when minorities accounted fo r a significant pan of the U.S. 
forces in the Persian Gulf War. Representative Mervyn .M. Dymally 
(California), for example, asked the Secreta1y of the Army for specific 
information about involving minority-owned businesses. Representative 
Charles B. Rangel (New York) had heard that American firms had $500 
million in contracts for the reconstruction of Kuwait but none had gone 
to minority-owned firms. He asked Secretary Cheney to ensure that 
minority participation in the Persian Gulf was "not limited to their per
formance on the battlefield." Kelly, too, linked minority participation in 
the war to involvement in postwar reconstruction. Minorities made up 
17 percent of the U.S. armed forces, he insisted, and the same propor
tion of U.S. minority-owned businesses should have the opportunity to 
enjoy the fru its of victory)O 

Section 606 of the Persian Gull' Conflict Supplemental Authorization 
and Personnel Benefits Act of 1991 (PL 102-25), enacted on 6 April 
1991, staled that it was the "sense of Congress" that the Corps award con
tracts first to U.S. firms who used small and minority-owned businesses 
and were committed to employing U.S. workers, then to other U.S. firms, 
and finally to other coalition force members. It further stated that U.S. 
firms receiving contracts should employ U.S. citizens, give preference to 
veterans, and award subcontracts to small and minority-owned firms as 
much as possible. 

The legislation required the Army to provide Congress with a 
detailed report on the involvement of small and small disadvantaged 
businesses. The report would indicate the number of prime contracts 
and subcontracts awarded to firms by country and by the total dollar 
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value, the number and percentage of contracts awarded to small busi
nesses and to small disadvantaged businesses compared to the total 
number of contracts awarded LO U.S. firms, and the number of subcon
tracts awarded to small businesses and to small disadvantaged business
es under each prime contract awarded to a U.S. firm .JL 

Meanwhile, Army leaders pressured General H<llch to encourage 
awards to small businesses as prime contractors. Because of the high
level imerest in small business involvement, Deput)' Assistant Secretary 
o[ the Army for Procurement George Dausman wrote, "it is incumbent 
on us to record the effectiveness of our effons."32 tvleanwhile, Army oiTi
cials reminded Congress that the Corps had awarded only nine contracts 
totaling $28.2 million. Although no small or small disadvantaged U.S. 
businesses had received these contracts, they insisted that the Army was 
"aggressively encouraging" their panicipalion. >3 

ln line with this policy, the Corps modified the original letter con
tracts to include clauses encouraging the award of subcontracts to small 
and small disadvantaged business. When negotiating for supplemental 
agreemen ts, change orders to existing comracts, or future contracts, the 
Corps vvould incorporate two clauses.J4 One clause required contractors 
to agree to encourage small and small disadvantaged business participa
tion. The other required each contractor to submit a plan for subcon
tracting with small and small disadvantaged businesses. 

Since the original contracts did not require the use of small business 
subcontracts, the Corps could only encourage its contractors to do so. 
Large contractors, however, had difficulty subcomracting to small firms 
because few operated in the ~tlidclle EasL. Moreover, some large firms 
lacked familiarity with the small business requirements.35 

Under Secretary of the Army john Shannon made the involvement 
of small and small disadvantaged businesses a high priority. Arter a visit 
to the Transatlantic Division on 7 May, however, Shannons special assis
tant William Takakoshi concluded that there was probably little oppor
tunity to increase small and Slllall disadvantaged business opportunities 
with the original eight contractors.36 

Livingstone, too, recognized that the emergency phase provided few 
opportunities for small and small disadvantaged businesses, but she 
wanted to maximize those opportunities. She asked the director of the 
Office for Small and Disadvantaged Business Uti lization for advice on 
how to increase small and small disadvantaged business participation. 
Meanwhile, she directed Kelly to expand competition in the long-term 
strategy for recovery projects. "We must take this opportunity to stan 
demonstrating our commitment to utilize small and small disadvantaged 
businesses in the restoration of Kuwait," she insisted .37 
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First, the Army had to determine the legality of expanding opportu
nities for small businesses. The Transatlantic Divisions lawyers could 
find no statutory or regulatory requ irement to implement any small and 
small disadvantaged business programs in contracts awarded overseas. 
Section l9(b) of the Federal Acquisition Regulations, "Small and Small 
Disadvantaged Business Concerns," specifically stated that small busi
ness and small disadvantaged business requirements applied only inside 
the United States, its territories and possessions, Puerto Rico, the Trust 
Territory of the Pacific Islands, and the District of Columbia. Therefore, 
the regulations did not apply to recovery contracts for Kuwait. 

In june, Kelly and Locurcio sent Livingstone their proposals for 
involving small businesses. One option for future contracts was to have 
the prospective contractors provide a small business plan that could be 
used as a selection criterion. Kelly suggested that Livingstone and her 
staff seek an exception to the Federal Acquisition Regulations allowing 
them Lo evaluate the sma ll and small disadvantaged business plans of 
prospective contractors. Second, he recommended that the Corps devel
op a list of qualified small businesses that the U.S. Embassy could use to 
promote small business involvement in Kuwait. Finally, he recommend
ed that Lhe Army set aside certain work !'or small and small disadvan
taged businesses38 

At the time, the Army was limited to encouraging prime contractors 
already under contract to hire small businesses as subcontractors. For 
example, the Kuvvaiti firm restoring the National Assembly building, 
Kharafi, hired an American small business fi rm, American Catastrophics 
Environmental Services, for smoke damage restoration. Livingswne 
found the resu lts of such negotiations "less than satisfactory."39 

Army leaders now determined that they had the authority to make a 
contractors plan for using small businesses a criterion in the formal eval
uation process. The Army judge Advocate concluded that whi le this action 
was "unusual," nothing in the Federal Acquisition Regulations or relevant 
statutes prohibited il. He concluded that including small and smalJ disad
vantaged business subcontracting plans as an evaluation fac ror did not 
require a formal deviation from the Federal Acquisition Regulations. 
However, he cautioned, an evaluation plan that puts an "unreasonable 
amount or weight" on small business subcontracting "could be challenged 
in a protest as arbitrary."40 In other words, the proposal vvas permissible if 
the Army did not give the factor too much weight. 

The Defense Reconstruction Assistance Office instituted a new pro
curement process by which the Corps would evaluate contract propos
als on the basis or the contractor's small disadvantaged business plan as 
well as price and past performance. Next to price, the contractors plan 
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for using small and small disadvantaged businesses would be the second 
or third most important (actor. This process paid immediate dividends. 
For example, Morrison Shand Construction, Ltd. planned to subcontract 
nearly $2 million (25 percent) of its $7.8 million contract for the restora
tion of aircraft hangars and other faci li ties at Kuwait International 
Airport to small disadvantaged businesses.41 

In add ilion to requiring small business plans from prospective con
tractors, Army officials discussed setting aside specific work for small 
businesses. Army lawyers found this issue to be complex and controver
sial. Thomas A. Duckenfielcl Ill with the Army General Counsel 
observed that no statute proh ibited the Army from implementing small 
business set-asides for Kuwait reconstruction projects. However, Section 
l9(b) of the Federal Acquisition Regulations specifically stated that the 
rules applied only in the United States and certain U.S. territories and 
possessions. Therefore, Duckenfielcl recommended that the Army obtain 
a deviation from that provision before implementing small business set
asides. The deviation '"'ould protect the Army if a contractor protested 
that the Army violated its own regulations. Duckenfield recommended 
that the Army use subcontracting plans w promote small disadvantaged 
business participation instead of establishing set-asides. Othervvise, he 
warned, large corporations excluded from contracts would probably 
challenge the legality of the Army's set-aside p lan.42 j ames King, also 
with the Army General Counsel, warned that establishing such a pro
gram "raises uncomfortable constitutional questions that we would pre
fer not to address at this time. "43 

ln mid-july, the Transatlantic Division reponed that it planned to 
encourage its original comractors to use small businesses by requiring 
them lO submit a small business subcontract plan. The division comman
der, General Witherspoon, established a goal that, effective 20 j uly 1991, 
5 percent of the contract value of all future foreign military sales [as 
opposed to contracts under Section 607 A] contract awards and modifica
tions go to small and small disadvantaged businesses. The division staff 
would include the small business source selection criteria and subcontract 
clauses discussed above in the foreign military sales solicitations and 
review their foreign military sales program to set aside work for small busi
nesses. The division had already set aside an indefinite delivery archi
tect-engineer contract for design work (estimated at $245,000), explosive 
ordnance removal work at Ali AI-Salem Air Base and Ahmed Al-Jaber Air 
Base (estimated at $1 million 1.0 $2 million for each base), and work at a 
fire station at Kuwait International Airport (estimated at $600,000) .44 

Shortly after Witherspoon announced his plan, on 26 july, 
Livingstone d irected that 5 percent of the value of all contracts and mod-
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ifications for Kuwait reconstruction be set aside for small businesses. 
Corps officials pleaded with Livingstone to drop her 5 percent goal and 
let them establish their own internal goal. "We will make every effort to 
auain our goal," one Corps official explained, "but the imposition of a 
goal by the ASA [Assistant Secretary of the Armyl could paint us into a 
corner from which it may be difficult to move."45 

In August, Kelly asked Corps headquarters for a list of small and 
small disadvantaged businesses that could perform specific work in 
Kuwait. He apparently planned to provide this list to Locurcios staff as a 
resource for future contract actions. The list wou ld also go to current and 
future prime contractors to use as a source list of subcontractors and to 
Kuwaiti ofricials to give to their prime and small contractors for possible 
subcontracts and joint ventures. The Transatlantic Division sent a data
base containing the required information to both Kellys and Locurcio's 
staffs. At Kellys request, the Corps used the database to identify small 
disadvantaged businesses and compiled information evaluating the per
fonnance of firms that had Army contracts. 

Corps leaders and members of the Army Staff, however, expressed 
concern about Kelly$ request for a list of small disadvantaged business
es who had been "proven performers" for specific types of work. 
Livingstone warned Kelly Lo handle the information with care and not 
use it to exclude any firm from consideration for a contract. Providing a 
list of small disadvantaged businesses for specific contract actions could 
be construed as creating a set-aside for such businesses, and the Army 
General Counsel had already cautioned against such set-asides. Army 
leaders had testified before Congress that firms responding to the 
Commerce Business Daily announcements would be given equal consid
eration. As one senior Corps official noted, the Army could not risk the 
appearance that it was using information about past performance to 
restrict competition .46 

Small Kuwaiti firms clamored for work much like their American coun
terparts. Kelly suggested to Dr. Shaheen that they set aside work for small 
American and Kuwaiti rirms. Al Kelly$ urging, Dr. Shaheen drafted a letter 
directing the Defense Reconstruction Assistance Office to establish a pro
gram that would result in the award of contracts to U.S. small disadvan
taged businesses that had entered into joint ventures with Kuwaiti fi rms. 
"Competition," Dr. Shaheen explained, '\viii be limited to U.S. small disad
vantaged businesses that you determine can satisfactori ly perform in 
Kuwait, preferably firms al ready presem in Kuwait." Kuwaiti participation, 
he added, should total 50 percent of the value of these contracts:+? 

General Kelly and Dr. Shaheen developed a program to set aside 
work for American small disadvantaged businesses that had formed part-
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nerships (joint ventures) with small Kuwaiti firms. The Defense 
Reconstruction Assistance Office and Kuwait Emergency Recovery Office 
provided the U.S. firms >vvith lists of small Kuwaiti firms so they could 
l"ind partners and bid on the contracts competitively.4S 

As pan of the small and small disadvantaged business outreach pro
gram, on 24 OcLOber 1991, the Corps awarded a $731,704 contract to 
MME Contractors International of Mclean, Virginia, and Abdullah Al 
Naser General Trading of Kuwait City to repair and restore two fire sta
tions at Kuwait International Airport Two days later, the Corps avvarded 
a $565,000 contract to American Techno Trade, Inc., of New York City 
and Fadden General Trad ing of Kuwait City to repair the main Coast 
Guard Station. lt awarded a $780,000 contract on 20 November 1991 to 
yet another smal l disadvantaged finn, BEC Construction/joim vemure, 
to repair and restore seven fire stations in Kuwait City. By September, out 
of the $180,517,620 total for contracts, small businesses accounted for 
$6,879,351 (3.81 percent) and small disadvantaged businesses account
eel for $1,898,100 (1.05 percent) .-19 

ln October 1991, Livingstone reported more optimistically that the 
small business program in Kuwait had become "an upbeat program 
which is producing positive results." The 5 percent goal and the use of 
small business utilization plans as a major evaluation factor, she claimed, 
were paying "immediate dividends." Of the $208 mi llion in contracts 
awarded under the Foreign Assistance Act and foreign military sales case, 
$9.3 million (4.4 percent) had gone to small businesses, \.Vith $2.0 mil 
lion to small disadvantaged businesses. Not renected in any figures, but 
nonetheless important, she added, was the considerable time the Army 
had spent helping small businesses. lL had provided the Commerce 
Department, prime contractors, and Kuwaiti government vvith names 
and addresses of small and small disadvantaged businesses that were 
interested in working in Kuwait; participated in over 75 small business 
seminars lo provide information on business opportunities and methods 
in Kuwait; and met with many firms w discuss business opportunities in 
Kuwait. SO 

By mid-Apri l 1992, the Corps awarded $24 million (6.85 percent of 
the value of all its contracts) to small and small disadvantaged U.S. busi
nesses, primarily through subcomracts awarded by its prime contractors. 
Awards LO small disadvantaged businesses totaled over $11 million (3 .13 
percent of the value of all contracts).51 

Kuwaiti officials never fully understood the intense political pressure 
to use small businesses. The Kuwaitis general!)' opposed giving prefer
ence to small American businesses, which they bel ieved would increase 
their costs. Critics charged that at times Congress seemed more anxious 
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to satisfy American business interests than the Kuwaiti governmem-the 
Armys customer. Locurcio maintained that the small business policy vvas 
very shortsighted. The main goal of the United StaLes should have been 
to demonstrate to Kuwait that it was a responsive partner, he insisted, 
not to push its own objectives. Locurcio believed that if the United States 
was responsive Lo the needs and concerns or the Kuwaitis, the result 
would be long-term American business ties. The appropriate role for 
small businesses in an overseas environment, he argued, was not as 
prime contractors but as subcomractors under large rirms that could 
intercede to prevent problems with personnel, equipment, or other 
aspects of the opermion.52 To place such tremendous emphasis on small. 
businesses, most of wh.om could not get into Kuwait, contact Kuwaiti 
officials, or put together the resources to mobilize in Kuwait, made liLLie 
sense, except from a political standpoint. H the damage in l<u•..vait had 
been more severe, government officials would probably have had less 
Lime to focus on the small business issue. 

Contracting for Civil Infrastructure Repair 

The reconstruction phase included additional repairs to the electri
cal and water supply systems, government and public buildings, and 
transportation networks. As the various ministries resumed operations, 
the requirements for additional work increased. To handle the mounting 
construction requirements, the Corps expanded the size of its Kuwait 
office. By mid-August it included 178 Corps employees and Kuwaili vol
umeers. Civi l infrastructure work under the 607 A program peaked in 
july and August with the repair of the schools, one of the great success
es of the reconstruction phase. 

The schools in Kuwait, which had been closed nearly a year, were 
the main focus of civil infrastructure repair during the summer of 1991. 
During the seven-month occupation, lraqi sold iers had used the schools 
as barracks, maimenance faci li ties, hospitals, and ammunition storage 
areas. Most o f the damage was the result or vandalism, malicious fires, 
and looting. The l raqis had broken thousands of windows, kicked in 
doors, and stolen air conditioners and fans. Graffiti covered classroom 
walls. At one school, every room had been firebombed. At another, the 
soldiers had used the gymnasium as a motor pool and burned studem 
records as fuel for cooking. 

Kuwait's Ministry of Education asked the Corps to comract ror emer
gency repairs to more than 300 of its 500 schools. Locurcio negotiated 
with school officials and agreed to complete repairs on 152 schools by 
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opening clay, 24 August. Because of the time constraints, Kelly and 
Locurcio decided to use 607 A authority to issue work orders under the 
existing conuacts and, where necessary, modify these contracts Lo accom
plish the school repairs. Livingstone concurred . Corps contractors Brovvn 
and Root and l<hm·afi conducted the surveys and performed most of the 
repairs with the help of local subcontractors. Blount also performed 
work.53 

The scope of the damage and the tight schedu le made the repair 
work particularly challenging. The contractors never had enough 
workers. At one point, one of the contractors had to hire an addition
al l ,200 workers. To complicate matters, the Ministry of Education 
repeatedly changed the list of schools to be renovated until two weeks 
before the scheduled opening. Also, local residents sometimes deposit
eel ammunition from other sites at Lhe schools at night because they 
knew the Corps' contracto rs would rencove it. The Ministry of 
Electricity and Water never provided the electrical panels and person
nel Lo hook up the wires as promised. A week before the schools vvere 
to open, there were still no panels or workers, so the Kuwait 
Emergency Recovery Office directed each of its contractors to provide 
them. Finally, since the liberation, some soldiers from Kuwait's Army 
and other coa lition forces had been using the schools as barracks. 
Kelly's staff had to move Egyptian forces out of several schools to begin 
repairs. The issue became so thorny that the Egyptian Ambassador had 
to imervene.54 

Working feverishly, the contractors repaired 145 schools in just over 
two months and in time for opening clay. Nearly 1,800 contract workers 
spent rough ly 500,000 hours removing trash, debris, ammunition, and 
vehicles; repairing or replacing thousands of windows, doors, air condi
tioners, fans , plumbing and electrical fixtures, and lights; repairing and 
replacing water systems; painting walls; repairing brick fences; and 
removing bunkers and thousands of rounds of ammunition. Repair costs 
reached $35 million. 

On the first day of school, 465 schools opened with 254,000 students. 
The occasion was marked by a nationally televised ribbon-cutting ceremo
ny. The reopening was an important indicator of a return to normalcy in 
Ku,vait. The Minister of Education, Dr. Suliman Al-Bader, expressed his 
gratitude to the United States and the Coq)s. "Without their help," he 
observed, ''it would not have been possible." Ministty of Education officials 
were so impressed with the results that they assigned 14 more schools. 
Kelly later observed that his staff and the Kuwait Emergency Recovery 
Office had performed "an absolutely impossibte task." The Kuwait 
Emergency Recovery Office, he said, did a "magnificent" job managing the 
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elTon. Secretary Stone proudly reponed to Secretary Cheney that the gov
ernment of Kuwait was pleased with the work.55 

As the school repairs neared completion, Kelly and Locurcio shifted 
their emphasis to the remaining work at the National Assembly building, 
the Ministry of Plann ing heaclquaners, and Kuwait International Airport. 
The damage assessment and emergency repairs at the 400,000-square
foot National Assembly building were already underway at an anticipat
ed cost of roughly $24 million. The Emir had decreed that elections for 
the National Assembly would be held in October 1992, and the build
ing had to be fully restored by April 1992. 

Originally, the Corps planned to use one of its existing contractors 
to clean and repair the building. However, Kuwait's Council of Ministers, 
who viewed the building as a symbol of Kuwaiti sovereignty, insisted that 
a Kuwaiti firm do the work. Specifically, Dr. Shaheen asked Kelly to use 
Kharan to reconstruct the bui lding, and Livingstone acquiesced. ln mid
July, the Corps awarded a $19.5 million contract to Kharafi for structur
al repairs. Also, at the direction of the Kuwaiti government, the Corps 
awarded a $2.5 million interior design contract to Hellmuth, Obata, and 
Kassabaum, a U.S. architect-engineer firm.56 

Repair of the Ministry of Planning headquarters proved challenging 
as well. The prime contracLOr, Kharafi, resisted hiring a subcontractor 
that specialized in smoke damage restoration. Only after some cajoling 
from Locurcio did Kharafi do so. By late May 1991, 90 percent of the 
first phase of repairs (to the basement and ground floors) was complete. 
The second phase involved minor repairs to the second and third floors 
on the north wing. The third phase was to finish removing fire damaged 
portions of the second and third floors of the south wing.57 

The Kuwait Emergency Recovery Office and its contractors also con
tinued repairs at Kuwait International Airport. They completed work on 
two runways and the apron area in July. By late August, the Corps had 
repaired nearly all of the terminals passenger gates. The Kuwaiti gov
ernment also requested help restoring the airports catering and cargo 
fac ilities. lt hoped to occupy the catering facility on 31 July and the cargo 
terminal on 31 October. On 12 September 1991, at the request of the 
Kuwaitis, the Transatlantic Division awarded a $7.8 million contract to 

Morrison Shand to clear, repair, and rehabilitate the two hangars and a 
flight crew training center at the airport. 58 

Kelly reponed in early November that the airport remained a "pri
mary project." The repairs LO the two hangars and the training center 
were only 5 percent complete. Workers had discovered asbestos in one 
hangar, requiring the contractor to prepare an abatement and removal 
plan. Other pans of the project were further along. Repair of the 60-
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meter control tower was 99 percent completed, and the catering build
ing was 50 percent complete. Terminal two was operational. The airport 
reopened in May 1991 and resumed 24-hour operations on 3 August 
1991, a year after the lraqi invasion. By December, comracLOrs had fin
ished repairing the reception area, all gates at the imernalional terminal, 
bomb craters on runways, and the instrument landing system. 59 

During the summer, the Corps and its comractors continued repairing 
the other pans of Kuwait$ water supply and transportation infrastructures. 
The Corps focused its effon on pumping stations and leaks in the pres
surized feeder lines. The three plants produced over 100 million gallons of 
water a clay, more than enough to meet the current demand. The Corps 
contracted with Daniel, Mann, johnson, and Mendenhall of los Angeles to 
develop plans for repairing the bridges. Two of the company$ engineers 
and an engineer from the Corps' Waterways Experimem Station in 
Vicksburg, Mississippi, surveyed damage to the bridges, and the contrac
tor completed the designs for the repairs by early November.60 

The Corps and its contractors ultimately restored more than I ,000 
public buildings. ln November 1991, the capacity to produce 3,760 
megawaus of electricity far exceeded the demand of 1,670 megawaus. 
Electrical power had been restored to 99 percent of Kuwait City at a total 
cost of $53.6 million. By December, three desalinization plams were in 
operation and water was continuously available in every sector of Kuwait 
Cit)~ The reservoirs were full. Operations had resumed at two plants in 
the sanil ary sewer system, and an assessment of the entire sanitary sys
tem had been completed. All major pump and lift stations were opera
tional, and the Ministry of Electricity and Water hand led n1ost repairs. 
The ministry had assumed total responsibi li ty for water distribution, 
production, and storage capabilities on 31 july. Some 200 kilometers of 
roads had been repaired and 3,700 bunkers, barriers, and vehicles had 
been removed. Bridge repair work, however, continued.61 

By )'Cars end , repairs to Kuwait's civil infrastructure were nearly 
complete, except for the National Assembly building. Virtually all of 
Kuwait$ civil infrasuucture had been rebuilt in only eight months. As 
that work declined, the workload supporting Ku·wait's Ministry of 
Defence increased. Damage to Kuwait$ military infrastructure was much 
more extensive, and the repairs vvoulcl take longer. 





Fighting Kuwaits Oil Fires 

The US. Army supported what was by all accounts the largest oil fire
fighting- campaign in history. Overall responsibility for firefighting opera
tions rested with the Kuwaiti government and its :Vlinistry of Oil. Kuwaiti 
leaders decided early on that the Ku\.vait Oil Company would manage and 
direct all firefighting operations. 

Before the Iraqi invasion, Kuwait had roughly l ,300 producing wells 
in its primary oil fields. Approximately 75 of these were high-pressure 
wells in the important Burgan field that produced 20,000 to 50,000 bar
rels of oil a J ay Kuwait had a production quota of 1.5 million barrels per 
Jay, set by the Organization of Petroleum Exporting Countries (OPI::C), 
though it could produce much more. 

As Iraqi so ldiers withdrew from Kuw·ait, they blew up over 600 oil 
we lls, resulling in the loss of an estimated 5 to 6 million barrels per 
day. Rough ly 520, or 85 percent, of the '..Veils burned at temperatures 
as high as 2,000 degrees Fahrenheit. The rest gushed thousands of 
barrels of crude oil into large dark, lifeless "lakes," up to six feet deep. 
Onlookers hundreds of feet away could fee l the intense heat and hear 
the roar of the burning wells, similar to the sound of a jet engine. 
Thick smoke shrouded the fields . To further complicate maners, 
unexploded ordnance and Iraqi mines littered the oil fields . The coun
try's three refineries-Shuaiba, Mina Abdulla, and tv1ina al Ahmadi
were also damaged.l 

The Kuwait Oil Company directed the early planning for the firefight 
in \Vashington. The Kuwaitis requested U.S. Army civil affairs support in 
the planning effort. Kuwait Task Force members helped the Kuwaitis 
gather information about the oil well flres, plan logistics support, and 
develop an emergency plan of action. The Kuwait Oil Company hired 

t LL. Col. Chriswpher Werle, lnrormation Paper, Subj : Status of Kuwait Oil Field 
Cleanup, 16 .Jun 1991, Kuwni t Reconstruct ion : Oil fires , Office of llistory Files; 
Matthew L Walcl, "Surge ofvVat{'l' Due to vVell Fires to Cut future Kuwaiti Oi l Output," 
New Yrnk Time.~, 9 Apr 1991, p. t\13: LL. John A. Miller, "After the Storm, the Effects 
Linger On," The Militwy C:ngi11ccr, v. 8-t, no. 547, Jan- Feb, 1992; "Slow Progress 
frustrates Alllnvol\'ed L\!> O il Wells Bum m $ 1.000 a Second," t>.'ew loril Times, 22 Apr 
1991, p. A8. 
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The damage to the oil wells created large pools of oil in the desert. 

O'Brien, Goins and Simpson as the executive agent to coordinate the 
firefighting activities. lt signed contracts with Red Adair Company, Boots 
and Coots, and Wild Well Control, Inc., all ski lled Texas-based world
renowned firms, and with Safety Boss of Calgary, a well-qualified 
Canadian company. The Kuwait Oil Company also eventually hired 
Bechtel to reconstruct the oil infrastructure and LO provide food, hous
ing, and other support to the firefighters, but Bechtel had no direct role 
in puuing om the fires.2 

IL took the Kuwai tis four months to award the first firefighting con
tract, and they hired firefighters before hiring a contractor to supporL 
them. A severe shortage of heavy equipment such as bulldozers, back
hoes, and trucks hampered the fi refighting effort. Because of theft or Iraqi 
destruction , virtually everything needed to suppon operations had to be 
imponecl . The challenges of feeding, housing, and equipping a work 
force that wou ld eventually grow jnto the thousands were staggering) 

ZMemo (draft), Under Secrel<ll')' of the Army john W Shannon for Deputy Secretary 
of Defense, Kuwait Reconstruct ion: Oil Fi res, ASA(ILE) Files; memo, Maj. Marc 1<. 
Collins for Asst. Director of tvli litary Programs, 17 Apr 1991, Kuwait Reconstruction: Oil 
Fires, ASA(ILE) Files. 

3vVerle, Information Paper, 16 .Jun l99l. 
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Firefighters arrived to surve)' the damage, assess their personnel 
requirements, and determine where they could stage their equipment. 
The first experts from Reel Adair, Boots and Coots, and other companies 
arrived in Kuwait City on 4 March and toured the burning oil fields by 
helicopter. They estimated that extingu ishing the fires and repairing the 
wells could take two years. 

lnitially, the contractors could not bring in workers because they had 
no way to feed or house them. The companies also had trouble getting the 
necessaty equipment. The Kuwaitis were initially reluctant to invest the 
tens of millions of dollars needed for equipment, even though the fires 
consumed roughly $100 million worth of oil each day." 

Members of the Kuwait Task Force provided the immediate logis
tics and communications support to the firefighting teams. They also 
provided ground and air transportation to assess damage in the burn
ing fie lds. Civil affairs troops coordinated the use of C-SA ai rcraft to 
bring in the heavy firefighting equipment from Texas and provide fire
fighters with food, water, lodging, and helicopter and truck trans
portation. This gave the Kuwaiti government enough time to bring 
Bechtel on-site to take over the support operations. The Kuwait Task 
Force also provided explosive ordnance disposal support and training 
and coordinated engineer support until Kuwaiti equipment arrived.5 
Army explosive ordnance disposal specialists steered the firefighters 
safely through unexploded ordnance to the wellheads and checked the 
wellheads for explosives. 

Kuwait Task Force members Maj. Tom Wilson, a procurement spe
cialist with Hunt Oil in civilian life, and Lt. Col. Phil Huber focused on 
oil fire issues. The task force members coordinated between the fire
fighters and Ambassador Gnehm. They also coordinated between con
tractors looking for work and Bechtel or the Kuwait Oil Company. 

Because of the shortage of equipment and firefighters, the work got 
off to a painfully slow stan. lnitially, the Kuwait Oil Company used nine 
teams representing the four firefighting companies. Firefighting equip
mem began arriving in Kuwait on military aircraft throughout March, 
and on 7 April a Boots and Coots team used liquid nitrogen and water 
to extinguish the first oil well fire. righting the wellhead infernos was 
dangerous and difficult. The firefighLers worked in intense heat, amid 
blowing sand and smoke, and their brightly colored jumpsuits quickly 
became coated with an oily mist. 

"KRTF History, p. 12. 
~~latthew Wald."Kuwait \Villllire ~lore Firelighters," New Yorll Times, 14 Apr 1991; 

Wald, "Slow Progress Frustrates All Involved," ibtd., 22 Apr 1991, p. AS. 
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Oil well firelighter soaked 
with oil 

A FrER DESERT STORM 

In April, Kuwaits oil minister, 
Dr. Rashid AI-Amiri, announced 
that the nalional oi l company 
would bring in fi rcfighting Leams 
from several clillcrent companies, 
breaking the American and 
Canadian monopoly. With only 25 
well fires extinguished, he wanted 
to quicken the pace. The Kuwaiti 
government later brought in teams 
from three additional U.S. compa
nies, as well as Brilish, German, 
French, Russian, Chinese, and 
Iranian firms. Ultimately, however, 
the original American and 
Canadian firms puL out most of the 
oil fires. Meanwhile, firms and 
individuals from around the world 
continued to inundate U .5. and 
Kuwaiti officials with proposals for 
extinguishing the fires.o 

The slow pace of the firefight 
worried U.S. officials. In April, the Office of the Principal Deputy Under 
Secretary of Defense for Strategy and Plans hosted a meeling for represen
Lal ivcs of the Army, Navy, Air f-orce, and Department of Energy to address 
th is issue. The Deputy Assistant Secretary of Energy for Export Assistance, 
George Helland, warned that the administration would come under anack 
if it did noL act quickly to put out the oil fires. Participants decided to for
ward all proposals for extinguishing the oil fires to the Under Secretary of 
Energy who would screen them before forwarding them to David Tarbell, 
the Director of International Economic and Energy Affairs, in the Office of 
the Principal Deputy Under Secretat)' of Defense for Snatcgy and Plans. 
The participants, however, made no auempt to define the problem. They 
failed to develop any specific format or guidance for drafting proposals and 
failed to develop any in itiatives to get support from high levels in the 
Pentagon or the Bush administration. These were imponant oversights.? 

<> Col. Anhur Walz, Information Paper. Subj: "Petroleum Restoration Activnics," 8 Apr 
1991 , Reading File 1: DRAO Files: Kelly commems on draft manuscript , 19 Aug 1997. 

7 352d CA Command Snrcp, n .d . , Tactical Operations Center Log (TFF 1-lO ~lar 
1991 ), TUSA G-3; Harbellmten•, p . 44; I Iuber imen•, pp. 46--49; New )(llh Times. 8 Apr 
1991, p t\6; Wald, "Ku\\'att Willi lire ~\lore firefighters" ; Wald, "Skm Progress Frustrates 
All hwolvcd." 
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Oil well firelighters cap an ail well. 

After the close-out of Task Force Freedom, the Army continued to 
suppon the firefighting effon through the Defense Reconstruclion 
Assistance Office. Neither the Kuwaiti government nor any of the com
mercial firms could quickly bring in needed supplies and heavy equip
mem. As a result , \.vith liule legal or funding amhority, the Military Airli ft 
Command found itself nying the cargo on U.S. Air Force C-SA trans
pons. The Defense Reconstruction Assistance Office later helped broker 
over $13 million in transportation expenses bet"veen the Mili tary Ai rlift 
Command and the Kuwaiti government. Other Defense Department 
agencies provided support through satellite imagery photographs, air
field repair, and environmental surveys.s 

General Kellys staff monito red the work, gathered information, and 
kept Ambassador Gnehm informed . Gnehm had no environmental spe
cialists on his staff, so he relied on l<ellys envi ronmenta l officer, Lt. Col. 

S!vlemo, LL Col. Wilson to Col. Keener, 15 Apr 1991, Subj: DOD Meeting on H igh
Tech Oil Firefigluing, 12 Apr 1991 , Kuwait Reconstruction: Oil Fires, ASA(ILE) Files. 
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Christopher Werle, to advise him and coordinate environmental issues. 
Where appropriate, Kelly$ staff helped coordinate the delivery of heavy 
equipment on C-5A transports, the tracking of oil fires and spillage with 
Landsat imagery, and the stabilization of work sites vvith airfield malting. 
Werle, who performed much of the day-to-clay coordination with the 
firefighting organizations, developed a particularly good rapport with 
the firefighters and their support crews. Kelly and his staff considered all 
activities related to the environment and the oil well fires to be "embassy 
business" and took no action without the Ambassadors approval.9 

The Army also provided combat engineer vehicles (CEVs). These 
vehicles are tanks with turret-mounted demolition guns and hydrauli 
cally operated debris blades. They give engineers in forward cornbat 
areas a versatile means of clearing rubble and filling tank ditches. Over 
80 Kuwaiti oil fires were encircled by huge, hardened mounds of coke
solids produced when the unburned oil mixed with sand-which had to 
be removed before the firefighters could work. Firefighters used dyna
mite and backhoes to remove the searing mounds, but the process was 
hazardous and slow. Werle developed a plan to use existing combat engi
neer vehicles to fire rounds of high explosive plastic (HEP) at mounds to 
break them up so the firefighters could remove the debris. This plan, he 
argued, would speed the capping effort and save the Kuwaiti govern
ment $300,000 per well. Moreover, it would provide unique training for 
the combat engineer vehicle cw..vs and positive Army public relations. 
The Kuwait Oil Company covered the costs of using the combat engineer 
vehicle crews and equipment. 

On 31 July, the Kuwaiti government and Bechtel conducted a very 
successful experiment firing the large-caliber gun on a combat engineer 
vehicle to remove mounds from wellheads. Rounds from the vehicle 
shattered four out of five of the coke mound targets. Soldiers cleared t•vo 
wells using this method. 

Soon after the initial experiment, however, the focus of the firefight
ing e[fort shifted to Burgan, Kuwait$ densest oil field. Officials conclud
ed that using the combat engineer vehicles there would be too danger
ous because the wells were so close together. lO 

9Werle, Information Paper, 16 jun 1991, Kuwait Reconstruction: Oil Fires. Office of 
History Files; \<\lerle. Information Paper, 22 lvlay 1991. Kuwait Reconstruction: 
Miscellaneous tvlessagcs, #8, OACE Reference Files; Llr, Col. jesse C. Gatlin Ill to Larry 
and Carl , 28 Sep 1991, Miscellaneous, Personnel: DRAO Files. 

IO Lt. Col. Wilson. DAMO-ODP, SIGACT, 7 Aug 1991, Kuwait Reconstruction: Oil 
Fires, Subj: Use of Combat Engineer Vehicles (CEV) to fight Kuwait oil fires, ASA(ILE) 
Files; memo, 1vlichael W Owen for Secretary of the Army, 16 Aug 1991. Kuwait 
Reconstruction: Oil Fires, ASA(ILE) Files. 
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As the oil fires continued to burn, the U.S. Army and other agencies 
became increasingly concerned about the short- and long-term health 
risks of the smoke and other emissions. ln March 1991, an imeragency 
team headed by the Environmental Protection Agency collected samples 
at several sites in Kuwait, Saudi Arabia, and else'vvhere in the Middle 
EasL. They attempted to ascertain the presence of potentially harmful air 
pollutants, specifically carbon monoxide, sulfur dioxide, and hydrogen 
sulfide and particulates-tiny particles that lodge in the lungs. The team 
found each of these gases but not in concentrations that exceeded cur
rent standards. The Environmemal Protection Agency subsequently con
cluded that no imminent health risk existed. 

Some experts questioned the validity of the agency's study because 
it included only the samples the team could collect within 20 min
utes, rather than samples collected over 18 to 24 hours. The team 
found an abnormally high level of particulates. "Soldiers may become 
concerned because they find soot in their nostrils," they conceded, 
but the smoke was "only an irritant and a nuisance." For the long 
term, though, scientists needed to know more about the composition 
of the smoke to determine the potential health hazard. Meanwhile, at 
the request of the Deputy Assistant Secretary of Defense for 
Environment, a special health risk assessment team from the Army 
Environmental Hygiene Agency conducted a 60-clay study. The 
agency coordinated its effort with the Environmental Protection 
Agency's interagency assessmenL team to exchange information and 
prevent duplication of effort.ll 

At the request of President Bush, the administrator of the 
Environmental Protection Agency, William K Reilly, traveled to Kuvvait in 
june tO assess environmental damage from the Iraqi invasion. "The horrors 
endured by the people of Kuwait and the unprecedented level of inten
tional environmental destmction," Reilly reported, "reminds us all that 
there is still evil in the world." He praised the "environmental sensitivity" 
of the soldiers he met. "One of the untold stories," he added, "is the daz
zling performance of the Army Corps, which essentially jump-staned the 
infrastructure of a country." The military, he informed Chene)~ had greatly 
assisted the scientists working in Saudi Arabia and Kuwait, and those 
responsible for sewage treatment and pollution control. Upon his return, 
Reilly reported that the environmental damage was not as great as pre
dicted. He cited the interagency team:S finding that the levels of sulfur and 

II vVerle, Information Paper, Subj: "Environmemal Impacts or Desert Storm on 
Kuwait ," 17 jun 1991, l<uwait Reconstruction, Office of History Files; Werle. 
Information Paper, 22 May 1991. 
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heavy metals in the air were not abnormally high . Environmental groups, 
however, questioned those findings. t2 

On 2june 1991, Kuwait resumed o il production in an offshore field, 
averaging 130,000 barrels a day. Later that month, it began producing 
30,000 barrels a day onshore. On 25 july, Kmvait announced that for the 
lhst time since the Iraqi invasion, it would resume exporting crude oil, 
though only on a small scale. Half of the oil fires had been extinguished . 
Firefighters were snuffing out more than six well fires a day. By 
November 1991, all o f Kuwait$ oil wells had been capped. On 6 
November, a ceremonial capping in the Burgan field of the final oil well 
was anenclecl by the Emir. The Kuvvaitis, delighted to see the end of this 
tragic and costly episode, celebrated the event as a national holiday. 

Ku,vait lost over L billion barrels or oil (or l percem of its sole natur
al resource) as a result of the Gulf War, but its huge reserves escaped last
ing damage. The country stil l retained 10 percent of the worlds crude oil 
reserves.IJ With assistance from the U.S. Army and the ded icated, skilled 
private contractors, the Kuwaiti government. had extinguished the oil fires 
and recapped the wells in record time. 

12tvlemo, William K. Rcill}' to Sccrctar)' Richard B. Chene)', 3 jul 1991, Kuwait 
Reconstruction: General, ASA(ILE) Files; New Yorl1 Times, l l.Jun 1991 ; "fires in Kuwait 
Not a Threat to Global Climate, Federal Stlld)' Finds," \\lasltingtotl Post, 25 jun 1991. 

11"0il Production in Kuwait ,'' New Yorl1 Times. 21 jun 1991, p. Dl6; Youssef E. 
Ibrahim, "Kuwait Set to Resume Oil Exports," New Yorll Times, 26 jul 1991, p. D t; 
"Kuwait Toda)•," \Vasl1ing1on Post, 27 Feb 1996, Advertising Supplemen1, p, B5. 



Chapter 6 

Supporting Kuwaits 
Ministry of Defence 

As the emergency repairs to Kuvvait's civil infrastructure neared comple
tion, the U.S. military shifted its focus to restoring the country$ military 
facilities. Generally, Kuwait$ military facilities had been damaged more 
heavily than its civil infrastructure. The lraqi occupation and the vvar 
had nearly leveled the defense facilities in Kuwait. The military infra
structure, particularly Air force and Navy fac ililies, had been heavily 
damaged by the Iraqi soldiers who occupied them and by coalition 
"smart bombs" intended to deny the lraqi mili tary the use of these facil
ities. While the Kuvvait lvlinistry of Defences administrative offices and 
the facililies that housed Kmvait's Land Forces (Kmvai t's Army) 
remained, for the most part, structurally sound, the Iraqis had looted 
and severely vandali zed them. 

Moreover, there was a growing realizalion that Kuwait had to be pre
pared to defend itself in the future. Iraq remained a potential security 
threat. Although the U.S. military had decided to limit its involvement 
in Kuwait's civil infrastructu re to emergency repairs, it was willing to 
promote more permanent repairs to the defense infrastructure. Most of 
the defense faci lities did not lend themselves to emergency repairs. The 
damage was far too severe to accommoclaLe a quick fix. Corps leaders 
recognized that the civil reconstruction work was short-lived but that the 
long-term work wou ld be in the foreign military sales arena and man
aged by the TransaLlamic Division. 

Initial Damage Assessments 

The Kuwait Emergency Recovery Office had identified 19 major 
defense installations in l<uwail. Under the authority of the initial $46.35 
million foreign military sales case, Corps personnel surveyed the damage 
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Aerial view of the damage to Ahmed AI-Jaber Air Base 

at each one. The heavy destruction made this a huge job. Five teams 
under the direction of Tommy E. Reynolds, a civil engineer from 
Nashvil le who headed the l<uwait Emergency Recovery Offices Ministry 
of Defence damage assessment group, evaluated the l 9 sites. Team 
members first conducted a general assessment to determine if a particu
lar facility was repairable and then determined the extent of the damage. 

Corps engineers and their Kuwaiti partners ultimately inspected 
more than 700 buildings and facilities at three brigade camps, two air 
bases, one navy base, and the National Guard and the Ministry of 
Defence headquarters. The engineer teams often conducted their inspec
tions amid explosives, live ammunition, and unexploded bombs. 

The Corps completed the damage assessments in june and present
ed the Ministry of Defence 'vVith the final report, including rough sched
ules for repairing 135 key facilities. The individual damage surveys pro
vided detailed cost estimates for materials, labor, and services to help 
Kuwaiti officials decide whether to repair or rebuild a particular facility. 
The reports provided information about the level of effort required to 
restore the sites to their prewar conditions and resume minimum oper
ations. After revie,ving the survey results, Corps orficials concluded that 
the total repair costs could reach $1 billion. Reynolds estimated that the 
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A destroyed aircraft hangar at Al-Jaber Air Base 

cost of renovaLing some of the defense fac ilities would amount to 90 per
cent of the cost of constructing new facilities. I 

Faced v.rith such a staggering price tag, the Ministry of Defence iden
tified three installations-Ali Al-Salem Air Base, Ahmed Al-Jaber Air 
Base, and Ras Al-Qalayah Navy Base-as immediate priorities. The air 
bases, constructed by Yugoslavians in the mid-1970s, consisted of 
3,000-meter runways, concrete aircraft shelters, maintenance hangars, 
and other structures. Ras Al-Qalayah Navy Base on Kuwait:S southern 
coast housed I<uwait:S Navy. lt contained a port, sophisticated ship-lift 
and dry-clock facilities, and maintenance and administrative buildings.2 

Coalition forces had heavily bombed the two air bases du ring the 
war to drive out Iraq i forces, reducing most of the facilities to rubble. 
Often the mangled metal "skins" of buildings could be found up to half 
a mile avvay, even though the structural frames remained intact. The 
bombing had destroyed nearly all of the 50 hardened aircraft shelters, 
despite their 15-foot-thick earthen and reinforced concrete shells. 
Coalition cluster bombs had cratered the taxiways, and the Iraqis had 
run a ripper across the runways every 200 feet to make them unusable. 
Barracks, administrative facilities, and n1edical fac ilities, though struc
turally intact, had been heavil y vandalized by Iraqi troops.J 
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Kuwaiti orficials indicated that the air bases would have to be 
repai red by August so they could bring back aircraft currently housed in 
neighboring countries and accommodate the F-18 aircraft that they had 
purchased from the United States. The first phase of work at the air bases 
would focus on making emergency repairs to allow minimal operations 
at each facility. Specifically, it would involve clearing and clean ing the 
facilities, repairing runways and taxiways, and building temporary shel
ters for the airplanes. 

The lack of utilities and communications, the presence of unexplod
ed ordnance, and the poor condition of the buildings still standing made 
the air bases virtually uninhabitable. An estimated $ 1 million would be 
needed initially at Ali AI-Salcm Air Base to have a comractor sweep for 
live ordnance, clear debris, and repair parts of the electrical distribution 
system. The focus of the emergency repairs would be to make the airfield 
opera1ional; provide limited maintenance faci lities; repair existing air
craft shel ters and provide additional ones; repair selected buildings for 
medical services, barracks, and mess; and repair one hangar, the utility 
systems, and the fuel distribution system. 

Ras Al-Qalayah Navy Base had sustained only moderate damage. Yet 
it too was uninhabitable because utility services and communications 
had been destroyed. Although most buildings remained structurally 
sound, they had been heavily damaged by explosives and vandalized by 
the Iraqis. Kuwait:S Navy wanted to reoccupy that base as soon as possi
ble and relocate its remaining boats there. The estimated cost for emer
gency repairs to the uti li ty systems, administrative ofrices spaces, bar
racks, and mess faci lities was $1 mill ion.4 

At General Kelly:S direction, the Corps had set aside rough ly $5 mil
lion from the original foreign military sales case for what it called "pre
emergenC)' repairs" to defense facilities such as resLOring electrical power. 
Locurcio now suggested that $3 million from the case be used to fund 
the initial emergency work at Ras AI-Qalayah Nav)' Base, Ali AI-Salem 
Air Base, and Ahmed Al-jaber /\ir Base.s 

Locurcio argued that the original foreign military sales case provided 
enough authority for the United States to provide design and construction 
services to restore Minisll')' of Defence facilities. He explained in his 4 
january 1991 letter to General Ray that Dr. Shaheen had requested assis
tance for the National Guard rather than the Ministry of Defence, but he 
had also asked the Corps to propose a draft agreemcm for discussion. The 
scope of the lener, Locurcio argued, was "not inLended to be final." The 
foreign military sales case contained the phrase "assistance provided shall 
include but not be limited to the following." 1L also cited "other taskings as 
ma)' be required" as pan of the scope of work. Since no one knew the 
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scope of reconstruction efforts at the time this case was prepared, oiTicials 
intentionally made these items broad to allow for additional emergency 
work such as repairs to Ministry of Defence facilities. 

At their 16 Februar}' meeting, Locurcio added, Dr. Shaheen had 
specilkally directed the Corps to include that ministry$ work as pan of 
the original foreign military sales case. He had also emphasized that for 
the reconstruction activities, the United States could combine the 
National Guard and tvlin istry of Defence work. Dr. Shaheen had inLend
ed lO accomplish this work under the foreign military sales case or an 
amendment to the case.6 

Soon after, Kelly informed Livingswne that his office and the Kuwait 
Emergency Recovery Office intended to conduct roughly $3 million 
worth of design and construction services for emergency resloration of 
the defense facilities under the original foreign mi litary sales case. The 
work that Kuwait had requested included restoring minimal operations 
w the Ministry of Defence headquarters and providing the Kuwait Air 
Force with emergency facilities at Kuwait International Airport. 

Although U.S. regulations prohibited using funds under Section 607 A 
of the Foreign Assistance Act for such work, Kelly argued, the existing for
eign military sales case vvas clearly wriuen with the intenL to provide for 
such contingencies. The $46.35 million foreign military sales case, he 
added, had been written broad ly enough lO provide for additional recon
struction efforts. Livingstone agreed with l<elly and authorized the Corps 
to execute contracts under the foreign mi litary sales case.? 

Using the money set aside from the existing foreign military sales 
case, Corps contractors removed debris; made temporary repairs to 
walls, roofs, windows, and doors; reinstalled pilfered mechanical sys
Lems; and made architectural repairs. By 1 june 1991, four military infra
structure projects were under way or planned using the existing foreign 
military sales case. Locurcio's staff administered an emergency repair 
program of an estimated $4.7 million. This included emergency repairs 
on five l1angars at Kuwait International Airport for use by Kuwait's Air 
Force at an estimated cost of $800,000. When completed, these hangars 
were the only facility that l<uwait's Air Force had for its operations until 
emergency repairs were completed at Ali AI-Salem Air Base. 

The second project was $1.5 million to remove debris and repair 
walls, floors, and ceilings at the Min istry of Defence headquarters so the 
minister and his staff could return LO their permanem offices. Third, the 
Ministry of Defence requested $1.4 million to restore ut.ility services and 
repair critical facilities at Ras AI-Qalayah Navy Base. Finally, there was $1 
million in emergency work at Ali AI-Salem Air Base to include debris 
cleanup and repairs to the electrical distribution system.s 
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By late june, the Corps and its contractors bad completed 50 percent 
of the emergency repairs at four of the five hangars at Kuwait 
lnternational Airport and had completed 65 percent or the emergency 
repairs at the Ministry of Defence headquaners. Work wou ld soon begin 
at Ras AI-Qalayah Navy Base, and the Kuwait Emergency Recovery 
Office vvould soon award the contract for emergency repairs at Ali Al
Salem Air Base. As a result, in the first week in july, Kuwait$ Air Force 
was able to relocate 18 Mirage and 14 A-4 Skyhawk planes from 
Dhahran to Kuvvait lnternational Airport.9 

Planning Foreign Military Sales Cases for Defense Facilities 

ln April 1991, Kuwaits Under Secretary of Defence, Faisal Ali Al
Dawoud, approached U.S. officials about rebuilding his country$ damaged 
military facilities. As a result of a series of meetings wiLh Corps represen
tatives, Ministry of Defence officials asked the Corps to draft one or more 
foreign military sales agreements to help reconstruct their defense installa
tions. Al-Dawoucl asked that the agreements include initial repair activities 
as well as planning, designing, and constructing new and existing facilities 
at all installations designated by the ministry. Al-Dawoud emphasized that, 
based on the damage assessments then underway, initially the Kuwaiti gov
ernment would need help reconstructing Ali At-Salem Air Base, Ahmed Al
jaber Air Base, Ras AI-Qalayah Navy Base, and associated faci lities.IO 

Corps personnel in Kuwait and back in Winchester hurriedly pre
pared a new foreign mili tary sales case that included damage survey 
reports, emergency restoration, and planning and engineering. The case 
encompassed the Ministry of Defence headquarters restoration, 6th 
Brigade Camp, 15th Brigade Camp, 35th Brigade Camp, 80th Brigade 
Camp, Ali At-Salem Ai r Base, Ahmed Al-jaber Air Base, Ras Al-Qalayah 
Navy Base, the air defense camp, and other sites. Kelly proposed to Al
Dawoud that the Corps manage the entire program. 

Rather than process a separate foreign military sales case for each 
installation, Kelly$ staff and Corps officials decided to adopt a two
phased approach separating emergency repairs from long-term recon
struction. ln mid-May, David L. Chambers on Kelly's staff informed 
Defense Security Assistance Agency officials about the new strategy. The 
Defense Security Assistance Agency; the Assistant Secretary of the Army 
for lnstallations, Logistics and Environment; and the Army General 
Counsel agreed to a two-phased approach. 

The relatively small foreign military sales case for phase I included 
planning, design, and emergency repairs at military installations in 
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Kmvail. Phase ll, vvhich could cost more than $600 million, covered any 
more permanent follow-on construction that the Kuwaiti governmem 
wanted. ll required congressional notification, which included a 20-day 
advance notice [or review by congressional starr and an additional 30-
day period for Congress to act.ll 

The Defense Reconstruction Assistance Office and the Kuwait 
Emergency Recovery Office proposed two foreign military sales cases
one for $131.8 million in emergency work, substantially below the $200 
million ceiling that would trigger congressional review, and another for 
$600 mill ion for long-term repairs. The draft $131.8 mil li on foreign mil
itary sales case went through the Transatlantic Division lO Corps head
quarters where General Ray signed it. Back in Kuwait, however, Kelly 
began to sense that Ministry of Defence officials were reluctam to 
approve the case. He requested that General Ray hold it at Corps head
quarters unti l the problems could be resolved. 

Kelly did not want the foreign military sales case to go rorward until 
he was sure that all the parties involved had agreed to il. Kuwaiti officials 
were still debating how to handle the defense work. They were reluctant 
to give the Corps all the work. Political considerations dictated that the 
Kuwaitis divide the work among Britain, France, Turkey, and the other 
coalition countries that had assisted Kuwait. Yet they also realized that 
their first line of defense was the air bases, and they wanted these bases 
built to U.S. standardsi2 

After meeting with Al-Dawoud on 19 ~'lay, Kelly concluded that the 
Kuvvaiti government was ready to proceed with a f'oreign mili tary sales 
case for phase l. The next clay, he submiueclthe draft $131.8 million for
eign military sales case to Livingstone for approval.l3 

On 21 May, General Kelly and his staff presented the two-phased 
plan to the Assistam Under Secretary of Defense for Military Engineering 
Projects, Sheikh Sabah AI Nasser. Kelly emphasized the need to ensure 
thattbe air base facilities could accommodate all U.S. weapons systems. 
This would make future combined operations much easier.H 

On 26 May, Kelly met again with AI-Dawoud and Sheikh Sabah AI 
Nasser to deLermine when their government planned to fund phase I of 
the military reconstruction program and to discuss any remaining ques
tions about the proposed foreign military sales case. AL-Dawoud 
observed that the Min ister of Defence, Sheikh Ali Al-Sabah Al-Salem AI
Sabah, was currently reviewing the agreement and anticipated no major 
problems. He also noted that the Minister of Defence had made Sheikh 
Sabah AI Nasser the principal poim of contact [or all issues and decisi.ons 
concerning the foreign military sales cases. He would coordinate all com
ments from the mili tary services and provide the necessary information. 
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The participants established priorities for the work. Al-Dawoucl stressed 
that work on the two air bases and the navy base had Lo begin immedi
ately. Work at the other installations could begin later. He reiterated that 
Ali AI-Salem Air Base had to be able to receive Kuwaiti military aircraft by 
fall 1991 and Ahmed Al-jaber Air Base had to be ready for the first F-18 
aircraft by late January 1992. Ras Al-Qalayah Navy Base had to be ready 
by fa ll l99l to move Ku·waiti naval vessels to their permanent base.t5 

The next day Robert Kiesling, a Navy captain on Kelly's staff, met 
with the Director of Technical Affairs for Kuwait's Air Force, Brig. Gen. 
Gahzi Abdul Razzak, and his staff to discuss the reconstruction of Air 
Force facilities. Air Force Col. Saber AI-Suwaidan provided a new list of 
priorities for Ali Al-Salem Air Base. He wanted the Corps to rebuild at 
least one large maintenance hangar at Ahmed !\\-Jaber Air Base, vvhich 
wou ld have to be ready by January 1992, though he realized that not all 
the faci lities would be completed by then. General Razzak asked the 
Corps to mal<e refueling facili ties a priority.t6 

On 10 june, Kiesli ng and Colonel Al-Suwaidan met again to discuss 
the status of reconstruction projects for the two ai r bases and Kuwait 
international Airport. Suwaiclan indicated that Sheikh Sabah AI Nasser 
had given the Air Force broad authority Lo work with the U.S. Army 
Corps of Engineers on plans to reconstruct its facilities. Sheikh Sabah f\l 
Nasser also wanted the director of Military Engineering Projects (the engi
neering agency in the Kuwaiti military, much like the U.S. Army Corps of 
Engineers) to be more involved in the reconstruction process. Suwaidan 
acknowledged the need to have all of Kuwait$ Air Force facil ities capable 
of handling any U.S mi li tary aircraft including the large C-5s.17 

A week later, Kelly and his staff again met vvith AI-Dawouc\, Sheikh 
Sabah AI Nasser, Chief Engineer Fahad Al-jaleel, and Ahmed AI-Fahac\. 
Initially, the Kuwaiti represematives could not agree among themselves 
on the inforn1ation presented. During the meeting, they decided to 
reduce the $800 million scope of the proposed foreign mil itary sales 
work so they could give other coalition countries a large share of the 
reconstruction effon. Yet they also realized that the air base work 
required sophisticated technology and that their airfields had to be built 
to U.S. standards to accommodate U.S. aircraft. 

lvlinistry officials requested that the U.S. Army limit its role to the 
emergency repairs, planning and design, and permanent construction at 

the two air bases. They intended to administer the reconstruction of tile 
other military installations themselves. They had already set aside the work 
at Ras AI-Qalayah Navy Base for British firms. The Kuwait Emergency 
Recovery Office rewrote the proposed foreign military sales case to rellect 
Kuwait's decision to limit the United States' role to the two air bases. 
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The foreign militat")' sales case now proposed would cost an estimat
ed $50 million to $100 million. A separate foreign military sales case for 
permanent reconstruction at the air bases, which would follow after the 
scope was determined, would potenLially cost from $250 mi llion to 
$350 mi llion. U.S. officials vvere d issatisfied wi th this plan. l<elly, who 
continued to push for a more extensive agreement, argued that U.S. per
sonnel were already in Kuwait incurring costs, and it would be more 
effective to cominue to use their services.IR "We were frankly disap
poimed that we did not get all the Ministry of Defence reconstruction 
effort totally (about $800 million)," Kelly conceded. 19 Despite l<eii)'S 
protests, the Kuwaitis remained firm in their decision. 

During a series of meetings in late june, representatives from the 
Defense Reconstruction Assistance ornce, 1v!inistry of Defence, and 
Kuwai t's Air Force fi nalized the scope of requirements for rebuilding the 
two ai r bases. They reduced the scope of work fo r the phase I emergency 
restoration and the plann ing and design fo rt he long-term reconstruction 
from $131.8 million to $105 mi ll ion.zo When Kelly's and Locurcio's 
staffs presented their plan for reconstructing the two air bases at a meet
ing on 4 july, Sheikh Sabah AI Nasser and other ministry representatives 
agreed on the general scope and terms of the proposed $105 million for
eign military sales case, but they disagreed on the issue of contractor eli
gibility. The Kuwaitis insisted that contracLOrs from all the coalilion 
countries be allowed to compete for the work and that all contractors 
who were selected be required to form a joint venture with a Kuwaiti 
fi nn. llowcver, since both bases had to accommodate U.S. mi litary ai r
craft, Kelly insisted that the architect-engineer contracLOr be limi ted to 
U.S. firms or U.S.-Kuwaiti joim ventu re firms and that construclion con
tractors be limited to U.S. firms, U.S.-Kuwaiti joint vcmurcs, or 
U.S.-I<uwaiti-coalition partner joint ventures. Moreover, the U.S. firm 
would be the senior partner in each joint venture. 

With Li\·ingstone's approval, l<ell)' included the following wording 
in the proposed phase 1 foreign n1ilitary sales agreement: "Construction 
contract awards pursuant to this agreement will be limited to U.S. Finns, 
U.S.-I<uwaiti joint Venwres, or U.S.-I<uwaiti-Coalition Partner joint 
Ventures. In the case of the Joint Ventures, the U.S. nrm will be the 
senior managing partner. " He also added the statement "A-E !archi
tect-engineer! contract awards pursuant to this agreemern will be limit
ed to U.S. firms or U.S.-Kuwaiti joint Ventures with the U.S. firm being 
the senior managing panner."2t 

Khalccl AI-Oraifan from t-.lilitary Engineering Projects and David 
Chambers met to finalize the details of the revised foreign military sales 
case. They concluded their meelings on 13 july, with an agreement on a 
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draft set of notes that Kelly and Sheikh Sabah AI Nasser would discuss 
on IS july. At the same time, discussions continued on the scope of 
work. Military Engineering Projects representatives forma ll y fixed the 
total amoum o[ the phase I foreign military sales case at $105 mill ion.22 

At the meeting with l<cll y on 15 j uly, Sheikh Sabah AI Nasser agreed 
to the fina l $105 mi llion scope of work. Kelly added a statement to the 
proposed foreign military sales case indicating that this figure represent
ed the Corps' best estimate of the cost of the emergency repairs to the 
two air bases that the Ministry of Defence had requested. The estimate 
also included the cost of planning future work at these air bases. 

Sheikh Sabah AI Nasser insisted that Kuwaiti firms be included in all 
projects. He and Kelly agreed to limit all the phase I construction con
tracts to U.S.-Kuwaiti joint venture firms or U.S.-Kuwaiti-coalition 
panner joim venture fi rms, wi th the U.S. fim1 in the joint venture as the 
senior managing partner. 

After the meeting, the Defense Reconstruction Assistance Office 
transmi tted the proposed revisions to the foreign military sales case to 
the Transatlantic Division. General Ray accepted the offer on 18 july 
1991 on behalf of the Corps, and the Defense Security Assistance Agency 
countersigned the offer on 26 July. It was delivered to the Kuwaitis two 
days later.23 Kelly reponed that the agreemem on the phase I foreign mil
itary sales case marked "a significant milestone in establishing a long
tenn Department of Defense construction program in l<uwait."2-l 

Soon after, representatives from the Defense Reconstruction 
Assistance Office and l<uwai t Emergency Recovery Office met with 
Ahmed AI-Fahad to discuss the process for selecting an arch itect-engineer 
firm under the new fo reign military sales case. The Corps was under pres
sure to divide the extensive architect-engineer work at the air bases 
between two or three U.S. firms. Kuwaiti officials, however, insisted that 
the Corps use the same architect-engineer firm for all the planning and 
design work at both air bases. The)' believed that using a single contrac
tor would be more cost effcctivc.2s 

For the phase I construction contracts, the Corps proposed using a 
different contractor at each base. Each contract vvould amount to $30 
mi ll ion to $50 million. The Corps would thus open up work for a new 
contractor and complete the work faster. 

Due to the urgency or the request, Kelly planned to limi t competition 
to firms that had responded to the February 199 1 Commerce Business 
Dc1ily announcement and had been prequalified by the Transatlantic 
Division. Though Kelly emphasized urgency, in order to create opportu
nities for new U.S. contractors Corps contractors already working in 
Kuwait would not be allowed to compete for work at AI-Salem Air Base. 
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For the phase I planning and engineering work, Kelly proposed 
using a single architect-engineer firm, a U.S.-Kuwaiti joim venture, 
selected from the February 1991 prequalified lisl. Additionally, the 
archi tect-engineer firm would develop the scope and cost estimates that 
the Corps needed to prepare a foreign military sales case [or the phase 
ll permanent reconstruction. Then the finn vvou ld develop both a con
cept design with a detailed scope of work for Ministry of Defence 
approval and the fina l designs for each air base. Kelly proposed using 
the normal architect-engineer selection process with a letter contract to 
start the planning effort and a firm fixed-price contract for the subse
quent design work.26 A firm fixed-price contract assured that the con
tractor was reimbursed for legitimate expenses incurred during con
struction and received a guaran teed fee above those costs . 

Assistant Secretary Livingstone, however, was reluctant to limit com
petition to the prequalified firms. Using the February 1991 prequalifica
tion list instead of soliciting new contractors vvas required, Kelly argued, 
because of the urgency of the situation. Until the two air bases became 
operational, he insisted, Kuwait$ ability to defend itself would be severely 
limited. He added that enough construction contractors had responded to 
the original solicitation to ensure adequate competition. Over 1,300 archi
tect-engineer firms and over 1,000 construction contractors bad respond
eel to the February 1991 Commerce Business Daily announcement. The 
Corps planned to use the resulting prequalification list to select one archi
tect-engineer firm for the initial and the final design work at both air bases. 
This was the normal process for selecting an architect-engineer firm. The 
Corps would negotiate a firm fixed-p rice contract for the remain ing work. 
Officials later observed that using the February prequalification list might 
have saved as much as two months in the contracting process27 

Livingstone approved L<ellys contracting strategy but remained con
cerned abom providing adequate opportunities for small and small disad
vantaged businesses. She adopted a list of Kelly$ recommendations, d irect
ing him to take several steps in executing the contracting strategy for the 
proposed phase l foreign m ilitary sales case and any future cases; channel 
at least 5 percent of the contract value of the foreign military sales contract 
awards and modifications to small and small disadvantaged businesses; 
add provisions to the contracts with prime contractors that emphasized 
the critical nature of subcontracting v.rith small and small disadvantaged 
businesses; develop and employ a set of source selection evaluation factors 
that reflected a commitment to subcontracting with small and small dis
advantaged businesses; and encourage prime comractors to subcontract 
with small and small disadvantaged busi ness. She also wanted Kelly to set 
aside certain work for such businesses, if possible. 
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The small business issue remained complicated. Congress and the 
Pemagon were pressuring the Corps to use small businesses. Yet the 
Corps had a responsibility to protect the imerests of its l<uwaiti customer 
and ensure that high-quality air bases were constructed quick ly and eco
nomical ly. As confirmed by the Corps' civil reconstruction effort, doing 
business overseas was clifricult, especially for small firms inexperienced 
in establishing sources of supplies, labor, and equipment. Large busi
nesses, which had greater assets, generally could mobilize and complete 
projects faster and often more economically than small businesses. Corps 
officials opposed an)' small business requirements that would slow the 
completion of the projects. The)' did, however, agree 10 require comrac
tors 10 have small business plans outlining how thC)' intended lO incor
porme sn1all businesscs.l~ 

Foreign Military Sales Case for Phase I Air Base Work 

The Kuwaiti governmem delayed approving the foreign militar)' 
sales case for the phase I air base work until early August because of 
internal funding problems. On 6 August 1991, AI-Dawoud signed the 
$105 million foreign military sales case in which the U.S. Depanmem of 
Defense agreed to make emergency repairs at Ali AI-Salcm Air Base and 
Ahmed Al-jaber Air Base and to prepare initial design and a master plan 
for the phase I I permanent reconstruction at those facilities.29 The 
Security Assistance Accounting Center processed the initial paymem of 
$15.8 million from the l<uwaitis. The Corps received authori ty to oblig
ate the money on l4 August.30 

The differences between l<uwaiti and American goals and business 
procedures soon became apparent. Before signing the foreign military 
sales case on 6 August, Kuwaiti officials had a choice-either use U.S. 
selection procedures or select a contractor themselves and have the 
Corps negotiate with that firm. In signing the foreign militat")' sales case, 
they agreed to use U.S. contracting procedures for the architect-engineer 
contract. Kuwaiti officials would have some input in the selection 
process, but Lhe United States would make the final determination. 
Despite this provision, some Kuwaiti officials later tried to modify the 
selection process to which they had agreed. The Minister of Defence 
indicated that he wanted to revie'vv and approve all contractor selections. 
tvlinistry officials wanted the Corps to go through all the steps in its 
selection process but allow them to make the final determination. Corps 
officials explained that if the)' agreed to this, all the cffon they had put 
into the selection process would be wasted. 



An Iraqi T-55 tank inside the remains of an aircraft hangar at 
Al-Jaber Air Basei below, Building 9 at Al-Jaber Air Base. 
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Under the foreign military sales case, Kuwaiti officials could partici
pate in each step of the selection process, but they did not control the 
selection. For example, they could participate in the Corps' technical 
evaluation board, but they could not determine vvhich firm was the most 
qualified. lf the Kuwaitis wameclthe contract to go to a specific contrac
tor, they had to provide for this in the foreign military sales case before 
the selection process began. If the Corps allowed the Kuwaitis to select 
the contractor at this point, especially a poor contractor, it would be 
heavily criticized. The Corps had a reputation for implementing a fair 
and honest. selection process, Captain Kiesling observed, and its proce
dures were "above reproach." Yet Kuwaiti officials were distressed to find 
that even though they were paying for the work, they would not have the 
authority to make the final selection)! 

Defense Reconstruction Assistance Office, Kuwait Emergency 
Recovery Office, and ministry representatives spent many hours trying 
to resolve the thorny issue of contractor selection. At a meeting on 11 
August, Ahmed Al-Fahad continued to insist that the Minister of Defence 
reserved the right to approve all contract awards and would not be 
bound to the prequalified firm that the United States had selected. 

Kelly reminded Al-Fahadthat the ministers representatives had partic
ipated in a selection board meeling on 22 july 1991 at which the board 
developed the list of construction firms that had been prequalifiecl to 
receive requests for proposals. At that time, those representatives had not 
objected to either the prequali fication criteria or the short list of firms that 
the board selected. Kelly observed that the Corps had issued requests for 
proposals to the prequalified firms on 9 August 1991, so the decision about 
the prequalHied lists had already been made. The U.S. government had to 
use contracting procedures that ensured fair and open competition. Any 
change or reversal of its contracting process at this late elate, he added, 
could embarrass the U.S. governrnenL. At this point, the Kuwaitis relented. 

The approval of the $105 million foreign military sales case marked 
the return lo normal U.S. contracting procedures for the Kuwaiti eff'on. 
The urgency had diminished. The Corps could now describe the scope 
of work more accurately than it had clone with the civil infrastructure 
work. The Kuwaitis were now able to take into account other factors 
such as their desire to distribute the '..vork among various coalition coun
lries. Also, fo r the first time, their costs would exceed their revenue, so 
they had to borrow money for lheir projects and carefully prioritize 
those projects. At the same time, the new agreement gave the United 
States the opportunity to involve other U.S. firrns.32 

The scope of the agreement included damage survey work along 
with a rough estimate of the cost Lo repair or replace facilities. lt also pro-
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vided for emergency repairs designed Lo restore fac ilities to provide min
imal operational and living standards. Finally, the agreement included 
master planning to determine the scope and price of the phase ll long
term reconstruction work. 

The Corps narrovved the initial list of prospective architect-engineer 
contractors to 16. All these l'irms had excellent reputations, had built air
fields, and had worked in the Middle East. A selection board at the 
Transatlantic Division narrowed the list of 16 firms to 6 and ranked them. 
Stanley Consultants, lnc., of Muscatine, Iowa, received the highest rating. 
Though a small firm, Stanley had successfully worked on water supply and 
waste water treatment facilities in Egypt, Yemen, and Saudi Arabia and had 
performed design work for the Transatlantic Division on air bases in Oman. 

The Corps awarded an architect-engineer letter comract to Stanley 
and its joim venture partner, Associated Kuwait Office, on 17 August. 
Under this $8.75 million arrangement, the firm would perform site sur
vey, master planning, and design services. On 21 August, the Corps 
directed Stanley to prepare a rough scope of work for the phase n long
term reconstruction. A planning team with contractor and Transatlantic 
Division personnel arrived in Kuwait on 28 August. It surveyed 150 to 
200 buildings at each ai.r base. 

Stanley conducted a preliminary review to develop a master plan, 
which listed all the buildings in different facilities that the Kuwait Air 
Force needed or vvould need in the fmure. The contractor had sent out 
a questionnaire to Kuwait Air Force officials to determine the service~ 
needs.33 Stanley was scheduled to present the phase 11 master plan and 
list of facilities to the Defense Recovery Assistance Office, the Kuwait 
Emergency Recovery Office, and Lhe Ministry of Defence in early 
November. The approved plan would be the basis for determining the 
schedule and scope of phase l1 work. 

Meanwhile, the emergency reconstruction projects for the ministry 
continued on schedule. Work on the Ministry of Defence headquarters 
met the 15 August beneficial occupancy date (when the work was 99 per
cent complete). The debris had been cleared from Ali Al-Salem Air Base. 
The temporary air traffic control tower at that base was 99 percent com
pleted. Emergency repairs at Ras AI-Qalayah Navy Base were 98 percent 
complete, although vvork continued on the chilled water piping system.34 

Foreign Military Sales Case for Phase II Air Base Work 

In late August, Pentagon officials formally notified Congress of 
their plans to execute a $315 mill ion foreign military sales case for the 
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phase 11 long-term reconstruction of Kuwait. Congress raised no 
objections.35 l-lowever, by October the prospect of having the Corps 
manage the long-term reconstruction of the t•vo air bases vvas becom
ing less likely. Kelly glumly reported that the entire foreign military 
sales construction program was "at risk. " There were tvvo thorny 
issues. First, the Minister of Defence insisted on making the final 
se lection of the con tractor for the long-term reconstruction despite the 
written agreement that cont ract awards would be in accordance with 
U.S. laws and procedures. Second, his ministry had recently indicated 
that it would scale back the role of the Corps and its contractors in the 
phase li air base reconstruction to less than $30 million. Neither Kelly 
nor Corps leaders believed invo lvement at this reduced level would be 
wonhwhile. 

Ambassador Gnehm and General Kelly held firm on the issues of 
source selection and maintaining the original level of Corps involvement. 
l<elly was prepared to limit U.S. involvement to the $105 million phase 
I work and forego the phase II work if necessary. Yet he reported to the 
Secretary of the Army that he did not believe the si tuation was "irre
trievable." Gnehm continued to maintain that the Corps had a valid role 
in helping Kuwait rebuild its defenses and supported Kelly wholehean
edly.36 The siwation improved after a meeting on 28 October in which 
Gnehm, Kell y, and the Minister of Defence discussed the impasse over 
the procedures for se lecting construction comractors. The Kuwaitis 
reluctantly agreed that U.S. regulations would govern the comractor 
selection process for the phase ll air base work. 

Both sides agreed on a procedure that would allow the Ministry of 
Defence to provide a list of acceptable Kuwaiti joint venture firms for 
each air base. The pre-approved Kuwaiti firms could form a consortium. 
The U.S. contractors who bid on the work would have to enLer into a 
joint venture with a consonium of l<uwaiti firms. The renewed spirit of 
cooperation apparently spread quickly through the ministry. l<elly 
reponed that after his meeting with the minister, the working level meet
ings between the Corps and the min istry$ engineering staff had sudden
ly become "both productive and congenial. "37 

Kelly informed Livingstone that the l\l[inistry of Defence planned to 
provide only one Kuwaiti finn or consortium of smaller firms to form 
joim ventures with competing U.S. firn1s for each air base. Such an 
approach, he conceded, "makes sense from their perspective." Kuwaiti 
orncials wanted to spread the work among the l<uwaiti firms that had 
survived the lraqi occupation to help restore the coumrys vveaken.ecl 
construction industry. They also wamed Lo ensure the selection of 
Kuwaiti firms with good reputations. 
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This approach, however, had drawbacks for the United States. 
Finding qualified Kuwaiti firms to perform the work could be difficult. 
As a result of the Iraqi occupation, many Kuwaiti construction firms no 
longer existed or existed only on paper because their equipment had 
been damaged, destroyed, or moved out of the country. With only a sin
gle Kuwaiti source for a joint venture, few U.S. firms would be willing to 
compete for the work, and the decreased competition would drive up 
the cost of the work. Also, if the joint venture partnership did not work 
well together, some U.S. firms might later file claims against the U.S. 
government.38 

Moreover, as the single source, the Kuwaiti firm or consortium 
would have to negotiate with each American firm seeking the contract. 
Livingstone worried that this situation could lead to graft and kickbacks. 
Instead, she favored a compromise that would set aside a certain amount 
of the air base work to be contracted by the Kuwaiti government.39 

The United States agreed to split the phase l air base work so the 
Ministry of Defence could award its own contract for 30 percent of the 
value of the construction effort at each air base. The Department of 
Defense would award the contract or contracts for the remaining 70 per
cent. Dividing the work would result in the U.S. contractor doing most of 
the temporary new construction, with the Kuwaiti contractor doing the 
repair work. The defense ministry, however, requested that the United 
States manage all air base contracts, including the Kuwaiti contracts. 

In addition, the Ministry of Defence requested that a different 
American contractor be awarded work at each air base. This would pre
clude a single contractor doing the work at both air bases. U.S. officials 
agreed to continue to follow the approved strategy of prohibiting con
tractors already working in Kuwait, such as Brown and Root and Blount 
International, from working at both air bases to allow other U.S. com
panies to compete. 

For phase II work, ministry ofncials also requested that the 
Department of De!'ense award a U.S. contract to perform, as a minimum, 
all F-18 related construction, to include new facilities, aircraft shelters, 
and utility restoration. The ministry would hire Kuwaiti firms to do the 
remaining work. Details of the phase ll arrangements were tied to the 
approval of the master plan, which ministry officials were reviewing, and 
the approval of the phase ll foreign military sales case. I<elly optimistical
ly reported that he now had a process that would satisfy both parties.40 

Meanwhile, in December, Corps leaders decided to establish the 
Kuwait Program Office to execute the air base reconstruction. (Chart 8) 
Col. David E. Peixotto, who had replaced Locurcio in November, would 
command this small office. Peixotto, with masters degrees in civil engi-
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neering and business administration from Stanford and Long Island 
University, had served as a military assistant to the Secretary of the Army 
for Civil Works before taking command of the Louisville District. 
Because of the uncertainty about the phase 11 work, Peixouo decided to 
continue bringing in Corps members on temporary duty rather than as 
a permanent change of station. The on ly exceptions would be a few 
senior personnel such as the chiefs of contracting, programs, and logis
tics and the resident engineers. The Kuwait Program Office, with rough
ly 40 people, included a contract administration organization, a pro
gram/project management organization with a resident engineer at each 
air base, an auorney, a design manager, and a small support organization 
with logistics and information management. Peixotto reported directly to 
the Transatlantic Division commander. The division provided financial 
and technical support. Peixotto auended Ambassador Gnchms country 
team meetings, advised him, and kept him informed, but the 
Ambassador was not in Peixottos chain of command." I 

At a 19 December 1991 meeting with Colonel Peixouo, Ahmed AI
Fahad informed Corps represemat ives that the ministry wanted to con
tinue giving 70 percent of the work to U.S. firms and 30 percent to 
Kuwaiti firms for phase ll under the proposed $315 million foreign mil
itary sales case. This meeting effectively ended discussions about a joim 
venture approach for phase 11.42 

With Livingstone$ approval then, the U.S. government and the 
Ministry of Defence agreed Lo split the contract value of the work at each 
air base between U.S. and Kuwaiti firms. The Kuwaitis would primarily 
perform repai r work, while the United States tackled new construction. 
Corps officials maintained that this strategy was a sound alternative to 
the joint venture approach. lt satisfied the requirement that 30 percent 
of the comract value be spent for Kuwaiti materials and services and 
allowed the Kuwaiti government to award contracts using its own pro
cedures. This approach also relieved American bidders from the require
ment to negotiate joint vemure arrangements and simplified the process 
for evaluating proposals and awarding the U.S. contracts. 

As the details of phase ll contracting were refined, an amendment to 
the phase I foreign military sales case, which would reduce its value from 
$105 mil lion to $80.74 million, circulated at the Pentagon.43 

Construction Contracts for Phase I 

In january 1992, the Corps awarded two construction contracts for 
phase I, representing most of the new facilities. Combined, those two 
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contracts consti l uted roughly 70 percent of the value of the phase I work. 
On behalf of the Ministry of Defence, on 16 january, the TransaLlanlic 
Division awarded a $24.1 mi llion contract to a joint venture of 
Morrison-Knudson, an Idaho-based firm with worldwide operations, and 
Mohammed 1\. Kharafi, a large Kuwaiti firm, to repair Ahmed Al-jaber Air 
Base and build new temporary facilities to support F-18 aircraft. The con
tract amount later increased to $32 million, primarily because of addi
tional work requested by the ministry. Facilities included three F-18 
maintenance hangars with l2 maintenance shops, three open aircraft 
shelters, two closed aircraft shelters, and a concrete apron measuring 500 
by 356 meters (the length of five football fields strung end to end). 

Morrison-Knudson and Kharafi also restored the utilities that had 
been knocked out by coalition bombing. The joint venture firm rehabil
itated the sewage and water pumping stations, an underground commu
nications cemer, an avionics building, and a guard house. 

At peak operations, the contractors had on site t vvo batch plants that 
produced roughly 180 cubic meters of concrete every hour-a load of 
fresh concrete every ll minutes. On the apron were two open aircraft 
shelters capable of housing 40 F-l8s and two closed aircraft shelters 
capable of accommodating 20 F-18s each. 

The Corps awarded an $18.5 million contract for emergency con
struction at Ali At-Salem Air Base to the joint venture Firm George A. 
Fuller and American International Contractor Incorporated of Arlington, 
Virginia (Fuller/AICl). The value of this contract later rose to $25 mil
lion. The firm built 12 new buildings to include warehouses for aircraft 
and repair pans, helicopter maintenance hangars, administrative offices, 
substations, and a water pump plant. 

Fuller/AlCl restored commercial power at Ali At-Salem Air Base on 
l3 january, but not without some anxious momems When orficials 
turned the switch to bring the power on, they saw rising plumes of 
smoke in the distance. Much to their relief, the smoke came from the 
other side of the base where Bangladeshi soldiers had exploded ordnance 
at the same moment. 

In addition to emergency repairs to restore facilities to a minimal 
level of operations, the foreign military sales agreement provided for a 
damage survey of facilities at the air bases. lL also provided for planning 
and engineering work to cletern1 inc the requiremen ts for long-term con
struction and the development of designs for permanem facilities need
ed to support current and future operations. Corps personnel helped 
KuwaiL's Air Force idemify its requirements and sta)' within its budget. 
jim Ruyak, resident engineer for Ali At-Salem Air Base, later conceded 
that coordinating with both the Corps' customer (Military Engineering 
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Repair work at Al-Jaber Air Base 

Projects) and the user (Kuwait's Air Force) was nol always easy. The 
Corps had faced similar frustrations coordinating with the U.S. and the 
Israeli Air Forces when it constructed the air bases in the Negev. 

Two months after the Corps awarded the two major phase l construe
Lion contracts, the Kuwaiti governmem awarded its own construction con
tracts. On 1 April1992, the Kuwaiti government awarded a $10.5 million 
contract to AL-Fulaij United Group to rehabilitate 39 buildings at Ali At
Salem Air Base and construct a new petroleum, oils and lubricants (POL) 
warehouse, helicopter maintenance hangar, and microwave tower. 

Kuwaiti officials also awarded a $12.1 million contract to Ahmadiah 
Trading and Contracting Company to build new facilities at Ahmed Al
jaber Air Base such as warehouses, administration buildings, a Hawk 
(Brilish aircraft) maintenance hangar, and other maintenance buildings. 
Ahmadiah was also rehabilitating 32 buildings and roads, as well as 
street lighting in the main base area. 

The Corps administered both contracts for the Kuwaiti government 
through an international contracting formaL known as Federation 
lnternationale Des lngenieurs-Conseils (FlDlC), advanced by the 
International Federation of Consulting Engineers. An FlDlC contract 
was between the employer and the contractor. A third party, in this case 
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the Army Corps of Engineers, was the "engineer" who acted as a neutral 
party to resolve any disputes between the employer, in this case the 
Kuwaitis, and the contractor. The engineer was similar to a contracting 
office r, except a contracting officer was party to the contract and respon
sible for paying the contractor. 

Other contracts awarded under the air base program included a $5.3 
million contract to an American and Saudi Arabian joint venture firm, 
Groves and Tamimi, for airfield lighting at both air bases. Finally. 
Engineering Services Company installed a safety barrier system at both 
bases under a $1.7 million contract.44 

Problems With Phase I Contracts 

The phase 1 work soon encountered serious problems. Corps and 
l<uwaiti representatives had not had enough time to develop an effective 
management plan and clearly define their respective roles and responsi
bilities. Therefore, representatives from Military Engineering Projects 
and the Kuwait Air Force were assigned to each air base to work on a 
daily basis with Corps resident engineers and their staffs. Corps project 
managers were assigned to the Kuwait Program Office. The parties 
involved met each week for coordination. Colonel Peixotto met regular
ly with Fahad Al-jaleel. ln addition to coordination meetings among 
senior leaders, Corps representatives met regularly with their counter
pans in Military Engineering Projects and the Kuwait Air Force. This 
intensive coordination helped the two governments get the projects 
through some difficu lt periods. Initiall y, Corps personnel were not sure 
who spoke for the Kuwaiti government on specific project require
ments-the Kuwait Air Force or Military Engineering Projects. Military 
Engineering Projects officials indicated that they were the only ones with 
the authority to give directions to the Corps and that they had to approve 
all l<uwait Air Force requests. 

Delays were caused by unforseen conditions at the work sites such 
as the lack of electricity, the overall poor condition of the utility systems, 
and unexploded ordnance. The large amounts of ordnance on the 
g round had made it difficu lt for the Corps and its comractors to assess 
damage accurately. The poor site conditions increased the contractor:S 
cost, forcing Corps ofricials to modify the contract. 

To further complicate mauers, the Kuwait Air Force requested many 
changes that drastically modified the original scope of work after the 
contractors had already begun their work. The initial concept for phase 
I was to do only the emergency repairs necessary to make the air bases 
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minimally operational. However, the Kuwait Air Force detennined that 
it needed permanent repairs and greater operational capability. The 
Corps and the Kuwaitis had reached agreement on the facilities and bud
get in july 1991, but the Corps did not award the contracts untiljanuary 
1992, nearly a year after the liberation. During that time, the preferences 
of Kuwait Air Force officials shifted from temporary emergency repairs 
to a more permanent solution that would better meet their operational 
needs. They wanted the contractors to perform more work than had 
originally been scheduled. The Ministry of Defences defin ition of emer
gency facilities apparently differed from the United States' concept. Yet 
the Kuwaiti government had neither approved the changes nor provid
ed enough additional funds to cover the changes45 Spiraling costs due 
to changes requested by the host nation was a familiar theme. During the 
Saudi construction program in the 1980s, Saudi officials requested 
numerous change orders, particularly at the Ministry of Defense and 
Aviation Complex and at the Khamis Mushayt Cantonment, that 
increased costs significanlly.46 

As with its earlier Saudi and Israeli air base work, the Corps now 
faced the challenge of an expanding scope of work. The changes in 
scope and siting that the Kuwait Air Force requested forced the Corps 
to direct its contractors to stop work temporarily. ln j une 1992, the 
Corps suspended contractor work on l3 facilities at Ahmed Al-jaber 
Air Base and 5 facilities at Ali Al-Salem Air Base. The Corps wanted to 
keep the contractors from doing unnecessary work while it renegotiat
ed the actual requirements, schedule, and costs with the Ministry of 
Defence and the Kuwait Air Force. After intense negotiations, whi.ch 
culminated in a meeting between Ambassador Gnehm and the Minister 
of Defence, the parties agreed to a revised scope of work. ln August 
1992, the Kuwaiti government provided an additional $14 million to 
cover the expanded scope of work, increasing the total amount of the 
phase 1 foreign military sales case to $95 million, only $10 million less 
than the original estimate.47 

The contractor al Ahmed AI-Jaber Air Base was slow lo mobilize and 
slow to submit the safety plan and design/build plan required in the con
tract. As a result, the work schedule slipped 45 to 60 days. The contrac
tor claimed that the site had not been cleared of unexploded ordnance. 
ln add ition, lhe Ministry of Electricity refused to repair the 11-kilovolt 
high voltage system. By late June, the contractor had cornpleled only 26 
percent of the work and was 60 days behind schedule . 

The contractor at Ali At-Salem Air Base had also fallen 60 days behind 
schedule with on ly 24 percent of the work completed. He was sl.ow to 
mobilize because of problems securing visas and base access passes for his 
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workers. The contractor auributedthe delay to the unforeseen rocky con
ditions in the worker camp area and the stop work orders. 

With all the delays and expanded scope, emergency construction at 
the air bases took 12 months instead of the amicipatecl 6. The Corps 
notiriecl Kuwait Air Force officials of the revised sched ule. The Air Force 
could stan occupying facilities in late August 1991, they reponed, but 
the last facility would not be completed and turned over until late 
November 1991. Kuwait Air Force officials, though disappointed, 
accepted the revised schedule:•s 

In October 1991, Military Engineering Projects and the Department 
of Defense agreed that the Corps would provide phase li planning and 
engineering, construction, and construction managemem services for 
the two air bases. ln November, the Corps presented its master plan for 
the long-term reconstruction of the air bases to the Kuwait Air Force. 
The Corps presemed a $315 mi lli on fore ign military sales case fo r phase 
ll long-term reconstruction to the Ministry of Defence and Military 
Engineering Projects. 49 

Political pressures had forced the Kuwaitis to give the Corps the 
phase I work. Military Engineering Projects officials preferred to handle 
the work themselves and did not believe they needed the Corps' assis
tance. The defense work differed from the civil reconstruction where the 
need for the Corps' assistance was obvious. The reluctance of the 
Kuwaitis to give the United States the defense work created problems. 
The agreement that Kelly had signed with the Kuwaitis provided for an 
acceptable level of authority and responsibility, but the Kuwaitis later 
rejected that agreemenl. This was a cominuing challenge for Peixotto. 
The Kuwaitis wameclto retain the decisionmaking authority for all mat
ters, but they also wanted the Corps to assume all the responsibility for 
accomplishing the work on time and within budget. Colonel Peixouo 
observed, however, that Corps officials did not allow the work to stop 
while awaiting consensus decisions. Occasionally, they made the deci
sions necessary to keep the work on schedule. The Corps believed it had 
the authority as comracting officer and the engineer (for the contracts 
awarded by the Kuwaitis) to make the necessary decisions. Yet the issue 
remained a source of friction between the Kuwaitis and the Corps. For 
phase ll , the Kuwaitis offered the Corps the mission without giving it 
adequate authority to execute that mission.50 

At a meeting in Kuwait in August, Secretary Stone urged the Minister 
of Defence to continue with phase ll as planned. Upon his return, Stone 
wrote to the Sheikh, "lt is most distressing to me that the Government of 
Kuwait is considering ending the Corps' involvement in the air base 
reconstruction. l write this letter to you to stress our wish to remain 
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Colonel Peixotto, far left, and Ambassador Gnehm, center, tour 
AI-Jaber Air Base. 
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involved in military reconstruction and our confidence that we can agree 
on terms of mutual advantage."5L In September, Gnehm and Peixouo 
meL with the Minister of Defence to discuss possible Corps involvement 
in phase ll. The Ambassador reaffirmed Stones position that the limited 
role offered by the Ministry of Defence was unacceptable and reiterated 
the importance of the phase n work to both governments. 52 

Despite repeated urgings from Ambassador Gnehm and Secretary 
Stone throughout the summer of 1992, Kuwaiti officials ultimately 
decided to handle the contracting for the extensive permanent recon
struction of the air bases themselves. They never signed the foreign mil
itary sales case for phase ll. The struggle in the defense work had 
strained the relationship between the U.S. military and the Ministry of 
Defence. The differences between American and Kuwaiti business 
philosophies, which had become increasingly apparent by the summer 
of 1992, created more problems with the defense work than with the 
civil reconstruction . The Corps' business philosophy of "fair and reason
able" pay for work ran counter to the Middle Eastern philosophy of 
keeping comractor costs as low as possible and not paying the contrac
tor for changes Ll1at the user made. 
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The underlying problem, hovvever, was the Minisll)' of Defences 
reluctance to surrender any amhority or control to the United States. 
With the civil work, Kuwait had specifically asked the Corps for assis
tance and had given that agency the necessary comractual and financial 
authority. The situation with the defense work was different. U.S. mil i
tary officials, includ ing the Corps, were disappointed that they wou ld 
not have the permanent reconstruction work, especially given their con
cern about assuring that the facilities could accommodate U.S. military 
aircraft supporting the Kuwaitis. Six years later, the phase II work had 
not yet been performed, and the Kuwait Air Force continued to operate 
the two bases using the temporary facilities that the Corps and its con
tractors had built. 



Support to U.S. Troops 

B)' early May 1991, the U.S. Army was ready [0 withdraw the lst 
Brigade, 3d Armored Division, from southern Iraq. The soldiers 
needed a secure environment where they could prepare for redeploy
ment. Military leaders gave the Kuwait Emergency Recovery Office 
just 24 hours to rind suitable facilities for the brigade. The Kuwait 
Emergency Recovery Office and Ddense Reconstruction Assistance 
Office staffs searched for a complex large enough to acco mmodate a 
brigade, remote enough to provide security, and that also included a 
training area. 

U.S. forces could not use Kuwaiti military installations because they 
had been too heavily damaged, so Kelly and Locurcio focused on 
schools, warehouses, and other facilities. After inspecting several ware
houses and discussing the matter with government officials, Corps per
sonnel recommended the Doha Village Complex, approximately 15 
miles west of Kuwait City. The strategically located complex, part of 
which was currently occupied by British soldiers, offered 16 large ware
houses with 1.4 million square feet of space and several paved areas for 
equipment. LL Col. Albert F. Kaminsky from Kelly:S staff recommended 
several sites, including Doha, to Kelly. 

Before the Iraqi invasion, the Kuwaitis had used the warehouses at 
Doha for commercial slOrage. During the occupation, Iraqi soldiers had 
looted and vandalized the buildings, leaving behind over 500,000 cubic 
yards of debris. Moreover, the warehouses, which had not been designed 
for military housing, lacked basic li fe suppon systems. Corps members 
examining the facilities noted the need to expand the electric, water, air 
conditioning, shower, and sewerage facilities to make troops comfortable 
in summer. 

Meanwhile, during a visit with the Crown Prince in early May, 
Secretary Cheney agreed that the United States would maintain Task 
Force Victory-a brigade-size force of roughly 5,000 soldiers-in 
Kuwait for up to 60 days until the Kuwaiti government could provide its 
own security. Cheney insisted that these troops be housed in "comfort
able" facilities. The Crown Prince concurred and also agreed that his 
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governmem would pa)' all the costs associated with maintaining these 
forces from mid-June through September 1991.1 

When the project first arose on 7 ~~lay, the lst Brigade was scheduled 
to move into Doha with in two weeks, followed by the 11th Armored 
Cavalry Regiment on L5 June. The Ministry of Defence, however, had no 
contracting mechanism in place that would meet these time constraints. 
The 22cl Support Command, which was responsible for housing the 
troops, did not have the necessary contracting expertise. At the direction 
of General Pagonis, Kelly directed the Kuwait EmergenC)' Recovery Office 
to award and administer contracts to renovate the facilities at Doha. 

U.S. officials, however, could not readily identify funding for such 
contracts. The support command considered using money provided 
under Section 607 A of the Foreign Assistance Act, but such funds could 
on ly be used for civil purposes. No preexisting foreign military sales 
agreement could cover the Doha work. The approval process for a new 
l'oreign militmy sales case could take 30 clays or more. The support com
mand sought approval from the Secretary of the Army to use Operations 
and Maimenance, Army (OMA) funds and have the Kuwaiti government 
reimburse the U.S. government later through a foreign military sales 
case. Corps members questioned whether such funds were appropriate 
for this type of project. 

On 17 May, Kellys staff formally requested $20 million in operations 
and maintenance funds to repair facilities at Doha along with the 6th 
Brigade Camp (an installation northwest of Kuwait City) and a nearby 
firing range. The Army Staff approved this request on 20 May. The 
approval had been delayed at the Army Staff level for three days while 
the Army General Counsel grappled with the question of how to reim
burse Army operations and maintenance funds from a l'oreign military 
sales agreement.2 

U.S. combat forces housed at Doha needed a training site to maintain 
their combat readiness. After a review of all available facilities, Kuwait 
Ann)'S 6th Btigade Camp was selected. The camp had been heavily dam
aged during the war, and many of its buildings had collapsed. It would 
require extensive repairs before it could properly house and support an 
Army mechanized battalion, a large direct support element, and a small 

I Kaminsky interv, pp. 4-5; memo, Kelly for Assistant Under Sccrctar)' of Defense for 
ll'lilitary Projects and Engmcering Support, 3 Jul 1991, Kuwait Reconstruction, Troop 
Support: DRAO Files. 

l f\lsg, Cdr 22d SUPCOI\1 to DAI\10- AOC, 031730Z ivla)' 199 I, DRAO files; 21 Ma)' 
1991, Kuwait Reconstruction: Opcrntton Positi\·c Force, Doha Warehouse Information, 
OACF Reference Files. 
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training staff. The 22d Support Command asked the Corps to award and 
administer the necessary contracts. 

The buildings at the camp had to be cleaned and repaired so the 
Army could house and feed the baualion for 6 to 12 months. This task 
included removing debris; installing windows and doors; supplying 
electrical power connection from generator sets; and providing latrines, 
shower stalls, and washstands. The Corps asked several of its contrac
tors (Brown and Root, Kharafi, and Khudair) if they could mobilize the 
number of workers required for this project without affecting their cur
rent workload. Khudair was the only contractor that could respond 
immediately.3 

On 23 May, the Corps awarded an urgent letter contract to Khudair, 
not to exceed $6.9 million, for emergency repairs to billeting areas at the 
6th Brigade Camp and for essential life suppon. The contraelOr began 
work the following day. At the same time, the Corps awarded an urgent 
letter contract to Kharafi, not to exceed $ 12 million, to install essential life 
support systems at Doha. The contract work included air conditioning, 
electrical wiring, and lighting.4 

While the contractors mobilized, engineer troops helped prepare the 
facilities. Soldiers from the 864th Engineer Battalion constructed a 
chapel; PX facility; telephone center; and morale, welfare, and recreation 
(MWR) facility at Doha, along with seven 64 x 122-foot tents. The units 
electricians brought in power for telephones and outlets to improve the 
quality of life for the soldiers. Later the engineers constructed a 1,200-
foot security fence, seven guard towers, and a tank range.5 

iraqi soldiers had sLOlen many of the lights and electrical fixtures, 
and severed many electrical lines. The Corps had its contractor, Kharafi, 
on site within 24 hours. Kbarafi began debris removal literally overnight, 
and restored elecu"icity within two clays. Extensive bombing also had 
caused two breaks in major water lines. With the help of the 23cl 
Engineer Brigade and Shand Construction, water was running within 
three days. 

The next challenge was to install within 30 days badly needed air con
ditioners in all the warehouses. During his initial visit, General Kelly had 

J Information Paper, "6th Brigade Area Repair," 28 Ma)' 1991, Kuwait Reconstruction: 
U.S. Presence, DRAO Files; DRAO Information Paper, Subj: Arm>' Base Camp, 15 t-.11ay 
1991, Kuwait Reconstruction: Operation Positive Force, OACE Reference Files. 

-+ t\ lemo. Kelly for Ass•stam Under Secretary of Defense for tvliluar)' Projects and 
Engineering Suppon, 3 Jul 1991, Kuwait Reconstruction: Troop Support, DRAO Files; 
memo, jesse M. Ross to ~lohammed A. Kharafi, 23 Ma)' 1991, Kuwait Reconstruction: 
Operation Positive Force, Doha Warehouse, OACE Reference Files. 

'>Griffin, ·'Pacemakers 111 Southwest Asia," p. I 5. 
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Air conditioning units at Doha Blackhorse Base 

discovered firsthand just how hot and uncomfortable the warehouses could 
be without air conditioning. The Kuwait Emergency Recovery Office gave 
Kharafi a notice to proceed on 29 May and directed the firm to provide air 
cond itioning in all the warehouses at Doha by 30 June before the onset of 
the most oppressive summer heat-the Iraqis had stolen every air condi
tioner in Kuwait. This meant installing over 200 12-ton units that would 
provide each soldier 100 square feet of air conditioned sleeping space. The 
contract also included installing 3,000 electrical outlets, providing tempo
rary generator power and perimeter security lighting, and replacing field 
latrines and wooden showers with permanent, prefabricated units. 

Kharafi began purchasing units throughout Europe and Southwest 
Asia wh ile the Army Directorate of Engineering and Housing for Doha and 
Corps members helped the comractor develop a phased plan for installing 
them. Warehouses were quickly transformed from spartan storage areas 
into military barracks as the 11th Armored Cavalry Regiment arrived at 
Doha. At peak, Kharafi had 500 workers on site 14 to 16 hours a clay, 7 
days a week. The warehouses were fully air conditioned by 28 June.6 

6Mar>' All ingham, "KERO moves fast to help soldiers in Saudi ," Engineer Update , v. 
15, no. 8 , Aug l991, p. 3; tvlary Allingham and Ron Ruffennach, "KERO helps troops 
nnd comforts of home," Transatlantic News, V. 6, no. 6,Jun- Jul 1991, pp. 6- 7; Maj. Gen. 
Patrick Kelly, telephone conversation with author, 19 Aug 1997. 
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Soldiers relaxing at the 6th Brigade Army Base at Doha 

Funding the renovations at Doha presented special problems. Work 
at the 6th Brigade Camp and the live firing range was classified as 
"repair. " Convening the Doha warehouse complex to a cantonment area, 
however, required both new construction and repair work. New con
struction included providing water, sewer, and electrical systems; latrine 
and shower facilities; security and lighting; air conditioning for sleeping 
areas; and morale, welfare, and recreation facilities. Repair work consist
ed of clearing debris and repairing or replacing doors, windows, electri
cal equipment, and fire suppression S)'Stems. 

When Army officials reviewed the 23 May contract, they concluded 
that most of the specified work at Doha was actually new construction. 
Therefore, the use of Army operations and maintenance funds was not 
appropriate. To avoid potential Legal problems, they concluded, the 
Army needed construction authorization and $20.5 million to replace 
the operations and maintenance funds that had a lready been obligated. 

Officials from the Corps; the Office of the Assistant Secretary of the 
Army for Installations, Logistics and Envi ronment; the Office of 
Management and Budget; and the Office of the Secretary of Defense 
decided to use emergency construction authority provided in Section 
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2808, Title 10, U.S. Code, and use uncommitted Military Construction, 
Army (MCA) funds already appropriated from the Defense Cooperation 
Account-a special account in the U.S. Treasury that had been estab
lished by the March 1991 Persian Gulf War Supplemental Appropriation 
Bill to reimburse the Defense Department with contributions from for
eign nations. Later, they would ask the Kuwaiti government to deposit 
more money in the Defense Cooperation Account since it had agreed to 
pay for these facilities.7 

Section 2808 gave the Secretary of Defense the authority to expend 
unobligated military construction funds immediately after notifying 
Congress, but only after the President had declared a national emer
gency. President Bush had issued an executive order on 24 November 
1990, declaring a national emergency and invoking emergency con
struction (2808) authority. 

On 12 June, the Secretary of the Army formally requested emergency 
authorization of a $20.5 million construction project to upgrade ware
house facilities at Doha under the provisions of Section 2808. The Kuwaiti 
government had agreed to deposit additional funds in the Defense 
Cooperation Account to reimburse the funds that had been withdrawn to 

upgrade the facilities for U.S. troops. The Secretary of Defense approved 
the request. On 20 July, Deputy Secretary of Defense Donald]. Atwood 
made the mandatory notification to the chairmen of the Senate and House 
Armed Services and the Senate and House Approptiations committees. a 

Funding was not the only controversial issue. Pentagon officials 
questioned why U.S. contractors were not performing the repairs at 
Doha and questioned the urgency of the work. Kelly responded that 
the two prime American contractors who had been solicited were 
already committed to other projects. Considering the magnitude of the 
work that would be required to make troop living conditions "com
fortable," as Secretary Cheney had directed, Kelly continued, time was 
critical. With the rapidly approaching summer season, living condi-

7 Army Information Paper, 31 May 1991, Kuwait Reconstruction: Facilities for U.S. 
Forces (Doha), Office of History Files; msg, DAMO- ODO-AOC to Cdr 22d SUPCOM, 
010250Zjun 1991, ibid. 

SExecutive Order 12734, 24 Nov 1990; memo, Secretary M. P. W. Stone for the 
Secretary of Defense, l2jun 1991, Kuwait Reconstruction: Troop Support, DRAO Files; 
memo, Donald Atwood to Rep. Jamie L. Witten, 20 Jul 1991, Kuwait Reconstruction: 
Operation Positive Force, OACE Reference Files; DAEN-ZCM, Executive Summary, 9 
Aug 1991, OACE Reference Files, Kuwait Reconstruction: Operation Positive Force, 
Doha Warehouse Information. Corps headquarters sent the $20.5 million to the 
Transatlantic Division, but the division never used the money because the Kuwaiti gov
ernment paid the contractors directly. 
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tions inside the unventilated metal structures would become unbear
able. Temperature could rise to over 130 degrees Fahrenheit. 

Moreover, repairs to the Doha sanitation system would require 
more money than currently authorized. The original requirement for 
supporllng 5,000 troops at Doha included an enlarged sanitation sys
tem, but because of the cost of air conditioning, there were only 
enough funds for temporary latrine and shower facilities. As troops 
continued to use the temporary facilities that drained into the existing 
storm sewer system, it became clear that the sanitation system, 
designed for a few hundred people at most, would be inadequate. 
Kelly warned that the sanitary situation could become a significant 
health hazard. The only satisfaclOry solution was to reinstate the orig
inal design of an enlarged sanitation system with drainage to a collec
tion lagoon, at a cost of $5 million to be added to the cost of air con
ditioning and funded from the $20 million 2808 authority.9 

By early july, work at the 6th Brigade area and the initial improve
ments at the Doha complex were nearly complete. Kelly asked the Kuwaiti 
government to take over the two contracts and pay the contractors direct
ly for Lheir work. He also asked the Ministry of Defence to award two addi
tional contracts needed to support U.S. forces: one for showers, latrines, a 
sewer system, and additional air conditioning at Doha and another for 
general maintenance of the warehouse complex. Kellys staff began negoti
ating with the Kuwaiti government to transfer the existing contracts and 
have the Kuwaiti government pay directly for the Doha work. tO 

Meanwhile, the Doha renovations faced a tragic setback. At 11 A.M. 

on 11 july, an explosion ripped through the ammunition storage area at 
Doha, raining shrapnel and engulfing nearby vehicles in Oames. The 
powerful explosion rattled windows in Kuwait City, miles away. The 
chain-reaction blasts, which continued for nearly an hour, apparently 
had begun with an electrical fire on a self-propelled howitzer carrying 
155-mm. shells. Fifty U.S. and six British soldiers were injured, and the 
recently renovated "Blackhorse" base, as the Doha complex was called, 
was badly damaged. Firefighters responded within minutes, but it took 
four hours to contain the blaze. Injuries ranged from minor cuts to seri
ous shrapnel wounds. Corps personnel, who rushed to the site to help , 
directed traffic, helped compi le lists of the wounded, and donated blood. 

9Memo, Kelly for ASA(ILE), Subj: Kuwait Doha Project, 26 Jun 1991. Kuwait 
Reconstruction: U.S. Presence, DRAO Files. 

10Memo, Kelly for Asst Under Secretary of Defense for Military Projects and 
Engineering Support, 3 Jul 1991, Troop Support, DRAO Files; memo, Col. Leon R. 
Younce Ill for Larry Kelly, 24 Jull991, Kuwait Reconstruction: Doha, ASA(ILE) Files. 
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Locurcios staff began performing damage assessments the next 
morning. The investigatOrs found l ,400 shattered windows, clowned 
temporary panilion walls and duct work, sprung sliding doors, perfo
rated roofs, and minor electrical damage. By noon on 12 july, they had 
completed their surveys, reporting over $1.7 million in structural clam
age. By late afternoon, they had developed and presemed a comprehen
sive emergency repair plan to the brigade commander. Later that 
evening, Locurcios stafF issued a contract to l<harafi to clean up the site 
and make emergency repairs to 16 buildings damaged by the blast. The 
contractor began work at 7 A.~l. the next morning. II 

ln late july, the Defense Reconstruction Assistance Orfice asked the 
Ministry of Defence to have a U.S. firm that specialized in explosive ord
nance disposal clear the Doha accident site, and a U.S. Army explosive 
ordnance disposal specialist prepared the contract specifi cations. 
Because of the ministry's slowness in letting ordnance disposal comracts 
and the need to begin the cleanup as soon as possible, Kelly proposed 
that the United States award and administer the contract using U.S. 
funds. The Kuwaiti government could then reimburse the U.S. govern
ment from the $15 million it would soon be depositing in the Defense 
Cooperation Account. The Minister of Defence, however, had not yet 
approved this proposal. The 22d Support Command had set aside $l.5 
million for this effort, but Kelly needed approval from the Pentagon 
before he could proceed with U.S. funds and a U.S. comractor.12 

By late july, Kharafi had completed its contract work at Doha, and 
Khudair had finished its work at the 6th Brigade Camp. Kelly asked the 
Kuwaiti government to pay the final contract costs agreed to by the con
tract.ors-$11.78 million for the Kharafi contract. and $4.74 million for 
the Khudair comract.. The Ministry of Defence agreed to pay rough ly $20 
million for repairs and upgrades to facilities att.he 6 th Brigade Camp and 
Doha and deposit $15 million in the Defense Cooperation Account to 
cover food, water, and other supplies and services for maintaining U.S. 
troops through 15 September J 991 .IJ 

li"Scores Hurt in Explosion at U.S. Base in Kuwait,» \Vashmgton Post , 12jull991 , p. 
A25; James N. Parker, "KERO assists dunng and after the explosion," Engineer Updatr, v. 
15, no. 8. Aug 1991, p. l;James N. Parker, "Doha explosion required cooperation, sac
rifice," n·ansat/anlic News, v. 6, no. 6, Jun-Jul 1991, p. 7; Livingstone, Memorandum For 
Record, Subj: "Saudi Arabia/Kuwait Trip Report ," 23 J ul 1991, Kuwait Reconstruction: 
Trip Report, Office of History Files. 

120RAO, Fact Sheet, 26 Aug 1991, Kuwait Reconstruction, Miscellaneous Projects: 
DRAO Files. 

13?-.femo, Kelly to Sheikh Sabah AI Nasser, Assistant Under Secretary for Military 
1>rojects and Engmccring Support, 1 Aug 1991, Kuwait Reconstruction: Troop Support, 
DRAO Files; memo, Kelly to Faisal Ali AI-Dmvoud. 7 Aug 199 1, ibid. 
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General Hatch at Blackhorse Bas~ 2 August 1991 

Because the Kuwaili government paid the comract costs as agreed, 
Kelly and the Corps never had to use the emergency construction 
authority provided in Section 2808 or spend any Army funds. In early 
September, the Kuwaili governmem deposited $15 million in the 
Defense Cooperation Account and paid the contractors over$ L6 million. 
The U.S. comracts were terminated, and the Army operations and main
tenance funds were deobligated .l'l 

Over the ensuing years, the Doha complex, later called simply 
"Camp Doha," became increasingly valuable as a site where the United 
States could stage troops and equipment ready to react quickly to any 
future threat to Kuwait. The complex housed a forward deployed ele
ment of ARCENT in Kuwait and was considered a major base of opera
lions for U.S. forces in the Middle East. It was used several times a year 
fo r U.S. military training exercises. 

At ARCENT's req uest, in Feb rua ry 1995, the Transatlantic 
Division awarded a $20 million contract to American International 
Contractors, Inc., of Dallas, Texas, to renovate the complex, specifi-

11 Memo, Cot. lan ·1. Pauerson for james DeWire, 5 Sep l991. Kuwait Reconstruction: 
Doha, Fisher Files. 
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cally Lo conven 17 warehouses to maintenance facilities, vehicle and 
supply sLOrage, and troop billeting. The contractor also provided 171 
duplex trailer units for housing, 5 laundry units, 5 television day 
rooms, and a modular kitchen unit. The renovations were completed 
in 1997.1 5 

15"Rcnovmion work begins m Camp Doha," Tmnsatlcmtic Nt•ws, v. 10, no. 3, ~lar-Apr 
1995, p. I; "Camp Doha construction wmpping up," ibid .. v. 12, no. 2, Peb- Mar 1997, 
p. 6; "Camp Doha renovations nearing completion," ibid., pp. 6-7. 



Alle1711alh 

As Kcll)' labored to put the final foreign military sales case for the air 
bases back on track, the civil reconstruction work neared completion. By 
1 November, the cost of the Kuwaili program had reached more than 
$395 million-$349.3 million under the Section 607 A civil reconstruc
tion program and $46.3 million under the initial foreign military sales 
case.l The l<uwaili governn1en1 made its final cash paymem to the U.S. 
Treasury for the 607 A program on 14 November. Dr. Shaheen directed 
that all comracts in the 607 A program be awarded by 31 December. 

Kelly had played a key role in opening doors to the Kuwaiti minis
ters and the Crown Prince and focusing their attention on the civil 
reconstruction program. With the program now well established, Kelly$ 
direct involvement was no longer needed. Nor was his staff needed any 
longer to oversee the program.2 

Yet, because of uncertainties surrounding the military reconstruction 
program, Kelly remained in Kuwait. Each day Kelly pushed back his 
plane reservations in hopes of securing a last minute agreement with the 
Ministry of Defence for the phase ll air base work. And each clay he was 
disappoimed. Kelly$ staff submiuecl its last formal repon on 22 
November, and he left Kuwait soon after. As he clepaned, Kelly praised 
Colonel Locurcio for "a superb job of commanding the effort through the 
difficult early postwar days 10 the present." The last member of the 
Defense Reconsuuction Assistance Office departed in December 1991.3 

As that ofrice phased out, Col. john Macel from the U.S. Liaison 
Ofrice, Kuwait, took over Kellys CENTCOM coordination responsibil
ities. Simultaneously, the Defense Reconstruction Assistance Office's 
financial management functions transferred to the Transat lantic 
Division. The Kuwait Emergency Recovery Office and the newly 
formed Kuwait Program Office absorbed all of Kelly's admin istrative 
and logistics responsibilities. 

The close out of the Defense Reconstruction Assistance Office coin
cided with the termination of the Army$ executive authority for the 
reconstruction of Kuwait. On 1 December 1991, the Secretary of Defense 
formally terminated the Armys executive agent responsibility and the 
position of Secretary of Defense representative. 
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At the same time, oversight responsibility for the reconstruction 
transferred from the Assistant Secretary of the Army for Installations, 
Logistics and Environment to the Assistant Secretary of the Army for 
Civil Works, Nancy P. Dorn. Under Army General Orders #l7, the 
Assistam Secretary for Civil Works was responsible for program direc
tion of the Corps' foreign activities, except those that were exclusively in 
suppon of U.S. military forces overseas:+ 

Dorn, a young, well-connected political appointee who had served 
in both the Reagan and Bush administrations as a special assistant for 
legislative affairs, had become AssistanL Secretary in july 1991. On 1 
December, she orficially assumed imerim responsibilities for the Army's 
Kuwaiti program. Soon after, Dorn wrote a strong letter to the Chief of 
Engineers reminding him of her authority. Although the Corps had sig
nificant planning, engineering, and construction expertise and valuable 
capabili ties in the international arena, she informed General Hatch, it 
did not have separate program and funding sources for international 
work. "Accordingly," she continued, "the Corps must take a cautious, 
selective approach to its international activities." She insisted that the 
Corps' international work be consistent with the policies of the Bush 
administration, be fully coordinated with the State Department and the 
Defense Department, and have her approval. 

The Assistant Secretary emphasized that only she could commit the 
Corps' resources for imernational activities. She would sign all agree
ments with foreign governments, imernational organizations, and U.S. 
agencies that involved international work. The Corps, Dorn observed, 
should focus on managing its ongoing work rather than seeking new 
international work. Echoing the concerns expressed by Pemagon offi
cials earlier in the operation, she added, "The Corps should maintain a 
low profile internationally, with no marketing or aggressive promotion."5 

Dorn expressed caulious suppon for the concept of "nation assis
tance" or "nation-building." This concept "if properly developed, coor
dinated, and executed," she observed, "may provide significant benefits 
to the Army and DOD !Department of Defense!, as well as to the recip
ient nations." She gave the Corps credit for promoting this concept with
in the Army and the Defense Department but reiterated that the Director 
of Strategy, Plans, and Policy was the appropriate proponent within the 
Army Staff for peacetime engagement and Army assistance.6 

Nancy Dorns strong statement reOected her extensive authority and 
involvement. In the l970s and early 1980s, the Corps had pursued its 
large civil construction programs in the Middle East with minimal over
sight from the Assistant Secretary of the Army for Civil Works. But 
Dorns predecessors, Will iam R. Gianelli (appointed in 1981) and Robert 
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K. Dawson (appoimecl in 1985), were both known for their unprece
dented "micromanagemem" of the Corps. By the time Dawson left in 
1987, the Orfice of the Assistant Secretary of the Army for Civi l Works 
had assumed control over man)' decisions that had previously rested 
with the Chief of Engineers.7 

In the 1980s, the civil works directorate in the Corps' Washington 
headquarters administered the Work for Others program along •..vith the 
domestic Support for Others program , in which the Corps per(onnecl 
work for other federal agencies. Through these reimbursable programs, 
the Corps markeled its expenise to customers who were willing to pay, 
whether they were federal agencies or other governments funded in pan 
through U.S. foreign aiel. As noted, Hatch championed both programs, 
especially foreign assistance, or "nation-building" as he called it. He saw 
these programs as the best way for the Corps to survive the uncertain fis
cal times ahead.8 

Reflecting the views of the Reagan and Bush administrations, Oorn 
questioned Hatch$ vision of an expansive Support for Others program and 
was particularly opposed to aspects of the Work for Others program. She 
believed the Corps should not be looking for more work to justify a larger 
staff and a higher budget. Rather, the Corps should limit itself to tradition
al missions and not try to be an international engineering force. She 
opposed using the Corps to build civil works projects in foreign countries.9 

Although in late 1991 responsibility shifted within the Army 
Secretariat and the Defense Recovery Assistance Office completed its 
operations, the Corps had not finished repairing the National Assembly 
building. In November l991, Corps orficials realized that the design 
work for the building had fallen roughly three months behind schedule 
clue to customer changes and insufficient oversight by the Corps, which 
was focused on other civil reconstruction efforts. 

The Transatlantic Division members met with Hellmuth, Obata, and 
Kassabaum to review the firm's progress. Hellmuth, Obata, and 
Kassabaum, though under contract to the Corps, had begun taking 
directions from Kuwaiti officials. It submitted design proposals that were 
tens of millions of dollars greater than the funds available. Since the 
design proposal was unacceptable, the construction contractor could not 
begin work. The Corps had planned to have the construction contractor 
begin work in October 1991, but the work did not begin unti l March 
1992. The Corps lost six months of work because the design firm failed 
to follow the instructions of the contracting ofricer. Moreover, Peixotto 
maintained, the quality of the design was poor. The architect-engineer 
firm had a great concept, he added, but did not always translate that 
concept into effective construction drawings.lO 
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When Peixouo took over in November 199 L, he quickly concluded 
that the project was "out of control." Communication between the 
Corps, the Kuwaitis, and the contractors needed immediate improve
ment. There was no clear plan for getting the work done or obtaining a 
good estimate of the cost. The urgency to complete the project in time 
for the Kuwaiti national elections had created strains among the parties 
involved. Also, the 90-day rotations of most Kuwait Program Office staff 
had made it more difficult for that office to establish and maintain the 
close coordination it needed with its partners. The four panies 
involved-the Corps; the Kuwait is; Kbarafi (l he construction contrac
tor); and Hellmuth, Obata, and Kassabaum (the designer)-had no com
mon objectives. I J 

Peixotto quickly adopted the practice of partnering, bringing all par
ties involved together (in this case, senior Kuwaiti, Corps, and contrac
tor representatives) to establish common goals and procedures for 
resolving problems. lle bad used this concept successfully as comman
der of the Albuquerque and Louisville districts.t2 

The Corps hosted its first partnering meeting in Kuwait City on 4 
and 5 February 1992 with representatives from the Kuwaiti government; 
Kharafi; and Hellmuth, Obata, and l<assabaum. Peixotto gleefully report
ed that the session "made all the difference in the worlcl."t3 At this first 
meeting, participants identified 13 critical issues and established com
mon goals, objectives, and procedures to improve communications. The 
partners agreed that if they could not reach a consensus on decisions in 
a timely manner, the Corps would make the decisions and keep the pro
ject on schedule. They decided to place their representatives together in 
one office at the job site. Each partner signed a one-page pannering 
agreement committing itself to the common goals. Each agreed to a com
mon objective of having the building ready for occupancy by 29 july, 
which, at the time, appeared to be nearly impossible . ~'~ 

Peixotto recognized that the Corps and its partners cou ld never 
meet the july deadline if they continued making changes in the pro
ject. He directed that no party could make any changes without his 
personal approval. He also recognized the need to devote some of his 
staff to the project for its duration to provide continuity. At his request, 
selected staff members agreed to extend their 90-day tours until the 
project was finished. 

In early January 1992, the Corps initiated weekly meetings to dis
cuss schedules, design and construction issues, iclemification and pro
curement of long lead items, and customer requested changes. 
Representatives from the Ministry of Public Works; the National 
Assembly; Kharafi; the Corps; and Hellmuth, Obata, and Kassabaum 
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232 AFrER DESERT SroRM 

attended the meetings. As a result, the pace of the project began to 
advance more quickly.! s 

Despite some improvement, the problems of delays and cost over
runs persisted. By February the project was 30 clays behind schedule and 
$6.5 million over budget. The total project budget was $62 million, over 
half of which ($32 mi lli on) was allocated for the design work. But the 
Corps did not supervise the design contractor closely enough, and the 
contractor finally submitted a design that would cost $69 million. The 
Corps directed the architect-engineer contractor to submit a remedia
tion plan within seven days. The design was later modified to $32 mil
lion with approximately $5.5 million of options. The budget also had 
cost overruns for furnishings and electronics. The Transatlantic Division 
worked with Kuwaiti officials and the design firm to reduce costs and 
stay within the $62 million budget.l6 

The Transatlantic Division successfully reduced the budget shortfall 
and mitigated its impact by establishing options to complcle the faci li ty 
within the budget. The division also successfully reduced sli ppage of the 
projected schedule.l7 

As noted , the contract, awarded on 4 july 1991, had an original 
completion date of 29 April 1992. Later, as a result of the pannering ses
sions, the Corps and Kuwaitis established a revised but still ambitious 
completion date of 29 july 1992. On 17 February, however, Dr. Shaheen 
formally asked the Corps to complete the National Assembly Hall by 19 
june 1992 so the National Council could hold a special meeting there in 
late june. Subsequently, Kuwai ti orficials requested that the lounge for 
assembly members and the ornccs of the Emir and the Crown Prince also 
be completed by 19 june. 

Peixottos staff met with Kharafi and Kuwaiti representatives to deter
mine how much more it would cost to expedite construction. Even with 
additional funds, the Corps was not sure it could meet the new deadline. 
Peixouo informed Dr. Shaheen that the Corps had on ly a 50 percent 
chance of completing the work by this deadline but would make every 
possible effort to do so. 

For the Corps to meet the new deadline, the Kuwaitis would have to 
reallocate $6 million from other 607 A activities. The Corps would use 
th is additional money to add extra shifts and equipment, and it would 
work with its suppliers to improve delivery schedules. All material and 
furnishings required to meet this completion date would be nown into 
the country. The airfreighting would be done under a Kuwaiti logistics 
contract, managed by the Transatlantic Division, and would be paid for 
with 607 A funds. The division began negmiating with vendors to expe
dite delivery of light fixtures, carpet, furniture, and millwork. IS 
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General Hatch, left, visits 
Corps engineers at the 
Parliament building. 
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Dr. Shaheen divened funds 
from other projects scheduled 
under the 607 A program to raise the 
additional $6 mi llion, and secured 
the Crown Pri nces approval to 
spend the addit ional money to 
accelerate the project. With all the 
necessary approvals now in place, 
the Corps chanercd 74 7 and 
DC-10 aircraft to transport the 
necessary materials and supplies. 
For example, the Transatlantic 
Division spent $500,000 of the 
Kuvvaiti funds to ny in marble 
from Italy for the noors. It spent 
another $7 mi llion on furnitu re, 
carpels, and wall coverings. In 
addition to the $6 mi ll ion , Dr. 
Shaheen provided another $3 mil
lion specifically for airfreight.19 

On 22 Februar>' 1992, the 
Corps directed Kharafi to complete 

the Assembly Hall by l 9 June. Kharafi quickly mobilized additional 
workers, materials, and equipment to meet the deadline. At peak, the 
firm had roughly 1,000 workers in the building. The Corps had award
ed almost all of the 29 con tracts for carpet and rurniture by 6 March. lt 
could only meet the June dead line if these vendors deli vered the items 
on time.20 The Kuwaitis had to purchase interior furnishings worth 
roughly $8 million to replace those that the Iraqis had looted or burned. 

The Transatlantic Division had the major responsibility for procur
ing and shipping the new furnishings. The division formed a team to 
do this and conducted a quality assurance program during the pur
chasing, manufacturing, and delivery process to ensure that all manu
facturers met the contract specifications and schedules. Hellmuth, 
Obata, and Kassabaum began with a list of 250 vendors and narrovved 
it down. Fatima Al-Sabah, along with other Kuwaiti and Corps repre
sentatives, made the fina l se lections. Ultimately, 27 manufacturers 
rece ived contracts to furnish the massive building. Vendors provided 
5,600 sofas, tables, chai rs, and mirrors; 1,000 auditorium seats; 
20,000 square yards of carpeting; and 17 area rugs. These high-quali
ty items came primarily from the United States, but also from Britain, 
Malaysia , France, Italy, and Spain.21 



ArrERMATH 235 

Coordination and communication continually improved. The Corps 
staff met \.vith Fatima Al-Sabah and her staff; Kharafi; and Hellmuth, 
Obata and Kassabaum for two to three hours each clay to resolve prob
lems and keep the projeci on schedule. Decisions were made quickly. 
Through nothing less than what Peixotto called "a herculean effort" by 
the Corps and its contractor, the Assembly Hall was finished on 19 june 
1992, six weeks ahead of schedule. The rest of the building vvas com
pleled as scheduled on 29 july 1992, well in advance of the October 
national elections.22 

The completion of this $67 million restoration project marked an 
important milestone for the people of Kuwait and for the Corps. For the 
Kuwaitis, il marked the transformation of a darkened shell of a building 
into a gleaming center of government operations. More significant, it 
marked an important step in the return of Kuwait$ legislative process. 
The restoration of the building also effectively marked the end of the 
Corps' civil reconstruction program in Kuwait. 





Condusion 

Although the Kuwait operation was unique and un likely to be repeated, 
some lessons can be learned from the Armys experience. In add ition to 
the specific lessons about operational planning, organizational structure, 
command and control, contracting strategy and regulations, and fund ing 
authorities are the broader, more important lessons about the contribu
tions the U.S. Army can make in assisting other nations. What role is 
appropriate for the Army in a post-hostilities environment and how can 
it best prepare for that role? 

Events in Kuwait illustrate the need to plan carefully for the period 
after hostilities end. How the Army handles the postwar period can be as 
important as the war itself when it comes to promoting the political and 
social stability and the economic well-being of the host nation. 

When the short ground war against Iraq ended abruptly, the 
Un ited States bad no comprehensive, cohesive pian-as it does for 
responding to natural disasters-that encompassed the various federal 
agencies and provided a mechanism for those agencies to communicate 
and coordinate wi.th each other. Outside the State Department and the 
Defense Department, there was no overall structure or direction for 
planning, coordinating, and executing the recovery effort. Other feder
al agencies might have been used more effectively if they had been 
included in the planning process. The deficiencies in planning and 
directing the recovery effort might have had a greater impact if the 
damage had been more extensive. 

Neither the Defense Department nor the Anny adequately planned 
for the postwar period. Missions, goals, and political constraints were 
not clearly defined. U.S. political leaders at times seemed to be pushing 
their own objectives. This was particularly true in the area of contracting 
strategy, specifically the strong emphasis on awarding contracts to small 
and small disadvantaged U.S. businesses. Pemagon officials responded 
to the challenges of the recovery operations in an ad hoc fash ion, creat
ing various organizations to execute the mission as the need arose. 
Planning in theater, at CENTCOM and ARCENT, was also inadequate. 
No detailed procedures existed for coordinating ci\ril affairs activities. 
The civil affairs units arrived in the theater late, with the theater-level 
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civil affairs headquarters, the 352d Civil Affairs Command, deploying 
last. As a result, the civil affairs annexes to the theaters operations plans 
were tardy. 

During the long months of Operation DESERT SII IELD, the Army 
understandably focused its attention on the conflict with Iraq rather than 
on plans for the aftermath. Task Force Freedom and the Combined Civil 
Affairs Task Force were provisional organizations quickly crafted to meet 
the specific circumstances and immediate needs in Kuwait. 

The meticulous, detailed tactical planning that contributed to the 
Armys success in the ground war did not exist for the postwar period. 
In their after action report for Operations DESERT StiiELD and DESERT 
STORM, Army officials conceded that although the Army executed its mis
sions successfully, the U.S. government did not have a cohesive plan for 
the recovery period after the war ended. It had no plan that delineated 
the responsibilities of all the federa l agencies that should be involved or 
that provided a mechan ism for organizations to communicate effectively 
with each other. "Unambiguous doctrine, approved by our Government 
and governments of nations which are our allies, to support transition to 

post-hostility nation support," the report concluded, "is not available to 
Army planners-or anyone else in the Government."! 

Events further demonstrated that the post-hostilities plans must pro
vide for adequate logistics suppon for units entering a disaster area. 
With power, food, and water supplies disrupted in Kuwait, Task Force 
Freedom and the Kuwait Emergency Recovery Office had to be fully self
supporting in the first months. ln addition, recovery operations require 
simple, clear organizational. structures, good communications, leaders 
with vision and stamina, and an effective partnership with the host 
nation. Without such a partnership, the Kuwait operation could have 
easily gotten off course. Differences over costs and construction stan
dards could have ended the program. 

The Kuwait recovery operation also highlighted the need for doc
trine concerning nation assistance. Although the U.S. Army had con
ducted nation assistance activities for many years, there was no doctrine 
at the time that specifically addressed it.2 As one civil affairs officer 
noted , "lf we th ink [of) our focus now as not large global warfare, but 
low-imensity conflicts or wars of liberation or at least situations where 
we are restoring a legitimate government, then the focus on restoring ser
vices, and the civil infrastructure, schools, so forth, really has to be a 
major focus for the Army because we're the ones that are going to be on 
the ground doing it. "3 

The Army, General Hatch insisted, must develop better doctrine and 
concepts for nation assistance rather than implementing nation assis-
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Lance on an ad hoc basis.4 He emphasized the link between nation assis
tance and national security. The Army, Hatch warned, might have a mis
sion to support and execute the governments national securit)' efforts in 
ways that had not been given rigorous attcmion in the pasl. "We must be 
ready to 'promote peace' while we also 'clcLer war,"' he added. ln peace
time operations, Hatch observed, the United States could focus on 
auaining enduring regional stability by addressing the root causes of 
instability such as poverty, social and economic strife, and environmen
tal degradation. 5 

Hatch and others never lost sight of the fac t that 1 he purpose of 
nation assistance was to help the host nation develop its own capabili
ties and its own public and private institutions. "You don't do that," he 
explained, "by going in and just building projects; it is a training, impart
ing of information, a building of a capability in the country." Thus, inte
grating host country nationals was a key clement of the Corps' concept 
of nation assistance.6 I3y incorporaLing Kuwaiti engineers inLo its organi
zation and giving them hands-on experience, the Corps was able to leave 
behind improved facilities, expanded engineering expertise, and 
stronger personal relationships. 

One of the brightest aspects of the recovery operation was the bond 
of mutual respect forged between Corps members and l<uwaiti volun
teers. "The humanitarian spirit of the participants easi ly bridged the cul
tural and professional dirferences and paved the way for close coopera
tion and good working relations," Locurcio noted. "What resulted from 
this cooperation," he added, "was the prospect of a long-term relation
ship- based on trust and good will-that is probably more im portant 
than the opera lion itself. "7 

Despite some successes in bridging culLUral differences, the Army left 
room for improvement. Colonel Lackey conceded that he had not pre
pared his soldiers at Task Force Freedom to deal with the Arab culture as 
well as he could bave.s Reflecting on his experience in I<uwait, General 
Frix conceded that the Army needed to improve its understanding of cul
tural differences when operating outside the United States. He noted that 
he and his staff quickly faced the challenges of dealing with the Arab cui
LUre. The lack of understanding caused strains initially, he noted, until the 
soldiers and the Kuwaitis "learned to get along with each other. "9 

An important lesson for any nation assistance effon is that U.S. 
forces must withdraw before the host government loses emhusiasm for 
their presence. From the beginning, U.S. policymakers recognized the 
need to hand over responsibility for the recovery to the Kuwaiti govern
ment and people as expeditiously as possible. Since their l'irsl meeting, 
Kelly had continually emphasized to Livingstone the need to leave 
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Kuwait as soon as the work had been completed successfully, a lesson he 
had learned from the Israeli air base program. Kelly, Livingstone, Hatch, 
and other ofricials recognized the importance of knowing when to move 
from a civil-mi litary operation conducted by U.S. forces to one directed 
by the host nation. to 

The Kuwait recovery operations highlighted the concept of the Total 
Army. The Army$ recovery effort succeeded only th rough combining the 
diverse strengths of its active duty soldiers, reservists, and civilians. 
Except for a small active duty battalion, all Army civil affairs capabilities 
were in the Reserve components. The civil affairs reservists provided 
experience not generally found in the Active Arm y. Although tradition
ally some individuals in the Active Army have had a low opinion of 
them, the civil affairs reservists in Kuwait did much to overcome such 
bias. Drawing on a broad range of experience from their civilian jobs, 
they involved themselves in banking, currency, food clisu·ibution, health, 
water, and sanitation. Individual reservists worked closely with the 
Kuwaiti ministries to help them reconstruct their management struc
tures. General Kelly praised the civil affairs soldiers for "an absolutely 
magnificent job." Their work in Ku\ovail, Secretary Cheney noted, was 
"exceptional" both for its speed and the depth of expertise.t J 

Equally imponam were the contributions of hundreds of Army Corps 
of Engineers members who served in Kuwait-most of whom were civil
ian volunteers-and their counterpans back in the States. Their engi
neering, project management, and con tracting capabilities were critical to 
the success of the recovery operation. They completed nearly $330 mil
lion worth of construction work in just 16 months, returning key cle
ments of Kuwait$ infrastructure to operation in record time. 

Locurcio later observed that the Corps' abil ity to mobili ze a group 
of Corps members in Kuwait and successfully execute such a large, 
complex mission in a hazardous environment with only one fatality 
and no other injuries to Corps personnel gave him "a tremendous 
sense of satisfaction. " A Corps cont racting specialist, Edward Slana, 
echoed this sentiment. "There is nothing in the annals of Corps histo
ry that even comes close to this kind of mission," he added. Another 
member of Locurcio's staff, Ben Wood, observed that , despite tremen
dous challenges, at the end of the operation the Corps would have 
"done the best that can be done and will have clone it faster than peo
ple would have thought possible."t2 

After visiting Kelly, Locurcio, and their staffs in the summer of t 991, 
Assistant Secretary Livingstone reponed that she had never been around 
such a highly motivated group of people. The soldiers and civilians she 
met said that "they would never have a job that would mean as much to 
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them."n Senator Donald Mitchell, who visited Kuwait in the summer of 
1992, called the Corps' work there "an American success story."14 As the 
Corps completed its air base work in late 1993, Ambassador Gnchm told 
Col. Charles S. Cox, the Transatlamic Division commander at that time, 
"The comribuLion of the U.S. Army Corps of Engineers to the recon
struction of Kuwai t is a source or pride to the emire U.S. mission here. 
The achievements of your engineers have won high praise from both the 
government of Kuwait and its pcople."15 

The success of the Kuwait recovery operation can be measured in 
several ways. Was the U.S. Army proud of the quantit}' and quality of its 
work? Were the Kuwaitis satisfied with the help they received? Were 
relations between the Americans and the Kuwaitis stronger than before? 
Was the Middle East more stable and secure? Livingstone had addilion
al criteria: Did the Army follow its own guidelines and meet its internal 
controls? Could its work withstand public scrutiny? Was the /\rmy fair 
in providing opportunity for American businesses? Were the Army$ 
actions consistem with implementing the Presiclems policy?16 

Using these criteria, the Army measured up well. Army aud itors 
were, for the most pan, satisfied with the controls that Arm}' officials had 
put in place. The results of congressional hearings and General 
Accounting Ofrice investigations were generally favorable. 

The Kuwaiti government and people very much appreciated the 
efforts of the U.S. Army, particularly the Corps' efforts to repair the civil 
infrastructure. Except for the strains surrounding the air base work, the 
Kuwaitis were pleased with the scope and quality of the assistance they 
received. Without the work of civil affairs soldiers and Corps members, the 
Army would not have been able to transfer responsibility to the Kuwaiti 
government as quickly and smoothly as it did. The civil affairs soldiers, 
and Corps members in particular, not on ly pla}red a critical role in plan
ning and executing the recovery operations but also left behind an endur
ing spirit of goodwill. "We may not remember their names," a grateful Dr. 
Shaheen observed, "but we will never forget what they did here."17 

By the end of the recovery period, the prewar political status quo 
and the Oow of oil had been restored in Kuwait. The bond between the 
two nations was strong enough that tbe l<uwaili government asked the 
United States to station a small force there temporarily and agreed to 
joint military exercises, something that would have been unheard of a 
year earlier. 

In large pan through the efforts of the U.S. Army, not a single 
Kuwaiti died from lack of food, water, or medical care. Within 30 days, 
primary power in Kmvait was restored and roads were cleared. Within 
45 days, the water supplies were replenished. Within 90 da}'S, the air-
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port was reopened. The country$ civil infrastructure was resLOred with
in nine months. The U.S. Army was able to make a rapid transition from 
offensive ground force to nation assistance. lt successfully translated its 
victory on the battlefield into an environment of political and social sta
bility and economic recovery. 
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operations for DESERT STORM: 
49-51 

facilities in Kuwait: 225-26 
and Kuwait Task Force: 43-44, 45-46 
Medical Command : 55, 77, 80, 89 
planning for civil-military operations 

after liberation: 33-34, 43, 47, 
48-51, 57,67,69 

Plans and Policy Directorate: 33, 48, 
49,50-52 

relationship to Combined Civil 
Affairs Task force: 51, 53 

and Task Force Freedom: 54, 55, 63, 
91,93-94 

telecommunications team: 65 
ARCENT (Forward): 53, 54, 57, 95 
Area Support Group, 30lst: 46, 47, 53, 

55, 76 
Armored Cavalry Regiment, lith: 218. 
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AfTER DESERT STORM 

Annored Division, 3d: 2 17-18 
Army, Secretary of the: 21, 93, 94, 

99-100, I 04, 155, 159, 168-69, 
206.218,222 

Army Audit Agent:)•: 156, 161, 162 
Am1y component of CENTCOt\•1. Sec 

ARCENT. 
Army Directorate of Engineering and 

Housing for Doha: 220 
Army Environmental ll )•giene Agent)•: 

189 
ArmyStaff:4,17, 19, 104 

and Army role 111 recovery: 20, 
22-23, 100, 101-02 

and Brig. Gcn Mooney: 25 
directions from joint Staff: 18, 21 
Kuwai t Emergency Recovery Office 

communications wi th: 100-101, 
109 

and Kuwait Recover)• Task Force: 4 
and Kuwait fask Force: 26-2 7, 4 I, 4 3 
oversight over Corps of Engineers: 

37-38, 100-102, 104, 105-06 
and re lationship between Task Force 

Freedom and Ambassador 
Gnehm: 9 1- 92 

relationship with tvlaj. Gen. Kelly: 
158, 159-60 

and small business opportunities: 173 
and use of Operations and 

~lain1enance funds: 218 
and U.S.-Kuwaiti civil affairs working 

group: 20 
Assistant Secretar)' of Defense fo r 

International Security Affairs: 17. 
18,23.25. 27 

Assistant Secretill')' of Defense for 
Reserve Affairs: 23 

Assistam Secret<ll)' of Defense for Special 
Operations and Low lntcnsit)' 
ConOict : 17. 18,23 

Assistant Secrclar)' of the Army for Civil 
Works: I 00, I 0 I , 114, 228- 29 

Assistant Secretary or the Army for 
Financial Management: 101. 161, 
165 

Assistant Secretary of the Army for 
Installations, Logistics and 
Environment: 100, 169, 196. 
221 - 22, 228 
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Assistant Secreta I)' of the Army for 
Research, Developmem, and 
Acquisition: 102 

Associated Kuwait O ffice: 205 
Atwood, Donald j.: 222 
Auditors: lOS, 117,155-56, 162, 167, 

241 
Audus: 126 
Aulcna, Anthony J.: 16-17, 27 
Avimion Brigade, 2d: 55. 77 

Bahrain: 5 
Baker, James A. Ill : 17, 36, 40-4 I 
Banking and currency system: 29, 86 
Barlow, Lt. Col. Dennis C.: 17 
Bancncs, shortages of: 75-76, 97 
Bayan Palace: 71, 73, 125, 126, 140-42, 

147 
BEC Construction/joint vemure: 174 
Bechtel Group, Inc.: 30-3 1, 184. 185, 

188 
BcntiC)', llclen Delich: 121 
"Biackhorse~ base: 223 
Blount, Col. L'lwrence C.: 48, 49, 92 
Blount Construction I ntcrnational: 66, 

II 0, 126, 140, 144-45, 167, 176, 
207 

Bolwn, Capt. Pete: 25 
Boob)' traps: 65, 77, 128 
Boots and Coots: 183-84, 185 
Bounds, Julius "Bo": 58, I 17 
BraeknC)', Col. Richard C.: 50-51 
Bridges: 181 
Brigade camps: 192 

6th: 153, 196,2 18- 19,22 1,223,224 
15th : 196 
35th: 196 
80th: 196 

British anr.cd forces: 48, 76, 120, 223 
ctvil rtffairs elements: 52 
cngmeering team: 65, 131-32 
medical team: 65 
ordnance team: 65, 76, 149 
preventive medicine team: 80 

Britbh Flectricity International: 131-32 
British Royal Ordnance Corps: 149 
Brook, Douglas A.: 165 
Brooks, ~l :tj. J:-~mes: 65-66 
Brown and Root lmcrnation:-~1: 30-31, 

126, 140,143-44,\76,207,219 

Bubiyan: 8 
llunkers, Iraqi 
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bltilt to guard roads and bridges: 65 
demolished: 76, 94, 132-33, 135, 

181 
Burgan otl field: 183, 188-89, 190 
Burke, lst Lt. William: 90 
Llush, George: 8-9, 13, 15, 17, 121 , 189, 

222 
Bush administration : 228, 229 

C:-~mp #I Qubail, Saudi Arabia): 53, 63 
Camp Doha, Kuwait: 225 
Camp Freedom, Kuwan: 63, 74, 75, 76, 

78-79,90-91 
Can:-~da : 52, 149 
Capstone program: 16-17, 2 1-22,23, 

43 
Cnrns, Lt. Gen. Michael I~ C.: 17. 18. 

22-23,24 
Carpenters: 74-75 
C'lrtcr. Jimmy: 8 
Caner doctrine: 8, 9 
Cmcrptllar, Inc.: 82, 120 
CENTCOfvL. Sec U.S. Central Command. 
Centra l Intelligence Agcnc)•: 33, 60 
Chambers, David L.: 196, 199- 200 
Checkpoints : 66, 67, 76, 77,86 
Chemical Bank of New York: 164 
Chene)', Richard: 8-9, 50, 94, 96, 99, 

102-03, 155, 169, 180, 189-90, 
217-18,222-23,240 

Chtnrt: 186 
Chrysler Corporation: 120-2 1 
Civil Mrairs and Psychological 

Operations Command: 23-24, 29 
Civil affairs annexes to operations plans: 

32-33 
Ctvil Affatrs Baualion, 96th: 51-52, 53, 

77,93-94 
Civtl Affairs Brigade, 354th: 25 
Civil Mrairs Command, 352d: 3-4 , 11, 

52-53, 156 
and Capstone progmm: 16- 17, 

21-22,23,43 
and coordination or emergency 

response effon: 95-96, 237- 38 
rtnd KERO: 61, 118-19 
and Kuwait Tnsk Force: 24, 28-29, 

38,39-40,43,48 
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Civil Affairs Command, 352d
Continued 

mobihzation of: 24, 25. 50-52. 63, 
65,237-38 

relationship to Task Force Freedom: 76 
relationship to Third U.S. Army: 

2 1-22 
Civil affairs companies 

418th: 90 
431st: 51-52,63,65,77,93-94 
432d: 51-52,63,65,77.90,93-94 

Civil Affairs Group. 308th: 86--87 
Civil Affa irs Task Force: 5 1-52, 84 
Civil affairs units: 158 

activauon of: 21. 24, 25, 50-52, 63. 
65 

command and control of: 49, 50, 
51-53, 54, 156 

composi tion of: 21, 96 
and damage assessment: 80, ll9 
history of: 2l 
and logistics aid to oil firefighters: 185 
logtsttcs support for: 54, 55, 57 
missions of: 20-21, 26, 57 
oversight of: 20-21, 24-25, 104 
and planning for the reconstruction 

of Kuwait: 21, 54, 96 
Civilian Sktlls Data Base: 28-29 
Cluster bombs, unexploded: 109-10, 

128-29, 149, 192, 193 
Cobb, Jim : 65-66. 67 
Combat engineer vehicles: 188 
Combined Ch'il Affairs Task Force 

(CCATF): 10. 43. 51-53,63,65, 
67,69, 238 

civil-military operations ccmer: 80 
composi tion of: 52, 77 
damage assessment tcnms: 80 
mission: 53, 97 
orgamzation of: 52-53, 95-96 
relattonship to Kuwatt Emergency 

Recovery Office: 80 
support for: 53, 54 
and Task Force Freedom: 55 

Commerce, U.S. Department of: 102 
and contractor inquiries: 121, 

126--27 
Gulf Reconstruction Cemer: 121 
and small business opportunities: 

168, 174 
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Commerce Business Daily: 123, l24, 127, 
167,173,200,201 

Communicauons equipment. Sec 
Telecommunications equipment. 

Communications net works, military: 76, 
144, 194 

Computer equipment: 31 
Construct ion 

contracts: 120, 124, 126--27, 
141--43, 172, 175,199,200. 
209-16 

of facilities for U.S. troops: 219, 
221-22 

Kuwaiti military facilities: 191-216 
materials: 73, 144 
b)' U.S. engineer troops: 219 

Construction plaroons: 74-75 
Contract admtnistration: 115. 146-47, 

212-16,218-20,223 
Comract award procedures: 10 I 

accelerated: 124 
and competition: 170. 199.201,204, 

207 
cultural innucnces on: 30, 202, 215 
d iscussions with Kuwaiti officials 

about: 58, 107, 121-22 
evaluation factors: 123, 171-72. 174, 

201-02 
and Kuwatt Task Force: 31, 38-39 
Kuwaiti-Kuwait Emergent)' Recovery 

Office prcquali fication and selec
tion board: 124-25 

and Kuwaui laws: 146--47 
Kuwaiti role in: 58, 124, 125, 

146--47, 167-68, 180, 184, 199, 
200.202,204,206-07,209,234 

limiled competi tion: 167, 200, 201 
preference for Kuwai ti firms: I 46, 

180,206--07,209 
preference for U.S. fim1s: 58. 

120-22, 146--47, 166, 168, 
169-70,222-23 

requests for proposals: I 23 
selection of comractors: I 24, I 46--47, 

202,204-05,206-07,234-35 
selection criteria: 171. 201 
and small busmesses: 102, I 66, 

168-70,201-02,237 
and U.S. laws: 11, 62, 121-22, 123, 

146-47,202,204,206 
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Contract awards made by Kuwaitis: 19, 
29-30,31,46,47, 58,86,97, 
]07, 120-21, 122, 115, 146-47, 
150,152,186,202,206-07,209, 
211,214-16,223 

Contmcung specialists: II 5, 117. 123, 
124, 126 

Contractors: 4, 57 
for air base construction: 195-96, 

200,201,204,207,210-16 
architect-engineer: 180, 199, 

200-201,205,229-30,232 
Briush: 120, 125, 126, 186, 197. 198 
butlding repairs: 126, 140, 219-20 
Canadian: 184, 186 
capabilities: 124-25 
construction: 124-25, 126-27, 

132-33,195-96,200,201,204, 
207,210-13,229-30 

design: 229-30, 232 
difficulties getting equipment to 

Kuwait: 144, 169 
cligibtlity: 199, 200, 206 
for emergency supplies: 28, 29-30 
emergency work orders to: 219-20, 

224 
eqLtipment: 124-25 
estimates of costs: J 24-25, 126, 127 
French: 197 
inquiries about work in Kuwait: 101, 

102, 121 
ktlled: 84, 110, 128-29, 140, 153 
Kuwaiti: 120, 124, 125, 126, 171, 

173-74, 176, 180, 199, 200-201, 
205,206-07,209-1.0 

mobilization plans: 1.13, J 19, 
124-25, 126 

need for civilian finn to serve as pro
ject manager for the recovery 
effort: 30-31, 35-36, 59-60 

oil firefighters: 30, 183-90 
payments to: 223, 224-25 
person11el: 176, 234 
potential: 16, 29, LO I, I 02, 121, 

124, 172-73, 206 
prequalified: 38-39, 58, 122-23, 

124-25,167,169,171.200-201, 
204,206-07 

problems mobilizing: 143-44, 168, 
213-14,219,222-23 
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Contractors-Continued 
representatives of, on damage assess

ment teams: 112, 119 
Saudi: 84, 125, 126, 211 
small and small disach•antaged: 10, 

102, 168-75, 201-02 
subcomractors: 124-25, 168-70, 

l 7 L-72, 173, 174-75, 176, 180, 
201,234 

task orders tO: J 19-20 
Turkish: 197 
U.S.-Kuwaiti joint ventures: 173-74, 

199,200-201,205,206-07, 
209-10 

used for explosive ordnance removal 
and disposal: 76, 172 

for water: 28, 29-30, 83-84 
work camps: 144 

Contracts 
architect-engineering: 123, 142, 172, 

199,200-201,202,205 
construction: 122, 123, 124-25, 126, 

172, 175, 199,200,209-16,229 
design: 122, 123, 180, 181, 199, 

200,229,232 
dredging: 121, 124-25, 126, 135, 

167 
duration of: 167 
electrical work: 125, 126, J 28-32, 

142, 144 
for emergenC}' supphes: 28, 29-30, 

46 
explosive ordnance disposal: 149-53, 

224 
fixed price: 142 
indefinite delivery type contracts 

(I DTC): 122, 172 
jotnt venture: 120, 166-67, 173-74, 

199,200-201,205,206-07, 
209-10,212 

marine survey: 124-25 
moclifications of: 127, 167, 170, 

172-73, l75-76,20J,210, 
212-13 

noncompetitive letter contracts: 
38-39, 58, 124, 125, 126. 145, 
170,201,205,219-20 

otl firefighting: 183-90 
paving: 124-25, 133, 135 
wtth relief organizations: 30 
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Contracts-Continued 
sanitation: 87, 124- 25, 136-37, 

139-40 
scope of work: 125, 126, 136 
sen•ice: 123 
supplies: 123 
to support U.S. forces: 219-20, 

222-23,224 
Conventional Munit ions S)•stems: 152 
Convoys. Sec Truck convoys. 
Corps, Vll: 52, 63, 89-90, 93-94 
Corps of Engineers tvlanagement 

Information System (COEMIS): 
161-62 

Cost estimates 
general: 120. 147, 162, 164-66, 

199-200,2 13,227 
for specific repair pr~jects: 113, 

119-20, 162, 164-66, 192- 93, 
194, 199-200,204-05,2 12-13 

Cox, Col. Charles S.: 24 1 
Cultural differences 

and comract award procedures: 30. 
202,215 

and relations between Task Force 
Freedom and Kuwaitis: 92-93, 
239 

Damage assessments 
b)• 416th Engineer Command: 73-74 
duplication of effort: 81, 108-09, 119 
b)' Kuwall Emergency Recovery 

Office: 73,108-09,110,112, 
ll9-20, 191-92 

by Kuwaitis: I 08- 09 
planning for: 57 
by Task Force Freedom: 80, 93 

Damage surve)' reports: 119-20 
Dammam, Saudi Arabia: 41-42,46,47, 

143 
Daniel, 1-.lann, johnson, and Mendenhall : 

181 
Dausman , George: 170 
Dawson, Roben K.: 228-29 
Defense, O fl'ice of the Secretary of 

and call-up of reserve units: 2 L 
and funding for facilities for U.S. 

troops: 221-22 
and U.S.-Kuwmu Cl\' 11 affairs workmg 

group: 20, 22 

AFTER DESERT STORM 

Defense, Secretary of: 3, 4, 93, 94, 
102-03, I 04, LOS, 155, 222, 227. 
Sc" cllso ChenC)', Richard. 

Defense, U.S. Depanment o f 
administrative expenses for Kuwait 

recover)' effort: 147, 161, 162, 
164 

civil affairs capabilities: 15, 16 
and civil affairs support: 20 
contracting strategy: 166-75 
General Counsel: 19 
reimbursements from foreign nations: 

221-22 
relations wtth State Department: 18, 

20-21,22,39-42 
relations with State Department 

Representative to Kuwait: 99-100, 
101- 02 

responsibili ty l'or recovery operations: 
10, 13, 19,22-23,27,93, 
99-100, 101-03, 104-05, 155, 
167-68, 202 

Defense Comract Audit Agency: 126 
Defense Cooperation Account: 221-22, 

224,225 
Defense Intelligence J\gcnc)•: 33 
Defense Reconstruction Assistance 

Office: 4, 10, 155,166 
and civil affa irs mission: 156 
and contracting strategy: 166-75, 

197,200,204 
and facilities for U.S. Army unus: 

2J7-26 
financirll management role: 155-56, 

158, 160-66, 227 
logistics support for: 156 
and long-term reconstruction of mili -

tar)' facihties: 199, 200, 205 
missions: 156, 158 
personnel: 155, 158 
relationship wuh Kuwait Emergency 

Recovery Office: 106, 152, 158, 
159-60, 197. 227, 229 

and small business opportunities: 
167-75 

and suppon for oil firefighters: 
187-88 

and support for U.S. troops: 217-26 
and Task Force Freedom: 156 
and work agreements: 164-65 
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Ddense Security Assistance Agency: 8, 
38,196,200 

Desalinizat ion plams 
AI-Zour: 83, 94, 138 
Doha: 74-75,83,94 
repai rs LO: 74-75, 84, 181 
Shuaiba: 83, 94 

Dr:sERr Slltf:I.D: 9, 24,36-37, 124 
DESERT 5TOR~I : 9-10, 47-48, 49, 124 
Dhnhran, Saudi Arabia: 5, 41-42, 45, 

47,65-66,71,73, 77,109, 112, 
123, 196 

Direcwnue of Strategic Plnns and Policy: 
18, 228 

Doha desalinizat ion/electrical power 
plants: 74-75, 82-83, 94, 
l30-31, 132 

Doha, Kuwait: 217-26 
Dorn, Nancy P.: 228-29 
Duckenfield, Thomns A. Ill: 172 
Dymally, MerV)'ll M.: 169 

Educational faci lities. See Schools. 
Egyptian armed forces: 63, 176 
Electrical engineers: 66, 117 
Electrical power, emergency provisions 

for: 46 
Electrical power system 

assessmelll of damage to: 38 
damage LO: 73 
repairs to: 125, 127, 144, 145, 175, 

181 
restoration of power to Kuwai t City: 

71,79-80,81-82, 132,144,181 
restoration of power to militnry 

fac ilities: 194, 195-96, 2 l 0, 2 13, 
219 

Electrical transmission lines. See Power 
distribution system. 

Elliott, Col. Randall (Army Reserve): 
16-17, 25,30,50,97 

and human rights issues: 31 
and Kuwait Task Force mission: 

26-27,32-33,44,48,78-79 
Emir of Kuwai t. See Al-Sabah, Jaber. 
Energy, U.S. Department of: 186 
Engineer battalions (combal heavy) 

43cl: 74-75 
864th: 74-75, 219 

Engineer Brignde, 23d: 219 
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Engineer Command (Forward), 416th: 
55,65, 73-74,82-83,1 19 

Engineer Company (Combat Suppon), 
259th: 74 

Engineer Dewchment (Prime Power), 
535th: 74-75, 82 

Engineering Services Company: 212 
Engineers, Kuwaiti: 112, 119, 239 
Engineers, U.S. Army Corps of: 3-4, 1l. 

See also Kuwait Emergency 
Recover)' Office. 

Army Staff control over: lOL-02, 
104,105-06,168,228-29 

briefings to Kuwaitis: 27-28, 36, 58 
and construction of Kuwaiti military 

facilities: 35, 158, 196, 198, 
211-16 

contracting strategy: 120-27 
and design of Kuwaiti mil itar)' facili

ties: 196, 197, 198,211- 12, 
214-16 

and facilities fo r U.S. troops: 219, 
221-22 

history of work in Kuwai t: 35 
Kuwai ti funding of mobi lization 

costs: 125 
leuer of agreement on nature of 

emergency assistance to Kuwait: 
36-37, 58, 145-47 

logistics support for emergency 
response operations: 25, 39, 
6 1-62, 117- 19 

Micld lc EasLIAfrica Projects Office: 35, 
36-37,38,58,60,61, 118,123 

Middle East Division: 35 
missions: 37-38, 58-59, 73, 122, 

127, 214, 229 
as project manager for Kuwait emer

gent)' response: 37-38, 101, 108. 
llO, 189-90 

prospects for long-term role in 
Kuwait: 101,158, 167-68, 191, 
196, 197. 198, 200, 205-07' 
214-16 

relationship with interagenC)' steering 
group committee: 37-38 

relationship with Kuwaiti officials: 
214-16 

and small business set-asides: 173, 
201-02 
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Lngineers, U.S. Army Corps of
Continued 

South Atlamic Division: 117-18 
Transatlantic Division: 109, ll7- 19, 

121 , 142, 159-60, 162, 164, 167, 
170, 171,172, 173, 180, 191, 
197,200,205,209-10,225-26, 
227,229,232,234,241 

usc of Kuwaiti volunteers: 37 
volunteers to go to Kuwait: 39, 110, 

117-18,240 
Env•ronmemal issues: 187-88, 189-90 
l:nvironmental Protection Agency: 189-90 
Evans, james: 35 
Explosive ordnance disposal center: 76 
l~xplosive Ordnance Disposal Group, 1st: 

55, 57, 76 
J":xplosivc ordnance disposal specialists 

comract: 149-53, 172, 176, 224 
military: 29, 65, 76, ll9, 149, 150, 

152-53, 185, 224 
Explosive ordnance disposal units: 73 

American: 76, 149, 150, 152-53, 
158, 185 

Bangladeshi: 149-50 
Bruish: 149-50, 153 
Canadian: 149 
Egyptian: 150, 153 
French: 149, 150, 153 
Pakistani: 150, 153 

Fadden General Trading: 174 
failaka Island Ferry Terminal: 167 
Federal Emergency Managemem AgenC)': 

22,27-28,39 
federal procurement regulations (U.S.): 

11 , 121 , 122-23 
and foreign military sales agreements: 

62, 147, 162, 167 
lack of exceptions for dis.1ster 

response: 62 
<mel small business opportuni ties: 

171 , 172 
Federation lmernationale des lngenicurs

Conseils (FIDIC): 211-12 
Financial management 

Defense Reconstmction Assistance 
Office and: 155-56, 160-66 

Kuwait EmergenC)' Recovery Office 
and: 160, 161-62 
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Financial management-Continued 
and Section 607A of the Foreign 

Assistance Act: 160- 66 
Fire departments: 77, 94, 140, 174 
Firefighting equipment: 30, 1.84, 1.85, 

187-88 
Fitzgerald, Rear Adm. J. R.: 19 
Food distribution 

centers for: 73, 77, 79-80, 88, 140 
discrimination m: 88-89 
and partisan politics: 88 

Food supplies 
distribution of emergency supplies: 

30,46-47,65,71,87-89, 95 
for emergency relief: 28, 29-30, 

46-47,49,63,65,77,86,97 
purchased by Kuwaiti government: 

28,29- 30,46-47,87-88 
swckpiling of: 28, 73 

Ford Motor Company: 120- 2 l 
Foreign Assistance Act of 1961 , Section 

607A: 145-46, 158, 160-66, 167, 
169, 172-73, 174, 175-76, 195, 
218,227,232,234 

Foreign military sales case: 8 
allocation of funds: 125, 165, 

194-95,218,227 
and assessment of damage to defense 

facilities: 191- 92,204- 05, 
210-11 

cost estimates for repairs to military 
facilities: 192-93, 194-95, 
204-05, 213 

and emergency repairs at defense 
facilities: 194-96, 2 I 0-ll 

expanded: 145, 167 
and Kuwau Emergency Recovery 

Office: 62, 118, 122, 125, 145, 
167 

for planning, design, and construc
tion or Kuwait i military installa
tions: 194-95, 196-209, 210-ll, 
214-16,227 

scope or work: 199-200, 204- 05, 
212-13 

and small business opportunities: 
169, 172-73, 174,201-02 

and U.S. Ann)' Corps of Engineers: 
38. 58, 62. 105. 122, 145 

and U.S. Congress: 169, 205-06 
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Fon Bragg, N.C.: 23 
Forward area support coordination 

offices: 76 
France: 53, 120, 149, 186 
French anned forces: 48, 76 
Fnx, MaJ. Gen. Robert S.: 49, 53, 63, 

78,97,239 
and CCATF: 63, 65 
and Task Force Freedom: 54-55, 57, 

79-80,91,92,93.94,95,96 
Fuller, George A.: 210 
Fuller, W)mne: 60-61, 80 
Funding mechanisms. See Foreign mili

tary sales; Foreign Assistance Act 
of 1961, Section 607A. 

General Accounting Office: 241 
General Motors Corporation: 120-21 
General Services Administration: 62 
Generators 

brought 10 Kuwait by Kuwait 
Emergency Recovery Office: 67 

provided by contractors: 29-30, 82, 
86,120-21 ,219-20 

provided by U.S. Army: 73, 75-76, 
77,82,97 

for pumping stations: 139 
for radio repeaters: 109 
repaired: 75-76 
used to light city streets: 82, 94 

Geneva Convention, violations of: 77 
Germany: 21, 120, 186 
Gianelli , William R.: 228-29 
Gnehm, Edward W. "Skip," Jr.: 13, 15, 

16-17, 19, 20, 23, 103,241 
briefed by Locurcio: 58-59, 102 
and food distribution: 88-89 
and foreign military s.1lcs case: 122, 

206,213, 214-1 5 
and human rights issues: 31-32 
and Kuwait Emergency Recovery 

Office: 58-60, 61, 102, 118-19, 
123-24, 164-65 

and Kuwait Task Force: 26-27, 
30-31,40-41,44,45-47,59-60, 
79 

and oil well fires: 185, 187-88 
and preference for U.S. firms: 121-22 
and reconstruction of air bases: 206, 

2 13,214-15 

Gnehm, Edward W. "Skip," jr.
Continued 
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relationship with Brig. Gen. Mooney: 
91 

relationship with CENTCOM: 44-47, 
99 

relationship with Col. Peixouo: 209, 
214-15 

relationship with Ibrahim Al
Shaheen: 118 

relationship with Kuwaiti officials: 
92-93, LlS-19 

relationship with Maj. Gen. Kelly: 
103-04, 158, 160, 187-88 

and Task Force Freedom: 71,91- 92, 
95 

and work agreements: 164-65 
Grey, Ken: 65-66, 67 
Groves and Tamimi : 212 
Guest, Brig. Gen. Kenneth: 46, 54-55, 

91 
Gulf of Arabia, sewage released to: 84. 

139 

llaglund, S. Sgt. Robert: 86-87 
llarbell , Maj. j ohn W.: 47 
I latch, Lt. Gen. Henry j.: 36, 103, 

238-39.240 
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